

Chlorination System and Control Replacement Project

ADDENDUM NO. 2

May 19, 2017

This ADDENDUM is hereby made part of the Contract Documents and specifications to the same extent as if originally included therein, and shall be signed by the Bidder and included with the proposal.

Revision No. 1: See attached revised Schedule of Events. Please note that the Schedule of Events handed out at the PreBid Meeting showed an incorrect locations for where the bids are due.

County of Imperial - Palo Verde County Water District - Chlorination System and Control Replacement Project

Schedule of Events

Date: May 19, 2017

<u>NO.</u>	<u>ITEM</u>	<u>SCHEDULE</u>
1.	State to approve Design and Advertisement of Project for Bidding.	Wednesday, April 26, 2017
2.	Prepare Cover Letter transmitting Legal Advertisement to the Imperial Valley Press.	Tuesday, May 2, 2017
3.	Advertise Project for Bidding in the Imperial Valley Press.	Friday, May 5, 2017 and Friday, May 12, 2017
4.	Conduct Mandatory Pre-Bid Conference at 10:00 a.m. at Imperial County Administration Building, Conference Room C & D, 940 W. Main Street, El Centro, CA 92243.	Monday, May 15, 2017
5.	Labor Compliance Office to prepare a 10-day update on the federal wage guidelines.	Tuesday, June 6, 2017
6.	Contractors to submit final questions to Imperial County Community & Economic Development Department 7-days prior to the Bid Opening.	Friday, June 9, 2017
7.	Responses to questions and comments to be posted with an addendum.	Tuesday, June 13, 2017

<u>NO.</u>	<u>ITEM</u>	<u>SCHEDULE</u>
8.	Bids due at 10:00 a.m. to Imperial County Clerk of the Board, 940 W. Main Street, Suite 209, El Centro, CA 92243 . Conduct Bid Opening at 10:00 a.m. at Imperial County Board Chambers, 940 W. Main Street, El Centro, CA 92243.	Friday, June 16, 2017
9.	Award Contract for Construction of Project at a Regular Palo Verde County Water District meeting (tentative).	Tuesday, June 20, 2017
10.	Process Contract Documents. Receive Insurance Certificates, Performance Bond and Payment Bond from Contractor. Review of Insurance and Bond Documents by District Counsel. Execution of Agreement and Notice to Proceed after approval of Insurance and Bond Documents by District Counsel.	Tuesday, June 20, 2017 To Tuesday, July 11, 2017
11.	Conduct Pre-Construction Conference at Imperial County Community & Economic Development Department.	Wednesday, July 12, 2017
12.	Issue Notice to Proceed to Contractor. Start project construction within 10 days after issuance of Notice to Proceed.	Wednesday, July 12, 2017
13.	Project Construction (120 Calendar Days).	Monday, July 17, 2017 To Monday, November 13, 2017

12a. The submittal review process is to be completed. It will be necessary for the equipment and material suppliers to prepare the submittals and forward the submittals to the electrical contractor or general contractor. Equipment submittals forwarded to the electrical contractor will in turn be forwarded to the contractor. The contractor will forward the submittals to the Construction Manager. The Construction Manager will forward the submittals to the Engineer of Record. Electrical Submittals will be forwarded to the Engineer of Record's Electrical Sub-consultant. The initial submittal review will be completed and sent in the reverse order described until the equipment or material suppliers obtain the reviewed submittal.

Submittals can be "Approved with No Exception", "Approved as Noted", or requested to be "Revised and Resubmitted" or "Rejected". If the submittals

NO.

ITEM

SCHEDULE

are revised and resubmitted or rejected then the entire submittal process described above must be repeated. It is anticipated that several submittals will go through two or three iterations until approved. The manufacturing of equipment and materials are not commenced until approved submittals are received. It is estimated the submittal process for this project will require two (2) weeks or 14 Calendar Days.

12b. The manufacture, shipping and delivery of the control panel, chemical pumps, chlorine analyzers, electrical equipment, chemical tanks and other system components is expected to require up to seven (7) weeks or 49 Calendar Days for long lead items.

12c. Construction of the piping, concrete slabs, sodium hypochlorite shade system, electrical system and equipment is expected to require 68 calendar days. Work on these items is expected to occur concurrently with the lead time items.

12d. Start-up of equipment and instrumentation. Operator Training. Start-up of equipment and instrumentation and operator training is expected to require 7 calendar days.

- | | | |
|-----|--|--|
| 14. | Conduct Final Project Inspection with Contractor, Construction Manager and County of Imperial Community & Economic Development Agency Staff. | Monday, October 30, 2017 |
| 15. | Contractor to complete "Punch List" items and finish project construction. | Monday, October 30 2017
To
Monday, November 13, 2017 |
| 16. | File Notice of Completion at County of Imperial Recorder's Office. | Tuesday, November 14, 2017 |

Question No. 1: Who are the Bid Bonds payable to?

Response No. 1: The Bid Bonds are payable to the Palo Verde County Water District.

**ADDENDUM NO. 2
ACCEPTANCE OF NOTICE**

Please acknowledge receipt of this Addendum No. 2 consisting of **4 pages**, by signing and returning a copy of this Acceptance of Notice by fax to (442) 265-1118. Each bidder must acknowledge receipt of this addendum in the noted space below and on the signature page of the Bid Form. Include a copy of this addendum with your Bid Proposal Package. It is the Contractor's responsibility to notify its sub-contractors about changes based all addendums.



By: _____
David Dale, PE PLS
Construction Manager

Date May 19, 2017

ACCEPTANCE OF NOTICE

Receipt of the ADDENDUM No. 2 is hereby acknowledged by

Company Name

Date

By: _____
Print Name & Title

Signature