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1. ADVERTISEMENT FOR BIDS

Imperial County Community & Economic Development
c/o Imperial County Office of the Clerk of the Board of Supervisors
940 W. Main Street, Suite 209
El Centro, CA 92243

Separate sealed BIDS for the construction of the Seeley Community Park Improvements Project will be received
by the Imperial County Office of the Clerk of the Board of Supervisors located at 940 W. Main Street, Suite
209, El Centro, CA 92243 until 3:00 pm (prevailing local time) on Monday, December 21, 2015, and then at said
office will be publicly opened and read aloud.

The PLANS, SPECIFICATIONS, AND CONTRACT DOCUMENTS may be examined at the following locations:

Imperial County Community & Economic Development
940 W. Main Street, Suite 203
El Centro, CA 92243
Phone: (442) 265-1100, Fax: (442) 265-1118

Copies of the CONTRACT DOCUMENTS may be obtained at the office of Imperial County Community &
Economic Development, located at 940 W. Main Street, Suite 203, El Centro, CA 92243 upon the
nonrefundable payment of $100.00 for each set.

A Non-mandatory Prebid Conference for prospective BIDDERS will be held at the County Administration
Building Conference Room C and D located at 940 W. Main Street, El Centro, CA 92243 at 10:00 am
(prevailing local time), on Thursday, December 10, 2015. A project site visit will follow the prebid meeting.

Bidders are notified that this construction project is financed by California Department of Housing and Community
Development (HCD) through its Housing-Related Parks Program and is subject to the rules and regulations of the
Housing and Community Development Act of 1974 and all amendments thereof. Neither the Unites States nor any
departments, agencies, or employees is, or will be, a part of this Invitation for Bids or any resulting contract.

The Contractor and Subcontractors on this project must comply with HUD contract provisions 24 CFR part 85.36(i),
the Federal Davis-Bacon and Related Acts, California Department of Regulations Wage Determinations and
California Labor Codes pertaining to Public Works projects, Nondiscrimination, Equal Employment Opportunity,
Affirmative Action, Section 3 requirements, Anti-Kickback Act, and Federal Occupational Safety and Health Act as
set for the in the Contract Bid Documents. This municipality is an equal employment opportunity employer,
businesses owned by women or minorities are strongly encouraged to bid.

The female and minority goals are applicable to the contractor's aggregate onsite construction work force whether or
not part of that work force is performing work on a federal or federally assisted construction contract or subcontract
as follows:

Time- tables Goals for female participation in each trade

From December 30, 1980, until further notice 6.9%

Time- tables Goals for minority participation for each trade

From November 3, 1980, until further notice
16.2% - Imperial County – Non SMSA Counties
16.9% - San Diego County – SMSA Counties

Until further notice, the above goals for minority utilization in each construction craft and trade shall be included in
all Federal or Federally assisted construction contracts and subcontracts in excess of $10,000 to be performed in the
respective geographical areas. The goals are applicable to each nonexempt contractor's total on-site construction
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work force, regardless of whether or not part of that work force is performing work on a Federal; Federally assisted,
or non-Federally related project, contract, or subcontract.

The contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the rules,
regulations and relevant orders of the Secretary of Labor.

In projects involving construction where federal funding exceeds $200,000 and any individual contract or
subcontract exceeds $100,000, the Contractor shall have incorporated into their contract the Section 3 clause and
comply with the provisions of Section 3 of the Housing and Urban Development Act of 1968, as amended (12
U.S.C. 1701u), and regulations at 24 CFR Part 135.

The Contract executed between the General Contractor and the Awarding agency and the General Contractor and
any subcontractor at any tier, for the performance of work on the public works project shall contain the complete
verbiage as found in the contract between the Imperial County and the General Contractor including at a minimum a
copy of the provisions of California Labor Codes, Sections 1726, 1771, 1775, 1776, 1777.5, 1813, and 1815.

In order to comply with HUD Section 3 requirements set forth in 24 CFR 135 of the Code of Federal Regulations,
Section 3 Business Concerns are solicited to bid on this contract as prime contractors and are encouraged to make
inquiries regarding potential subcontracting opportunities to Section 3 Business Concerns.”

Pursuant to Section 22300 of the California Public Contract Code, the Contractor may substitute securities for any
money withheld by the County to insure performance under the Contract. At the request and expense of the
Contractor, securities equivalent to the amount withheld shall be deposited with the County or with a State- or
Federally-chartered bank as the escrow agent, who shall return such securities to the Contractor upon satisfactory
completion of the Contract. Deposit of securities with an escrow agent shall be subject to a written agreement
between the escrow agent and the County which provides that no portion of the securities shall be paid to the
Contractor until the County has certified to the escrow agent, in writing, that the Contract has been satisfactorily
completed. The County will not certify that the Contract has been satisfactorily completed until at least thirty (30)
days after filing by the County of a Notice of Completion. Securities eligible for investment under Section 22300
shall be limited to those listed in Section 16430 of the Government Code and to bank or savings and loan certificates
of deposit, interest bearing demand deposit accounts, standby letters of credit or any other security mutually agreed
to by the Contractor and the County.

Prevailing Wage Rates: Notice is hereby given that, pursuant to 1773 of the Labor Code of the State of California,
the Owner has obtained from the Director of the Department of Industrial Relations the general prevailing rate of per
diem wages and the general prevailing rate for holidays and overtime work for each craft, classification, or type of
worker required to execute the Contract. A copy of said prevailing rate of per diem wages is on file in the principal
office of the Owner, to which reference is hereby made for further particulars. Said prevailing rate of per diem
wages will be made available to any interested party upon request, and a copy thereof shall be posted at each job
site. Information on the current prevailing wages can be obtained by contacting the State of California, Department
of Industrial Relations, Division of Labor Statistics and Research, P.O. Box 603, San Francisco, California 94101
(415) 737-2794. This project will be under the Davis-Bacon and State of California Prevailing determinations. The
particular wage rates will be determined by the highest rate between the Davis Bacon and State determinations.

If bidder is a corporate entity and is awarded the contract, prior to execution of the contract, Contractor shall submit
satisfactory, documentary proof that the person(s) executing said contract on the behalf of said corporation has
authority to do so.

Prospective Bidders shall be licensed Contractors in the State of California and shall be skilled and regularly
engaged in the general class or type of work called for under the Contract. Each Bidder shall have a Class B
California Contractor’s license.

__________________ _________________________________________
(Date) (Owner’s Signature
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2. INSTRUCTIONS TO BIDDERS

TABLE OF ARTICLES Page
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ARTICLE 1 - DEFINED TERMS

1.01 Terms used in these Instructions to Bidders will have the meanings indicated in the General Conditions and
Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings
indicated below:

A. Issuing Office - The office from which the Bidding Documents are to be issued and where the bidding
procedures are to be administered:

Imperial County Community & Economic Development
940 W. Main Street, Suite 203
El Centro, CA 92243
Phone: (442) 265-1100
Fax: (442) 265-1118

ARTICLE 2 - COPIES OF BIDDING DOCUMENTS

2.01 Complete sets of the Bidding Documents in the number and for the payment, of one hundred dollars
($100.00) may be obtained from the Issuing Office. The payment is nonrefundable.

2.02 Complete sets of Bidding Documents must be purchased from Imperial County Economic Development
Department pursuant to the preparation of Bids. Neither the Owner nor the Engineer assumes any
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responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding
Documents.

2.03 The Owner and the Engineer in making copies of Bidding Documents available on the above terms do so
only for the purpose of obtaining Bids for the Work and do not confer a license or grant for any other use.

ARTICLE 3 - QUALIFICATIONS OF BIDDERS

3.01 To demonstrate Bidder’s qualifications to perform the Work, within five (5) days of the Owner’s request, the
Bidder shall submit written evidence such as financial data, previous experience, present commitments, and
such other data as may be called for below. The bidder certifies that all statements and information are true
and accurate.

ARTICLE 4 - EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE

4.01 Subsurface and Physical Conditions

A. The Supplementary Conditions identify:

1. Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that the
Engineer has used in preparing the Bidding Documents.

2. Those drawings of physical conditions in or relating to existing surface and subsurface structures at
or contiguous to the Site (except Underground Facilities) that the Engineer has used in preparing the
Bidding Documents.

B. Copies of reports and drawings referenced in Paragraph 4.01.A will be made available by the Owner to
any Bidder on request. Those reports and drawings are not part of the Contract Documents, but the
“technical data” contained therein upon which Bidder is entitled to rely as provided in Paragraph 4.02 of
the General Conditions has been identified and established in paragraph 4.02 of the Supplementary
Conditions. The Bidder is responsible for any interpretation or conclusion that the Bidder draws from any
“technical data” or any other data, interpretations, opinions, or information contained in such reports as
shown or indicated on such drawings.

4.02 Underground Facilities

A. Information and data shown or indicated in the Bidding Documents with respect to existing Underground
Facilities at or contiguous to the Site is based upon information and data furnished to the Owner and the
Engineer by the Owners of such Underground Facilities, including the Owner, or others.

4.03 Hazardous Environmental Condition

A. The Supplementary Conditions identify those reports and drawings relating to a Hazardous
Environmental Condition identified at the Site, if any, that the Engineer has used in preparing the
Bidding Documents.

B. Copies of reports and drawings referenced in Paragraph 4.03.A will be made available by the Owner to
any Bidder on request. Those reports and drawings are not part of the Contract Documents, but the
“technical data” contained therein upon which the Bidder is entitled to rely as provided in Paragraph 4.06
of the General Conditions has been identified and established in Paragraph 4.06 of the Supplementary
Conditions. The Bidder is responsible for any interpretation or conclusion that the Bidder draws from
any “technical data” or any other data, interpretations, opinions, or information contained in such reports
as shown or indicated on such drawings.
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4.04 Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect
to subsurface conditions, other physical conditions and Underground Facilities, and possible changes in the
Bidding Documents due to differing or unanticipated conditions appear in Paragraphs 4.02, 4.03, and 4.04 of
the General Conditions. Provisions concerning responsibilities for the adequacy of data furnished to
prospective Bidders with respect to a Hazardous Environmental Condition at the Site, if any, and possible
changes in the Contract Documents due to any Hazardous Environmental Condition uncovered or revealed at
the Site which was not shown or indicated in the Drawings or Specifications or identified in the Contract
Documents to be within the Scope of the Work appear in Paragraph 4.06 of the General Conditions.

4.05 On request, the Owner will provide the Bidder access to the Site to conduct such examinations,
investigations, explorations, tests, and studies as the Bidder deems necessary for submission of a Bid. Bidder
shall fill all holes and clean up and restore the Site to its former condition upon completion of such
explorations, investigations, tests, and studies. The Bidder shall comply with all applicable Laws and
Regulations relative to excavation and utility locates.

4.06 Reference is made to Article 7 of the Supplementary Conditions for the identification of the general nature of
other work that is to be performed at the Site by the Owner or others (such as utilities and other prime
contractors) that relates to the Work contemplated by these Bidding Documents. On request, the Owner will
provide to each Bidder for examination access to or copies of Contract Documents (other than portions
thereof related to price) for such other work.

4.07 It is responsibility of each Bidder before submitting a Bid to:

A. Examine and carefully study the Bidding Documents, the other related data identified in the Bidding
Documents, and any Addenda;

B. Visit the Site and become familiar with and satisfy the Bidder as to the general, local, and site conditions
that may affect cost, progress, and performance of the Work;

C. Become familiar with and satisfy the Bidder as to all Federal, State, and Local Laws and Regulations that
may affect cost, progress, or performance of the Work;

D. Carefully study all: (1) reports of explorations and tests of subsurface conditions at or contiguous to the
Site and all drawings of physical conditions in or relating to existing surface or subsurface structures at or
contiguous to the Site (except Underground Facilities) which have been identified in the Supplementary
Conditions as provided in Paragraph 4.02 of the General Conditions, and (2) reports and drawings of
Hazardous Environmental Conditions at the Site which have been identified in the Supplementary
Conditions as provided in paragraph 4.06 of the General Conditions;

E. Obtain and carefully study (or accept consequences for not doing so) all additional or supplementary
examinations, investigations, explorations, tests, studies, and data concerning conditions (surface,
subsurface, and Underground Facilities) at or contiguous to the Site which may affect cost, progress, or
performance of the Work or which relate to any aspect of the means, methods, techniques, sequences,
and procedures of construction to be employed by Bidder, including applying any specific means,
methods, techniques, sequences, and procedures of construction expressly required by the Bidding
Documents, and safety precautions and programs incident thereto;

F. Agree at the time of submitting its Bid that no further examinations, investigations, explorations, tests,
studies, or data are necessary for the determination of its Bid for the performance of the Work at the
price(s) bid and within the times and in accordance with the other terms and conditions of the Bidding
Documents;

G. Become aware of the general nature of the work to be performed by the Owner and others at the Site that
relates to the Work as indicated in the Bidding Documents;
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H. Correlate the information known to the Bidder, information and observations obtained from visits to the
Site, reports and drawings identified in the Bidding Documents, and all additional examinations,
investigations, explorations, tests, studies, and data with the Bidding Documents;

I. Promptly give the Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that the
Bidder discovers in the Bidding Documents and confirm that the written resolution thereof by the
Engineer is acceptable to the Bidder; and

J. Determine that the Bidding Documents are generally sufficient to indicate and convey an understanding
of all terms and conditions for the performance of the Work.

4.08 The submission of a Bid will constitute an incontrovertible representation by the Bidder that the Bidder has
complied with every requirement of this Article 4, that without exception the Bid is premised upon
performing and furnishing the Work required by the Bidding Documents and applying any specific means,
methods, techniques, sequences, and procedures of construction that may be shown or indicated or expressly
required by the Bidding Documents, that the Bidder has given the Engineer written notice of all conflicts,
errors, ambiguities, and discrepancies that the Bidder has discovered in Bidding Documents and the written
resolutions thereof by the Engineer are acceptable to the Bidder, and that the Bidding Documents are
generally sufficient to indicate and convey an understanding of all terms and conditions for performing and
furnishing the Work.

ARTICLE 5 - PRE-BID CONFERENCE

5.01 A Non-mandatory PreBid Conference will be held at 10:00 am on Thursday, December 10, 2015, at the
County Administration Building Conference Room C and D located at 940 W. Main Street, El Centro,
CA 92243. Representatives of the Owner and the Engineer will be present to discuss the Project. Attendance
is non-mandatory. A site visit will immediately follow. The Engineer will transmit to all prospective Bidders
of record such Addenda as the Engineer considers necessary in response to questions arising at the
conference. Oral statements may not be relied upon and will not be binding or legally effective.

ARTICLE 6 - SITE AND OTHER AREAS

6.01 The Site is identified in the Bidding Documents. Easements for permanent structures or permanent changes
in existing facilities are to be obtained and paid for by the Owner unless otherwise provided in the Bidding
Documents. All additional lands and access thereto required for temporary construction facilities,
construction equipment, or storage of materials and equipment to be incorporated in the Work are to be
obtained and paid for by the Contractor.

ARTICLE 7 - INTERPRETATIONS AND ADDENDA

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to the County in
writing. Questions shall be submitted to:

Imperial County Community & Economic Development
940 W. Main Street, Suite 203
El Centro, CA 92243
Phone: (442) 265-1100
Fax: (442) 265-1118

Interpretations or clarifications considered necessary by the County in response to such questions will be
issued by Addenda mailed or delivered to all parties recorded by the County as having received the Bidding
Documents. Questions received after December 10, 2015 at 5:00pm, or no less than seven (7) days prior to
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the date for opening of Bids may not be answered. Only questions answered by Addenda will be binding.
Oral and other interpretations or clarifications will be without legal effect.

7.02 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by the
Owner or the Engineer.

ARTICLE 8 - BID SECURITY

8.01 A Bid must be accompanied by a Bid Security made payable to the Owner in an amount of ten percent
(10%) of Bidder’s maximum Bid price and in the form of a certified check or a Bid Bond (EJCDC No. C-
430, 2002 Edition) issued by a surety meeting the requirements of Paragraphs 5.01 and 5.02 of the General
Conditions.

8.02 The Bid Security of the Successful Bidder will be retained until such Bidder has executed the Contract
Documents, furnished the required contract security and met the other conditions of the Notice of Award,
whereupon the Bid Security will be returned. If the Successful Bidder fails to execute and deliver the
Contract Documents and furnish the required contract security within fifteen (15) days after the Notice of
Award, the Owner may annul the Notice of Award and the Bid Security of that Bidder will be forfeited. The
Bid security of other Bidders whom the Owner believes to have a reasonable chance of receiving the award
may be retained by the Owner until the earlier of seven (7) days after the Effective Date of the Agreement or
sixty-one (61) days after the Bid Opening, whereupon the Bid Security furnished by such Bidders will be
returned.

8.03 The Bid Security of other Bidders whom the Owner believes do not have a reasonable chance of receiving the
award will be returned within seven (7) days after the Bid Opening.

ARTICLE 9 - CONTRACT TIMES

9.01 The number of days within which, or the dates by which, the Work is to be substantially completed and ready
for final payment are set forth in the Agreement.

ARTICLE 10 -LIQUIDATED DAMAGES

10.01 Provisions for liquidated damages are set forth in the Agreement.

ARTICLE 11 - SUBSTITUTE AND “OR-EQUAL” ITEMS

11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or described in the
Bidding Documents, or those substitute materials and equipment approved by the Engineer and identified by
Addendum. The materials and equipment described in the Bidding Documents establish a standard of
required type, function and quality to be met by any proposed substitute or “or-equal” item. No item of
material or equipment will be considered by the Engineer as a substitute unless a written request for approval
has been submitted by Bidder and has been received by the Engineer at least fifteen (15) days prior to the
date for receipt of Bids. Each request shall conform to the requirements of Paragraph 6.05 of the General
Conditions. The burden of proof of the merit of the proposed item is upon the Bidder. The Engineer’s
decision of approval or disapproval of a proposed item will be final. If the Engineer approves any proposed
substitute item, such approval will be set forth in an Addendum issued to all prospective Bidders. Bidders
shall not rely upon approvals made in any other manner.
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ARTICLE 12 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS

12.01 If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, individuals, or
entities to be submitted to the Owner in advance of a specified date prior to the Effective Date of the
Agreement, the apparent Successful Bidder, and any other Bidder so requested, shall within five (5) days
after the Bid Opening, submit to the Owner a list of all such Subcontractors, Suppliers, individuals, or entities
proposed for those portions of the Work for which such identification is required. Such list shall be
accompanied by an experience statement with pertinent information regarding similar projects and other
evidence of qualification for each such Subcontractor, Supplier, individual, or entity if requested by the
Owner. If the Owner or the Engineer, after due investigation, has reasonable objection to any proposed
Subcontractor, Supplier, individual, or entity, the Owner may, before the Notice of Award is given, request
apparent Successful Bidder to submit a substitute, without an increase in the Bid.

12.02 If the apparent Successful Bidder declines to make any such substitution, the Owner may award the Contract
to the next lowest responsible Bidder that proposes to use acceptable Subcontractors, Suppliers, individuals,
or entities. Declining to make requested substitutions will not constitute grounds for forfeiture of the Bid
Security of any Bidder. Any Subcontractor, Supplier, individual, or entity so listed and against which the
Owner and the Engineer makes no written objection prior to the giving of the Notice of Award will be
deemed acceptable to the Owner and the Engineer subject to revocation of such acceptance after the Effective
Date of the Agreement as provided in Paragraph 6.06 of the General Conditions.

12.03 The Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity against
whom the Contractor has reasonable objection.

12.04 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in Supplement
Conditions 6.06.

ARTICLE 13 - PREPARATION OF BID

13.01 The Bid Form is included with the Bidding Documents. Additional copies may be obtained from County.

13.02 All blanks on the Bid form shall be completed by printing in ink or by typewriter and the Bid shall be signed
in ink. Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall
be indicated for each, Bid Item, Deductive Alternate, and Unit Price Item listed therein, or the words “No
Bid”, “No Change” or “Not Applicable”.

13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-president or other
corporate officer accompanied by evidence of authority to sign. The corporate seal shall be affixed and
attested by the secretary or an assistant secretary. The corporation business address and state of incorporation
shall be provided on the Bid Form.

13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must
appear under the signature), accompanied by evidence of authority to sign. The business address of the
partnership shall be provided on the Bid Form.

13.05 A Bid by a limited liability company shall be executed in the name of the firm by a member and accompanied
by evidence of authority to sign. The state of formation of the firm and the business address of the firm must
be provided on the Bid Form.

13.06 A Bid by an individual shall show the Bidder’s name and business address.

13.07 A Bid by a joint venture shall be executed by each joint venture in the manner indicated on the Bid form. The
business address of the joint venture must be provided on the Bid Form.

13.08 All names shall be typed or printed in ink below the signatures.
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13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers and dates of which shall be
filled in on the Bid form.

13.10 The address and telephone number and email address for communication regarding the Bid shall be shown.

13.11The Bid shall contain evidence of the Bidder’s authority and qualification to do business in the State of
California. Bidder’s state contractor license number for the state of the Project shall also be shown on the
Bid Form. Bidders shall possess a valid State of California Contractors “B” License at the day and time of the
opening of proposals. The license shall be valid during the contract period.

ARTICLE 14 - BASIS OF BID; COMPARISON OF BIDS

14.01 Unit Price

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Schedule of Values.

B. The total of all bid prices will be the sum of the products of the estimated quantity of each item and the
corresponding unit price. The Final Quantities and Contract Price will be determined in accordance with
Paragraph 11.03 of the General Conditions.

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in the favor of
the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum
thereof will be resolved in favor of the correct sum. Discrepancies between words and figures will be
resolved in favor of the words.

ARTICLE 15 - SUBMITTAL OF BID

15.01 With each copy of the Bidding Documents, a Bidder is furnished one (1) separate unbound copy of the Bid
Form, and the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted with all
the attachments outlined in Article 7 of the Bid Form.

15.02 A Bid shall be submitted no later than the date and time prescribed and at the place indicated in the
Advertisement or Invitation to Bid and shall be enclosed in an opaque sealed envelope plainly marked with
the Project title (and, if applicable, the designated portion of the Project for which the Bid is submitted), the
name and address of Bidder, and shall be accompanied by the Bid security and other required documents. If a
Bid is sent by mail or other delivery system, the sealed envelope containing the Bid shall be enclosed in a
separate envelope plainly marked on the outside with the notation “BID ENCLOSED.” A mailed Bid shall
be addressed to Owner at the address in Article 1.01 of the Bid Form.

Project Title: Seeley Community Park Improvements Project

Imperial County Community & Economic Development
c/o Office of the Clerk of the Board of Supervisors
940 W. Main Street, Suite 209
El Centro, CA 92243

ARTICLE 16 - MODIFICATION OR WITHDRAWAL OF BID

16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a Bid
must be executed and delivered to the place where Bids are to be submitted prior to the date and time for the
opening of Bids.
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16.02 If within twenty-four (24) hours after Bids are opened any Bidder files a duly signed written notice with the
Owner and promptly thereafter demonstrates to the reasonable satisfaction of the Owner that there was a
material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, and the Bid
Security will be returned. Thereafter, if the Work is rebid or negotiated, that Bidder will be disqualified from
further bidding on the Work. This provision to withdraw a Bid without forfeiting the Bid Security does not
apply to Bidder’s errors in judgment in preparing the Bid.

ARTICLE 17 - OPENING OF BIDS

17.01 The Bids will be opened at the time and place indicated in the Advertisement for Bids and, unless obviously
non-responsive, read aloud publicly. An abstract of the amounts of the Bids and Deductive Alternates will be
made available to the Bidders after the opening of the Bids.

ARTICLE 18 - BIDS TO REMAIN SUBJECT TO ACCEPTANCE

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form.

ARTICLE 19 - EVALUATION OF BIDS AND AWARD OF CONTRACT

19.01 The Owner reserves the right to reject any or all Bids, including without limitation, nonconforming,
nonresponsive, unbalanced, or conditional Bids. The Owner further reserves the right to reject the Bid of any
Bidder whom it finds, after reasonable inquiry and evaluation, to not be responsible. The Owner may also
reject the Bid of any Bidder if the Owner believes that it would not be in the best interest of the Project to
make an award to that Bidder. The Owner also reserves the right to waive all informalities not involving
price, time, or changes in the Work and to negotiate contract terms with the Successful Bidder.

19.02 More than one Bid for the same Work from an individual or entity under the same or different names will not
be considered. Reasonable grounds for believing that any Bidder has an interest in more than one (1) Bid for
the Work may be cause for disqualification of that Bidder and the rejection of all Bids in which that Bidder
has an interest.

19.03 In evaluating the Bids, the Owner will consider whether or not the Bids comply with the prescribed
requirements, and such alternates, unit prices and other data, as may be requested in the Bid Form or prior to
the Notice of Award.

19.04 In evaluating Bidders, the Owner will consider the qualifications of Bidders and may consider the
qualifications and experience of Subcontractors, Suppliers, and other individuals or entities proposed for
those portions of the Work for which the identity of Subcontractors, Suppliers, and other individuals or
entities must be submitted as provided in the Supplementary Conditions.

19.05 The Owner may conduct such investigations as the Owner deems necessary to establish the responsibility,
qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or entities to
perform the Work in accordance with the Contract Documents.

19.06 If the Contract is to be awarded, the Owner will award the Contract to the responsible Bidder who’s Bid,
conforming with all the material terms and conditions of the Instructions to Bidders, is lowest, price and other
factors considered. The Award shall be made to the lowest responsive, responsible Bidder. The lowest
responsive, responsible Bidder shall be determined by: (1) lowest overall cost to the owner, (2)
evaluation of Bidder’s experience and, (3) a Bidder’s proposal that complies with all of the
requirements prescribed in this document.
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ARTICLE 20 - CONTRACT SECURITY AND INSURANCE

20.01 Article 5 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth the
Owner’s requirements as to performance and payment bonds and insurance. When the Successful Bidder
delivers the executed Agreement to the Owner, it must be accompanied by such bonds.

ARTICLE 21 - SIGNING OF AGREEMENT

21.01 When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the required
number of unsigned counterparts of the Agreement with the other Contract Documents which are identified in
the Agreement as attached thereto. Within fifteen (15) days thereafter, Successful Bidder shall sign and
deliver the required number of counterparts of the Agreement and attached documents to Owner. Within ten
(10) days thereafter, the Owner shall deliver one (1) fully signed counterpart to the Successful Bidder
with five (5) complete sets of the “Issued for Construction” Drawings with appropriate identification.

21.02 N/A

21.03 Concurrence by the County of Imperial in the award of the Contract is required before the Contract is
effective.

ARTICLE 22 - SALES AND USE TAXES

22.01 Contractor shall pay all sales, use and other taxes as specified in Paragraph 6.10 of the General Conditions.

ARTICLE 23- WORKERS’ COMPENSATION REQUIREMENTS

23.01 As required by Section 1860 of the California Labor Code and in accordance with the provisions of Section
3700 of the Labor Code, every Contractor will be required to secure the payment of workers’ compensation to
its employees.

23.02 In accordance with Section 1861 of the California Labor Code, the Contractor shall furnish the Owner with a
statement as follows: “I am aware of the provisions of 3700 of the Labor Code which requires every
employer to be insured against liability for worker’s compensation or to undertake self-insurance in
accordance with the provisions of that code, and I will comply with such provisions before commencing the
performance of the work of this contract.”

ARTICLE 24 – SUBCONTRACTOR LISTING LAW

24.01 In accordance with Section 4104 of the California Public Contract Code, each Bidder, in his or her Bid, shall
set forth the name and the location of the place of business of each Subcontractor who will perform Work or
labor or render service to the prime Contractor in or about the construction of the Work or improvement, or a
Subcontractor licensed by the State of California who, under subcontract to the prime contractor, specially
fabricates and installs a portion of the work or improvement according to detailed drawings contained in the
plans and specifications, in an amount in excess of one-half of one percent of the prime contractor’s total bid.

24.02 In accordance with Section 4107 of the California Public Contract Code, no Contractor whose Bid is accepted
shall without consent of the OWNER either: (a) substitute a person as a Subcontractor in place of the
Subcontractor listed in the original Bid; or (b) permit a subcontract to be voluntarily assigned or transferred or
allow it to be performed by anyone other than the original Subcontractor listed in the original Bid; or (c)
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sublet or subcontract any portion of the Work in excess of one-half of one percent of the prime Contractor’s
total Bid as to which his or her original Bid did not designate a Subcontractor.

24.03 Penalties for failure to comply with the foregoing sections of the California Public Contract Code are set forth
in Sections 4106, 4110, and 4111 of the Public Contract Code. A prime contractor violating this law violates
his or her contract and the awarding authority may exercise the option, in its own discretion, of (1) canceling
his or her contract or (2) assessing the prime contractor a penalty in an amount of not more than ten percent
(10%) of the amount of the subcontract involved, and this penalty shall be deposited in the fund out of which
the prime contract is awarded. In any proceedings under this section the prime contractor shall be entitled to
a public hearing and to five (5) day’s notice of the time and place thereof.

ARTICLE 25 – FUNDING REQUIREMENTS

25.01 Bidders are to base their bids on the project funding being provided in whole or in part by the California
Department of Housing and Community Development (HCD) through its Housing-Related Parks Program
which will review and approve the contract award, contract agreement, partial and final payments, and
contract change orders.

25.02 Payment and retainage will comply with the contract agreement section 6.02 “Progress Payments;
Retainage.”

25.03 Intentionally left blank

25.04 Bidders are notified of the requirement for affirmative action to ensure equal employment opportunity
(Executive Order No. 11246) as set forth in the Equal Opportunity Requirements found in paragraph 18.10 of
the General Conditions.

ARTICLE 26 – PROHIBITING WORK BY CERTAIN CONTRACTORS

Pursuant to the provisions in Section 1777.1 and 1777.7 of the Labor Code, the Labor Commissioner
publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a public
works project. This list of debarred contractors is available from the Department of Industrial Relations
web site at:

http://www.dir.ca.gov/DLSE/Debar.html
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3. WAGE REQUIREMENTS

Notice is hereby given that, pursuant to 1773 of the Labor Code of the State of California, the Owner has obtained
from the Director of the Department of Industrial Relations the general prevailing rate of per diem wages and the
general prevailing rate for holidays and overtime work for each craft, classification, or type of worker required to
execute the Contract. A copy of said prevailing rate of per diem wages is on file in the principal office of the
Owner, to which reference is hereby made for further particulars. Said prevailing rate of per diem wages will be
made available to any interested party upon request, and a copy thereof shall be posted at each job site.

Statutory Penalty for Failure to Pay Minimum Wage

A. In accordance with 1775 of the California Labor Code, the Contractor shall as a penalty to the State of
political subdivision on whose behalf a Contract is made or awarded, forfeit fifty dollars ($50.00) for each
calendar day or portion thereof, for each worker paid less than the stipulated prevailing rate for any public
work done under the Contract by the Contractor or by any Subcontractor under the Contractor.

Statutory Penalty for Unauthorized Overtime Work

A. In accordance with 1813 of the California Labor Code, the Contractor shall as a penalty to the State or
political subdivision on whose behalf the Contract is made or awarded, forfeit twenty-five dollars ($25.00)
for each worker employed in the execution of the Contract by the Contractor or by any Subcontractor for
each calendar day during which said worker is required or permitted to work more than eight hours in any
one calendar day and forty hours in any one calendar week in violation of 1810-1815 of the California
Labor Code.

Apprenticeship Requirements

A. CONTRACTOR agrees to comply with 1777.5, 1777.6 and 1777.7 of the California Labor Code relating to
the employment of apprentices. The responsibility for compliance with these provisions is fixed with the
prime contractor for all apprenticeship occupations. Under these sections of the law, Contractors and
Subcontractors must employ apprentices in apprenticeship occupations, where journeymen in the craft are
employed on the public work, in a ratio of not less than one (1) apprentice hour for each five (5)
journeymen hours (unless an exemption is granted in accordance with 1777.5) and Contractors and
Subcontractors shall not discriminate among otherwise qualified employees as indentured apprentices on
any public work solely on the ground of race, religious creed, color, national origin, ancestry, sex, or age,
except as provided in 3077 of the Labor Code. Only apprentices, as defined in 3077, which provides that
an apprentice must be at least sixteen (16) years of age, who are in training under apprenticeship standards
and who have signed written apprentice agreements will be employed on public works in apprenticeship
occupations.

Payroll Records

A. Contractor shall keep accurate payroll records on forms provided by the Division of Labor Standards
Enforcement, or alternatively, the Contractor shall keep accurate payroll records containing the same
information. Said information shall include, but not be limited to, a record of the name, address, social
security number, work classification, straight time and overtime hours worked each day and week, and
actual per diem wages paid to each journeyman, apprentice, or worker employed by the Contractor. Such
record shall be made available for inspection at all reasonable hours, and a copy shall be made available to
employee or his authorized representative, the Division of Labor Standards Enforcement, and the Division
of Apprenticeship Standards in compliance with California Labor Code, Section 1776. Upon written notice
from the OWNER or the Division of Labor Standards Enforcement, the Contractor shall, within ten (10)
days, file with the Owner a certified copy of the payroll records. The Contractor shall cause an identical
clause to be included in every subcontract for the Work.



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
 
 

CRAFT:  ASBESTOS AND LEAD ABATEMENT (LABORER) 
 

 
DETERMINATION: SC-102-882-1-2015-1 
ISSUE DATE: February 22, 2015 
EXPIRATION DATE OF DETERMINATION: December 31, 2015* Effective until superseded by a new determination issued by the 
Director of Industrial Relations. Contact the Division of Labor Statistics and Research at (415) 703-4774 for the new rates after ten days after the 
expiration date if no subsequent determination is issued. 
 
LOCALITY: All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San 
Luis Obispo, Santa Barbara and Ventura Counties 
 
           Employer Payments          Straight-Time   Overtime Hourly Rate 
 
Classification  Basic     Health   Pension   Vacation/  Training   Otherb Hours Total   Daily  Saturdayc    Sunday/ 

(Journeyperson) Hourly      and       Holidaya     Hourly         Holiday 
 Rate    Welfare          Rate  1 1/2X      1 1/2X       2X 
 
Asbestos and Lead  
Abatement Worker $29.23       6.75       6.00           4.20 0.70 0.34           8   $47.22     $61.835     $61.835    $76.45 
 
 ________________ 
a Includes an amount for supplemental dues. 
b Includes amounts for Center for Contract Compliance, Contract Administration Fund, Industry Fund, and Laborers' Trust 
 Administrative Trust Fund. 
c Saturdays in the same work week may be worked at straight-time if the job is shut down during the normal work week due to  
  inclement weather, or reasons beyond the control of the employer.   
 
NOTE:  Asbestos Abatement must be trained and the work conducted according to the Code of Federal Regulations 29 CFR 
1926.58, the California Labor Code 6501.5 and the California Code of Regulations Title 8, Section 5208.  Contractors must be 
certified by the Contractors' State License Board and registered with the Division of Occupational Safety and Health (DOSH).  For 
further information, contact the Asbestos Contractors Abatement Registration Unit, DOSH at (510) 286-7362. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall 
be all holidays in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed 
on the project, which is on file with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively 
bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government 
Code.  You may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Holiday provisions for current or superseded determinations may be obtained by contacting the Prevailing Wage Unit at  
(415) 703-4774.  
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall 
make travel and/or subsistence payments to each worker to execute the work.  You may obtain the Travel and/or subsistence 
provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or Subsistence provisions 
for current or superseded determinations may be obtained by contacting the Prevailing Wage Unit at (415) 703-4774.  
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PREDETERMINED INCREASES FOR 
 

FIRE SAFETY AND MISCELLANEOUS SEALING  
 

ASBESTOS WORKER  
(Determination: SC-3-5-4-2015-1) 

 
PLUMBER  

(Determination: SC-204-X-18-2015-1) 
 

IN ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN,  
LOS ANGELES, MONO, ORANGE, RIVERSIDE, SAN BERNARDINO,  

SAN DIEGO, SAN LUIS OBISPO, SANTA BARBARA, AND VENTURA COUNTIES 
 
This predetermined increase for the above named craft applies only for work being performed on public works 
projects with bid advertisement dates on or after September 1, 2015, until this determination is superseded by a 
new determination or a predetermined increase modification notice becomes effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate determination 
that was in effect on the bid advertisement date of a project has a single asterisk (*) after the expiration date, the 
rate will be good for the life of the project.  However, if a prevailing wage rate determination has double asterisks 
(**) after the expiration date, the rate must be updated on the following date to reflect the predetermined rate 
change(s). 
 
ASBESTOS WORKER (All Shifts): 
Determination SC-3-5-4-2015-1 is currently in effect and expires on June 30, 2016**. 

 
Effective July 1, 2016, there will be the following increases: 
 
Class I: $0.75 to be allocated to wages and/or fringes.  
Class II:$0.89 to be allocated to wages and/or fringes. 
Class III: $1.16 to be allocated to wages and/or fringes. 
Class IV: $1.27 to be allocated to wages and/or fringes. 

 
 
PLUMBER (All Shifts): 
Determination SC-204-X-18-2015-1 is currently in effect and expires on June 30, 2016**. 

 
Effective July 1, 2016, there will be the following increases: 
 
Class I: $0.75 to be allocated to wages and/or fringes.  
Class II: $0.89 to be allocated to wages and/or fringes.  
 Class III -$1.14 to be allocated to wages and/or fringes.  
Class IV -$1.25 to be allocated to wages and/or fringes.  
 
 
 
 
 
 (continued) 



Effective July 1, 2017, there will be the following increases: 
 
Class I: $0.77 to be allocated to wages and/or fringes.  
Class II: $0.92 to be allocated to wages and/or fringes.  
Class III: $1.18 to be allocated to wages and/or fringes.  
Class IV: $1.29 to be allocated to wages and/or fringes.  

 
There were no further increases applicable to this determination. 

 
Issued 8/22/2015, Effective 9/1/2015. 
 
This page will be updated when wage rate breakdown information becomes available. 
Last Updated:  September 1, 2015 
 



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

 
CRAFT:   FIRE SAFETY AND MISCELLANEOUS SEALING 

 
DETERMINATION:  SC-3-5-4-2015-1                        
ISSUE DATE:  August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016** The rate to be paid for work performed after this date has been determined.   If work 
will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  Contact the Office of the Director – 
Research Unit for specific rates at (415) 703-4774.   
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo,  
Santa Barbara, and Ventura counties. 
             Employer Payments                            Straight-Time      Overtime Hourly Rate  
CLASSIFICATION   Basic   Health  Pension  Vacation/      Other   Hours  Total   Daily Sunday  
(JOURNEYPERSON) Hourly  and        Holiday Payment Hourly    and       and 
                 Ratea  Welfare      Rate Saturday Holiday  
         1 1/2X      2X 3X e 
ASBESTOS WORKER 

Fire Safety Technician - Class I c 
  (0-2000 hrs)                                      $16.70       $7.27b      -          $0.90   $0.05   8   $24.92 $33.27d $41.62 $58.32 
Fire Safety Technician - Class II c 
 (2001-4000 hrs)                                 $21.19       $7.27b      -         $1.26  $0.05   8      $29.77 $40.365d $50.96 $72.15 
Fire Safety Technician - Class IIIc 
  (4001-6000 hrs)                                $21.86       $7.27b       $8.01   $1.33 $0.05 8      $38.52 $49.45d $60.38 $82.24 
Fire Safety Technician - Class IVc 
  (6001 or more hrs)                            $25.38       $7.27b       $8.01      $1.53  $0.05     8      $42.24 $54.93d $67.62 $93.00 
 
____________________   
DETERMINATION:  SC-204-X-18-2015-1                            
ISSUE DATE: August 22, 2015    
EXPIRATION DATE OF DETERMINATION: June 30, 2016** The rate to be paid for work performed after this date has been determined.  If work 
will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  Contact the Office of the Director – 
Research Unit for specific rates at (415) 703-4774.   
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa 
Barbara, and Ventura counties. 
 
             Employer Payments                            Straight-Time      Overtime Hourly Rate  
CLASSIFICATION   Basic   Health  Pension  Vacation/ Training Other   Hours Total   Daily Sunday  
(JOURNEYPERSON) Hourly  and        Holidayg  Payment Hourly    and              and 
                 Ratea  Welfare      Rate Saturday Holiday  
         1 1/2X      2X 3X  
PLUMBER 
Fire Safety Technician - Class I c 
 (0 -2000 hrs)                                      $16.97       $7.11           -                 -                $0.10 $0.75 8 $24.93 $33.415f $41.90 $58.87                       
Fire Safety Technician - Class II c 
  (2001-4000 hrs)                                $20.81       $7.11           -             $1.00            $0.10       $0.75       8 $29.77 $40.675 f $51.08 $71.89 
Fire Safety Technician - Class IIIc 
  (4001-6000 hrs)                                $23.45       $7.11      $5.17          $1.50            $0.10       $0.75       8 $38.08 $50.555 f $62.28 $85.73 
Fire Safety Technician - Class IVc 
  (6001 or more hrs)                            $26.17       $7.11      $5.17          $2.50            $0.10       $0.75       8 $41.80 $56.135 f $69.22 $95.39 
 
__________________________ 
a Includes an amount per hour worked for Administrative Dues. 
b Includes an amount for Occupational Health and Research. 
c  The 1st man on a job site shall be a Class IV Fire Safety Technician.  A Class IV must be on a job site at all times. 
d Rate applies to the first 2 daily overtime hours and the first 8 hours worked on Saturday. All other overtime is at the Sunday & Holiday rate. 
e No work shall be performed on Labor Day, except in special cases of extreme emergency and then only when triple (3) times is paid.  

f Rate applies to the first 2 daily overtime hours and the first 10 hours worked on Saturday. All other overtime is at the Sunday & Holiday rate. 
g Vacation/Holiday shall be paid at time and one half for all overtime hours.  
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the 
collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the 
Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be 
paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on the Internet 
at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be obtained by contacting the Office of the 
Director – Research Unit at (415) 703-4774.  
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or 
subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the 
Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded determinations may be obtained by 
contacting the Office of the Director – Research Unit at (415) 703-4774. 
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS  

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 
 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
 

                                                        CRAFT:   FIRE SAFETY AND MISCELLANEOUS SEALING (SHIFT) 
 
DETERMINATION:  SC-3-5-4-2015-1                        
ISSUE DATE:  August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016** The rate to be paid for work performed after this date has been determined.   If work 
will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  Contact the Office of the Director – 
Research Unit for specific rates at (415) 703-4774.   
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo,  
Santa Barbara, and Ventura counties. 
             Employer Payments                            Straight-Time      Overtime Hourly Rate  
CLASSIFICATION   Basic   Health  Pension  Vacation/      Other   Hours  Total   Daily Sunday  
(JOURNEYPERSON) Hourly  and        Holiday Payment Hourly    and       and 
                 Ratea  Welfare      Rate Saturday Holiday                   
ASBESTOS WORKER            1 1/2X          2X         3Xg 

Fire Safety Technician - Class I c 
  (0-2000 hrs)                                      $16.70       $7.27b      -          $0.90   $0.05   d   $24.92 $33.27e $41.62 $58.32 
Fire Safety Technician - Class II c 
 (2001-4000 hrs)                                $21.19       $7.27b      -         $1.26  $0.05   d      $29.77 $40.365e $50.96 $72.15 
Fire Safety Technician - Class IIIc 
  (4001-6000 hrs)                                $21.86       $7.27b       $8.01   $1.33 $0.05 d      $38.52 $49.45e $60.38 $82.24 
Fire Safety Technician - Class IVc 
  (6001 or more hrs)                            $25.38       $7.27b       $8.01      $1.53  $0.05     d      $42.24 $54.93e $67.62 $93.00 
____________________                                       
DETERMINATION:  SC-204-X-18-2015-1 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016** The rate to be paid for work performed after this date has been determined.  If work 
will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  Contact the Office of the Director – 
Research Unit for specific rates at (415) 703-4774.   
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa 
Barbara, and Ventura counties. 
             Employer Payments                            Straight-Time      Overtime Hourly Rate  
CLASSIFICATION   Basic   Health  Pension  Vacation/ Training Other   Hours Total   Daily/ Sunday/  
(JOURNEYPERSON) Hourly  and        Holidayh  Payment Hourly   Saturday       Holiday           
                 Ratea  Welfare      Rate           1 1/2X      2X 3X            
PLUMBER 
Fire Safety Technician - Class I c 
 (0 -2000 hrs)                                      $17.82       $7.11           -                 -                $0.10 $0.75 8 $25.78 $34.69f $43.60 $61.42                       
Fire Safety Technician - Class II c 
  (2001-4000 hrs)                                $21.85       $7.11           -             $1.00            $0.10       $0.75       8 $30.81 $42.235f $53.16 $75.01 
Fire Safety Technician - Class IIIc 
  (4001-6000 hrs)                                $24.62       $7.11      $5.17          $1.50            $0.10       $0.75       8 $39.25 $52.31f $64.62 $89.24 
Fire Safety Technician - Class IVc 
  (6001 or more hrs)                            $27.48       $7.11      $5.17          $2.50            $0.10       $0.75       8 $43.11 $58.10f $71.84 $99.32 
__________________________ 
a Includes an amount per hour worked for Administrative Dues. 
b Includes an amount for Occupational Health and Research. 
c The 1st man on a job site shall be a Class IV Fire Safety Technician.  A Class IV must be on a job site at all times. 
d When 2 or 3 shifts are employed, the 2nd shift shall work 7.5 hours for 8 hours pay; the 3rd shift shall work 7 hours for 8 hours pay. 
e Rate applies to the first 2.5 daily overtime hours on the 2nd shift; first 3 daily overtime hours on the 3rd shift; and the first 7.5 hours (2nd shift) and  
 first 7 hours (3rd shift) worked on Saturday.  All other overtime is at the Sunday & Holiday rate.  
f Rate applies to the first 2 daily overtime hours and the first 10 hours worked on Saturday. All other overtime is at the Sunday & Holiday rate. 
g No work shall be performed on Labor Day, except in special cases of extreme emergency and then only when triple (3) times is paid. 
h Vacation/Holiday shall be paid at time and one half for all overtime hours. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the 
collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the 
Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be 
paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on the Internet 
at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be obtained by contacting the Office of the 
Director – Research Unit at (415) 703-4774.  
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or 
subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the 
Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded determinations may be obtained by 
contacting the Office of the Director – Research Unit at (415) 703-4774. 
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STATE OF CALIFORNIA         EDMUND G. BROWN JR., Governor 

DEPARTMENT OF INDUSTRIAL RELATIONS 
Office of the Director – Research Unit 
455 Golden Gate Avenue, 9th Floor 
San Francisco, CA  94102 
 

 
 

MAILING ADDRESS: 
P. O. Box 420603 

San Francisco, CA 94142-0603 

 

 
 

 
PREDETERMINED INCREASE FOR 

 
 

ASBESTOS WORKER, HEAT AND FROST INSULATOR 
MECHANIC  

(SC-3-5-1-2015-1) 
 

 
IN ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN, LOS ANGELES, 

ORANGE, RIVERSIDE, SAN BERNARDINO, SAN DIEGO, SAN LUIS OBISPO, 
SANTA BARBARA, AND VENTURA COUNTIES 

 
 
This predetermined increase for the above named craft applies only to the current determination for 
work being performed on public works projects with bid advertisement dates on or after September 
1, 2015, until this determination is superseded by a new determination or a predetermined increase 
modification notice becomes effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate 
determination that was in effect on the bid advertisement date of a project has a single asterisk (*) 
after the expiration date, the rate will be good for the life of the project.  However, if a prevailing 
wage rate determination has double asterisks (**) after the expiration date, the rate must be updated 
on the following date to reflect the predetermined rate change(s). 
 
ASBESTOS WORKER, HEAT AND FROST INSULATOR: MECHANIC  
Determination SC-3-5-1-2015-1 is currently in effect and expires on July 3, 2016**. 
   
Effective July 4, 2016, there will be an increase of $2.25 to be allocated to wages and/or fringes. 
 
There will be no further increases applicable to this determination. 

 
 
 

 
Issued 8/22/2015, Effective 9/1/2015 until superseded. 
 
This page will be updated when wage rate breakdown information becomes available. 
Last Updated:  September 1, 2015 



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS  
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

   
         CRAFT:  # ASBESTOS WORKER, HEAT AND FROST INSULATOR 

 
 
DETERMINATION:  SC-3-5-1-2015-1 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: July 3, 2016** The rate to be paid for work performed after this date has been determined.  If work will extend past this date, 
the new rate must be paid and should be incorporated in contracts entered into now.  Contact the Office of the Director - Research Unit for specific rates at (415) 703-4774. 
 
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa Barbara and Ventura Counties. 
 
                           Employer Payments                         Straight-Time                    Overtime Hourly Rate  
Classification        Basic  Health Pension  Vacation/  Training Other   Hours   Total  Daily  Saturday   Sunday 
(Journeyperson)   Hourly     And    Holiday  Payments  Hourly       and 
  Rate  Welfare     Rate  1 1/2x  2x  1 1/2x    2x Holiday 
 
 
Mechanic    a33.49         b8.14 i11.51   2.52  0.64    - 8 56.30 c73.045    89.79 d73.045    89.79   e89.79 
 
 
______________________________   
DETERMINATION: SC-3-5-3-2015-1 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: July 3, 2016*. Effective until superseded by a new determination issued by the Director of Industrial Relations.   
Contact the Office of the Director – Research Unit at (415) 703-4774 for the new rates after 10 days from the expiration date, if no subsequent determination is issued. 
 
 Hazardous Material 
      Handler Mechanic h 18.06  f 4.29  6.06  - 0.22     - 8 28.63 37.66 -  37.66         - g37.66 
 
 
____________________________ 
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html. 
a Includes 5% of employees gross wage for dues/service fee check-off plus $0.25 for supplemental dues. 
b Occupational Health and Research and Mortuary Fund included in Health and Welfare.  
c Rate applies to the first 2 overtime hours.  Applies to all daily overtime hours on maintenance and asbestos abatement projects. 
d Rate applies to first 8 hours worked on new construction.  Applies to all Saturday hours on maintenance and asbestos abatement projects. 
e $123.28 per hour for work on Labor Day.  For maintenance and asbestos abatement projects, Sundays and observed holidays may be worked at the time and one half rate. 
f Includes $0.40 for medical monitoring in compliance with industry regulations procedures and $0.12 for Occupational Health  Plan 
g $64.75 per hour for work on Labor Day. 
h Includes 5% of employees gross wage for dues/service fee check-off plus $0.06 for supplemental dues. 
i Pursuant to Labor Code Sections 1773.1 and 1773.8, the amount paid for the employer payment may vary resulting in a lower taxable Basic Hourly Rate, but the Total Hourly 

Rates for Straight Time and Overtime may not be less than the general prevailing rate of per diem wages. 
 
 
Note:  Asbestos removal workers must be trained and the work conducted according to the Code of Federal Regulations 29 CFR 1926.58, the California Labor Code 6501.5 and 
the California Code of Regulations, Title 8, Section 5208.  Contractors must be certified by the Contractors’ State License Board and registered with the Division of Occupational 
Safety and Health (DOSH).  For further information, contact the Asbestos Contractors Abatement Registration Unit, DOSH at (510)286-7362. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing 
rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.  

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at 
http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – 
Research Unit at (415) 703-4774. 
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS  
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

 
CRAFT:  # BOILERMAKER-BLACKSMITH 

 
DETERMINATION:  C-14-X-2-2014-1 
ISSUE DATE:  February 22, 2014 
EXPIRATION DATE OF DETERMINATION:  September 30, 2014* Effective until superseded by a new determination issued by the Director of Industrial 
Relations. Contact the Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination 
is issued. 
LOCALITY:  All localities within the State of California 
 
                                                                        Employer Payments                         Straight-Time        Overtime Hourly Rate 
   
CLASSIFICATION Basic  Health Pensiond Vacation/ Training Other Hours  Total    Daily  Saturday   Sunday/ 
(Journeyperson) Hourly   and    Holiday   Payments Hourly   Holiday 
 Rate Welfare     Rate 1 1/2X   1 1/2X   2X 
 
a AREA 1 
Boilermaker-Blacksmith $41.66 $8.57 b$16.20 b$4.56 $0.75 $0.34 8   $72.08   c$103.29  c$103.29 $134.50 
 
a AREA 2 
Boilermaker-Blacksmith $42.78 $8.57 b$19.61 b$5.33 $1.25 $0.34 8 $77.88 c$111.74  c$111.74  $145.60 
 
a  AREA 3  
Boilermaker-Blacksmith $39.18 $8.57 b$18.00 b$4.74 $1.25 $0.34 8 $72.08   c$103.04  c$103.04 $134.00 
____________________________ 
 
DETERMINATION:  C-14-X-2-2014-1 
ISSUE DATE:  February 22, 2014 
EXPIRATION DATE OF DETERMINATION:  September 30, 2014* Effective until superseded by a new determination issued by the Director of Industrial 
Relations. Contact the Office of the Director – Research Unit at (415) 703–4774 for the new rates after 10 days from the expiration date, if no subsequent 
determination is issued. 
LOCALITY:  All localities within the State of California 
 

a AREA 1 
Boilermaker-Blacksmith Helperf $22.91 e b$0.65 - $0.75 $0.34 8 $24.65   c$36.43  c$36.43 $48.21 
 
a AREA 2 
Boilermaker-Blacksmith Helperf $23.53 e b$0.65 - $1.25 $0.34 8 $25.77  c$37.86  c$37.86  $49.95 
 
a  AREA 3  
Boilermaker-Blacksmith Helperf  $21.55 e b$0.65  - $1.25 $0.34 8 $23.79  c$34.89  c$34.89 $45.99 
      
 
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  
To obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division 
of Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html. 
a Area 1 - Imperial, Inyo, Kern, Los Angeles, Orange, Riverside, San Bernardino, San Diego, Santa Barbara, San Luis Obispo (only that portion that is within a 25- 
  mile radius of the city of Santa Maria), and Ventura Counties. 
   Area 2 - Alameda, Contra Costa, Marin, San Francisco, San Mateo, Santa Clara, and Solano Counties. 
  Area 3 - All other remaining counties. 
b Contribution is factored at the applicable overtime multiplier for each overtime hour worked.   
c Rate applies to the first 2 daily overtime hours and the first 10 hours worked on Saturday.  All other overtime is paid at the Sunday/Holiday rate. 
d Includes amount for Annuity Trust Fund. 
e Helpers will be eligible for Health & Welfare benefits after completing 2000 hours. 
f One Helper shall be employed on each job of 5 to 10 employees. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective 
bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial 
Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday 
provisions for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence 
payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at 
http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of 
the Director – Research Unit at (415) 703-4774. 
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
 

CRAFT:  # CARPENTER AND RELATED TRADES 
DETERMINATION: SC-23-31-2-2015-1 
ISSUE DATE:  August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016* Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the Office of the Director 
– Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued. 
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties. 
 

                                                            Employer Payments                                        Straight-Time                            Overtime Hourly Rate               
Classification    Basic Health                      Total          Daily g          Saturday b      Sunday 
(Journeyperson) Hourly   and   Vacation/                                  Hourly                                                    and 
                  Rate Welfare   Pension Holiday Training     Other Hours        Rate          1 1/2X           1 1/2X Holiday   
a AREA 1 
Carpenterc, i, Cabinet Installer, Insulation  
   Installer, Hardwood Floor Worker,  
   Acoustical Installer     $40.40 $6.60 $4.41 $3.45f $0.57 $0.34             8 $55.77  $75.97  $75.97 $96.17 
Pile Driverman j, Derrick Bargeman,   
   Rockslinger, Bridge or Dock Carpenter, 
   Cable Splicer  40.53 6.60 4.41  3.45f  0.57   0.34             8 55.90 76.165 76.165 96.43 
Bridge Carpenterc                    40.53 6.60 4.41 3.45f 0.57   0.34             8 55.90 76.165 76.165 96.43 
Shinglerc                     40.53 6.60 4.41 3.45f 0.57   0.34             8 55.90 76.165 76.165 96.43 
Saw Filer   40.49 6.60 4.41 3.45f 0.57   0.34             8 55.86 76.105 76.105 96.35 
Table Power Saw Operator  40.50 6.60 4.41 3.45f 0.57   0.34             8 55.87 76.12 76.12 96.37 
Pneumatic Nailer or Power Stapler  40.65 6.60 4.41 3.45f 0.57   0.34             8 56.02 76.345 76.345 96.67 
Roof Loader of Shingles  28.37 6.60 4.41 3.45f 0.57   0.34             8 43.74 57.925 57.925 72.11 
Scaffold Builder  31.60 6.60 4.41 3.45f 0.57   0.34             8 46.97 62.77 62.77 78.57 
Millwrightc    40.90 6.60 4.41 3.45f 0.57   0.54             8 56.47 76.92 76.92 97.37 
Head Rockslinger  40.63 6.60 4.41 3.45f 0.57   0.34             8 56.00 76.315 76.315 96.63 
Rock Bargeman or Scowman  40.43 6.60 4.41 3.45f 0.57   0.34             8 55.80 76.015 76.015 96.23 
Diver, Wet (Up To 50 Ft. Depth) d e89.06 6.60 4.41 3.45f 0.57   0.34             8 104.43             148.96             148.96 193.49 
Diver, (Stand-By) d  e44.53 6.60 4.41 3.45f 0.57   0.34             8 59.90 82.165 82.165 104.43 
Diver’s Tender d 43.53 6.60 4.41 3.45f 0.57   0.34             8 58.90 80.665 80.665 102.43 
Assistant Tender (Diver’s) d  40.53 6.60  4.41 3.45f  0.57   0.34             8 55.90 76.165 76.165 96.43 
 

a AREA 2 
Carpenterc i, Cabinet Installer, Insulation 
   Installer, Hardwood Floor Worker,  
   Acoustical Installer   39.83 6.60  4.41 3.45f  0.57   0.34             8 55.20 75.115 75.115 95.03 
Shinglerc  39.97 6.60 4.41 3.45f 0.57   0.34             8 55.34 75.325 75.325 95.31 
Saw Filer 39.83 6.60 4.41 3.45f 0.57   0.34             8 55.20 75.115 75.115 95.03 
Table Power Saw Operator 40.93 6.60 4.41 3.45f 0.57   0.34             8 56.30 76.765 76.765 97.23 
Pneumatic Nailer or Power Stapler 40.09 6.60 4.41 3.45f 0.57   0.34             8 55.46 75.505 75.505 95.55 
Roof Loader of Shingles 27.98 6.60 4.41 3.45f 0.57   0.34             8 43.35 57.34 57.34 71.33 
_______________________________________________ 

DETERMINATION:  SC-31-741-1-2014-1 
ISSUE DATE: August 22, 2014 
EXPIRATION DATE OF DETERMINATION: May 31, 2015*. Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the Office of the Director 
– Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued. 
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties. 
  
                         Employer Payments                      Straight-Time                          Overtime Hourly Rate    
Classification   Basic  Health  Vacation/                   Total      Daily   Saturday/ h Holiday 
(Journeyperson) Hourly    and                  and                                                      Hourly             Sunday   
                  Rate Welfare     Pension          Holiday         Training            Hours Rate         1 1/2X        1 1/2X    2X 
 
Terrazzo Installer $36.52              6.10 4.16 3.36f                0.42     8           50.56 68.82 68.82 87.08 
Terrazzo Finisher 30.02              6.10 4.16 3.36f                0.42     8           44.06 59.07 59.07 74.08 
_______________________________________________                  
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice 
wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html. 
 

a.  AREA 1 - Imperial, Los Angeles, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara and Ventura counties. 
   AREA 2 - Inyo, Kern, and Mono counties.  For Bridge Carpenter, Scaffold Builder, Pile Driverman, Derrick Bargeman, Rockslinger, Bridge or Dock Carpenter, Cable Splicer, Millwright, Head  
 Rockslinger, Rock Bargeman or Scowman, Diver, Wet (Up to 50 Ft. Depth), Diver (Stand-By), Diver’s Tender, and Assistant Tender (Diver’s) rates, please see Area 1 as this rate applies to  
 Area 2 as well.  Basic Hourly Rates for Area 2 include an additional amount deducted for vacation/holiday. 
b.  First eight (8) hours worked paid at 1 1/2 times the straight time rate, all hours after that paid at double (2x) the straight time rate.  Saturdays in the same work week may be worked at straight-time 

rates if a job is shut down during the normal work week due to inclement weather, major mechanical breakdown or lack of materials beyond the control of the Employer. 
c.  When performing welding work requiring certification, classification will receive an additional $1.00 per hour. 
d. Shall receive a minimum of 8 hours pay for any day or part thereof. 
e.  For specific rates over 50 ft depth, contact the Office of the Director – Research Unit.  Rates for Technicians, Manifold Operators, Pressurized Submersible Operators, Remote Control  
 Vehicle Operators, and Remote Operated Vehicle Operators, as well as rates for Pressurized Bell Diving and Saturation Diving are available upon request. 
f.  Includes an amount for supplemental dues. 
g. All overtime worked Mon - Fri shall be paid at 1 1/2 times the straight time rate for the first four (4) hours and double (2x) the straight time for work performed after twelve (12) hours. 
h.  Saturdays in the same work week may be worked at straight-time rates if a job is shut down during the normal work week due to inclement weather, major mechanical breakdown or lack of 

materials beyond the control of the Employer.  Work on Sunday, if it is the 7th consecutive workday, shall be paid at double (2x) the straight-time rate. 
i. A Carpenter who performs work of forming in the construction of open cut sewers or storm drains shall receive a premium of thirteen cents ($0.13) per hour in addition to his Carpenter's scale. This 

premium shall apply only on an operation in which horizontal lagging is used in conjunction with Steel H-Beams driven or placed in pre-drilled holes, for that portion of a lagged trench against 
which concrete is poured, namely, as a substitute for back forms, which work is performed by pile drivers. 

j. When performing welding work requiring certification, classification will receive an additional $1.00 per hour. An additional $0.50 per hour when handling or working with new pressure-treated 
creosote piling or timber, or driving of used pressure-treated creosote piling. 

 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining agreement, applicable to the particular 
craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which 
the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on the Internet at 
http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to each worker to execute the work.  
You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
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PREDETERMINED INCREASE FOR 

 
CEMENT MASON 

(SC-23-203-2-2015-2) 
 

IN ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN, LOS ANGELES, 
MONO, ORANGE, RIVERSIDE, SAN BERNARDINO, 

SAN LUIS OBISPO, SANTA BARBARA, AND VENTURA COUNTIES 
 
This predetermined increase for the above named craft applies only to the current determination for work 
being performed on public works projects with bid advertisement dates on or after September 1, 2015, until 
this determination is superseded by a new determination or a predetermined increase modification notice 
becomes effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate 
determination which was in effect on the bid advertisement date of a project has a single asterisk (*) after the 
expiration date, the rate will be good for the life of the project.  However, if a prevailing wage rate 
determination has double asterisks (**) after the expiration date, the rate must be updated on the following 
date to reflect the predetermined rate change(s). 
 
 
Cement Mason 
Determination SC-23-203-2-2015-2 is currently in effect and expires on July 3, 2016**. 

 
Effective on July 4, 2016, there will be an increase of $1.60 to be allocated to wages and/or employer 
payments. 
 
There will be no further increases applicable to this determination. 
 

 

 
Issued 8/22/2015, Effective 9/1/2015. 
 
This page will be updated when wage rate breakdown information becomes available. 
Last Updated:  September 1, 2015 



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS  
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

 
 

CRAFT:  # CEMENT MASON 
 
 
DETERMINATION:  SC-23-203-2-2015-2                     
ISSUE DATE:  August 22, 2015 
EXPIRATION DATE OF DETERMINATION: July 3, 2016** The rate to be paid for work performed after this date has been determined.  If work will 
extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  Contact the Office of the Director – Research Unit 
for specific rates at (415) 703-4774. 
 
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and 
                        Ventura Counties. 
 
                                                                                      Employer Payments                      Straight-Time           Overtime Hourly Rate   
CLASSIFICATION     Basic  Health         Total             Sunday/ 
(JOURNEYPERSON)   Hourly     and                           Vacation/         Other    Hourly        Daily        Saturdaya       Holiday 
    Rate Welfare      Pension     Holiday   Training   Payments     Hours    Rate         1 1/2X       1 1/2X             2X 
 
  Cement Mason, Curb and  
 Gutter Machine Operator; Clary and  
 Similar Type of Screed Operator  
 (Cement only); Grinding Machine  
 Operator (all types); Jackson 
 Vibratory, Texas Screed and Similar 
    Type Screed Operator;  
 Scoring Machine Operator  $32.30           7.52          8.09              6.52b           0.60   0.27          8 55.30 71.450c          71.450c           87.60 
 
 Magnesite, magnesite-terrazzo and 
 mastic composition, Epoxy, 
 Urethanes and exotic coatings,    
 Dex-O-Tex  $32.42           7.52          8.09              6.52b           0.60   0.27          8 55.42 71.630c          71.630c           87.84  
 
Floating and  
 Troweling Machine Operator  $32.55           7.52          8.09              6.52b           0.60   0.27          8 55.55 71.825c            71.825c         88.10 
 
___________________________ 
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, 
please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html. 
a Saturday in the same work week may be worked at straight-time rate, up to 8 hours on Saturday or when the employee has worked a total of 40 hours in  
 the work week, if it is not reasonably possible for any individual employee on a particular job site to complete 40 hours of work on a 8 hour day, Monday  
 through Friday, due to inclement weather or similar act of God or a situation beyond the control of the contractor. 
b Includes an amount for supplemental dues.   
c Rate applies to the first 4 daily overtime hours and the first 12 hours worked on Saturday.  All other time is paid at the double time (2X) rate. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the 
collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director 
of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be 
as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on the Internet at 
http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be obtained by contacting the Office of the Director – 
Research Unit at (415) 703-4774. 
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or 
subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the 
Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded determinations may be obtained by 
contacting the Office of the Director – Research Unit at (415) 703-4774.        
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1 1/2X 1 1/2X 2X

Classification Groups (b)
Group 1 $41.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $66.24 $86.890 $86.890 $107.54 
Group 2 $42.08 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.02 $88.060 $88.060 $109.10 
Group 3 $42.37 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.31 $88.495 $88.495 $109.68 
Group 4 $42.51 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.45 $88.705 $88.705 $109.96 
Group 5 $42.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.67 $89.035 $89.035 $110.40 
Group 6 $42.84 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.78 $89.200 $89.200 $110.62 
Group 7 $42.96 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.90 $89.380 $89.380 $110.86 
Group 8 $43.13 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.07 $89.635 $89.635 $111.20 
Group 9 $43.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.24 $89.890 $89.890 $111.54 
Group 10 $44.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.24 $91.390 $91.390 $113.54 
Group 11 $45.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.24 $92.890 $92.890 $115.54 
Group 12 $46.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $71.24 $94.390 $94.390 $117.54 
Group 13 $47.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $72.24 $95.890 $95.890 $119.54 

a Includes an amount withheld for supplemental dues.
b For classifications within each group, see page 10B.
c Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
d Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.

LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.

Daily             
(c )

DETERMINATION:  SC-23-63-2-2015-1B
ISSUE DATE: August 22, 2015

                            Employer Payments                         
Vacation/    

Holiday (a)

     Overtime Hourly Rate

EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.

Straight – Time
Saturday (d) Sunday/ 

Holiday

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing 
rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #Cranes, Pile Driver and Hoisting Equipment (Operating Engineer)

Total 
Hourly Rate

NOTE: For Special Shift and Multi-Shift, see pages 10A-1 and 10A-2.

Pension Training Other 
Payments

Hours

• # Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.

CLASSIFICATION 
(Journeyperson)

Basic Hourly 
Rate

Health and 
Welfare

10A



Prentice Self-Loader

MISCELLANEOUS PROVISIONS:   

Self Climbing Scaffold (or similar type)

Hydraulic Boom Truck/Knuckleboom Mobile Tower Crane Operator (over 50 tons, up to and including 100 ton M.R.C.)

Hoist Operator, Stiff Legs, Guy Derrick or similar type (over 50 tons, up to and including 
100 ton M.R.C.)

Hoist Operator, Stiff Legs, Guy Derrick or similar type (over 100 tons, up to and including 
200 ton M.R.C.)
Mobile Tower Crane Operator (over 100 tons, up to and including 200 ton M.R.C.)

Crane Operator (up to and including 25 ton capacity)

Tower Crane Operator and Tower Gantry

Stinger Crane (Austin-Western or similar type) Shovel, Dragline, Clamshell Operator (over 10 cu. yrds.)
Tugger Hoist Operator (1 drum)

GROUP 11
Crane Operator (over 100 tons, up to and including 200 ton M.R.C.)

GROUP 12

Hoist Operator (Chicago Boom and similar type)

Mobile Tower Crane Operator (over 300 tons)

GROUP 5

Lift Mobile Operator

Polar Gantry Crane Operator

Lift Slab Machine Operator (Vagtborg and similar types)

GROUP 6
Derrick Barge Operator (over 100 tons, up to and including 200 tons M.R.C.)Bridge Crane Operator

Cretor Crane Operator

Crawler Transporter Operator
Derrick Barge Operator (up to and including 25 ton capacity)
Hoist Operator, Stiff Legs, Guy Derrick or similar type (up to and including 25 ton capacity)

Hoist Operator, Stiff Legs, Guy Derrick or similar type (over 25 tons, up to and including 50 
ton M.R.C.)

ABI/Fundex Machine
Helicopter Hoist Operator

Derrick Barge Operator (over 50 tons, up to and including 100 ton M.R.C.)

GROUP 4 GROUP 10  

Snobble Unit (pin-n-go or similar type)

Bridge-Type Unloader and Turntable Operator

2.  All heavy duty repairman and heavy duty combination shall receive fifty cents (50¢) per hour tool allowance in addition to their regular rate of pay and this shall become their 
base rate of pay. 

3.  Employees required to suit up and work in a hazardous material environment, shall receive Two Dollars ($2.00) per hour in addition to their regular rate of pay, and that rate 
shall become the basic hourly rate of pay.

10B

A-Frame or Winch Truck Operator Polar Crane Operator
Ross Carrier Operator (Jobsite) Self Erecting Tower Crane Operator Maximum Lifting Capacity ten (10) tons.

1.  Operators on hoists with three drums shall receive fifteen cents (15¢) per hour additional pay to the regular rate of pay.  The additional pay shall be added to the regular rate 
and become the base rate for the entire shift.

Derrick Barge Operator (over 25 tons, up to and including 50 ton M.R.C.)
GROUP 2

Determination: SC-23-63-2-2015-1B; SC-23-63-2-2015-1B1; SC-23-63-2-2015-1B2

CLASSIFICATIONS:
GROUP 9GROUP 1

Truck Crane Oiler

GROUP 3 K-Crane

Crane Operator (over 50 tons, up to and including 100 ton M.R.C.)

Shovel, Dragline, Clamshell Operator (over 7 cu yds M.R.C.)

Engineer Oiler  Crane Operator (over 25 tons, up to and including 50 ton M.R.C.)  

Highline Cableway Operator  

GROUP 7
GROUP 13

Tower Crane Repairman

Shovel, Dragline, Clamshell Operator (over 3/4 yd and up to 5 cu yds, M.R.C.)

Hoist Operator, Stiff Legs, Guy Derrick or similar type (over 300 tons)

GROUP 8

Shovel, Dragline, Clamshell Operator (over 5 cu yds, M.R.C.)
Derrick Barge Operator (over 300 tons)
Crane Operator (over 300 tons)

Hydraulically Controlled Lift Gantry Operator BCR Lift System (over 300 tons)

Material Hoist and/or Manlift Operator

Silent Piler
Tugger Hoist Operator (2 drum)

Helicopter PilotTugger Hoist Operator (3 drum)

Pedestal Crane Operator

Mobile Tower Crane Operator  (over 200 tons, up to and including 300 ton M.R.C.)

Crane Operator (over 200 tons, up to and including 300 tons M.R.C.)
Derrick Barge Operator  (over 200 tons, up to and including 300 tons M.R.C.)

Hoist Operator, Stiff Legs, Guy Derrick or similar type (over 200 tons, up to and including 
300 ton M.R.C.)



1 1/2X 1 1/2X 2X
Classification Groups (b)
Group 1 $41.80 $11.20 $9.65 $3.00 $0.80 $0.29 8 $66.74 $87.640 $87.640 $108.54 
Group 2 $42.58 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.52 $88.810 $88.810 $110.10 
Group 3 $42.87 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.81 $89.245 $89.245 $110.68 
Group 4 $43.01 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.95 $89.455 $89.455 $110.96 
Group 5 $43.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.17 $89.785 $89.785 $111.40 
Group 6 $43.34 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.28 $89.950 $89.950 $111.62 
Group 7 $43.46 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.40 $90.130 $90.130 $111.86 
Group 8 $43.63 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.57 $90.385 $90.385 $112.20 
Group 9 $43.80 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.74 $90.640 $90.640 $112.54 
Group 10 $44.80 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.74 $92.140 $92.140 $114.54 
Group 11 $45.80 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.74 $93.640 $93.640 $116.54 
Group 12 $46.80 $11.20 $9.65 $3.00 $0.80 $0.29 8 $71.74 $95.140 $95.140 $118.54 
Group 13 $47.80 $11.20 $9.65 $3.00 $0.80 $0.29 8 $72.74 $96.640 $96.640 $120.54 

a Includes an amount withheld for supplemental dues.
b For classifications within each group, see page 10B.
c Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
d Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.

• # Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing 
rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

ISSUE DATE:  August 22, 2015
EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #Cranes, Pile Driver and Hoisting Equipment (Operating Engineer, Special Shift)

DETERMINATION:  SC-23-63-2-2015-1B1

CLASSIFICATION 
(Journeyperson)

     Overtime Hourly Rate

10A1

Total 
Hourly Rate

Daily             
(c )

Saturday (d) Sunday/ 
Holiday

Vacation/    
Holiday (a)

Training Other 
Payments

Hours

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

Basic Hourly 
Rate

Health and 
Welfare

Pension

LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.

                            Employer Payments                         Straight – Time



1 1/2X 1 1/2X 2X
Classification Groups (b)
Group 1 $42.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.24 $88.390 $88.390 $109.54 
Group 2 $43.08 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.02 $89.560 $89.560 $111.10 
Group 3 $43.37 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.31 $89.995 $89.995 $111.68 
Group 4 $43.51 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.45 $90.205 $90.205 $111.96 
Group 5 $43.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.67 $90.535 $90.535 $112.40 
Group 6 $43.84 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.78 $90.700 $90.700 $112.62 
Group 7 $43.96 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.90 $90.880 $90.880 $112.86 
Group 8 $44.13 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.07 $91.135 $91.135 $113.20 
Group 9 $44.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.24 $91.390 $91.390 $113.54 
Group 10 $45.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.24 $92.890 $92.890 $115.54 
Group 11 $46.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $71.24 $94.390 $94.390 $117.54 
Group 12 $47.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $72.24 $95.890 $95.890 $119.54 
Group 13 $48.30 $11.20 $9.65 $3.00 $0.80 $0.29 8 $73.24 $97.390 $97.390 $121.54 

a Includes an amount withheld for supplemental dues.
b For classifications within each group, see page 10B.
c Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
d Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.
e The Third Shift shall work 6.5 hours, exclusive of meal period, for which 8 hours straight-time shall be paid at the non-shift rate, Monday thorugh Friday.

• # Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing 
rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

10A2

Training Other 
Payments

Hours (e) Total 
Hourly Rate

Daily             
(c )

                            Employer Payments                         Straight – Time      Overtime Hourly Rate
CLASSIFICATION 

(Journeyperson)
Basic Hourly 

Rate
Health and 

Welfare
Pension Sunday/ 

Holiday
Vacation/    

Holiday (a)
Saturday (d)

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #Cranes, Pile Driver and Hoisting Equipment (Operating Engineer, Multi-Shift)

DETERMINATION:  SC-23-63-2-2015-1B2
ISSUE DATE:  August 22, 2015
EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

 
CRAFT: #DRYWALL INSTALLER/LATHER (CARPENTER) 

 
 
DETERMINATION: SC-31-X-41-2015-1 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016* Effective until superseded by a new determination issued by the Director of 
Industrial Relations.  Contact the Office of the Director - Research Unit (415) 703-4774 for the new rates after 10 days from the expiration date, if no 
subsequent determination is issued. 
LOCALITY: All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara and 
Ventura counties. 
 
                  Employer Payments                              Straight-Time                       Overtime Hourly Rates     
Classification  Basic  Health Pension Vacation/ Training   Other Hours Total Daily           Saturday       Sunday 
(Journeyperson) Hourly    and  Holidaya    Hourly               and       
  Rate Welfare      Rate      1 1/2Xb         1 1/2Xb        Holiday                                                                                                                                                                                                                                                                                                                                            
                                                                                                                                                                                                                                                2X 
 
Drywall Installer/ 
   Lather $40.40           $6.60          $4.41         $3.45           $0.57 $0.52        8        $55.95 $76.15 $76.15    $96.35 
___________________________ 
 
DETERMINATION: SC-31-X-41-2015-1A 
ISSUE DATE:  August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016* Effective until superseded by a new determination issued by the Director of 
Industrial Relations.  Contact the Office of the Director - Research Unit (415) 703-4774 for the new rates after 10 days from the expiration date, if no 
subsequent determination is issued. 
 
Stocker, Scrapper $10.00            $6.60             -           $2.45            $0.57         -    8  $19.62    $24.62  $24.62    $29.62 
   
 
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 
2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html.. 
a Includes an amount per hour worked for supplemental dues.  
b Rate applies to the first 4 daily overtime hours and to the first 8 hours on Saturday.  All other overtime will be paid the Sunday and Holiday double time rate.   
  Saturdays in the same workweek may be worked at straight-time if job is shut down during the normal work week due to inclement weather. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the 
collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of 
Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as 
provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on the Internet at 
http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be obtained by contacting the Office of the Director – 
Research Unit at (415) 703-4774.  

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or 
subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet 
at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the 
Office of the Director – Research Unit at (415) 703-4774. 
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STATE OF CALIFORNIA         EDMUND G. BROWN JR., Governor 

DEPARTMENT OF INDUSTRIAL RELATIONS 
Office of the Director – Research Unit 
455 Golden Gate Avenue, 9th Floor 
San Francisco, CA  94102 
 

 
 

MAILING ADDRESS: 
P. O. Box 420603 

San Francisco, CA 94142-0603 

 

 
PREDETERMINED INCREASES FOR 

ELEVATOR CONSTRUCTOR  
(SC-62-X-999-2015-1)  

 
IN IMPERIAL, LOS ANGELES, ORANGE, RIVERSIDE, SAN DIEGO, SANTA BARBARA, AND 

VENTURA COUNTIES  
PORTIONS  OF KERNa, SAN BERNARDINOa, AND SAN LUIS OBISPOa COUNTIES 

(aApplies to that portion of these counties south of the Tehachapi Line.) 
 

This predetermined increase for the above named craft applies only to the above-referenced determination for work 
being performed on public works projects with bid advertisement dates on or after March 4, 2015, until this 
determination is superseded by a new determination or a predetermined increase modification notice becomes 
effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate determination, 
which was in effect on the bid advertisement date of a project has a single asterisk (*) after the expiration date, the 
rate will be good for the life of the project.  However, if a prevailing wage rate determination has double asterisks 
(**) after the expiration date, the rate must be updated on the following date to reflect the predetermined rate 
change(s). 
 
MECHANIC  
Determination SC-62-X-999-2015-1 is currently in effect and expires on December 31, 2015**. 
 
Effective January 1, 2016: there will be an increase of $2.71 allocated to wages and/or employer payments. 
Effective January 1, 2017: there will be an increase of $2.80 allocated to wages and/or employer payments. 
 
MECHANIC (Employed in industry more than 5 years) 
Determination SC-62-X-999-2015-1 is currently in effect and expires on December 31, 2015**. 
 
Effective January 1, 2016: there will be an increase of $2.71 allocated to wages and/or employer payments. 
Effective January 1, 2017: there will be an increase of $2.80 allocated to wages and/or employer payments. 
 
HELPER 
Determination SC-62-X-999-2015-1 is currently in effect and expires on December 31, 2015**. 
 
Effective January 1, 2016: there will be an increase of $2.38 allocated to wages and/or employer payments. 
Effective January 1, 2017: there will be an increase of $2.44 allocated to wages and/or employer payments. 
 
 
HELPER (Employed in industry more than 5 years) 
Determination SC-62-X-999-2015-1 is currently in effect and expires on December 31, 2015**. 
 
Effective January 1, 2016: there will be an increase of $2.38 allocated to wages and/or employer payments. 
Effective January 1, 2017: there will be an increase of $2.44 allocated to wages and/or employer payments. 
 
There will be no further predetermined increases applicable to this determination. 

   
Issued February 22, 2015, effective for projects advertised for bids on or after 3/4/2015. 

 
This page will be updated when wage rate breakdown information becomes available. 
 Last Updated:  March 4, 2015 

   



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
 

CRAFT:  # ELEVATOR CONSTRUCTOR 
 

DETERMINATION: SC-62-X-999-2015-1 
ISSUE DATE: February 22, 2015 
EXPIRATION DATE OF DETERMINATION: December 31, 2015** The rate to be paid for work performed after this date has been determined.  
If work will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  Contact the Office of the 
Director – Research Unit for specific rates at (415) 703-4774. 
 
LOCALITY: All localities within Imperial, Los Angeles, Orange, Riverside, San Diego, Santa Barbara and Ventura counties.  aPortions of Kern, 
San Bernardino and San Luis Obispo counties are detailed below. 
 
                           Employer Payments                               Straight-time                    Overtime Hourly Rate    
 
Classification Basic Health Pensione Vacation/ Training    Other Hours   Total Dailyd Saturdayd Sunday 
(Journeyperson) Hourly and                      Holidayb  Payments Hourly   and 
 Rate          Welfare     Rate  1 ½X 1 ½X Holiday 
 
Mechanic    $49.90     13.575   14.21      4.53             0.60          0.30   8 $83.115     $108.065 $108.065 $133.015 
Mechanic (employed in 
 industry more than 
 5 years) $49.90     13.575    14.21            5.53             0.60          0.30    8 $84.115     $109.065 $109.065 $134.015 
Helperc $34.93     13.575   14.21            3.17             0.60          0.30   8  $66.785      $84.25       $84.25       $101.715 
Helper (employed in 
 industry more than 
 5 years)c                                 $34.93    13.575   14.21            3.87             0.60     0.30   8  $67.485     $84.95     $84.95          $102.415 
___________ 
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior to September 
27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html. 
a Applies to that portion of these counties south of the Tehachapi Line. For more information contact the Office of the Director – Research Unit.  
b Includes an amount for 8 paid holidays. 
c Ratio: The total number of Helpers employed shall not exceed the number of Mechanics on any one job.  When removing old and installing new 
cables on existing elevator installations, the Company may use two (2) Helpers, Apprentices or Assitant Mechanics to one (1) Mechanic. Two (2) 
Helpers, Apprentices or Assistant Mechanics to each three (3) Mechanics may be employed in Contract Service work only. For more information on 
the use of Helpers, contact the Office of the Director – Research Unit.  
d For Contract Service work only.  All other overtime is paid at the Sunday/Holiday rate. 
e  Includes an amount for Annuity Trust Fund. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in 
the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with 
the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate 
shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on 
the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be obtained by contacting the 
Office of the Director – Research Unit at (415) 703-4774.  

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel 
and/or subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS  
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
   
 

CRAFT:    FENCE BUILDER (CARPENTER) 
 

 
DETERMINATION:  SC-23-31-20-2014-2 
ISSUE DATE:  August 22, 2014 
EXPIRATION DATE OF DETERMINATION: June 30, 2015* Effective until superseded by a new determination issued by the 
Director of Industrial Relations. Contact the Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days 
from the expiration date, if no subsequent determination is issued. 
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego,  
San Luis Obispo, Santa Barbara, and Ventura counties. 
   
   
                                                                      Employer Payments                       Straight-Time                 Overtime Hourly Rate     
Classification     Basic  Health     Vacation         Total           Daily      Saturdayb     Sunday 
(Journeyperson)   Hourly and  and   Hourly  and 
  Rate      Welfare  Pension   Holiday  Training   Other   Hours   Rate      1 1/2Xa      1 1/2X        Holiday 
  
Fence Builder     $35.69     $6.10       $4.16  $3.40  $0.47   $0.21       8        $50.03       $67.875     $67.875 $85.720 
 
________________________ 
aRate applies to the first 4 overtime hours. All other time is paid at the Sunday and Holiday overtime hourly rate. 
bSaturdays in the same work week may be worked at straight-time for the first 8 hours if the job is shut down during the normal work 
week due to inclement weather, or reasons beyond the control of the employer.   
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be 
all holidays in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on 
the project, which is on file with the Director of Industrial Relations. If the prevailing rate is not based on a collectively bargained 
rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD. Holiday 
provisions for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at 
(415) 703-4774.  
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall 
make travel and/or subsistence payments to each worker to execute the work. You may obtain the travel and/or subsistence 
provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence 
requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at 
(415) 703-4774. 
 
   
 
 
 

 
3A                                   

http://www.dir.ca.gov/OPRL/PWD
http://www.dir.ca.gov/OPRL/PWD


STATE OF CALIFORNIA Edmund G. Brown Jr., Governor 

DEPARTMENT OF INDUSTRIAL RELATIONS 
Office of the Director – Research Unit 
455 Golden Gate Avenue, 9th Floor 
San Francisco, CA  94102  
 

 
 

MAILING ADDRESS: 
P. O. Box 420603 

San Francisco, CA 94142-0603 

 

  
 

PREDETERMINED INCREASE FOR 
 

HORIZONTAL DIRECTIONAL DRILLING 
(SC-102-1184-1-2015-1) 

 
IN ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN, LOS ANGELES, 

MONO, ORANGE, RIVERSIDE, SAN BERNARDINO, SAN DIEGO,  
SAN LUIS OBISPO, SANTA BARBARA, AND VENTURA COUNTIES 

 
This predetermined increase for the above named craft applies only to the current determination for 
work being performed on public works projects with bid advertisement dates on or after September 1, 
2015, until this determination is superseded by a new determination or a predetermined increase 
modification notice becomes effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate 
determination which was in effect on the bid advertisement date of a project has a single asterisk (*) 
after the expiration date, the rate will be good for the life of the project.  However, if a prevailing 
wage rate determination has double asterisks (**) after the expiration date, the rate must be updated 
on the following date to reflect the predetermined rate change(s). 
 
HORIZONTAL DIRECTIONAL DRILLING: All Classifications 
Determination SC-102-1184-1-2015-1 is currently in effect and expires on July 3, 2016**. 
 
Effective July 4, 2016, there will be an increase of $1.60 to be allocated to wages and/or employer 
payments.  
 
Effective July 3, 2017, there will be an increase of $1.65 to be allocated to wages and/or employer 
payments.  
 
There will be no further increases applicable to this determination. 

 
Issued 8/22/2015, Effective 9/1/2015 until superseded. 
 
This page will be updated when wage rate breakdown information becomes available. 
Last Updated:  September 1, 2015  
 
 



  

DETERMINATION:  SC-102-1184-1-2015-1
ISSUE DATE: August 22, 2015

     Overtime Hourly Rate     
Classification       Basic Health Pension Vacation/ Training Other  Hours Total Daily Saturdayb Sunday/
(Journeyperson)  Hourly  and   Holidaya Payments Hourly Holiday

Rate Welfare Rate 1 1/2x 1 1/2x 2x

GROUP I             

(Drilling Crew Laborer) $32.60 $6.86 $3.25 $3.02 $0.35 $0.82 8 $46.90 $63.20 $63.20 $79.50
GROUP II

(Vehicle Operator/Hauler) $32.77 $6.86 $3.25 $3.02 $0.35 $0.82 8 $47.07 $63.455 $63.455 $79.84
GROUP III

(Horizontal Directional Drill Operator) $34.62 $6.86 $3.25 $3.02 $0.35 $0.82 8 $48.92 $66.23 $66.23 $83.54
GROUP IV

(Electronic Tracking Locator) $36.62 $6.86 $3.25 $3.02 $0.35 $0.82 8 $50.92 $69.23 $69.23 $87.54

____________________________
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CRAFT:  # HORIZONTAL DIRECTIONAL DRILLING (LABORER)

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1
GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 

EXPIRATION DATE OF DETERMINATION: July 3, 2016** The rate to be paid for work performed after this date has been determined. If work will extend 
past this date, the new rate must be paid and should be incorporated in contracts entered into now. Contact the Office of the Director – Research Unit for specific 
rates at (415) 703-4774.

LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa Barbara and 
Ventura Counties.

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective 
bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial 
Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in 
Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on the Internet at 
http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be obtained by contacting the Office of the Director - 
Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence 
payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at 
http://www.dir.ca.gov/OPRL/PWD.   Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of 
the Director - Research Unit at (415) 703-4774.

  Straight-Time                            Employer Payments                       

b In the event, due to inclement weather, major equipment breakdown, or similar Act of God, it is not reasonably possible to complete forty (40) hours of work 
Monday through Friday, then the balance of the forty (40) hours may be worked on Saturday at the straight-time rate.

# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp. To obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, 
please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.
a  Includes an amount for Supplemental Dues.



ISSUE DATE EXPIRATION 
DATE

TOTAL 
HOURLY 

RATE

# BRICKLAYER: 2/22/2015 10/31/2015** A 40.560   7.900   7.370       -   B 0.820   0.100 C 8.0 56.750 D 77.030 D 77.030   97.310
MASON FINISHER 2/22/2015 10/31/2015* A 31.050   7.900   7.370       -   B 0.720   0.100 C 8.0 47.140 D 62.660 D 62.660   78.190

# E BRICK TENDER 8/22/2015 06/30/2016*   29.570   6.860   6.500 F 3.900   0.650   0.470 C 8.0 47.950   62.740   62.740   77.520
# BRICK TENDER:

FORKLIFT OPERATOR 8/22/2015 06/30/2016*   30.020   6.860   6.500 F 3.900   0.650   0.470 C 8.0 48.400   63.410   63.410   78.420
# CARPET LAYER:

RESILIENT TILE LAYER 8/22/2015 06/30/2016*   26.770   6.000   5.850   0.700   0.450   0.150   8.0 39.920 G 53.310 H 53.310   66.690
# DRYWALL FINISHER

DRYWALL FINISHER 8/22/2015 09/30/2015** I 35.180   7.550   4.620   3.070   0.670   0.470   8.0 51.560   69.150 J 69.150   86.740
# ELECTRICIAN:

INSIDE WIREMAN, TECHNICIAN 8/22/2015 06/05/2016**   41.000   6.910 K 4.350       -     0.870   0.240   8.0 54.600 L 75.720 L 75.720   96.830
CABLE SPLICER 8/22/2015 06/05/2016**   41.750   6.910 K 4.350       -     0.870   0.240   8.0 55.370 L 76.870 L 76.870   98.380
TUNNEL WIREMAN 8/22/2015 06/05/2016**   46.130   6.910 K 4.350       -     0.870   0.240   8.0 59.880 L 83.640 L 83.640   107.400
TUNNEL CABLE SPLICER 8/22/2015 06/05/2016**   46.880   6.910 K 4.350       -     0.870   0.240   8.0 60.660 L 84.800 L 84.800   108.940
INSIDE WIREMAN, TECH. FOR 
ELECTRICAL PROJECTS OF MORE 
THAN $500,000

8/22/2015 06/05/2016**   44.000   6.910 K 4.350       -     0.870   0.240   8.0 57.690 L 80.350 L 80.350   103.010

CABLE SPLICER FOR ELECTRICAL 
PROJECTS OF MORE THAN $500,000

8/22/2015 06/05/2016**   44.750   6.910 K 4.350       -     0.870   0.240   8.0 58.460 L 81.510 L 81.510   104.560

TUNNEL WIREMAN FOR ELECTRICAL 
PROJECTS OF MORE THAN $500,000

8/22/2015 06/05/2016**   49.130   6.910 K 4.350       -     0.870   0.240   8.0 62.970 L 88.280 L 88.280   113.580

TUNNEL CABLE SPLICER FOR 
ELECTRICAL PROJECTS OF MORE 
THAN $500,000

8/22/2015 06/05/2016**   49.880   6.910 K 4.350       -     0.870   0.240   8.0 63.750 L 89.430 L 89.430   115.120

SOUND AND SIGNAL TECHNICIAN 8/22/2015 06/05/2016**   29.550   6.630 K 3.620       -     0.810   0.110   8.0 41.610 G 56.820 M 56.820   72.040

N

STREETLIGHTING, TRAFFIC SIGNAL, 
UNDERGROUND SYSTEMS 
JOURNEYMAN TECHNICIAN GRADE 1

2/22/2015 10/04/2015**   28.750   5.670 K 1.500       -     0.250   0.170   8.0 37.200   52.010   52.010   66.820

N TECH GRADE 2 2/22/2015 10/04/2015**   23.900   5.670 K 1.500       -     0.250   0.170   8.0 32.210   44.510   44.510   56.820
N TECH GRADE 3 2/22/2015 10/04/2015**   21.750   5.670 K 1.500       -     0.250   0.170   8.0 29.990   41.200   41.200   52.400
N TECH GRADE 4 2/22/2015 09/30/2016*   16.000   5.670 K     -         -     0.250   0.170   8.0 22.570   30.810   30.810   39.050
N TECH GRADE 5 2/22/2015 09/30/2016*   13.500   5.670 K     -         -     0.250   0.170   8.0 19.990   26.950   26.950   33.900

# FIELD SURVEYOR:

O CHIEF OF PARTY (018.167-010) 8/22/2015 09/30/2015**   43.910   11.200   8.550 F 4.150   0.900   0.150   8.0 68.860 P 90.810 P 90.810   112.770
O INSTRUMENTMAN (018.167-034) 8/22/2015 09/30/2015**   41.410   11.200   8.550 F 4.150   0.900   0.150   8.0 66.360 P 87.060 P 87.060   107.770
O CHAINMAN/RODMAN (869.567-010) 8/22/2015 09/30/2015**   40.830   11.200   8.550 F 4.150   0.900   0.150   8.0 65.780 P 86.190 P 86.190   106.610

# GLAZIER 8/22/2015 09/30/2015** I 39.800   7.780   9.220       -     0.330   0.350 Q 8.0 57.480 R 77.380 R 77.380   97.280
# MARBLE FINISHER 8/22/2015 05/31/2016** S 28.450   9.160   2.710       -     0.810   0.330 T 8.0 41.460 U 55.690 V 55.690 W 69.910
# PAINTER

X INDUSTRIAL PAINTER 8/22/2015 06/30/2016* A 32.020   8.050   3.040   1.050   0.790   0.820   8.0 45.770 Y 61.780 Y 61.780 Y 61.780
# PAINTER:

X PAINTER, LEAD ABATEMENT 8/22/2015 06/30/2016* A 30.720   8.050   3.040   1.050   0.690   0.820   8.0 44.370 Y 59.730 Y 59.730 Y 59.730

X REPAINT PAINTER, LEAD ABATEMENT 8/22/2015 06/30/2016* A 27.290   8.050   3.040   1.050   0.690   0.820   8.0 40.940 Z 54.580 Z 54.580 Z 54.580

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

LOCALITY:  IMPERIAL COUNTY
DETERMINATION:  IMP-2015-2
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

LOCALITY:  IMPERIAL COUNTY
DETERMINATION:  IMP-2015-2

CRAFT (JOURNEY LEVEL)

OVERTIME HOURLY RATE

HOURS

EMPLOYER PAYMENTS

TRAINING  
HEALTH 

AND 
WELFARE

PENSION VACATION/  
HOLIDAY

SUNDAY 
AND 

HOLIDAY

BASIC 
HOURLY 
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DAILY SATURDAYOTHER 
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STRAIGHT-TIME

X INDUSTRIAL REPAINT PAINTER 8/22/2015 06/30/2016* A 28.450   8.050   3.040   1.050   0.790   0.820   8.0 42.200 Z 56.430 Z 56.430 Z 56.430
# PLASTERER 8/22/2015 08/02/2016**   32.910   8.930   4.210 AA 5.530   0.630   0.990 AB 8.0 53.200 Y 69.650 AC 69.650   86.110
# AD PLASTER TENDER 8/22/2015 08/02/2016**   32.710   7.000   5.900 AA 5.050   1.020   1.020   8.0 52.700 AE 69.060 AF 69.060   85.410

PLASTER CLEAN-UP LABORER 8/22/2015 08/02/2016**   30.160   7.000   5.900 AA 5.050   1.020   1.020   8.0 50.150 AE 65.230 AF 65.230   80.310
# PLUMBER:

PLUMBER, INDUSTRIAL AND GENERAL 
PIPEFITTER 8/22/2015 06/30/2016** S 42.930   7.110 AG 11.050 AH 3.030   2.550 AI 1.000   8.0 67.670 AJ 89.850 AJ 89.850   110.520

SEWER AND STORM DRAIN PIPELAYER 8/22/2015 06/30/2016** S 33.110   7.110 AG 8.200 AH 1.000   2.170 AI 1.000   8.0 52.590   68.850 AK 68.850   84.600

AL
SEWER AND STORM DRAIN PIPE 
TRADESMAN 8/22/2015 06/30/2016** S 17.060   7.110   0.380       -     1.600 AI 0.850   8.0 27.000   34.730 AK 34.730   42.460
SERVICE & REPAIR (PLUMBER/HVAC-
FITTER) 8/22/2015 06/30/2016** S 41.510   7.110 AG 10.740 AH 3.030   1.880 AI 1.000   8.0 65.270   86.740 AM 86.740 AN 106.700

LANDSCAPE/IRRIGATION FITTER 8/22/2015 06/30/2016** S 27.620   7.110 AG 11.050 AH 2.490   1.940 AI 0.800 AK 8.0 51.010   66.070   66.070   79.880

AO LANDSCAPE/IRRIGATION TRADESMAN 8/22/2015 06/30/2016* S 13.390   2.000 AG 0.880       -     0.100 AI 0.750 AK 8.0 17.120   23.820   23.820   30.510

FIRE SPRINKLER FITTER 2/22/2014 03/31/2014* & 10.000   8.420   10.510       -     0.450       -     8.0 29.380 AP 34.380 AP 34.380 AP 34.380
# ROOFER 8/22/2015 06/30/2016** AQ 27.230   6.000   1.620       -     0.300       -     8.0 35.150   48.400 AR 48.400 W 61.650

PITCH WORK 8/22/2015 06/30/2016** AQ 28.730   6.000   1.620       -     0.300       -     8.0 36.650   50.650 AR 50.650 W 64.650
# SHEET METAL WORKER (HVAC) 8/22/2015 06/30/2016** A 35.550 AS 7.920 AT 14.540       -   AU 0.730 AV 0.540 AK 8.0 59.280 AJ 77.050 AJ 77.050   94.830

AW SHEET METAL TECHNICIAN 8/22/2015 06/30/2016* A 26.700 AS 5.370 AT 1.250       -   AU 0.680 AV 0.490 AK 8.0 34.490 AJ 47.840 AJ 47.840   61.190
AX UTILITY WORKER 8/22/2015 06/30/2016*   9.000 AS 4.970 AY     -         -   AU 0.450 AV 0.490 AK 8.0 14.910 AJ 19.410 AJ 19.410   23.910

# TERRAZZO FINISHER 8/22/2014 08/31/2015* I 27.530   7.510   3.270 AZ     -     0.490   0.120 AK 8.0 38.920 U 52.690 V 52.690 W 66.450
# TERRAZZO WORKER 8/22/2014 08/31/2015* I 34.570   8.300   3.270 AZ     -     0.570   0.120 AK 8.0 46.830 U 64.110 V 64.110 W 81.400
# TILE FINISHER 8/22/2015 05/31/2016** S 23.780   8.430   1.800       -     0.750   0.280 T 8.0 35.040 U 46.930 V 46.930 W 58.820
# TILE LAYER 8/22/2015 05/31/2016** S 35.140   9.250   5.680       -     0.910   0.370 T 8.0 51.350 U 68.920 V 68.920 W 86.490

FOOTNOTES



 GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

LOCALITY:  IMPERIAL COUNTY
DETERMINATION:  IMP-2015-2

*
EFFECTIVE UNTIL SUPERSEDED BY A NEW DETERMINATION ISSUED BY THE DIRECTOR OF INDUSTRIAL RELATIONS. CONTACT THE OFFICE OF THE DIRECTOR – RESEARCH UNIT AT (415) 703-4774 FOR 
THE NEW RATES AFTER TEN DAYS AFTER THE EXPIRATION DATE IF NO SUBSEQUENT DETERMINATION IS ISSUED.

**
THE RATE TO BE PAID FOR WORK PERFORMED AFTER THIS DATE HAS BEEN DETERMINED.  IF WORK WILL EXTEND PAST THIS DATE, THE NEW RATE MUST BE PAID AND SHOULD BE INCORPORATED IN 
CONTRACTS ENTERED INTO NOW.  CONTACT THE OFFICE OF THE DIRECTOR – RESEARCH UNIT FOR SPECIFIC RATES AT (415) 703-4774.

#
INDICATES AN APPRENTICEABLE CRAFT.  THE CURRENT APPRENTICE WAGE RATES ARE AVAILABLE ON THE INTERNET @ HTTP://WWW.DIR.CA.GOV/OPRL/PWAPPWAGE/PWAPPWAGESTART.ASP.  TO OBTAIN 
ANY APPRENTICE WAGE RATES AS OF JULY 1, 2008 AND PRIOR TO SEPTEMBER 27, 2012, PLEASE CONTACT THE DIVISION OF APPRENTICESHIP STANDARDS OR REFER TO THE DIVISION OF 
APPRENTICESHIP STANDARDS' WEBSITE AT HTTP://WWW.DIR.CA.GOV/DAS/DAS.HTML.

& THE BASIC HOURLY RATE AND EMPLOYER PAYMENTS ARE NOT TAKEN FROM A COLLECTIVE BARGAINING AGREEMENT FOR THIS CRAFT OR CLASSIFICATION.

A INCLUDES AMOUNT WITHHELD FOR WORKING DUES.

B INCLUDES AN AMOUNT FOR INTERNATIONAL MASONRY INSTITUTE PROMOTION FUND

C 
SATURDAYS IN THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWN DURING THE NORMAL WORKWEEK DUE TO INCLEMENT WEATHER, OR REASONS BEYOND THE CONTROL OF 
THE EMPLOYER.

D RATE APPLIES TO THE FIRST 2 DAILY AND THE FIRST 8 SATURDAY OVERTIME HOURS WORKED.  ALL OTHER OVERTIME IS PAID AT THE SUNDAY RATE.

E 
THE RATIO OF BRICK TENDERS TO BRICKLAYERS SHALL BE AS FOLLOWS:  ONE (1) BRICK TENDER TO NO MORE THAN THREE (3) BRICKLAYERS DURING THE INSTALLATION OF BLOCK ON A TYPICAL 
MASONRY PROJECT.

F INCLUDES AN AMOUNT PER HOUR WORKED FOR SUPPLEMENTAL DUES.

G RATE APPLIES TO FIRST 4 DAILY OVERTIME HOURS; ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY RATE.

H RATE APPLIES TO FIRST 8 HOURS.  DOUBLE TIME THEREAFTER.

I INCLUDES AMOUNT WITHHELD FOR DUES CHECK OFF.

J 
RATE APPLIES TO FIRST 8 HOURS ONLY.  DOUBLE TIME THEREAFTER.  SATURDAYS IN THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWN DURING THE NORMAL WORK 
WEEK DUE TO INCLEMENT WEATHER.

K 
IN ADDITION, AN AMOUNT EQUAL TO 3% OF THE BASIC HOURLY RATE IS ADDED TO THE TOTAL HOURLY RATE AND OVERTIME HOURLY RATES FOR THE NATIONAL EMPLOYEES BENEFIT BOARD.  PURSUANT 
TO LABOR CODE SECTIONS 1773.1 AND 1773.8, THE AMOUNT PAID FOR THIS EMPLOYER PAYMENT MAY VARY RESULTING IN A LOWER TAXABLE BASIC HOURLY WAGE RATE, BUT THE TOTAL HOURLY 
RATES FOR STRAIGHT TIME AND OVERTIME MAY NOT BE LESS THAN THE GENERAL PREVAILING RATE OF PER DIEM WAGES.

L RATE APPLIES TO THE FIRST 4 OVERTIME HOURS MONDAY THROUGH FRIDAY AND THE FIRST 8 HOURS WORKED ON SATURDAY. ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME RATE.

M 
APPLIES TO THE FIRST 8 HOURS; ALL OTHER TIME WILL BE PAID AT DOUBLE THE STRAIGHT-TIME RATE.  IF THE WORK WEEK IS TUESDAY THROUGH SATURDAY, THE SATURDAY FOLLOWING A 
RECOGNIZED HOLIDAY WHICH FALLS ON MONDAY, SHALL BE PAID AT 1 1/2 STRAIGHT-TIME HOURLY RATE.

N 
THE FIRST WORKER ON THE SITE MUST BE A JOURNEYMAN TECHNICIAN GRADE #1 OR #2 OR ANY HIGHER PAID JOURNEYMAN CLASSIFICATION, SUCH AS JOURNEYMAN INSIDE WIREMAN; THEREAFTER THE 
CONTRACTOR MAY EMPLOY FIVE (5) JOURNEYMAN TECHNICIANS WITH  A MAXIMUM OF TWO (2) LEVEL #5 TECHNICIANS PER CREW. THESE SIX (6) WORKERS SHALL CONSTITUTE A CREW ON THE JOB 
SITE.

O DICTIONARY OF OCCUPATIONAL TITLES, FOURTH EDITION, 1977, U.S. DEPARTMENT OF LABOR.

P RATE APPLIES TO THE FIRST 4 DAILY OVERTIME HOURS AND THE FIRST 12 HOURS WORKED ON SATURDAY; ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME HOURLY RATE.

Q 
IN THE EVENT CONDITIONS OR CIRCUMSTANCES WHICH ARE BEYOND THE CONTROL OF THE EMPLOYER, PREVENTS EMPLOYEES FROM WORKING ON ANY ONE OF THE REGULAR MONDAY THROUGH FRIDAY WORK 
DAYS, THEN SATURDAY MAY BE SCHEDULED AS A MAKE-UP DAY AT THE EMPLOYEE'S REGULAR STRAIGHT TIME RATE.

R RATE APPLIES TO THE FIRST 2 DAILY OVERTIME HOURS AND THE FIRST 8 HOURS ON SATURDAY ONLY; ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME HOURLY RATE.

S INCLUDES AMOUNT WITHHELD FOR ADMINISTRATIVE DUES.

T 
SATURDAYS IN THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWN DURING THE NORMAL WORKWEEK DUE TO A WORK STOPPAGE SUCH AS RAIN OR ANY OTHER STOPPAGE 
THAT IS BEYOND THE CONTROL OF THE CONTRACTOR.

U RATE APPLIES TO FIRST TWO DAILY OVERTIME HOURS WORKED; ALL OTHER OVERTIME IS PAID AT THE HOLIDAY OVERTIME HOURLY RATE.

V 
RATE APPLIES TO THE FIRST 8 HOURS WORKED ON A SIXTH OR SEVENTH CONSECUTIVE DAY DURING ANY ONE CALENDAR WEEK UP TO 50 HOURS IN ANY ONE CALENDAR WEEK.  ALL OTHER TIME IS 
PAID AT THE HOLIDAY RATE.

W RATE APPLIES TO WORK ON HOLIDAYS ONLY; SUNDAYS ARE PAID AT THE SATURDAY OVERTIME HOURLY RATE.

X AN ADDITIONAL $0.25 PER HOUR WILL BE ADDED TO THE BASIC HOURLY RATE WHEN PERFORMING PAPERHANGING WORK.

Y DOUBLE TIME SHALL BE PAID FOR ALL HOURS WORKED OVER 12 HOURS IN ANY ONE DAY.

Z 
ON REPAINT WAGE WORK ANY 8 HOURS IN A 24 HOUR PERIOD MONDAY THROUGH SUNDAY SHALL BE THE WORK DAY AND ANY 40 HOURS IN A WEEK SHALL BE THE WORK WEEK, PROVIDED THAT THE 40 
HOURS IS WORKED IN 5 CONSECUTIVE DAYS (LEGAL HOLIDAYS WILL NOT BE COUNTED IN THE 5 CONSECUTIVE DAYS). FOR ALL WORK UNDER THIS CRAFT/CLASSIFICATION DOUBLE TIME SHALL BE 
PAID FOR ALL HOURS WORKED OVER 12 HOURS IN ANY ONE DAY.

AA INCLUDES AN AMOUNT PER HOUR WORKED OR PAID FOR SUPPLEMENTAL DUES.

AB
SATURDAY IN THE SAME WORKWEEK MAY BE WORKED AT THE STRAIGHT-TIME HOURLY RATE IF IT IS NOT POSSIBLE TO COMPLETE FORTY HOURS OF WORK MONDAY THROUGH FRIDAY WHEN THE JOB IS 
SHUT DOWN DUE TO INCLEMENT WEATHER OR SIMILAR ACT OF GOD, OR BEYOND THE CONTRACTOR'S CONTROL.

AC RATE APPLIES TO THE FIRST 8 HOURS WORKED; ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME HOURLY RATE.

AD

THE RATIO OF PLASTER TENDERS TO PLASTERERS SHALL BE AS FOLLOWS:  THERE SHALL BE A PLASTER TENDER ON THE JOBSITE WHENEVER THERE IS A PLASTERER PERFORMING WORK ON THE 
JOBSITE, EXCEPT ON SMALL PATCH WORK WHERE ONLY ONE PLASTERER IS PERFORMING WORK. FOR INSIDE BROWN COATINGS THERE SHALL BE 2 PLASTER TENDERS FOR UP TO EVERY 3 PLASTERERS.  
FOR INSIDE FINISH COATINGS THERE SHALL BE 1 PLASTER TENDER FOR UP TO EVERY 3 PLASTERERS. ON OUTSIDE FINISH AND BROWN COATINGS AND FOR ALL OTHER WORK, THERE SHALL BE 1 
PLASTER TENDER FOR UP TO EVERY 2 PLASTERERS.

AE ALL WORK PERFORMED AFTER TWELVE (12) HOURS IN A DAY SHALL BE PAID AT THE SUNDAY/HOLIDAY RATE.

AF
RATE APPLIES TO THE FIRST EIGHT HOURS ON SATURDAY. ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME RATE. SATURDAY WORK MAY BE PAID AT THE STRAIGHT TIME RATE IF 
THE JOB IS SHUT DOWN DURING THE NORMAL WORK WEEK DUE TO INCLEMENT WEATHER.

AG INCLUDES AMOUNT FOR NATIONAL PENSION AND RETIREE'S X-MAS FUND.

AH FACTORED AT 1.5 TIMES FOR ALL OVERTIME.

AI INCLUDES AN AMOUNT FOR THE P.I.P.E. LABOR MANAGEMENT COOPERATION COMMITTEE AND THE CONTRACTOR EDUCATION & DEVELOPMENT FUND.

AJ RATE APPLIES TO THE FIRST 2 DAILY OVERTIME HOURS AND THE FIRST 10 HOURS ON SATURDAY; ALL OTHER TIME IS PAID AT THE SUNDAY AND HOLIDAY OVERTIME HOURLY RATE.



 GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

LOCALITY:  IMPERIAL COUNTY
DETERMINATION:  IMP-2015-2

AK SATURDAYS IN THE SAME WORK WEEK MAY BE WORKED AT STRAIGHT-TIME IF JOB IS SHUT DOWN DURING THE NORMAL WORKWEEK DUE TO INCLEMENT WEATHER.

AL PIPE TRADESMEN SHALL NOT BE PERMITTED ON ANY JOB WITHOUT  A JOURNEYMAN.

AM SATURDAY MAY BE WORKED AT STRAIGHT-TIME RATE, PROVIDED THAT THE HOURS DO NOT EXCEED 8 HOURS PER DAY OR 40 HOURS PER WEEK.

AN DOUBLE TIME SHALL BE PAID FOR NEW YEAR'S DAY, EASTER SUNDAY, LABOR DAY, THANKSGIVING DAY, AND CHRISTMAS.

AO
TRADESMEN SHALL ONLY BE USED IF THE FIRST WORKER ON THE JOB IS A LANDSCAPE/IRRIGATION FITTER, SECOND WORKER MUST BE A LANDSCAPE/IRRIGATION FITTER OR APPRENTICE 
LANDSCAPE/IRRIGATION FITTER. THE 3RD AND 4TH MAY BE A TRADESMAN. THE 5TH MUST BE A LANDSCAPE/IRRIGATION FITTER AND THEREAFTER TRADESMEN WILL BE REFERRED ON A 50-50 BASIS, 
TO JOURNEYMAN OR APPRENTICE.

AP RATE APPLIES TO ALL TIME WORKED IN EXCESS OF 8 HOURS PER DAY OR 40 HOURS PER WEEK.

AQ INCLUDES AMOUNT WITHHELD FOR WORKING ASSESSMENT.

AR
RATE APPLIES TO ALL HOURS WORKED ON SATURDAY AND SUNDAY, HOWEVER, IF THE EMPLOYEE DID NOT COMPLETE FORTY (40) HOURS MONDAY THROUGH FRIDAY UP TO EIGHT (8) HOURS CAN BE 
WORKED AT THE STRAIGHT-TIME HOURLY RATE ON SATURDAY.

AS INCLUDES AN AMOUNT FOR THE SHEET METAL OCCUPATIONAL HEALTH INSTITUTE TRUST.

AT
INCLUDES AMOUNT FOR 401(A) PLAN. PURSUANT TO LABOR CODE SECTIONS 1773.1 AND 1773.8, THE AMOUNT PAID FOR THIS EMPLOYER PAYMENT MAY VARY RESULTING IN A LOWER TAXABLE BASIC 
HOURLY WAGE RATE, BUT THE TOTAL HOURLY RATES FOR STRAIGHT TIME AND OVERTIME MAY NOT BE LESS THAN THE GENERAL PREVAILING RATE OF PER DIEM WAGES.

AU INCLUDES AN AMOUNT FOR INTERNATIONAL TRAINING INSTITUTE.

AV INCLUDES AMOUNTS FOR NATIONAL ENERGY MANAGEMENT INSTITUTE (NEMI) FUND, SHEET METAL WORKERS' INTERNATIONAL SCHOLARSHIP FUND (SMWSF) AND INDUSTRY FUND.

AW
ONE TECHNICIAN MAY BE EMPLOYED ON EACH JOB SITE.  IN ADDITION, ONE (1) TECHNICIAN MAY BE EMPLOYED FOR EACH THREE (3) BUILDING TRADES JOURNEYMAN, OR PORTION THEREOF, 
EMPLOYED ON THE SITE.

AX THE EMPLOYER MAY EMPLOY ONE UTILITY WORKER, PLUS ONE FOR EACH FIVE(5) BUILDING JOURNEYMAN OR PORTION THEREOF.

AY
PURSUANT TO LABOR CODE SECTIONS 1773.1 AND 1773.8, THE AMOUNT PAID FOR THIS EMPLOYER PAYMENT MAY VARY RESULTING IN A LOWER TAXABLE BASIC HOURLY WAGE RATE, BUT THE TOTAL 
HOURLY RATES FOR STRAIGHT TIME AND OVERTIME MAY NOT BE LESS THAN THE GENERAL PREVAILING RATE OF PER DIEM WAGES.

AZ INCLUDED IN STRAIGHT-TIME HOURLY RATE.

RECOGNIZED HOLIDAYS: HOLIDAYS UPON WHICH THE GENERAL PREVAILING HOURLY WAGE RATE FOR HOLIDAY WORK SHALL BE PAID, SHALL BE ALL HOLIDAYS IN THE COLLECTIVE BARGAINING 
AGREEMENT, APPLICABLE TO THE PARTICULAR CRAFT, CLASSIFICATION, OR TYPE OF WORKER EMPLOYED ON THE PROJECT, WHICH IS ON FILE WITH THE DIRECTOR OF INDUSTRIAL RELATIONS.   IF 
THE PREVAILING RATE IS NOT BASED ON A COLLECTIVELY BARGAINED RATE, THE HOLIDAYS UPON WHICH THE PREVAILING RATE SHALL BE PAID SHALL BE AS PROVIDED IN SECTION 6700 OF THE 
GOVERNMENT CODE.  YOU MAY OBTAIN THE HOLIDAY PROVISIONS FOR THE CURRENT DETERMINATIONS ON THE INTERNET AT HTTP://WWW.DIR.CA.GOV/OPRL/PWD.  HOLIDAY PROVISIONS FOR CURRENT 
OR SUPERSEDED DETERMINATIONS MAY BE OBTAINED BY CONTACTING THE OFFICE OF THE DIRECTOR - RESEARCH UNIT AT (415) 703-4774.

TRAVEL AND/OR SUBSISTENCE PAYMENT: IN ACCORDANCE WITH LABOR CODE SECTIONS 1773.1 AND 1773.9, CONTRACTORS SHALL MAKE TRAVEL AND/OR SUBSISTENCE PAYMENTS TO EACH WORKER TO 
EXECUTE THE WORK.  YOU MAY OBTAIN THE TRAVEL AND/OR SUBSISTENCE PROVISIONS FOR THE CURRENT DETERMINATIONS ON THE INTERNET @ HTTP://WWW.DIR.CA.GOV/OPRL/PWD.  TRAVEL AND/OR 
SUBSISTENCE REQUIREMENTS FOR CURRENT OR SUPERSEDED DETERMINATIONS MAY BE OBTAINED FROM THE OFFICE OF THE DIRECTOR - RESEARCH UNIT AT (415) 703-4774.

IMP-2015-2-Determination



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

LOCALITY: IMPERIAL COUNTY
DETERMINATION:  IMP-2015-2

A 
THE PREDETERMINED INCREASE SHOWN IS TO BE ALLOCATED TO WAGES AND/OR EMPLOYER PAYMENTS.  PLEASE CONTACT THE OFFICE OF THE DIRECTOR - RESEARCH UNIT AT (415) 703-
4774 WHEN THE PREDETERMINED INCREASE BECOMES DUE TO CONFIRM THE DISTRIBUTION.  PLEASE ALSO EXAMINE THE IMPORTANT NOTICES TO SEE IF ANY MODIFICATIONS HAVE BEEN 
ISSUED, AS THERE MAY BE REDUCTIONS TO PREDETERMINED INCREASES.

B $1.00 TO THE BASIC HOURLY RATE, $0.51 TO PENSION AND $0.40 TO HEALTH & WELFARE

C 
THE FIRST WORKER ON THE SITE MUST BE A JOURNEYMAN TECHNICIAN GRADE #1 OR #2 OR ANY HIGHER PAID JOURNEYMAN CLASSIFICATION, SUCH AS JOURNEYMAN INSIDE WIREMAN; 
THEREAFTER THE CONTRACTOR MAY EMPLOY FIVE (5) JOURNEYMAN TECHNICIANS WITH  A MAXIMUM OF TWO (2) LEVEL #5 TECHNICIANS PER CREW. THESE SIX (6) WORKERS SHALL 
CONSTITUTE A CREW ON THE JOB SITE.

D $0.75 TO THE BASIC HOURLY RATE AND $0.03 TO NEBF.
E $0.75 TO BASIC HOURLY RATE AND $0.02 TO NEBF.
F $0.75 TO BASIC HOURLY RATE AND $0.03 TO NEBF.
G DICTIONARY OF OCCUPATIONAL TITLES, FOURTH EDITION, 1977, U.S. DEPARTMENT OF LABOR.
H $0.90 TO THE BASIC HOURLY RATE AND $1.10 TO PENSION.
I $1.00 TO BASIC HOURLY RATE, $0.08 TO PENSION, AND $0.25 TO TRAINING.
J $0.75 TO BASIC HOURLY RATE, $0.15 TO HEALTH & WELFARE, AND $0.06 TO PENSION.

K 

THE RATIO OF PLASTER TENDERS TO PLASTERERS SHALL BE AS FOLLOWS:  THERE SHALL BE A PLASTER TENDER ON THE JOBSITE WHENEVER THERE IS A PLASTERER PERFORMING WORK 
ON THE JOBSITE, EXCEPT ON SMALL PATCH WORK WHERE ONLY ONE PLASTERER IS PERFORMING WORK. FOR INSIDE BROWN COATINGS THERE SHALL BE 2 PLASTER TENDERS FOR UP TO 
EVERY 3 PLASTERERS.  FOR INSIDE FINISH COATINGS THERE SHALL BE 1 PLASTER TENDER FOR UP TO EVERY 3 PLASTERERS. ON OUTSIDE FINISH AND BROWN COATINGS AND FOR ALL 
OTHER WORK, THERE SHALL BE 1 PLASTER TENDER FOR UP TO EVERY 2 PLASTERERS.

L PIPE TRADESMEN SHALL NOT BE PERMITTED ON ANY JOB WITHOUT  A JOURNEYMAN.

M 
$1.01 TO PENSION AND $1.66 TO WAGES AND/OR EMPLOYER PAYMENTS. PLEASE CONTACT THE OFFICE OF THE DIRECTOR - RESEARCH UNIT AT (415) 703-4774 WHEN THE PREDETERMINED 
INCREASE BECOMES DUE TO CONFIRM THE DISTRIBUTION. PLEASE ALSO EXAMINE THE IMPORTANT NOTICES TO SEE IF ANY MODIFICATIONS HAVE BEEN ISSUED, AS THERE MAY BE 
REDUCTIONS TO PREDETERMINED INCREASES.

N 
$1.03 TO PENSION AND $0.97 TO WAGES AND/OR EMPLOYER PAYMENTS. PLEASE CONTACT THE OFFICE OF THE DIRECTOR - RESEARCH UNIT AT (415) 703-4774 WHEN THE PREDETERMINED 
INCREASE BECOMES DUE TO CONFIRM THE DISTRIBUTION. PLEASE ALSO EXAMINE THE IMPORTANT NOTICES TO SEE IF ANY MODIFICATIONS HAVE BEEN ISSUED, AS THERE MAY BE 
REDUCTIONS TO PREDETERMINED INCREASES.

O 
$0.65 TO PENSION AND $1.35 TO WAGES AND/OR EMPLOYER PAYMENTS. PLEASE CONTACT THE OFFICE OF THE DIRECTOR - RESEARCH UNIT AT (415) 703-4774 WHEN THE PREDETERMINED 
INCREASE BECOMES DUE TO CONFIRM THE DISTRIBUTION. PLEASE ALSO EXAMINE THE IMPORTANT NOTICES TO SEE IF ANY MODIFICATIONS HAVE BEEN ISSUED, AS THERE MAY BE 
REDUCTIONS TO PREDETERMINED INCREASES.

IMP-2015-2-INC



CRAFT (JOURNEY LEVEL) ISSUE 
DATE

EXPIRATION 
DATE

DATE OF 
NEXT 

CHANGE

DATE OF 
NEXT 

CHANGE

DATE OF 
NEXT 

CHANGE

DATE OF 
NEXT 

CHANGE

DATE OF 
NEXT 

CHANGE

DATE OF 
NEXT 

CHANGE

DATE OF 
INEXT 

CHANGE

DATE OF 
NEXT 

CHANGE

BRICKLAYER: 2/22/2015 10/31/2015** 11/1/2015 $3.00 A 11/1/2016 $3.00 A
DRYWALL FINISHER

DRYWALL FINISHER 8/22/2015 09/30/2015** 10/1/2015 $1.91 B
ELECTRICIAN:

INSIDE WIREMAN, TECHNICIAN 8/22/2015 06/05/2016** 6/6/2016 $1.25 A 6/5/2017 $1.50 A 6/4/2018 $1.75 A 6/3/2019 $1.75 A

CABLE SPLICER 8/22/2015 06/05/2016** 6/6/2016 $1.25 A 6/5/2017 $1.50 A 6/4/2018 $1.75 A 6/3/2019 $1.75 A
TUNNEL WIREMAN 8/22/2015 06/05/2016** 6/6/2016 $1.25 A 6/5/2017 $1.50 A 6/4/2018 $1.75 A 6/3/2019 $1.75 A
TUNNEL CABLE SPLICER 8/22/2015 06/05/2016** 6/6/2016 $1.25 A 6/5/2017 $1.50 A 6/4/2018 $1.75 A 6/3/2019 $1.75 A

INSIDE WIREMAN, TECH. FOR 
ELECTRICAL PROJECTS OF 
MORE THAN $500,000

8/22/2015 06/05/2016** 6/6/2016 $1.25 A 6/5/2017 $1.50 A 6/4/2018 $1.75 A 6/3/2019 $1.75 A

CABLE SPLICER FOR 
ELECTRICAL PROJECTS OF 
MORE THAN $500,000

8/22/2015 06/05/2016** 6/6/2016 $1.25 A 6/5/2017 $1.50 A 6/4/2018 $1.75 A 6/3/2019 $1.75 A

TUNNEL WIREMAN FOR 
ELECTRICAL PROJECTS OF 
MORE THAN $500,000

8/22/2015 06/05/2016** 6/6/2016 $1.25 A 6/5/2017 $1.50 A 6/4/2018 $1.75 A 6/3/2019 $1.75 A

TUNNEL CABLE SPLICER FOR 
ELECTRICAL PROJECTS OF 
MORE THAN $500,000

8/22/2015 06/05/2016** 6/6/2016 $1.25 A 6/5/2017 $1.50 A 6/4/2018 $1.75 A 6/3/2019 $1.75 A

SOUND AND SIGNAL 
TECHNICIAN 8/22/2015 06/05/2016** 6/6/2016 $0.95 A 6/5/2017 $1.00 A 6/4/2018 $1.00 A

C

STREETLIGHTING, TRAFFIC 
SIGNAL, UNDERGROUND 
SYSTEMS JOURNEYMAN 
TECHNICIAN GRADE 1

2/22/2015 10/04/2015** 10/5/2015 $0.78 D

C TECH GRADE 2 2/22/2015 10/04/2015** 10/5/2015 $0.77 E

C TECH GRADE 3 2/22/2015 10/04/2015** 10/5/2015 $0.78 F
FIELD SURVEYOR:

G CHIEF OF PARTY (018.167-010) 8/22/2015 09/30/2015** 10/1/2015 $2.00 H

G INSTRUMENTMAN (018.167-034) 8/22/2015 09/30/2015** 10/1/2015 $2.00 H

G
CHAINMAN/RODMAN (869.567-
010) 8/22/2015 09/30/2015** 10/1/2015 $2.00 H

GLAZIER 8/22/2015 09/30/2015** 10/1/2015 $1.33 I 10/1/2016 $0.96 J
MARBLE FINISHER 8/22/2015 05/31/2016** 6/1/2016 $1.00 A
PLASTERER 8/22/2015 08/02/2016** 8/3/2016 $1.75 A 8/2/2017 $1.75 A

K PLASTER TENDER 8/22/2015 08/02/2016** 8/3/2016 $1.75 A 8/2/2017 $1.75 A

PLASTER CLEAN-UP LABORER 8/22/2015 08/02/2016** 8/3/2016 $1.75 A 8/2/2017 $1.75 A

PLUMBER:
PLUMBER, INDUSTRIAL AND 
GENERAL PIPEFITTER 8/22/2015 06/30/2016** 7/1/2016 $2.02 A 7/1/2017 $2.43 A
SEWER AND STORM DRAIN 
PIPELAYER 8/22/2015 06/30/2016** 7/1/2016 $1.56 A 7/1/2017 $1.87 A

AMOUNT 
OF 

INCREASE

AMOUNT 
OF 

INCREASE

AMOUNT 
OF 

INCREASE

AMOUNT 
OF 

INCREASE

AMOUNT 
OF 

INCREASE

INCREASE 5 INCREASE 8INCREASE 6 INCREASE 7
AMOUNT 

OF 
INCREASE

AMOUNT 
OF 

INCREASE

AMOUNT 
OF 

INCREASE

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

INCREASE 3 INCREASE 4

LOCALITY:  IMPERIAL COUNTY
DETERMINATION:  IMP-2015-2 INCREASE 1 INCREASE 2



1 1/2X 1 1/2X 2X

Classification Groups 
Group 1 $40.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $65.67 $86.035 $86.035 $106.40 
Group 2 $42.51 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.45 $88.705 $88.705 $109.96 
Group 3 $44.51 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.45 $91.705 $91.705 $113.96 

a Includes an amount withheld for supplemental dues.
b Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
c Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.

Field Asphaltic Concrete (Soils and Materials Tester)
Field Earthwork (Grading Excavation and Filling)
Roof Inspector
Water Proofer

Daily             
(b)

Saturday       
(c)

Sunday/ 
Holiday

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing 
rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TTRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

CLASSIFICATIONS:

Field Soils and Materials Tester

EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.

CLASSIFICATION 
(Journeyperson)

Basic Hourly 
Rate

Health and 
Welfare

Pension Vacation/    
Holiday (a)

Training Other 
Payments

Hours Total 
Hourly Rate

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #BUILDING/CONSTRUCTION INSPECTOR AND FIELD SOILS AND MATERIAL TESTER

DETERMINATION:  SC-23-63-2-2015-1D

                            Employer Payments                         Straight – Time      Overtime Hourly Rate

LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.

ISSUE DATE: August 22, 2015

Truss-Type Joint Construction

10E

Building / Construction Inspector
Licensed Grading Inspector

Pre-Tension Concrete
Post-Tension Concrete
Structural Steel and Welding Inspector

Reinforcing Steel
Reinforced Concrete

GROUP I GROUP II Group III
Nondestructive Testing (NDT)

Glue-Lam and truss Joints

AWS-CWI Welding Inspector

Shear Wall and Floor System used as diaphragms

Structural masonry
Spray-Applied Fireproofing
Concrete batch Plant

# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.



1 1/2X 1 1/2X 2X
Classification Groups 
Group 1 $41.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $66.17 $86.785 $86.785 $107.40 
Group 2 $43.01 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.95 $89.455 $89.455 $110.96 
Group 3 $45.01 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.95 $92.455 $92.455 $114.96 

a Includes an amount withheld for supplemental dues.
b Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
c Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.

Training

10G

GROUP II Group III
Nondestructive Testing (NDT)

Field Asphaltic Concrete (Soils and Materials Tester)

Sunday/ 
Holiday

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing 
rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

Hours Total 
Hourly Rate

Daily             
(b)

Saturday      
(c)

Other 
Payments

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

ISSUE DATE:  August 22, 2015

LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.

                            Employer Payments                         Straight – Time      Overtime Hourly Rate

EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.

Health and 
Welfare

CLASSIFICATIONS:
GROUP I

Building / Construction Inspector
Field Soils and Materials Tester AWS-CWI Welding Inspector

Pension Vacation/    
Holiday (a)

DETERMINATION:  SC-23-63-2-2015-1D1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #BUILDING/CONSTRUCTION INSPECTOR AND FIELD SOILS AND MATERIAL TESTER (SPECIAL SHIFT)

CLASSIFICATION 
(Journeyperson)

Basic Hourly 
Rate

Field Earthwork (Grading Excavation and Filling) Licensed Grading Inspector
Roof Inspector Reinforcing Steel
Water Proofer Reinforced Concrete

Pre-Tension Concrete
Post-Tension Concrete
Structural Steel and Welding Inspector
Glue-Lam and truss Joints
Truss-Type Joint Construction
Shear Wall and Floor System used as diaphragms
Concrete batch Plant
Spray-Applied Fireproofing
Structural masonry

 # Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.



1 1/2X 1 1/2X 2X
Classification Groups 
Group 1 $41.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $66.67 $87.535 $87.535 $108.40 
Group 2 $43.51 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.45 $90.205 $90.205 $111.96 
Group 3 $45.51 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.45 $93.205 $93.205 $115.96 

a Includes an amount withheld for supplemental dues.
b Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
c Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.
d The Third Shift shall work 6.5 hours, exclusive of meal period, for which 8 hours straight-time shall be paid at the non-shift rate, Monday thorugh Friday.

DETERMINATION:  SC-23-63-2-2015-1D2

                            Employer Payments                         Straight – Time      Overtime Hourly Rate

Field Asphaltic Concrete (Soils and Materials Tester)

GROUP II Group III
Field Soils and Materials Tester AWS-CWI Welding Inspector Nondestructive Testing (NDT)

LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.

10H

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing 
rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

CLASSIFICATIONS:
GROUP I

Training Other 
Payments

Hours (d) Total 
Hourly Rate

CLASSIFICATION 
(Journeyperson)

Basic Hourly 
Rate

Health and 
Welfare

Pension Saturday     
(c) 

Sunday/ 
Holiday

Vacation/    
Holiday (a)

Daily             
(b)

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

CRAFT:  #BUILDING/CONSTRUCTION INSPECTOR AND FIELD SOILS AND MATERIAL TESTER (MULTI-SHIFT)

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

Issue Date: August 22, 2015
EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.

Building / Construction Inspector
Field Earthwork (Grading Excavation and Filling) Licensed Grading Inspector
Roof Inspector Reinforcing Steel
Water Proofer Reinforced Concrete

Pre-Tension Concrete

Shear Wall and Floor System used as diaphragms

Post-Tension Concrete
Structural Steel and Welding Inspector
Glue-Lam and truss Joints

Spray-Applied Fireproofing

Truss-Type Joint Construction

 # Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.

Structural masonry

Concrete batch Plant



STATE OF CALIFORNIA            Edmund G. Brown, Jr., Governor 

DEPARTMENT OF INDUSTRIAL RELATIONS 
Office of the Director – Research Unit 
455 Golden Gate Avenue, 9th Floor 
San Francisco, CA  94102 
 

 
 

MAILING ADDRESS: 
P. O. Box 420603 

San Francisco, CA 94142-0603 
 

 
 

PREDETERMINED INCREASE FOR 
 

IRON WORKER (C-20-X-1-2015-2) 
IRON WORKER (ORNAMENTAL, REINFORCING, STRUCTURAL) 

FENCE ERECTOR 
 

 
IN ALL STATEWIDE LOCALITIES  

 
 

This predetermined increase for the above named craft applies only to the above referenced determination for 
work being performed on public works projects with bid advertisement dates on or after September 1, 2015, 
until this determination is superseded by a new determination or a predetermined increase modification notice 
becomes effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate 
determination which was in effect on the bid advertisement date of a project has a single asterisk (*) after the 
expiration date, the rate will be good for the life of the project.  However, if a prevailing wage rate 
determination has double asterisks (**) after the expiration date, the rate must be updated on the following date 
to reflect the predetermined rate change(s). 
 
 
IRON WORKER (ALL CLASSIFICATIONS) 
Determination C-20-X-1-2015-2 is in effect and expires on December 31, 2015**. 
 
Effective January 1, 2016, there will be an increase of $.85 to be allocated to wages and/or fringe benefits. 
 
Effective July 1, 2016, there will be an increase of $.75 to be allocated to wages and/or fringe benefits. 
 
Effective January 1, 2017, there will be an increase of 1.90 to be allocated to wages and/or fringe benefits. 
 
 
There will be no further increases applicable to this determination. 
 

__________________________________________________ 
Issued 8/22/2015, Effective 9/1/2015 until superseded. 
 
This page will be updated when wage rate breakdown becomes available 
Last Updated: September 1, 2015 



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

 
CRAFT:   # IRON WORKER 

          
DETERMINATION:  C-20-X-1-2015-2 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: December 31, 2015** The rate to be paid for work performed after this date has 
been determined.  If work will extend past this date, the new rate must be paid and should be incorporated in contracts entered into 
now.  Contact the Office of the Director – Research Unit for specific rates at (415) 703-4774. 
 
LOCALITY:  All localities within the State of California 
 
    

                                                                     Employer Payments   Straight-Time   Overtime Hourly Rate  
                                                                                  

CLASSIFICATION Basic Health Pension Vacation/ Training Other Hours Total   bDaily  bSaturday  Sunday/ 
(Journeyperson) Hourly  and   Holiday  Payments Hourly  Holiday 
 Rate Welfare    Rate  1 1/2X   1 1/2X   
 
Iron Worker (Ornamental,  
 Reinforcing, Structural) $33.50 9.42 12.97 a 3.92 0.72 2.425 8 62.995    79.705 79.705 96.455  
  
Fence Erector $27.08 7.25 8.64 a2.62 0.51 1.515 8 47.615    61.155    61.155 74.695 
 
  
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet at 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior 
to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' 
website at http://www.dir.ca.gov/das/das.html. 
a Includes supplemental dues. 
b Rate applies to the first 2 daily overtime hours and the first 8 hours on Saturday.  All other overtime is at the Sunday/Holiday rate. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be 
all holidays in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on 
the project, which is on file with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained 
rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You 
may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday 
provisions for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at 
(415) 703-4774.  
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall 
make travel and/or subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence 
provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence 
requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at 
(415) 703-4774. 
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PREDETERMINED INCREASES FOR 

 
LABORER AND RELATED CLASSIFICATIONS (SC-23-102-2-2015-2) 

 
ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN, LOS ANGELES, MONO, 

ORANGE, RIVERSIDE, SAN BERNARDINO, SAN LUIS OBISPO, SANTA 
BARBARA, AND VENTURA COUNTIES 

 
 
These predetermined increases for the above named craft applies only to the current determination for 
work being performed on public works projects with bid advertisement dates on or after September 1, 
2015, until this determination is superseded by a new determination or a predetermined increase 
modification notice becomes effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate 
determination which was in effect on the bid advertisement date of a project has a single asterisk (*) 
after the expiration date, the rate will be good for the life of the project.  However, if a prevailing 
wage rate determination has double asterisks (**) after the expiration date, the rate must be updated 
on the following date to reflect the predetermined rate change(s). 
 
 
LABORER 
Determination SC-23-102-2-2015-2 is currently in effect and expires on July 3, 2016**. 
 
Effective July 4, 2016, there will be an increase of $1.60 allocated as follows: $0.25 to Pension and 
$1.35 to be allocated to wages and/or employer payments 

 
Effective July 3, 2017, there will be an increase of $1.65 allocated as follows: $0.25 to Pension and 
$1.40 to be allocated to wages and/or employer payments. (See Important Notice issued September 
23, 2015)  

 
There will be no further increases applicable to this determination. 
 

 
Issued 8/22/2015, Effective 9/1/2015. 
 
This page will be updated when wage rate breakdown information becomes available. 
Last Updated:  September 23, 2015  



 
 
 
 
 

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS  
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

 
CRAFT:  #LABORER AND RELATED CLASSIFICATIONS 

 
DETERMINATION:  SC-23-102-2-2015-2 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: July 3, 2016** The rate to be paid for work performed after this date has been 
determined. If work will extend past this date, the new rate must be paid and should be incorporated in contracts entered into 
now. Contact the Office of the Director – Research Unit for specific rates at (415) 703-4774. 
 
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, 
Santa Barbara, and Ventura counties. 
 
 
                                                                          Employer Payments                              Straight-Time                 Overtime Hourly Rates                     
Classification a Basic  Health Pension     Vacation/ Training     Other  Hours Total           Dailyb      Saturdaybc    Sunday 

(Journeyperson) Hourly       and          and       Payment      Hourly                and 
 Rate        Welfare       Holidayd         Rate            1 1/2X     1 1/2X          Holiday
               
CLASSIFICATION GROUPS    
 
Group 1 $31.39  6.86  6.50  4.47  0.64   0.62 8 50.48 66.175 66.175 81.87 
Group 2 31.94  6.86  6.50  4.47  0.64   0.62 8  51.03  67.00 67.00 82.97 
Group 3 32.49  6.86  6.50  4.47  0.64   0.62 8 51.58 67.825 67.825 84.07 
Group 4 34.04  6.86  6.50  4.47  0.64   0.62 8 53.13   70.15 70.15 87.17 
Group 5 34.39  6.86  6.50  4.47  0.64   0.62 8 53.48 70.675        70.675        87.87 
___________ 
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and 
prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship 
Standards' website at http://www.dir.ca.gov/das/das.html. 

a For classification within each group, see page 14. 
b Any hours worked over 12 hours in a single workday are double (2) time. 
c Saturdays in the same work week may be worked at straight-time if job is shut down during work week due to inclement weather 

or similar Act of God, or a situation beyond the employers control.  
d Includes an amount per hour worked for supplemental dues 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall 
be all holidays in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed 
on the project, which is on file with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively 
bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government 
Code.  You may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Holiday provisions for current or superseded determinations may be obtained by contacting the Office of the Director – Research 
Unit at (415) 703-4774. 
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall 
make travel and/or subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence 
provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence 
requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at 
(415) 703-4774. 
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DETERMINATION: SC-23-102-2-2015-2 
 
CLASSIFICATION GROUPS 
GROUP 1 
Boring Machine Helper (Outside) 
Certified Confined Space Laborer 
Cleaning and Handling of Panel Forms 
Concrete Screeding for Rough Strike-Off 
Concrete, Water Curing 
Demolition Laborer, the cleaning of brick if performed by an employee 
    performing any other phase of demolition work, and the cleaning of lumber 
Fiberoptic Installation, Blowing, Splicing, and Testing Technician on public 
    right-of- way only 
Fire Watcher, Limbers, Brush Loaders, Pilers and Debris Handlers          
Flagman 
Gas, Oil and/or Water Pipeline Laborer 
Laborer, Asphalt-Rubber Material Loader 
Laborer, General or Construction 
Laborer, General Cleanup 
Laborer, Jetting 
Laborer, Temporary Water and Air Lines 
Plugging, Filling of Shee-Bolt Holes; Dry Packing of Concrete and Patching  
Post Hole Digger (Manual) 
Railroad Maintenance, Repair Trackman and Road Beds; Streetcar and Railroad 

Construction Track Laborers 
Rigging and Signaling 
Scaler 
Slip Form Raisers 
Tarman and Mortar Man 
Tool Crib or Tool House Laborer 
Traffic Control by any method 
Water Well Driller Helper 
Window Cleaner 
Wire Mesh Pulling - All Concrete Pouring Operations 
 
GROUP 2 
Asphalt Shoveler 
Cement Dumper (on 1 yard or larger mixer and handling bulk cement) 
Cesspool Digger and Installer 
Chucktender 
Chute Man, pouring concrete, the handling of the chute from readymix trucks, 

such as walls, slabs, decks, floors, foundations, footings, curbs, gutters and 
sidewalks 

Concrete Curer-Impervious Membrane and Form Oiler 
Cutting Torch Operator (Demolition) 
Fine Grader, Highways and Street Paving, Airport, Runways, and similar type 

heavy construction 
Gas, Oil and/or Water Pipeline Wrapper-Pot Tender and Form Man 
Guinea Chaser 
Headerboard Man-Asphalt 
Installation of all Asphalt Overlay Fabric and Materials used for Reinforcing 

Asphalt 
Laborer, Packing Rod Steel and Pans 
Membrane Vapor Barrier Installer 
Power Broom Sweepers (small) 
Riprap, Stonepaver, placing stone or wet sacked concrete 
Roto Scraper and Tiller 
Sandblaster (Pot Tender) 
Septic Tank Digger and Installer (leadman) 

 
 
 
GROUP 2 (continued) 
Tank Scaler and Cleaner 
Tree Climber, Faller, Chain Saw Operator, Pittsburgh Chipper and similar type 
   Brush Shredders 
Underground Laborer, including Caisson Bellower 
 
GROUP 3 
Asphalt Installation of all fabrics 
Buggymobile Man 
Compactor (all types including Tampers, Barko, Wacker) 
Concrete Cutting Torch 
Concrete Pile Cutter 
Driller, Jackhammer, 2 1/2 ft. drill steel or longer 
Dri Pak-it Machine 
Gas, Oil and/or Water Pipeline Wrapper - 6-inch pipe and over by any method, 

inside and out 
High Scaler (including drilling of same) 
Impact Wrench, Multi-Plate 
Kettlemen, Potmen and Men applying asphalt, lay-kold, creosote, lime caustic 

and similar type materials 
Laborer, Fence Erector 
Material Hoseman (Walls, Slabs, Floors and Decks) 
Operators of Pneumatic, Gas, Electric Tools, Vibrating Machines, Pavement 

Breakers, Air Blasting, Come-Alongs, and similar mechanical tools not 
separately classified herein; operation of remote controlled robotic tools in 
connection with Laborers work 

Pipelayer's backup man, coating, grouting, making of joints, sealing, caulking, 
diapering and including rubber gasket joints, pointing and any and all other 
services 

Power Post Hole Digger 
Rock Slinger 
Rotary Scarifier or Multiple Head Concrete Chipping Scarifier 
Steel Headerboard Man and Guideline Setter 
Trenching Machine, Hand Propelled 
 
GROUP 4 
Any Worker Exposed to Raw Sewage 
Asphalt Raker, Luteman, Ironer, Asphalt Dumpman, and Asphalt Spreader 

Boxes (all types) 
Concrete Core Cutter (walls, floors or ceilings), Grinder or Sander 
Concrete Saw Man, Cutting Walls or Flat Work, Scoring old or new concrete 
Cribber, Shorer, Lagging, Sheeting and Trench Bracing, Hand-Guided Lagging 

Hammer 
Head Rock Slinger 
Laborer, Asphalt-Rubber Distributor Bootman 
Laser Beam in connection with Laborer's work 
Oversize Concrete Vibrator Operator, 70 pounds and over 
Pipelayer 
Prefabricated Manhole Installer 
Sandblaster (Nozzleman), Water Blasting, Porta Shot-Blast  
Traffic Lane Closure, certified 
 
GROUP 5 
Blasters Powderman 
Driller 
Toxic Waste Removal 
Welding, certified or otherwise in connection with Laborers’ work 
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
 

CRAFT:  #LANDSCAPE/IRRIGATION LABORER/TENDER 
 
DETERMINATION:  SC-102-X-14-2015-2 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: September 30, 2015* Effective until superseded by a new determination issued by the Director of Industrial 
Relations. Contact the Office of the Director – Research Unit at (415) 703-4774 for the new rates after ten days after the expiration date if no subsequent determination 
is issued.  
  
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara and Ventura                  
counties. 
 
                                                                                        Employer Payments                               Straight-Time                     Overtime Hourly Rate            
 
CLASSIFICATION  Basic Health Pension Vacation Training Other Hours Total Dailyb Saturdayb Sunday/ 
(Journeyperson) Hourly    and    and        Hourly                           Holiday 
 Rate Welfare   Holiday       Rate 1 1/2X   1 1/2X     2X 

 
Landscape/Irrigation Laborer $28.38 $6.81  $6.25   $4.47a  $0.64   $0.49  8 $47.04 $61.230 $61.230 $75.42 
Landscape Hydro Seeder $29.48 $6.81  $6.25  $4.47a  $0.64    $0.49  8 $48.14 $62.880 $62.880 $77.62   
__________________________________ 
DETERMINATION:  SC-102-X-14-2015-2A 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: September 30, 2015* Effective until superseded by a new determination issued by the Director of Industrial 
Relations. Contact the Office of Policy, Research, and Legislation at (415) 703-4774 for new rates after ten days from the expiration date, if no subsequent 
determination is issued. 
 

LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara and Ventura 
counties. 
 
Landscape/Irrigation Tenderc $12.50  $3.90    --   $0.51a    --     $0.21 8 $17.12   $23.37  $23.37 $29.62 
_________ 
#Indicates an apprenticeable craft, the applicable apprentice determination for this journeyman determination is Landscape Irrigation Fitter. The current apprentice 
wage rates are available on the Internet at  http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 
and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' Website at 
http://www.dir.ca.gov/das/das.html. 
a  Includes an amount per hour worked for Supplemental Dues.  
b  Rate applies to first 4 daily overtime hours and the first 12 hours on Saturday.  All other time is paid at the Sunday and Holiday double-time rate. 
c  The first employee on the jobsite shall be a Landscape/Irrigation Laborer;  the second employee on the jobsite must be an Apprentice or a Landscape/Irrigation Laborer; 
and the third and fourth employees may be Tenders.  The fifth employee on the jobsite shall be a Landscape/Irrigation Laborer; the sixth employee must be an Apprentice or 
a Landscape/Irrigation Laborer ; and the seventh and eight employees may be Tenders. Thereafter, Tenders may be employed with Landscape/Irrigation Laborers in a 50/50 
ratio on each jobsite.  However, plant establishment may be performed exclusively by Landscape/Irrigation Tenders without the supervision of a Journeyman. 
  
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective 
bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial 
Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 
6700 of the Government Code.  You may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday 
provisions for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.  
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence 
payments to each worker to execute the work.  You may obtain the Travel and/or subsistence provisions for the current determinations on the Internet at 
http://www.dir.ca.gov/OPLR/PWD.  Travel and/or Subsistence provisions for current or superseded determinations may be obtained by contacting the Office of the 
Director - Research Unit at (415) 703-4774. 
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STATE OF CALIFORNIA          Edmund G. Brown Jr., Governor 

DEPARTMENT OF INDUSTRIAL RELATIONS 
Office of the Director – Research Unit 
455 Golden Gate Avenue, 9th Floor 
San Francisco, CA  94102  
 

 
 

MAILING ADDRESS: 
P. O. Box 420603 

San Francisco, CA 94142-0603 

 

 
 

PREDETERMINED INCREASES FOR 
 
 

LANDSCAPE OPERATING ENGINEER (SC-63-12-33-2015-1) 
 

IN IMPERIAL, INYO, KERN, LOS ANGELES, MONO, 
ORANGE, RIVERSIDE, SAN BERNARDINO, SAN DIEGO, 

SAN LUIS OBISPO, SANTA BARBARA AND VENTURA COUNTIES 
 
 
These predetermined increases for the above named craft applies only to the current determination 
for work being performed on public works projects with bid advertisement dates on or after March 
4, 2015, until this determination is superseded by a new determination or a predetermined increase 
modification notice becomes effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate 
determination, which was in effect on the bid advertisement date of a project has a single asterisk (*) 
after the expiration date, the rate will be good for the life of the project.  However, if a prevailing 
wage rate determination has double asterisks (**) after the expiration date, the rate must be updated 
on the following date to reflect the predetermined rate change(s). 
 
 
LANDSCAPE OPERATING ENGINEER:  All Classifications 
Determination SC-63-12-33-2015-1 is currently in effect and will expire on October 31, 2015**. 

 
Effective on November 1, 2015, the increase of $2.00 is allocated as follows:  $0.90 to the Basic 
Hourly Rate and $1.10 to Pension. 
 
 
 
 
 
 
There will be no further increases applicable to this determination. 

 
Issued 2/22/2015, Effective 3/4/2015 until superseded. 
 
This page will be updated when wage rate breakdown information becomes available. 
Last Updated:  September 15, 2015 



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS     
 
 

CRAFT:  # LANDSCAPE OPERATING ENGINEER 
 
 

DETERMINATION:  SC-63-12-33-2015-1 
ISSUE DATE:  February 22, 2015 
EXPIRATION DATE OF DETERMINATION: October 31, 2015**. The rate to be paid for work performed after this date has been 
determined.  If work will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  Contact the 
Office of the Director – Research Unit for specific rates at (415) 703-4774. 
 
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, 
Santa Barbara, and Ventura Counties. 
 
                         Employer Payments                  Straight-Time           Overtime Hourly Rate  
CLASSIFICATION   Basic  Health  Vacation                          Total    Daily/     Sundayc   Holidayc 

(JOURNEYPERSON) Hourly  and    and               Hourly   Saturdayb 

                  Rate       Welfare Pension  Holidaya  Training   Other  Hours  Rate         1½X          2X        3X 
 
Landscape Operating Engineer 
 
Backhoe Operators 
Forklifts-Tree Planting Equipment (jobsite) 
HDR Welder-Landscape, Irrigation, Operating Engineers’ Equipment 
Roller Operators 
Rubber-tired & Track Earthmoving Equipment 
Skiploader Operators 
Trencher-31 horsepower and up    $32.16 $11.20  $8.55   $2.95   $0.80   $0.15  8.0    $55.81      $71.89        87.97     120.13 
___________________________  
# Indicates an apprenticeable craft. The current apprentice wage rates are available on the Internet at 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior to September 
27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html. 
a Includes an amount per hour worked for supplemental dues. 
b Rate applies to the first four overtime hours daily and the first twelve hours on Saturday.  Thereafter use the Sunday overtime rate. 
c All work performed on a Dewatering Operation on holidays and all other work on holidays except Labor Day and the 1st Saturday following 

the 1st Friday in the months of June and December is paid at Sunday rate. 
  
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all 
holidays in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, 
which is on file with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon 
which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions 
for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel 
and/or subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
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STATE OF CALIFORNIA         Arnold Schwarzenegger, Governor 
DEPARTMENT OF INDUSTRIAL RELATIONS  
Division of Labor Statistics and Research 
455 Golden Gate Avenue, 9th Floor 
San Francisco, CA  94102 
 

 
MAILING ADDRESS: 

P. O. Box 420603 
San Francisco, CA 94142-0603 

 
 

 
 
February 22, 2007 
 

IMPORTANT NOTICE TO AWARDING BODIES 
AND OTHER INTERESTED PARTIES 

REGARDING THE DETERMINATIONS ISSUED ON FEBRUARY 22, 2007 FOR 
METAL ROOFING SYSTEMS INSTALLER (PAGES 2J - 2J-15) 

    
Dear Public Official/Other Interested Party: 
 
The Division of Labor Statistics and Research (DLSR) found through the Metal Roofing Systems 
(Commercial Construction) Statewide Wage and Benefits Survey that there is insufficient or no 
data to establish a mode for metal roofing in Alpine, Colusa, Del Norte, Glenn, Imperial, Inyo, 
Kern, Kings, Lake, Mariposa, Merced, Modoc, Mono, Nevada, Plumas, San Benito, San Luis 
Obispo, Santa Cruz, Sierra, Sutter, Tehama, Trinity, and Tuolumne counties.  The Director of 
Industrial Relations determined that the minimum acceptable rate for metal roofing in these 
counties would be one of the four rates which DLSR publishes as prevailing through broad areas of 
California (i.e. the Carpenter, Iron Worker, Roofer and Sheet Metal Worker rates published in the 
General Prevailing Wage Determinations). 
 
These will remain the minimum rates unless and until the rate is successfully challenged, in the 
context of a specific job with payroll evidence that another rate prevails, under Labor Code Section 
1773.4 (for a specific project) or should another party submit payroll data showing that there is a 
single rate prevailing in a broad labor market which includes these counties or for one of these 
counties, via petition meeting the requirements of under Title 8, California Code of Regulations 
section 16302.  We will require, as the survey did, actual payroll data linked to a project on which a 
metal roof was installed by the worker paid that rate.  Please note that in the successfully 
challenged county(ies), a wage and benefits survey will be conducted to determine the prevailing 
wage rate for this type of work. 



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
 
 
 

CRAFT:  #MODULAR FURNITURE INSTALLER (CARPENTER) 
 
 

INTERIM DETERMINATION:  SC-23-31-16-2013-1 
ISSUE DATE:  February 22, 2013 
EXPIRATION DATE OF DETERMINATION: June 30, 2013* Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for the new rates after ten days after the expiration date if no subsequent determination is issued. 
 
   
LOCALITY:  All Localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa Barbara, and 
Ventura Counties. 
  
                              Employer Payments                              Straight-Time                     Overtime Hourly Rate          
   
Classification Basic   Health Pension Vacation/ Training Other Hours Total Daily 6th Workday   7th Workday/ 
(Journeyperson)                 Hourly      and  Holiday a  Payments  Hourly                             Holiday    
 Rate   Welfare         Rate    1 1/2X b    1 1/2X b       2X  
MODULAR INSTALLER 
 Installer   $17.00  $4.70   $1.86  $1.85 -     -  8  $25.41  $33.91 $33.91   $42.41 
 Lead Installer  $19.00  $4.70   $1.86  $1.85 -     -  8  $27.41  $36.91 $36.91 $46.41 
 
   
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html. 
 
a)  Includes an amount for Supplemental Dues. 
b)  Rate applies to the first 4 daily overtime hours and the first 12 hours on a sixth (6th) consecutive day.  All other daily overtime is paid at the 7th Workday/Holiday rate. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the 
prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government 
Code.  You may obtain the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
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1 1/2X 1 1/2X 2X

Classification Groups (b)
Group 1 $39.95 $11.20 $9.65 $3.00 $0.80 $0.29 8 $64.89 $84.865 $84.865 $104.84 
Group 2 $40.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $65.67 $86.035 $86.035 $106.40 
Group 3 $41.02 $11.20 $9.65 $3.00 $0.80 $0.29 8 $65.96 $86.470 $86.470 $106.98 
Group 4 $42.51 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.45 $88.705 $88.705 $109.96 
Group 6 $42.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.67 $89.035 $89.035 $110.40 
Group 8 $42.84 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.78 $89.200 $89.200 $110.62 
Group 10 $42.96 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.90 $89.380 $89.380 $110.86 
Group 12 $43.13 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.07 $89.635 $89.635 $111.20 
Group 13 $43.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.17 $89.785 $89.785 $111.40 
Group 14 $43.26 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.20 $89.830 $89.830 $111.46 
Group 15 $43.34 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.28 $89.950 $89.950 $111.62 
Group 16 $43.46 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.40 $90.130 $90.130 $111.86 
Group 17 $43.63 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.57 $90.385 $90.385 $112.20 
Group 18 $43.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.67 $90.535 $90.535 $112.40 
Group 19 $43.84 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.78 $90.700 $90.700 $112.62 
Group 20 $43.96 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.90 $90.880 $90.880 $112.86 
Group 21 $44.13 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.07 $91.135 $91.135 $113.20 
Group 22 $44.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.17 $91.285 $91.285 $113.40 
Group 23 $44.34 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.28 $91.450 $91.450 $113.62 
Group 24 $44.46 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.40 $91.630 $91.630 $113.86 
Group 25 $44.63 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.57 $91.885 $91.885 $114.20 

a Includes an amount withheld for supplemental dues.
b For classifications within each group, see pages 8 and 9.
c Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
d Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.

# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing rate 
is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain 
the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be 
obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

CLASSIFICATION 
(Journeyperson)

Basic Hourly 
Rate

Saturday (d)Daily             
(c )

Vacation/    
Holiday (a)

Training Other 
Payments

Hours

EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.

LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.

                            Employer Payments                         Straight – Time      Overtime Hourly Rate
Sunday/ 
Holiday

Health and 
Welfare

Pension Total Hourly 
Rate

NOTE: For Special Shift and Multi-Shift, see pages 9A and 9B.
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ISSUE DATE:  August 22, 2015

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT:  #OPERATING ENGINEER

DETERMINATION:  SC-23-63-2-2015-1



Asphalt Paving Machine Operator (barber greene or similar type, one (1) Screedman)

Pneumatic Concrete Placing Machine Operator (Hackley-Presswell or similar type)

Heavy Duty Repairman/Pump Installer

Pumpcrete Gun Operator

Loader Operator (Athey, Euclid, Sierra and similar types)
Master Environmental Maintenance Mechanic

Excavator Track/Rubber-Tired (Operating Weight 21,000 lbs - 100,000 lbs)

Heavy Equipment Robotics Operator

Kalamazoo Ballast Regulator or similar type

Gradall Operator
Grade Checker

Screening and Conveyor Machine Operator (or similar types)

Highline Cableway Signalman

Power - Driver Jumbo Form Setter Operator

Power Concrete Curing Machine Operator

Rock Wheel Saw/Trencher

Tar Pot Fireman

Chip Spreading Machine Operator

GROUP 4
Asphalt Plant Fireman

Temporary Heating Plant Operator

Hydraulic Casing Oscillator Operator – drilling depth of 45’ maximum

DETERMINATION:  SC-23-63-2-2015-1

Brakeman Jackson Track Maintainer, or similar type

Concrete Pump Operator (small portable)

Shuttle Buggy
Skiploader Operator (crawler and wheel type over 1 1/2 yds. up to and including 6 1/2 yds.)

Compressor Operator

GROUP 1
Bargeman Hydrographic Seeder Machine Operator (straw, pulp or seed)

Kalamazoo Switch Tamper, or similar type

Maginnis Internal Full Slab Vibrator

Welder – General

Roller Operator (asphalt or finish)

Self-Propelled Tar Pipelining Machine Operator

Micro Tunnel System Operator  (below ground)

Tugger Hoist Operator (1 drum)

Volume Mixer Operator

Ultra High Pressure Waterjet Cutting Tool System Operator
Vacuum Blasting Machine Operator

GROUP 8

GROUP 7 (for multi-shift rate, see page 9B)

Rubber-Tired Scraper Operator (self-loading paddle wheel type - John Deere, 1040 and 
similar single unit)

Backhoe Operator (mini-max or similar type)

Excavator Track/Rubber-Tired (Operating weight under 21,000 lbs)
Equipment Greaser (grease truck)

Drilling Machine Operator, Small Auger types (Texoma Super Economatic, or similar types - Hughes 100 
or 200, or similar types - drilling depth of 30 maximum)

Rock Drill or Similiar Types (see Miscellaneous Provision #4 for additional information 
regarding this classification)
Rotary Drill Operator (excluding caison type)

Screed Operator (asphalt or concrete)

Guard Rail Post Driver Operator

Elevating Grader Operator

Compactor Operator - Self Propelled
Concrete Mixer Operator - Paving
Crushing Plant Operator

Boring Machine Operator

Stationary Pipe Wrapping and Cleaning Machine Operator

Skiploader (Wheel type up to 3/4 yd. without attachment)

Rotary Drill Helper (Oilfield)

Boring System Electronic Tracking Locator

Backhoe Operator (up to and including 3/4 yds.) small ford, case or similar

Cast in Place Pipe Laying Machine Operator

Boxman or Mixerman (asphalt or concrete)

Asphalt or Concrete Spreading Operator (tamping or finishing)

Welder – General (Multi-Shift)

Equipment Greaser (rack)

GROUP 3
Asphalt Rubber Blend Operator
Bobcat or similar type (Skid Steer, with all attachments)

Helicopter Radioman (ground)

Concrete Planer Operator

Equipment Greaser (Grease Truck/Multi-Shift)

Batch Plant Operator

RJU Side Dump Jack

Switchman

Pump Operator
Signalman

GROUP 2

Hydrostatic Pump Operator

Petromat Laydown Machine
Oiler Crusher (Asphalt or Concrete Plant)

Generator, Pump or Compressor Plant Operator
Heavy Duty Repairman Helper

Rubber-Tired Earthmoving Equipment (single engine, up to and including 25 yds. struck)

Pavement Breaker Operator

Skiploader Operator (crawler and wheel type, over 3/4 yds. and up to and including 1 1/2 yds.

Tractor Operator - Bulldozer, Tamper-Scraper (single engine, up to 100 H.P. flyweel and 
similar types, up to and including D-5 and similar types)

Concrete Mixer Operator - Skip Type

Road Oil Mixing Machine Operator

Slip Form Pump Operator (power driven hydraulic lifting device for concrete forms)

Forklift Operator (includes loed, lull or similar types – over 5 tons)

Ditchwitch, with seat or similar type equipment
Elevator Operator - Inside
Engineer Oiler

Fireman
Conveyor Operator

Machine Tool Operator

Mechanical Berm, Curb or Gutter (concrete or asphalt)
Mechanical Finisher Operator (concrete, Clary-Johnson-Bidwell or similar)

CLASSIFICATIONS:

Asphalt-Rubber Plant Operator (Nurse Tank Operator)

Forklift Operator (includes loed, lull or similar types – under 5 tons)
Generator Operator

Lo Drill

Hydra-Hammer-Aero Stomper
Hydraulic Casing Oscillator Operator – drilling depth of 30’ maximum
Micro Tunneling Operator  (above ground tunnel)

Power Concrete Saw Operator

Roller Operator (compacting)

Power Sweeper Operator

Vacuum or Muck Truck
Trenching Machine Operator (up to 6ft.)

GROUP 5 (for multi-shift rate, see page 9B)

Concrete Joint Machine Operator (canal and similar type)
Bit Sharpener

Articulating Material Hauler

Somero SXP Laser Screed

Soil Remediation Plant Operator (CMI, Envirotech or Similar)

Rubber-Tired Earth Moving Equipment Operator (single engine, caterpillar, euclid, athey 
wagon, and similar types with any and all attachments over 25 yds. and up to and including 
50 cu. yds. struck)
Rubber-Tired Earth Moving Equipment Operator (multiple engine - up to and including 25 
yds. struck)

Deck Engine Operator

Asphalt Plant Engineer

Deck Engineer

Dandy Digger
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Soil Stabilizer and Reclaimer (WR-2400)

Surface Heaters and Planer Operator

Derrickman (oilfield type)

Self-Propelled Curb and Gutter Machine Operator

Drilling Machine Operator, Bucket or Auger types (Calweld 100 bucket or similar types - Watson 1000 
auger or similar types - Texoma 330, 500 or 600 auger or similar types - drilling depth of 45' maximum)

Concrete Placer Operator

Drilling Machine Operator (including water wells) Tractor Compressor Drill Combination Operator

Mobark Chipper or similiar types

Le Tourneau Blob Compactor or similar type

Drilling Machine Operator, Bucket or Auger types (Calweld 150 bucket or similar types - 
Watson 1500, 2000, 2500 auger or similar types - Texoma 700, 800 auger or similar types - 
drilling depth of 60' maximum)

Concrete Cleaning Decontamination Machine Operator

Kolman Belt Loader and similar type

P.C. 490 Slot Saw

Combination Mixer and Compressor Operator (gunite work)

Trenching Machine Oiler

Backhoe Operator (over 3/4 yd. and up to 5 cu. yds. M.R.C.)

Asphalt-Rubber Distributor Operator

Ford Ferguson (with dragtype attachments)

Ozzie Padder or similar types

Prentice 721E Hydro-Ax

GROUP 6

Drill Doctor

Speed Swing Operator

Railcar Mover

Barrier Rail Mover (BTM Series 200 or similar types)

Cold Foamed Asphalt Recycler 

Hydraulic Casing Oscillator Operator – drilling depth of 60’ maximum
Hydraulic Operated Grout Plant (excludes hand loading)

Klemm Drill Operator or similar types

Global Positioning System/GPS (or Technician)

Grouting Machine Operator



MISCELLANEOUS PROVISIONS:   

4.       A review of rock drilling is currently pending.  The minimum acceptable rate of pay for this classification or type of work on public works projects is Laborer and Related Classifications/Group 5 
(Driller) as published on pages 13 and 14 of the Director’s General Prevailing Wage Determinations.  However, the published rate for the craft/classification of Operating Engineer/Group 8 (Rock Drill 
or Similar Types) may be used by contractors to perform rock drilling on public works projects.

1.        Operators on hoists with three drums shall receive fifteen cents (15¢) per hour additional pay to the regular rate of pay.  The additional pay shall be added to the regular rate and become the base 
rate for the entire shift.
2.       All heavy duty repairman and heavy duty combination shall receive fifty cents (50¢) per hour tool allowance in addition to their regular rate of pay and this shall become their base rate of pay. 
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Ultra High Pressure Waterjet Cutting Tool System Mechanic

DETERMINATION:  SC-23-63-2-2015-1

GROUP 9 (for multi-shift rate, see page 9B)
Heavy Duty Repairman (Multi-Shift)

Rubber-Tired Earth Moving Equipment Operator, Operating in Tandem (scrapers, belly 
dumps, and similar types in any combination, excluding compaction units - single engine, 
caterpillar, euclid, athey wagon, and similar types with any and all attachments over 25 yds. 
and up to and including 50 cu. yds. struck)

Rubber-Tired Earth Moving Equipment Operator, Operating in Tandem (scrapers, belly 
dumps, and similar types in any combination, excluding compaction units - single engine, up 
to and including 25 yds. struck)

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Push-Pull 
System (multiple engine, euclid, caterpillar, and similar type, over 50 cu. yds. struck)

Dual Drum Mixer 

Water Pull (compaction)

GROUP 24

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Tandem 
Push-Pull System (multiple engine, euclid, caterpillar and similar over 50 cu. yds struck)

GROUP 18

Rotex Concrete Belt Operator

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Tandem 
Push-Pull System (single engine, over 50 yds. Struck)

GROUP 25

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Tandem 
Push-Pull System (single engine, up to and including 25 yds. struck)

GROUP 16

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Push-Pull 
System (multiple engine, euclid, caterpillar, and similar, over 25 yds. and up to 50 yds. 
struck)

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Push-Pull 
System (single engine, over 50 yds. struck)

Excavator Track/Rubber Tired (Operating Weight exceeding 200,000 lbs.)

Tandem Tractor Operator (operating crawler type tractors in tandem - Quad 9 and similar 
type)

GROUP 17

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Push-Pull System (single 
engine, caterpillar, euclid, athey wagon, and similar types with any and all attachments over 25 yds. and 
up to and including 50 cu. yds. struck)

GROUP 14
Canal Liner Operator
Canal Trimmer Operator

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Tandem 
Push-Pull System (single engine, caterpillar, euclid, athey wagon, and similar types with any 
and all attachments over 25 yds. and up to and including 50 cu. yds. struck)
Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Tandem 
Push-Pull System (multiple engine, up to and including 25 yds. struck)

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Tandem 
Push-Pull System (multiple engine, euclid, caterpillar and similar, over 25 yds. and up to 50 
yds. struck)

Concrete Pump Operator-Truck Mounted

GROUP 19

Rubber - Tired Earth Moving Equipment Operator (multiple engine, euclid caterpillar and similar - over 
25 yds. and up to 50 yds. struck)

Multiple Engine Tractor Operator (euclid and similar type - except quad 9 cat.)

GROUP 20

Hydraulic Casing Oscillator Operator – drilling depth of  105’ maximum

Pre-stressed Wrapping Machine Operator (2 Operators required)
Rubber - Tired Earth Moving Equipment Operator (single engine, over 50 yds. struck)

3.       Employees required to suit up and work in a hazardous material environment, shall receive Two Dollars ($2.00) per hour in addition to their regular rate of pay, and that rate shall become the 
basic hourly rate of pay.

Backhoe Operator (over 5 cu. yds. M.R.C.)
GROUP 10

Drilling Machine Operator, Bucket or Auger types (Calweld 200 B bucket or similar types - Watson 3000 
or 5000 auger or similar types - Texoma 900 auger or similar types - drilling depth of 105' maximum)

Mechanical Finishing Machine Operator

Pipe Mobile Machine Operator

GROUP 13

Rubber-Tired Earth Moving Equipment Operator (multiple engine, euclid, caterpillar and similar type, 
over 50 cu. yds. struck)

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Push-Pull System 
(multiple engine - up to and including 25 yds. struck)

Heavy Duty Repairman – Welder Combination (Multi-Shift)

Pneumatic Pipe Ramming Tool and similar types

Rubber-Tired Self-Loading Scraper Operator (paddle-wheel-auger type self-loading - (two (2) or more 
units)

Motor Patrol Operator (multi-engine)

Rubber-Tired Earth Moving Equipment Operator, Operating Equipment with the Push-Pull System (single 
engine, up to and including 25 yds. struck)

Wheel Excavator Operator (over 750 cu. yds. per hour)

Welder - Certified

Backhoe Operator (over 7 cu. yds. M.R.C.)

Welder – Certified (Multi-Shift)

Tower Crane Repairman
Tractor Loader Operator (crawler and wheel-type over 6 1/2 yds.)

Remote Controlled Earth Moving Operator ($1.00 per hour additional to base rate)

Auto Grader Operator
GROUP 12

Mobile Form Traveler Operator

Pedestal Concrete Pump Operator

Rubber-Tired Earth Moving Equipment Operator, Operating in Tandem (scrapers, belly 
dumps, and similar types in any combination, excluding compaction units - multiple engines, 
up to and including 25 yds. struck)

Rubber-Tired Earth Moving Equipment Operator, Operating in Tandem (scrapers, belly 
dumps, and similar types in any combination, excluding compaction units - single engine, 
over 50 yds. struck)

Rubber-Tired Earth Moving Equipment Operator, Operating in Tandem (scrapers, belly 
dumps, and similar types in any combination, excluding compaction units - multiple engine, 
euclid, caterpillar and similar, over 25 yds. and up to 50 yds. struck)

Rubber-Tired Earth Moving Equipment Operator, Operating in Tandem (scrapers, belly 
dumps, and similar types in any combination, excluding compaction units - multiple engine, 
euclid, caterpillar and similar type, over 50 cu. yds. struck)

Drilling Machine Operator, Bucket or Auger types (Calweld, auger 200 CA or similar types - 

GROUP 21

Woods Mixer Operator (and similar pugmill equipment)

GROUP 11 (for multi-shift rate, see page 9B)

Monorail Locomotive Operator (diesel, gas or electric)
Motor Patrol - Blade Operator (single engine)

Heavy Duty Repairman-Welder combination
Dynamic Compactor LDC350 or similar types

Hydraulic Casing Oscillator Operator – drilling depth of 175’ maximum
Hoe Ram or similar with compressor

Drilling Machine Operator, Bucket or Auger types (Calweld, auger 200 CA or similar types - watson, 
auger 6000 or similar types - hughes super duty, auger 200 or similar types - drilling depth of 175' 
maximum)
Excavator Track/Rubber Tired (Operating Weight 100,000 lbs. - 200,000 lbs)

Automatic Slip Form Operator

Mass Excavator Operator - less than 750 cu. yds.

GROUP 23

GROUP 22

GROUP 15

Trenching Machine with Road Miner Attachment (over 6ft. depth capacity, manufacturer's rating - Oiler or 
Journeyman Trainee required)

Tractor Operator (boom attachments)

Tractor Operator (any type larger than D-5 - 100 flyweel H.P. and over, or similar – bulldozer, tamper, 
scraper and push tractor, single engine)

Traveling Pipe Wrapping, Cleaning and Bending Machine Operator
Trenching Machine Operator (over 6 ft. depth capacity, manufacturer's rating)

GROUP 8 CONT.



1 1/2X 1 1/2X 2X
Classification Groups (b)
Group 1 $40.45 $11.20 $9.65 $3.00 $0.80 $0.29 8 $65.39 $85.615 $85.615 $105.84 
Group 2 $41.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $66.17 $86.785 $86.785 $107.40 
Group 3 $41.52 $11.20 $9.65 $3.00 $0.80 $0.29 8 $66.46 $87.220 $87.220 $107.98 
Group 4 $43.01 $11.20 $9.65 $3.00 $0.80 $0.29 8 $67.95 $89.455 $89.455 $110.96 
Group 6 $43.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.17 $89.785 $89.785 $111.40 
Group 8 $43.34 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.28 $89.950 $89.950 $111.62 
Group 10 $43.46 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.40 $90.130 $90.130 $111.86 
Group 12 $43.63 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.57 $90.385 $90.385 $112.20 
Group 13 $43.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.67 $90.535 $90.535 $112.40 
Group 14 $43.76 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.70 $90.580 $90.580 $112.46 
Group 15 $43.84 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.78 $90.700 $90.700 $112.62 
Group 16 $43.96 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.90 $90.880 $90.880 $112.86 
Group 17 $44.13 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.07 $91.135 $91.135 $113.20 
Group 18 $44.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.17 $91.285 $91.285 $113.40 
Group 19 $44.34 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.28 $91.450 $91.450 $113.62 
Group 20 $44.46 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.40 $91.630 $91.630 $113.86 
Group 21 $44.63 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.57 $91.885 $91.885 $114.20 
Group 22 $44.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.67 $92.035 $92.035 $114.40 
Group 23 $44.84 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.78 $92.200 $92.200 $114.62 
Group 24 $44.96 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.90 $92.380 $92.380 $114.86 
Group 25 $45.13 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.07 $92.635 $92.635 $115.20 

a Includes an amount withheld for supplemental dues.
b For classifications within each group, see pages 8 and 9.
c Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
d Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.

# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.

Vacation/    
Holiday (a)

CLASSIFICATION 
(Journeyperson)

Basic Hourly 
Rate

Health and 
Welfare

Training Other 
Payments

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing rate 
is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain 
the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be 
obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

9A

Pension

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

CRAFT:  #OPERATING ENGINEER (Special Shift)

Sunday/ 
Holiday

Hours Total Hourly 
Rate

Daily             
(c )

Saturday (d)

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

DETERMINATION:  SC-23-63-2-2015-1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

                            Employer Payments                         Straight – Time      Overtime Hourly Rate

ISSUE DATE:  August 22, 2015
EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.



1 1/2X 1 1/2X 2X
Classification Groups (b)
Group 1 $40.95 $11.20 $9.65 $3.00 $0.80 $0.29 8 $65.89 $86.365 $86.365 $106.84 
Group 2 $41.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $66.67 $87.535 $87.535 $108.40 
Group 3 $42.02 $11.20 $9.65 $3.00 $0.80 $0.29 8 $66.96 $87.970 $87.970 $108.98 
Group 4 $43.51 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.45 $90.205 $90.205 $111.96 
Group 5 $43.61 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.55 $90.355 $90.355 $112.16 
Group 6 $43.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.67 $90.535 $90.535 $112.40 
Group 7 $43.83 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.77 $90.685 $90.685 $112.60 
Group 8 $43.84 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.78 $90.700 $90.700 $112.62 
Group 9 $43.94 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.88 $90.850 $90.850 $112.82 
Group 10 $43.96 $11.20 $9.65 $3.00 $0.80 $0.29 8 $68.90 $90.880 $90.880 $112.86 
Group 11 $44.06 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.00 $91.030 $91.030 $113.06 
Group 12 $44.13 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.07 $91.135 $91.135 $113.20 
Group 13 $44.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.17 $91.285 $91.285 $113.40 
Group 14 $44.26 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.20 $91.330 $91.330 $113.46 
Group 15 $44.34 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.28 $91.450 $91.450 $113.62 
Group 16 $44.46 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.40 $91.630 $91.630 $113.86 
Group 17 $44.63 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.57 $91.885 $91.885 $114.20 
Group 18 $44.73 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.67 $92.035 $92.035 $114.40 
Group 19 $44.84 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.78 $92.200 $92.200 $114.62 
Group 20 $44.96 $11.20 $9.65 $3.00 $0.80 $0.29 8 $69.90 $92.380 $92.380 $114.86 
Group 21 $45.13 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.07 $92.635 $92.635 $115.20 
Group 22 $45.23 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.17 $92.785 $92.785 $115.40 
Group 23 $45.34 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.28 $92.950 $92.950 $115.62 
Group 24 $45.46 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.40 $93.130 $93.130 $115.86 
Group 25 $45.63 $11.20 $9.65 $3.00 $0.80 $0.29 8 $70.57 $93.385 $93.385 $116.20 

a Includes an amount withheld for supplemental dues.
b For classifications within each group, see pages 8 and 9.
c Rate applies to the first 4 overtime hours.  All other daily overtime is paid at the Sunday rate.
d Rate applies to the first 12 hours worked.  All other time is paid at the Sunday rate.
e The Third Shift shall work 6.5 hours, exclusive of meal period, for which 8 hours straight-time shall be paid at the non-shift rate, Monday thorugh Friday.

# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To 
obtain any apprentice wage rates as of July 1, 2008 and prior to September 27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of 
Apprenticeship Standards' website at http://www.dir.ca.gov/das/das.html.

                            Employer Payments                         Straight – Time      Overtime Hourly Rate
Basic Hourly 

Rate
Health and 

Welfare
Pension Other 

Payments

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in the collective bargaining 
agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with the Director of Industrial Relations.   If the prevailing rate 
is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain 
the holiday provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be 
obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel and/or subsistence payments to 
each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  
Travel and/or subsistence requirements for current or superseded determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.

Hours (e)

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS

ISSUE DATE:  August 22, 2015

9B

Total Hourly 
Rate

Daily             
(c )

Saturday (d) Sunday/ 
Holiday

Vacation/    
Holiday (a)

TrainingCLASSIFICATION 
(Journeyperson)

EXPIRATION DATE OF DETERMINATION:  June 30, 2016*  Effective until superseded by a new determination issued by the Director of Industrial Relations. Contact the 
Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if no subsequent determination is issued.
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara, and Ventura counties.

CRAFT:  #OPERATING ENGINEER (Multi-Shift)

DETERMINATION:  SC-23-63-2-2015-1



STATE OF CALIFORNIA          Edmund G. Brown Jr., Governor 

DEPARTMENT OF INDUSTRIAL RELATIONS 
Office of the Director – Research Unit 
455 Golden Gate Avenue, 9th Floor 
San Francisco, CA  94102  
 

 
 

MAILING ADDRESS: 
P. O. Box 420603 

San Francisco, CA 94142-0603 

 

 
 

 
PREDETERMINED INCREASE FOR 

 
PARKING AND HIGHWAY IMPROVEMENT  

(STRIPING, SLURRY AND SEAL COAT OPERATIONS-LABORER)  

(SC-23-102-6-2015-1) 

 
IN ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN, LOS ANGELES, 

MONO, ORANGE, RIVERSIDE, SAN BERNARDINO, SAN DIEGO, 
SAN LUIS OBISPO, SANTA BARBARA, AND VENTURA COUNTIES 

 
This predetermined increase for the above named craft applies only to the current determination for work being 
performed on public works projects with bid advertisement dates on or after September 1, 2015, until this 
determination is superseded by a new determination or a predetermined increase modification notice becomes 
effective. 
 
When referencing our prevailing wage determinations, please note that if the prevailing wage rate 
determination which was in effect on the bid advertisement date of a project has a single asterisk (*) after the 
expiration date, the rate will be good for the life of the project.  However, if a prevailing wage rate 
determination has double asterisks (**) after the expiration date, the rate must be updated on the following date 
to reflect the predetermined rate change(s). 
 
PARKING AND HIGHWAY IMPROVEMENT (STRIPING, SLURRY AND SEAL COAT 
OPERATIONS-LABORER) 
Determination SC-23-102-6-2015-1 is currently in effect and expires on July 3, 2016**. 
 
Effective July 4, 2016, there will be an increase of $1.60 to be allocated to wages and/or fringes.  
Effective July 3, 2017, there will be an increase of $1.65 to be allocated to wages and/or fringes.  
  
There will be no further increases applicable to this determination. 

 

 

 
Issued 8/22/2015, Effective 9/1/2015 until superseded. 
 
This page will be updated when wage rate breakdown becomes available.  
Last Updated: September 1, 2015.  



 
 

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

 
CRAFT:  # PARKING AND HIGHWAY IMPROVEMENT  

(STRIPING, SLURRY AND SEAL COAT OPERATIONS-LABORER) 
 

DETERMINATION:  SC-23-102-6-2015-1 
ISSUE DATE:  August 22, 2015 
EXPIRATION DATE OF DETERMINATION:  July 3, 2016** The rate to be paid for work performed after this date has been determined.  
If work will extend past this date, the new rate must be paid and should be incorporated in contracts entered into now.  Contact the Office of the 
Director – Research Unit for specific rates at (415) 703-4774. 
 
LOCALITY:  All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Diego, San Luis 
Obispo, Santa Barbara and Ventura counties. 
 
                                                                          Employer Payments                              Straight-Time            Overtime Hourly Rates                 
Classification Basic  Health Pension     Vacation/  Training     Other  Hours Total           Daily      6th & 7th     Holiday 

(Journeyperson) Hourly       and       Holiday        Hourly          Day    
 Rate        Welfare            Rate            1 1/2X     1 1/2X  2X
               
CLASSIFICATION GROUPS    
 
Group 1 $33.76  $6.86  $3.85  $4.71a  $1.16 $0.51 8  b$50.85 $67.730 c $67.730   $84.61 
Group 2 35.06  6.86 3.85 4.71a 1.16   0.51 8  b 52.15    69.680 c 69.680 87.21 
Group 3 37.07 6.86 3.85 4.71a 1.16   0.51 8  b 54.16 72.695 c 72.695 91.23 
Group 4 38.81  6.86  3.85 4.71a 1.16   0.51 8  b 55.90   75.305 c 75.305 94.71 
_______________________ 
# Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior to September 
27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html. 
a Includes an amount per hour worked for Supplemental Dues.  
b Straight-time hours:  8 consecutive hours per day. 40 hours over 5 consecutive days, Monday through Sunday shall constitute a week’s work at 
straight time.  
c The sixth consecutive day in the same work week may be worked at straight-time if job is shut down during work week due to inclement weather. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays in 
the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file with 
the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate 
shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current determinations 
on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be obtained by contacting 
the Office of the Director – Research Unit at (415) 703-4774. 
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel 
and/or subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.  
 
CLASSIFICATION GROUPS: 
Group 1 
Protective coating, Pavement sealing 

(repairs and filling of cracks by any 
method to parking lots, game courts and 
playgrounds)  

Installation of carstops 
Traffic Control Person & Serviceman; 

including work of installing and 
protecting utility covers, traffic 
delineating devices, posting of no parking 
and notifications for public convenience 

Asphalt Repair 
Equipment Repair Technician 
 
 
 
 
 

 
Group 2 
Traffic Surface Abrasive Blaster 
Pot Tender 
Traffic Control Person/Certified Traffic 
Control Person  
Repairing and filling of cracks and surface 

cleaning on streets, highways, and 
airports by any means, and other work 
not directly connected with the 
application of slurry seal 

Slurry Seal Squeegeeman (finisher) 

 
 
 

18E 
 
 

 
Group 3 
Traffic Delineating Device Applicator 
Traffic Protective System Installer 
Pavement Marking Applicator 
Slurry Seal Applicator Operator (Line 
Driver) 
Shuttleman (loader/slurry machine 

operations) operation of all related 
machinery and equipment 

 
Group 4 
Traffic Striping Applicator 
Slurry Seal Mixer Operator 

Power Broom Sweeper (operation of all 
related machinery and equipment) 

 

http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp
http://www.dir.ca.gov/das/das.html
http://www.dir.ca.gov/OPRL/PWD
http://www.dir.ca.gov/OPRL/PWD


GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
 

CRAFT:  #TEAMSTER 
(APPLIES ONLY TO WORK ON THE CONSTRUCTION SITE) 

 

DETERMINATION: SC-23-261-2-2015-1 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016* Effective until superseded by a new determination issued by the Director of 
Industrial Relations. Contact the Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if 
no subsequent determination is issued. 
LOCALITY: All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara 
and Ventura Counties 
 
                    Employer Payments                 Straight-Time Overtime Hourly Rates 
Classificationc Basic  Health  Pension Vacation/    Traininge   Other   Hours Total Dailyd Saturday d Sunday/ 

(Journeyperson) Hourly and  Holiday Payments Hourly  Holiday 
 Rate Welfare      Rate 1 1/2X  1 1/2X 2X 
 
Group I 28.24 16.02 5.00 2.70a    1.52    .45 8 59.93 68.05 68.05 82.17 
Group II 28.39 16.02 5.00 2.70a    1.52    .45 8 54.08 68.275 68.275 82.47 
Group III 28.52 16.02 5.00 2.70a    1.52    .45 8 54.21 68.47 68.47 82.73 
Group IV 28.71 16.02 5.00 2.70a    1.52    .45 8 54.40 68.755 68.755 83.11 
Group V 28.74 16.02 5.00 2.70a    1.52    .45 8 54.43 68.80 68.80 83.17 
Group VI 28.77 16.02 5.00 2.70a    1.52    .45 8 54.46 68.845 68.845 83.23 
Group VII 29.02 16.02 5.00 2.70a    1.52    .45 8 54.71 69.22 69.22 83.73 
Group VIII 29.27 16.02 5.00 2.70a    1.52    .45 8 54.96 68.845 68.845 84.23 
Group IX 29.47 16.02 5.00 2.70a    1.52    .45 8 55.16 69.895 69.895 84.63 
Group X 29.77 16.02 5.00 2.70a    1.52    .45 8 55.46 70.345 70.345 85.23 
Group XI 30.27 16.02 5.00 2.70a    1.52    .45 8 55.96 71.095 71.095 86.23 
 
Subjourneyman 
0-2000 hours          14.20          14.92 5.00  1.35a 1.52   .45 8     37.44 44.54 44.54 51.64 
2001-4000 hours    16.20          14.92 5.00 1.60a 1.52    .45 8      39.69 47.79 47.79 55.89 
4001-6000 hours    18.20          14.92 5.00   1.85a 1.52   .45 8      41.94 51.04 51.04 60.14 
Over 6000 hours and thereafter at journeyman rates 
___________________ 

# Indicates an apprenticeable craft. The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp .  To obtain any apprentice wage rates as of July 1, 2008 and prior to September 
27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html. 
a Includes an amount for Supplemental Dues. 
b Subjourneyman may be employed at a ratio of one subjourneyman for every five journeymen.  
c For classifications within each group, see page 21A. 
d Rate applies to the first 4 daily overtime hours on weekdays and the first 12 hours on Saturday. All other overtime is paid at the Sunday/Holiday 
double-time rate. 
e Includes $0.60 for Apprentice Program Fund. 
 

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays 
in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file 
with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the 
prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be 
obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel 
and/or subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
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http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp
http://www.dir.ca.gov/das/das.html


DETERMINATION: SC-23-261-2-2015-1 
 
 
Group I 
Warehouseman and Teamster 
 
Group II 
Driver of Vehicle or Combination of Vehicles - 2 axles 
Traffic Control Pilot Car, excluding moving heavy equipment permit 

load 
Truck Mounted Power Broom 
 
Group III 
Driver of Vehicle or Combination of Vehicles - 3 axles 
Bootman  
Cement Mason Distribution Truck 
Fuel Truck Driver 
Water Truck - 2 axles 
Dump Truck of less than 16 yards water level 
Erosion Control Driver 
 
Group IV 
Driver of Transit Mix Truck-Under 3 yds 
Dumpcrete Truck Less than 6 1/2 yards water level 
Truck Repairman Helper 
 
Group V 
Water Truck 3 or more axles 
Warehouseman Clerk 
Working Truck Driver 
Truck Greaser and Tireman - $0.50 additional for Tireman 
Pipeline and Utility Working Truck Driver, including  
 Winch Truck and Plastic Fusion, limited to Pipeline and 
 Utility Work 
Slurry Truck Driver 

Group VI 
Driver of Transit Mix Truck - 3 yds or more 
Dumpcrete Truck 6 1/2 yds water level and over 
Driver of Vehicle or Combination of Vehicles - 4 or more axles 
Driver of Oil Spreader Truck 
Dump Truck 16 yds to 25 yds water level 
Side Dump Trucks 
Flow Boy Dump Trucks 
 
Group VII 
A Frame, Swedish Crane or Similar 
Forklift Driver 
Ross Carrier Driver 
 
Group VIII 
Dump Truck of 25 yds to 49 yards water level 
Truck Repairman 
Water Pull Single Engine 
Welder 
 
Group IX 
Truck Repairman Welder 
Low Bed Driver, 9 axles or over 
 
Group X 
Water Pull Single Engine with attachment 
Dump Truck and Articulating - 50 yards or more water level 
 
Group XI 
Water Pull Twin Engine 
Water Pull Twin Engine with attachments 
Winch Truck Driver - $0.25 additional when operating a Winch 
  or similar special attachments 
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 
 

CRAFT:  #TEAMSTER (SPECIAL SHIFT) 
(APPLIES ONLY TO WORK ON THE CONSTRUCTION SITE) 

 
DETERMINATION: SC-23-261-2-2015-1 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016* Effective until superseded by a new determination issued by the Director of 
Industrial Relations. Contact the Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if 
no subsequent determination is issued. 
LOCALITY: All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara 
and Ventura Counties 
                    Employer Payments                 Straight-Time Overtime Hourly Rates 
Classificationc Basic  Health Pension Vacation/  Traininge   Other Hours Total Dailyd Saturdayd  Sunday/ 

(Journeyperson) Hourly and   Holiday Payments Hourly  Holiday 
 Rate  Welfare      Rate 1 1/2X  1 1/2X 2X 
 
Group I 28.74 16.02 5.00 2.70a    1.52   .45 8 54.43 68.80 68.80 83.17 
Group II 28.89 16.02 5.00 2.70a    1.52   .45 8 54.58 69.025 69.028 83.47 
Group III 29.02 16.02 5.00 2.70a    1.52   .45 8 54.71 69.22 69.22 83.73 
Group IV 29.21 16.02 5.00 2.70a    1.52   .45 8 54.90 69.505 69.505 84.11 
Group V 29.24 16.02 5.00 2.70a    1.52   .45 8 54.93 69.55 69.55 84.17 
Group VI 29.27 16.02 5.00 2.70a    1.52   .45 8 54.96 69.595 69.595 84.23 
Group VII 29.52 16.02 5.00 2.70a    1.52   .45 8 55.21 69.97 69.97 84.73 
Group VIII 29.77 16.02 5.00 2.70a    1.52   .45 8 55.46 70.345 70.345 85.23 
Group IX 29.97 16.02 5.00 2.70a    1.52   .45 8 55.66 70.645 70.645 85.63 
Group X 30.27 16.02 5.00 2.70a    1.52   .45 8 55.96 71.095 71.095 86.23 
Group XI 30.77 16.02 5.00 2.70a    1.52   .45 8 56.46 71.845 71.845 87.23 
 

Subjourneymanb 
0-2000 hours            14.20        14.92 5.00 1.35a    1.52   .45         8     37.44 44.54 44.54 51.64 
2001-4000 hours      16.20        14.92 5.00 1.60a    1.52   .45  8      39.69 47.79 47.79 55.89 
4001-6000 hours      18.20        14.92 5.00 1.85a    1.52   .45 8      41.94 51.04 51.04 60.14 
Over 6000 hours and thereafter at journeyman rates 
___________________ 

#Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior to September 
27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html. 
a Includes an amount for Supplemental Dues. 
b Subjourneyman may be employed at a ratio of one subjourneyman for every five journeymen.  
c For classifications within each group, see page 21A. 
d Rate applies to the first 4 daily overtime hours and the first 12 hours on Saturday. All other overtime is paid at the Sunday/Holiday double-time 
rate. 
e Includes $0.60 for Apprentice Program Fund. 
 
RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays 
in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file 
with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the 
prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be 
obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.  
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel 
and/or subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1 

 
FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS 

   
CRAFT:  #TEAMSTER (SECOND SHIFT) 

(APPLIES ONLY TO WORK ON THE CONSTRUCTION SITE) 
 

DETERMINATION: SC-23-261-2-2015-1 
ISSUE DATE: August 22, 2015 
EXPIRATION DATE OF DETERMINATION: June 30, 2016* Effective until superseded by a new determination issued by the Director of 
Industrial Relations. Contact the Office of the Director – Research Unit at (415) 703-4774 for new rates after 10 days from the expiration date, if 
no subsequent determination is issued. 
LOCALITY: All localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bernardino, San Luis Obispo, Santa Barbara 
and Ventura Counties 
                    Employer Payments                        Straight-Time Overtime Hourly Rates 
Classificationc Basic  Health Pension  Vacation/  Trainingf Other Hoursd Total Dailye Saturdaye  Sunday/ 

(Journeyperson) Hourly and   Holiday Payments Hourly  Holiday 
 Rate Welfare      Rate 1 1/2X  1 1/2X 2X 
 

Group I 29.24  16.02 5.00 2.70a 1.52   .45 8 54.93 69.55 69.55 84.17 
Group II 29.39 16.02 5.00 2.70a 1.52   .45 8 55.08 69.775 69.775 84.47 
Group III 29.52 16.02 5.00 2.70a 1.52   .45 8 55.21 69.97 69.97 84.73 
Group IV 29.71 16.02 5.00 2.70a 1.52   .45 8 55.40 70.255 70.255 85.11 
Group V 29.74 16.02 5.00 2.70a 1.52   .45 8 55.43 70.30 70.30 85.17 
Group VI 29.77 16.02 5.00 2.70a 1.52   .45 8 55.46 70.345 70.345 85.23 
Group VII 30.02 16.02 5.00 2.70a 1.52   .45 8 55.71 70.72 70.72 85.73 
Group VIII 30.27 16.02 5.00 2.70a 1.52   .45 8 55.96 71.095 71.095 86.23 
Group IX 30.47 16.02 5.00 2.70a 1.52   .45 8 56.16 71.395 71.395 86.63 
Group X 30.77 16.02 5.00 2.70a 1.52   .45 8 56.46 71.845 71.845 87.23 
Group XI 31.27 16.02 5.00 2.70a 1.52    .45 8 56.96 72.595 72.595 88.23 
 

Subjourneymanb 
0-2000 hours            14.20        14.92         5.00          1.35a      1.52    .45        8     37.44 44.54 44.54 51.64 
2001-4000 hours      16.20        14.92         5.00          1.60a     1.52     .45        8    39.69 47.79 47.79 55.89 
4001-6000 hours      18.20        14.92 5.00          1.85a   1.52        .45    8      41.94 51.04 51.04 60.14 
Over 6000 hours and thereafter at journeyman rates 
___________________ 

#Indicates an apprenticeable craft.  The current apprentice wage rates are available on the Internet @ 
http://www.dir.ca.gov/OPRL/PWAppWage/PWAppWageStart.asp.  To obtain any apprentice wage rates as of July 1, 2008 and prior to September 
27, 2012, please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards' website at 
http://www.dir.ca.gov/das/das.html. 
a Includes an amount for Supplemental Dues. 
b Subjourneyman may be employed at a ratio of one subjourneyman for every five journeymen.  
c For classifications within each group, see page 21A. 
d The third shift shall work 6.5 hours, exclusive of meal period, for which 8 hours straight-time shall be paid at the non-shift rate, Monday through 
Friday. 
e Rate applies to the first 4 daily overtime hours and the first 12 hours on Saturday. All other overtime is paid at the Sunday/Holiday double-time 
rate. 
f Includes $0.60 for Apprentice Program Fund. 
 

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall be all holidays 
in the collective bargaining agreement, applicable to the particular craft, classification, or type of worker employed on the project, which is on file 
with the Director of Industrial Relations.   If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the 
prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.  You may obtain the holiday provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Holiday provisions for current or superseded determinations may be 
obtained by contacting the Office of the Director – Research Unit at (415) 703-4774.  
 
TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall make travel 
and/or subsistence payments to each worker to execute the work.  You may obtain the travel and/or subsistence provisions for the current 
determinations on the Internet at http://www.dir.ca.gov/OPRL/PWD.  Travel and/or subsistence requirements for current or superseded 
determinations may be obtained by contacting the Office of the Director – Research Unit at (415) 703-4774. 
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4. BID FORM

Project Identification: Seeley Community Park Improvements Project

Contract Identification and Number: ____________________________________

TABLE OF ARTICLES Page

Article 1 - Bid Recipient 00410-1
Article 2 - Bidder’s Acknowledgments 00410-1
Article 3 - Bidder’s Representations 00410-1
Article 4 - Further Representations 00410-2
Article 5 - Basis of Bid – Schedule of Values 00410-3
Article 6 - Time of Completion 00410-5
Article 7 - Attachments to Bid 00410-5
Article 8 - Defined Terms 00410-6
Article 9 - Bid Submittal 00410-6

ARTICLE 1 - BID RECIPIENT

1.01 This Bid Is Submitted To:

Imperial County Community & Economic Development
c/o Imperial County Office of the Clerk of the Board of Supervisors
940 W. Main Street, Suite 209
El Centro, CA 92243

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with the
Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the
Bidding Documents for the prices and within the times indicated in the Bid and in accordance with the other
terms and conditions of the Bidding Documents.

ARTICLE 2 - BIDDER’S ACKNOWLEDGMENTS

2.01 The Bidder accepts all of the terms and conditions of the Advertisement and Instructions to Bidders,
including without limitations those dealing with the dispositions of Bid Security. The Bid will remain subject
to acceptance for sixty (60) days after the Bid Opening, or for such longer period of time that the Bidder may
agree to in writing upon a request from the Owner.

ARTICLE 3 - BIDDER’S REPRESENTATIONS

3.01 In submitting this Bid, the Bidder represents that:

A. The Bidder has examined and carefully studied the Bidding Documents, the other related data identified
in the Bidding Documents, and the following Addenda, receipt of which is hereby acknowledged.

Addendum No. Addendum Date
____________ _____________
____________ _____________
____________ _____________

B. The Bidder has visited the Site and become familiar with and is satisfied as to the General, Local, and
Site conditions that may affect cost, progress, and performance of the Work.
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C. The Bidder is familiar with and is satisfied as to all Federal, State, and Local Laws and Regulations that
may affect cost, progress, and performance of the Work.

D. The Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or
contiguous to the Site and all drawings of physical conditions in or relating to existing surface or
subsurface structures at or contiguous to the Site (except Underground Facilities), if any, which have
been identified in Supplementary Conditions 4.02, and (2) reports and drawings of a Hazard
Environmental Condition, if any, which has been identified in Supplementary Conditions 4.06.

E. The Bidder has obtained and carefully studied (or accepts the consequences for not doing so) all
additional or supplementary examinations, investigations, explorations, tests, studies, and data
concerning conditions (surface, subsurface and Underground Facilities) at or contiguous to the Site
which may affect cost, progress, or performance of the Work or which relate to any aspect of the means,
methods, techniques, sequences, and procedures of construction to be employed by the Bidder, including
applying the specific means, methods, techniques, sequences, and procedures of construction expressly
required by the Bidding Documents to be employed by the Bidder, and safety precautions and programs
incident thereto.

F. The Bidder does not consider that any further examinations, investigations, explorations, tests, studies, or
data are necessary for the determination of this Bid for performance of the Work at the price(s) bid and
within the times and in accordance with the other terms and conditions of the Bidding Documents.

G. The Bidder is aware of the general nature of the Work to be performed by the Owner and others at the
Site that relates to the Work as indicated in the Bidding Documents.

H. The Bidder has correlated the information known to the Bidder, information and observations obtained
from visits to the Site, reports and drawings identified in the Bidding Documents, and all additional
examinations, investigations, explorations, tests, studies, and data with the Bidding Documents.

I. The Bidder has given the County written notice of all conflicts, errors, ambiguities, or discrepancies that
the Bidder has discovered in the Bidding Documents, and the written resolution thereof by the Engineer
is acceptable to the Bidder.

J. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and
conditions for the performance of the Work for which this Bid is submitted.

K. The Bidder will submit written evidence of its authority to do business in the State where the Project is
located not later than the date of its execution of the Agreement.

ARTICLE 4 - FURTHER REPRESENTATIONS

4.01 The Bidder further represents that:

A. This Bid is genuine and not made in the interest of or on the behalf of any undisclosed individual or
entity and is not submitted in conformity with any agreement or rules of any group, association,
organization, or corporation;

B. The Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham
Bid;

C. The Bidder has not solicited or induced any individual or entity to refrain from bidding; and

D. The Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder or over
the Owner.
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ARTICLE 5 – BASIS OF BID – SCHEDULE OF VALUES

5.01 The Bidder will complete the Work in accordance with the Contract Documents for the following price(s):

Site Improvements:

Item
# Item Description

Quan
tity Unit Unit Price Total Price

1 Mobilization/ Demobilization, Temporary
Facilities, Construction Sign, Insurance,
Payment Bond, Taxes, Permits, Fees and
Similar Expenses

1 LS $ $

2 Remove Existing Vegetation/Landscaping
Within Project Areas and Remove and
Dispose Existing Irrigation Lines. Cap
Existing Irrigation Lines that Will Continue
to be In Use

1 LS $ $

3 Install 3 inches of Asphalt Concrete Paving
Over 6 inches of Class II Base over Scarified
and Compacted 12 inch Subgrade.

609 SF $ $

4 Install ADA Parking Signs, Striping and
Wheel Stops.

1 LS $ $

5 Install Concrete Sidewalks Including
Ramps. Sidewalk to Include Base and
Subgrade Preparation Per County Detail
420.

800 SF $ $

6 Install 2 ft Wide by Earthen Berm along
Perimeter of Concrete Sidewalk

1 LS $ $

7 Site Preparation for 35 ft Diameter
Playground Area, Including Subgrade
Preparation Per Playground Vendor
Requirements.

1 LS $ $

8
Install 16 ft by 14 ft by 6 inch Thick
Concrete Slab including Reinforcing Bars, 9
Inches of Base and Sub-grade Preparation

448 SF $ $

9 Install 18 ft by 16 ft Metal Shade Structure 2 EA $ $

10 Install 8-ft Commercial Rated Concrete
Picnic Table

4 EA $ $

11 Install Round (Steel-Reinforced) Concrete
Trash Receptacle

2 EA $ $

TOTAL BASE BID FOR SITE IMPROVEMENTS (Items 1 through 11) in Figures

$_______________________________________________
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TOTAL BASE BID FOR SITE IMPROVEMENTS (Items 1 through 11) in Words

$____________________________________________________________________________________________

________________________________________________________________________________________(only).

Playground Improvements - Alternative A:

Item
# Item Description

Qua
ntity Unit Unit Price Total Price

1 Furnish and Install Playground Equipment 1 LS $ $

2 Furnish and Install Playground Surfacing
and Base Preparation

1 LS $ $

3

Furnish and Install Stand Alone Features

1 LS $ $

TOTAL BASE BID FOR PLAYGROUND IMPROVEMENTS ALTERNATIVE A

(Items 1 through 3) in Figures $__________________________________________________________________

TOTAL BASE BID FOR PLAYGROUND IMPROVEMENTS ALTERNATIVE A (Items 1 through 3) in

Words

$____________________________________________________________________________________________

________________________________________________________________________________________(only).
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Playground Improvements - Alternative B:

Item
# Item Description

Qua
ntity Unit Unit Price Total Price

1 Furnish and Install Playground Equipment 1 LS $ $

2 Furnish and Install Playground Surfacing
and Base Preparation

1 LS $ $

3 Furnish and Install Stand Alone Features 1 LS $ $

TOTAL BASE BID FOR PLAYGROUND IMPROVEMENTS ALTERNATIVE B

(Items 1 through 3) in Figures $__________________________________________________________________

TOTAL BASE BID FOR PLAYGROUND IMPROVEMENTS ALTERNATIVE B (Items 1 through 3) in

Words

$____________________________________________________________________________________________

________________________________________________________________________________________(only).

Playground Improvements - Alternative C:

Item
# Item Description

Qua
ntity Unit Unit Price Total Price

1 Furnish and Install Playground Equipment 1 LS $ $

2 Furnish and Install Playground Surfacing
and Base Preparation

1 LS $ $

3 Furnish and Install Stand Alone Features 1 LS $ $

TOTAL BASE BID FOR PLAYGROUND IMPROVEMENTS ALTERNATIVE C

(Items 1 through 3) in Figures $__________________________________________________________________

TOTAL BASE BID FOR PLAYGROUND IMPROVEMENTS ALTERNATIVE C (Items 1 through 3) in

Words

$____________________________________________________________________________________________

________________________________________________________________________________________(only).

A. Unit Prices, if any, have been computed in accordance with Paragraph 11.03.A of the General Conditions.
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ARTICLE 6 - TIME OF COMPLETION

6.01 The Bidder agrees that the Work will be substantially complete and will be completed and ready for final
payment in accordance with Paragraph 14.07.B of the General Conditions on or before the dates or within the
number of calendar days indicated in the Agreement.

6.02 The Bidder accepts the provisions of the Agreement as to liquidated damages in the event of failure to
complete the work within the Contract Times.

ARTICLE 7 - ATTACHMENTS TO BID

7.01 The following documents are attached to and made a condition of the Bid:

A. Non-Collusion Affidavit;

B. Required Bid Security of ten percent (10%) in the form of a Bid Bond (EJCDC No. C-430) or Certified
Check (circle type of security provided);

C. If Bid amount exceeds $10,000, signed Compliance Statement/Certifications of Nonsegregated Facilities
RD 400-6). Refer to specific equal opportunity requirements set forth in paragraph 18.10 of the General
Conditions;

D. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion- Lower Tier Covered Transactions (AD-1048);

E. If Bid amount exceeds $100,000, signed RD Instruction 1940-Q, Exhibit A-1, Certification for Contracts,
Grant, and Loans. Refer to paragraph 18.11 of the General Conditions;

F. Worker’s Compensation Certification;

G. A Tabulation of Subcontractors with Names and Addresses and percent of Total Contract;

H. Required Bidder Qualifications Statement with supporting data;

I. Tabulation of Major Material Suppliers; and

J. Federal and State Contract Language Inclusion – January 1, 2014 – Exhibit ‘A’

ARTICLE 8 - DEFINED TERMS

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders,
the General Conditions, and the Supplementary Conditions.
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ARTICLE 9 - BID SUBMITTAL

9.01 This Bid submitted by:

If Bidder is:

An Individual

Name (typed or printed): ____________________________________________________

By: _____________________________________________________________________
(Individual’s signature)

Doing business as: _______________________________________________________________

A Partnership

Partnership Name: _________________________________________________________

By: _____________________________________________________________________
(Signature of general partner -- attach evidence of authority to sign)

Name (typed or printed): __________________________________________________________

A Corporation

Corporation Name: _______________________________________________________________

State of Incorporation: ______________________________

Type (General Business, Profession, Service, Limited Liability): ___________________________

By: ____________________________________________________________________________
(Signature -- attach evidence of authority to sign)

Name (typed or printed): ___________________________________________________________

Title: ____________________________________________

Attest ____________________________________________________________
(Signature of Corporate Secretary)

Date of Qualification to do business in ____________ California is ___/___/______

SEAL,

if required
by State

SEAL,

if required
by State

CORPORATE
SEAL,

if required by State
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A Joint Venture

Name of Joint Venture: ________________________________________________________

First Joint Venture Name: ____________________________________________________

By: ______________________________________________________________________
(Signature of joint venture partner -- attach evidence of authority to sign)

Name (typed or printed): ____________________________________________________________

Title: ____________________________________________

Second Joint Venture Name: ____________________________________________________

By: ______________________________________________________________________
(Signature of joint venture partner -- attach evidence of authority to sign)

Name (typed or printed): ____________________________________________________________

Title: ____________________________________________

(Each joint venturer must sign. The manner of signing for each individual, partnership, and corporation that is
party to the venture should be in the manner indicated above.)

Bidder’s Business Address:

______________________________________________________________

________________________________________________________________

Business Phone No. (_____)______________

Business Fax No. (_____)________________

Business E-Mail Address _____________________________________________________

State Contractor License No. _______________________________________.

Employer’s Tax ID No. _______________________________________

Phone and Fax Numbers, and Address for receipt of official communications, if different from Business Contact
Information:

_________________________________________________________________________________

_________________________________________________________________________________

9.02 Bid submitted on ______________________________, 20___.

SEAL,

if required
by State

SEAL,

if required
by State
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5. NON COLLUSION AFFIDAVIT
(Public Contract Code Section 7106)

State of California

County of ________________________

___________________________________________, being first duly sworn, deposes and says that he or she is

____________________________of _______________________________________ , the party making the

foregoing bid, that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,

company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder

has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a

sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly,

sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other

bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any

advantage against the public body awarding the contract of anyone interested in the proposed contract; that all

statements contained in the bid are true; and further that the bidder has not, directly or indirectly, submitted his or

her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or

paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or

to any member or agent thereof to effectuate a collusive or sham bid.

By: ________________________________________________________

Subscribed and sworn to before me on ____________________________
(Date)

____________________________________________________________
(Notary Public)

(SEAL
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6. BID BOND

Any singular reference to Bidder, Surety, Owner, or other party shall be considered plural where applicable.

BIDDER (Name and Address):

SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

County of Imperial
Imperial County Community & Economic Development
940 W. Main Street, Suite 203
El Centro, CA 92243

BID
Bid Due Date: Monday, December 21st, 2015
Project: Seeley Community Park Improvements Project
BOND
Bond Number:

Date (Not later than Bid due date):

Penal sum
(Words) (Figures)

Surety and Bidder, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do
each cause this Bid Bond to be duly executed on its behalf by its authorized officer, agent, or representative.

BIDDER SURETY

(Seal) (Seal)
Bidder's Name and Corporate Seal Surety’s Name and Corporate Seal

By: By:
Signature and Title Signature and Title

(Attach Power of Attorney)

Attest: Attest:
Signature and Title Signature and Title

Note: Above addresses are to be used for giving required notice.
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1. The Bidder and the Surety, jointly and severally, bind themselves, their heirs, executors, administrators,
successors and assigns to pay to the Owner upon default of the Bidder the penal sum set forth on the face of this
Bond. Payment of the penal sum is the extent of the Surety’s liability.

2. Default of the Bidder shall occur upon the failure of the Bidder to deliver within the time required by the
Bidding Documents (or any extension thereof agreed to in writing by the Owner) the executed Agreement
required by the Bidding Documents and the Performance and Payment Bonds required by the Bidding
Documents.

3. This obligation shall be null and void if:

3.1 The Owner accepts the Bidder's Bid and the Bidder delivers within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by the Owner) the executed Agreement
required by the Bidding Documents and the Performance and Payment Bonds required by the Bidding
Documents, or

3.2 All Bids are rejected by the Owner, or

3.3 The Owner fails to issue a Notice of Award to the Bidder within the time specified in the Bidding
Documents (or any extension thereof agreed to in writing by the Bidder and, if applicable, consented to
by the Surety when required by Paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon default by the Bidder and within thirty (30) calendar
days after receipt by the Bidder and the Surety of written notice of default from Owner, which notice will be
given with reasonable promptness, identifying this Bond and the Project and including a statement of the
amount due.

5. The Surety waives notice of any and all defenses based upon or arising out of any time extension to issue the
Notice of Award agreed to in writing by the Owner and the Bidder, provided that the total time for issuing the
Notice of Award including extensions shall not in the aggregate exceed one hundred and twenty (120) days
from Bid due date without the Surety's written consent.

6. No suit or action shall be commenced under this Bond prior to thirty (30) calendar days after the notice of
default required in Paragraph 4 above is received by the Bidder and the Surety and in no case later than one (1)
year after the Bid due date.

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the
State of California.

8. Notices required hereunder shall be in writing and sent to the Bidder and the Surety at their respective addresses
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by
United States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be
effective upon receipt by the party concerned.

9. The Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the
authority of the officer, agent, or representative who executed this Bond on behalf of the Surety to execute, seal,
and deliver such Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute
shall govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and
effect.

11. The term "Bid" as used herein includes a Bid, offer, or proposal as applicable.
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7. COMPLIANCE STATEMENT

This statement relates to a proposed contract with: Imperial County Community & Economic Development
(Name of borrower or grantee)

Who expects to finance the contract with assistance from the Housing-Related Parks Program or their successor
agencies, California Department of Housing and Community Development (HCD) (whether by a loan, grant, loan
insurance, guarantee, or other form of financial assistance). I am the Undersigned Bidder or Prospective Contractor.
I represent that:

1. I [ ] have, [ ] have not, participated in a previous contract or subcontract subject to
Executive Order 11246 (regarding equal employment opportunity) or a preceding similar
Executive Order.

2. If I have participated in such a contract or subcontract, I [ ] have, [ ] have not, filed all
Compliance Reports that I have been required to file in connection with the contract or
subcontract.

If the proposed contract is for $50,000 or more and I have 50 or more employees, I also represent that:

3. I [ ] have, [ ] have not, previously had contracts subject to the written Affirmative Action
Program Requirements of the Secretary of Labor.

4. If I have participated in such a contract or subcontract, I [ ] have, [ ] have not, developed
and placed on file at each establishment Affirmative Action Programs as required by the rules
and regulations of the Secretary of Labor.

I understand that if I have failed to file any compliance reports that have been required by me, I am not eligible and
will not be eligible to have my bid considered or to enter into the proposed contract unless and until I make an
arrangement regarding such reports that is satisfactory to the County of Imperial and/or HCD, or to the office of the
governing agency where the reports are required to be filed.

I also certify that I do not maintain or provide for my employees any segregated facilities at any of my
establishments, and that I do not permit my employees to perform their services at any location, under my control,
where segregated facilities are maintained. I certify further that I will not maintain or provide for my employees any
segregated facilities at any of my establishments, and that I will not permit my employees to perform their services
at any location, under my control, where segregated facilities are maintained. I agree that a breach of this
certification is a violation of the Equal Opportunity Clause in my contract. As used in this certification, the term
“segregated facilities” means any waiting rooms, work areas, rest rooms and wash rooms, restaurants and other
eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation and housing facilities provided for employees which are segregated
by explicit directive or are in fact segregated on the basis of race, creed, color, or national origin, because of habit,
local custom, or otherwise. I further agree that (except where I have obtained identical certifications from proposed
subcontractors prior to the award of subcontracts exceeding $10,000 which are not exempt from the provisions of
the Equal Opportunity Clause; that I will retain such certifications in my files; and that I will forward the following
notice to such proposed subcontractors (except where the proposed subcontractors have submitted identical
certifications for specific time periods).
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NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENTS
FOR

CERTIFICATIONS OF NON-SEGREGATED FACILITIES

A certification of Nonsegregated Facilities, as required by the May 9, 1967, Order (32F.R. 7439, May 19, 1967) on
Elimination of Segregated Facilities, by the Secretary of Labor, must be submitted prior to the award of a
subcontract exceeding $10,000 which is not exempt from the provisions of the Equal Opportunity Clause. The
certification may be submitted either for each subcontract or for all subcontracts during a period (i.e., quarterly,
semiannually, or annually)

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

Date: ______________________________ ________________________________________
(Signature of Bidder or Prospective Contractor)

________________________________________________________________________________________
Address (including Zip Code)
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8. FEDERAL AND STATE CONTRACT LANGUAGE INCLUSION - JANUARY 01, 2014 - EXHIBIT ‘A’

The Contractor shall submit the Exhibit ‘A’ – Federal and State Contract Language Inclusion dated January 1, 2014
as a part of the Bid. Exhibit ‘A’ is attached as follows:



EXHIBIT ‘A’
FEDERAL AND STATE CONTRACT LANGUAGE INCLUSION

JANUARY 01, 2014

1

Initials ________________

Public Works Projects Required Bid Language
Required contract language for all state Public Works construction contracts between an awarding

agency and the prime contractor; subcontractor contracts with the prime contractor; and any lower tier
subcontracts.

California Labor Codes:
This Public Works project is funded by Agencies in California and requires compliance with the California
Labor Standards, California Code of Regulations pertaining to Public Works projects, California Labor
Codes and the California prevailing wage requirements with special attention to CLC §1720, CLC §1770,
CLC § 1771, CLC § 1775, CLC § 1776, CLC §1777.5, CLC §1777.7, CLC §1810 through § 1815 and CLC
§3700.
The contract executed between the contractor and the subcontractor or the performance of work on the
public works project shall include a copy of the provisions of Sections 1771, 1775, 1776, 1777.5, 1813,
and 1815.

CLC § 1720; State prevailing wage rates shall apply when the State wage rate is higher than the Federal
wage rate. All contractors and subcontractors are subject to the application of Section 1720 et seq. of the
California Labor Code which details the regulations and procedures governing the payment of State
prevailing wages. Etc.

CLC § 1727; (a) Before making payments to the contractor of money due under a contract for public
work, the awarding body shall withhold and retain there from all amounts required to satisfy any civil wage
and penalty assessment issued by the Labor Commissioner under this chapter. The amounts required to
satisfy a civil wage and penalty assessment shall not be disbursed by the awarding body until receipt of a
final order that is no longer subject to judicial review. Etc.

CLC § 1729; It shall be lawful for any contractor to withhold from any subcontractor under him sufficient
sums to cover any penalties withheld from him by the awarding body on account of the subcontractor's
failure to comply with the terms of this chapter, and if payment has already been made to the
subcontractor the contractor may recover from him the amount of the penalty or forfeiture in a suit at law.

CLC § 1729; It shall be lawful for any contractor to withhold from any subcontractor under him sufficient
sums to cover any penalties withheld from him by the awarding body on account of the subcontractor's
failure to comply with the terms of this chapter, and if payment has already been made to the
subcontractor the contractor may recover from him the amount of the penalty or forfeiture in a suit at law.
Etc.

CLC § 1771.2; A joint labor-management committee established pursuant to the federal Labor
Management Cooperation Act of 1978 (Section 175a of Title 29 of the United States Code) may bring an
action in any court of competent jurisdiction against an employer that fails to pay the prevailing wage to its
employees, as required by this article.

CLC § 1775; PENALTIES FOR INCORRECT WAGES
1775. (a) (1) The contractor and any subcontractor under the contractor shall, as a penalty to the state or
political subdivision on whose behalf the contract is made or awarded, forfeit not more than fifty dollars
($50) for each calendar day, or portion thereof, for each worker paid less than the prevailing wage rates
as determined by the director for the work or craft in which the worker is employed for any public work
done under the contract by the contractor or, except as provided in subdivision (b), by any subcontractor
under the contractor.
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CLC § 1776; Each contractor and subcontractor shall keep accurate payroll records, showing the name,
address, social security number, work classification, straight time and overtime hours worked each day
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other
employee employed by him or her in connection with the public work. Each payroll record shall contain or
be verified by a written declaration that it is made under penalty of perjury, stating both of the following:

CLC § 1777.5 APPRENITICE REQUIREMENTS;
When the contractor to whom the contract is awarded by the state or any political subdivision, in
performing any of the work under the contract, employs workers in any apprenticeable craft or trade, the
contractor shall employ apprentices in at least the ratio set forth in this section and may apply to any
apprenticeship program in the craft or trade that can provide apprentices to the site of the public work for
a certificate approving the contractor under the apprenticeship standards for the employment and training
of apprentices in the area or industry affected.

CLC § 1777.7 APPRENTICE PENALITIES; A contractor or subcontractor that is determined by the Chief
of the Division of Apprenticeship Standards to have knowingly violated Section 1777.5 shall forfeit as a
civil penalty an amount not exceeding one hundred dollars ($100) for each full calendar day of
noncompliance. The amount of this penalty may be reduced by the Chief if the amount of the penalty
would be disproportionate to the severity of the violation. A contractor or subcontractor that knowingly
commits a second or subsequent violation of Section 1777.5 within a three-year period, where the
noncompliance results in apprenticeship training not being provided as required by this chapter, shall
forfeit as a civil penalty the sum of not more than three hundred dollars ($300) for each full calendar day
of noncompliance.

CLC § 1810-1814; All contractors and subcontractors are subject to the provisions of Sections 1810-1814 of
the California Labor Code which provide that the maximum hours a worker is to be employed is limited to
eight hours a day and 40 hours a week and the contractor or subcontractor shall forfeit, as a penalty, $25 for
each worker employed in the execution of the contract for each calendar day during which a worker is
required or permitted to labor more than eight hours in any calendar day or more than 40 hours in any
calendar week and is not paid overtime. Etc.

CLC § 1815; of the California Labor Code requires that notwithstanding the provisions of Sections 1810-
1814, employees of contractors who work in excess of eight hours per day and 40 hours per week shall be
compensated for all hours worked in excess of eight hours per day at not less than l-l/2 times the basic rate of
pay. Etc.

CLC § Section 1860; The awarding body shall cause to be inserted in every public works contract a
clause providing that, in accordance with the provisions of Section 3700 of the Labor Code, every
contractor will be required to secure the payment of compensation to his employees.

CLC § 1861; Each contractor to whom a public works contract is awarded shall sign and file with the
awarding body the following certification prior to performing the work of the contract: "I am aware of the
provisions of Section 3700 of the Labor Code which require every employer to be insured against liability
for workers' compensation or to undertake self-insurance in accordance with the provisions of that code,
and I will comply with such provisions before commencing the performance of the work of this contract."
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CONFLICT OF INTEREST:

Contractor needs to be aware of the following provisions regarding current or former state employees. If
Contractor has any questions on the status of any person rendering services or involved with the
Agreement, the Department must be contacted immediately for clarification. The following explanations
are general in nature. Please review the actual text of the statutes for detailed application.

Public Contracts Code section 10410 – Current State Employees:
1) No officer or employee shall engage in any employment, activity or enterprise from which the

officer or employee receives compensation or has a financial interest and which is sponsored or
funded by any state agency, unless the employment, activity or enterprise is required as a
condition of regular state employment.

2) No officer or employee shall contract on his or her own behalf as an independent contractor with
any state agency to provide goods or services.

Public Contracts Code section 10411—Former State Employees:
1) For the two-year period from the date he or she left state employment, no former state officer or

employee may enter into a contract in which he or she engaged in any of the negotiations,
transactions, planning, arrangements or any part of the decision-making process relevant to the
contract while employed in any capacity by any state agency.

2) For the twelve-month period from the date he or she left state employment, no former state officer
or employee may enter into a contract with any state agency if he or she was employed by that
state agency in a policy-making position in the same general subject area as the proposed
contract within the twelve (12) month period prior to his or her leaving state service.

Public Contracts Code section 10420:
If Contractor violates any provisions of above paragraphs, such action by Contractor shall render this
Agreement void.

Public Contracts Code section 10430 (e):
Members of boards and commissions are exempt from this section if they do not receive payment other
than payment of each meeting of the board or commission, payment for preparatory time and payment for
per diem.

NONDISCRIMINATION:

The Contractor will not discriminate against any employee or applicant for employment because of race,
color, creed, religion, ancestry, national origin, sex, disability or other handicap, age, marital/familial
status, or status with regard to public assistance. The Contractor will take affirmative action to insure that
all employment practices are free from such discrimination. Such employment practices include, but are
not limited to, the following: hiring, upgrading, demotion, transfer, recruitment or recruitment advertising
layoff, termination, rates of pay or other forms of compensation, and selection for training, including
apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be provided by the contracting agency setting forth the provisions of
the nondiscrimination clause.

TERMINATION FOR CAUSE:

The City/County may terminate this Agreement and be relieved of any payments should the Contractor
fail to perform the requirements of this Agreement at the time and in the manner herein provided. In the
event of such termination, the City/County may proceed with the work in any manner deemed proper by
the City/County. All costs to the City/County shall be deducted from any sum due the Contractor under
this Agreement and the balance, if any, shall be paid to the Contractor.
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CHILD SUPPORT COMPLIANCE ACT:

For any agreement in excess of $100,000, the Contractor acknowledges in accordance with, that:

1) The contractor recognizes the importance of child and family support obligations and shall fully
comply with all applicable state and federal laws relating to child and family support enforcement,
including, but not limited to, disclosure of information and compliance with earnings assignment
orders, as provided in Chapter 8 (commencing with section 5200) of Part 5 of Division 9 of the
Family Code; and

2) The contractor, to the best of its knowledge is fully complying with the earnings assignment
orders of all employees and is providing the names of all new employees to the New Hire
Registry maintained by the California Employment Development Department.

UNION ORGANIZING:

By signing this agreement, Contractor hereby acknowledges the applicability of Government Code
section 16645 through section 16649 to this agreement.

a. Contractor will not assist, promote or deter union organizing by employees performing work on a
state construction contract, including a public works contract.

b. No state funds received under this agreement will be used to assist, promote or deter union
organizing.

c. Contractor will not, for any business conducted under this agreement, use any state property to
hold meetings with employees or supervisors, if the purpose of such meetings is to assist,
promote or deter union organizing, unless the state property is equally available to the general
public for holding meetings.

d. If Contractor incurs costs, or makes expenditures to assist, promote or deter union organizing, the
Contractor will maintain records sufficient to show that no reimbursement from state funds has
been sought for these costs, and that Contractor shall provide those records to the Attorney
General upon request.

DRUG FREE WORKPLACE:

By signing this Agreement, Contractor hereby certifies under penalty of perjury under the laws of

the State of California that Contractor will comply with the requirements of the Drug-Free

Workplace Act of 1990 (Gov. Code, §8350 et seq.) and will provide a drug-free workplace by

taking the following actions:

a. Publish a statement notifying employees that unlawful manufacture, distribution, dispensation,

possession or use of a controlled substance is prohibited and specifying actions to be taken

against employees for violations.

b. Establish a Drug-Free Awareness Program to inform employees about: (1) the dangers of drug

abuse in the workplace; (2) the Contractor’s policy of maintaining a drug-free workplace; (3) any

available counseling, rehabilitation and employee assistance programs; and (4) penalties that

may be imposed upon employees for drug abuse violations.
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c. Every employee who works at the Property will: (1) receive a copy of the Contractor’s drug-free

workplace policy statement; and (2) agree to abide by the terms of the Contractor’s statement as

a condition of employment at the Property.

Failure to comply with these requirements may result in suspension of payments under the

Agreement or termination of the Agreement or both and Contractor may be ineligible for award of

any future state agreements if the department determines that any of the following has occurred:

(1) the Contractor has made false certification, or violated the certification by failing to carry out

the requirements as noted above. (Gov. Code, §8350 et seq.)

THE IMMIGRATION REFORM AND CONTROL ACT: (E-Verify.com)

The Immigration Reform and Control Act of 1986 (IRCA) legally mandates that U.S. employers verify the

employment eligibility status of newly-hired employees. IRCA made it unlawful for employers to knowingly

hire or continue to employ unauthorized workers. In response to the law, the Immigration and

Naturalization Service (INS), now an integrated component of the Department of Homeland Security

(DHS), created Form I-9 and mandated its accurate and timely completion by all U.S. employers and their

employees.

For employers who fail to properly complete, retain, or make I-9 Forms available for inspection, fines

range from $100 to $1,100 per individual I-9.

For employers who knowingly hire or knowingly continue to employ unauthorized workers, civil penalties

range from $250 to $11,000 per violation.

For employers engaging in a pattern or practice of knowingly hiring or continuing to employ unauthorized

workers, fines can be as much as $3,000 per employee and/or 6 months of imprisonment.

http://www.formi9.com/index.aspx

SECTION 504 OF THE REHABILITATION ACT:

Nondiscrimination Under Federal Grants and Programs

No otherwise qualified individual with a disability in the United States, as defined in section 7(20), shall,

solely by reason of her or his disability, be excluded from the participation in, be denied the benefits of, or

be subjected to discrimination under any program or activity receiving Federal financial assistance or

under any program or activity conducted by any Executive agency or by the United States Postal Service.

The head of each such agency shall promulgate such regulations as may be necessary to carry out the

amendments to this section made by the Rehabilitation, Comprehensive Services, and Developmental

Disabilities Act of 1978. Copies of any proposed regulation shall be submitted to appropriate authorizing

committees of Congress, and such regulations may take effect no earlier than the thirtieth day after the

date on which such regulation is so submitted to such committees.
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SECTION 3 CLAUSE:

a. The work to be performed under this contract is subject to the requirements of Section 3 of the

Housing and Urban Development Act of 1968, as amended, 12 U.S.C 170lu (Section 3). The

purpose of Section 3 is to ensure that employment and other economic opportunities generated by

HUD assistance or HUD-assisted projects covered by Section 3, shall to the greatest extent feasible,

be directed to low- and very low-income persons, particularly persons who are recipients of HUD

assistance for housing.

b. The parties to this contract agree to comply with HUD’s regulations in 24 CFR Part 135, which

implement Section 3. As evidenced by their execution of this contract, the parties to this contract

certify that they are under no contractual or other impediment that would prevent them from

complying with part 135 regulations.

c. The contractor agrees to send to each labor organization or representative of workers with which the

contractor has a collective bargaining agreement or other understanding, if any, a notice advising the

labor organization or workers’ representative of the contractor’s commitments under this Section 3

clause, and will post copies of the notice in conspicuous places at the work site where both

employees and applicants for training and employment positions can see the notice. The notice shall

describe the Section 3 preference, shall set forth minimum number and job titles subject to hire,

availability of apprenticeship and training positions, the qualifications for each; and the name and

location of the person(s) taking applications for each of the positions, and the anticipated date the

work shall begin.

d. The contractor agrees to include this Section 3 clause in every subcontract subject to compliance with

regulations in 24 CFR part 135, and agrees to take appropriate action, as provided in an applicable

provision of the subcontract or in this Section 3 clause, upon a finding that the subcontractor is in

violation of the regulations in 24 CFR part 135. The contractor will not subcontract with any

subcontractor where the contractor has notice or knowledge that the subcontractor has been found in

violation of the regulations in 24 CFR Part 135.

e. The contractor will certify that any vacant employment positions, including training positions, that are

filled (1) after the contractor is selected but before the contract is executed, and (2) with persons

other than those to whom the regulations of 24 CFR part 135 require employment opportunities to be

directed, were not filled to circumvent the contractor’s obligations under 24 CFR part 135.

f. Noncompliance with HUD’s regulations in 24 CFR Part 135 may result in sanctions, termination of

this contract for default, and debarment or suspension from future HUD-assisted contracts.

THE DAVIS-BACON AND RELATED ACTS: (DBRA)

Published in Chapter 3, section 276(a) 7 et seq. of U.S.C. Title 40. The Davis Bacon and Related

Acts (DBRA) requires all contractors and subcontractors performing work on federal construction

contracts or federally assisted contracts in excess of $2,000 to pay their laborers and mechanics not

less than the prevailing wage rates and fringe benefits for corresponding classes of laborers and

mechanics employed on similar projects in the area. The prevailing wage rates and fringe benefits are

determined by the Secretary of Labor for inclusion in covered contracts.
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THE COPELAND “ANTI-KICKBACK” ACT: (ANTI-KICKBACK)

Published in Chapter 3, section 276(c) of U.S.C. Title 40. The Copeland “Anti-Kickback” Act generally

prohibits federal contractors or subcontractors engaged in building construction or repair from

inducing an employee to give up any part of the compensation to which he or she is entitled under his

or her employment contract and requires such contractors and subcontractors to submit weekly

statements of compliance.

THE CONTRACT WORK HOURS AND SAFETY STANDARDS ACT, AS AMENDED: (CWHSSA)

Published in Chapter 5, Subchapter II, section 327 et seq. of U.S.C. Title 40. The Contract Work

Hours and Safety Standards Act (CWHSSA) applies to federal service contracts and federal and

federally assisted construction contracts over $100,000. It requires contractors and subcontractors on

covered contracts to pay laborers and mechanics employed in the performance of the contracts one

and one-half times their basic rate of pay for all hours worked over 40 in a workweek. This Act also

prohibits unsanitary, hazardous, or dangerous working conditions on federal and federally financed

and assisted construction projects.

THE FAIR LABOR STANDARDS ACT: (FLSA)

Is published in Chapter 9, sections 201 et seq. of U.S.C. Title 29 which prescribes standards for the

basic minimum wage and overtime pay, affects most private and public employment. It requires

employers to pay covered employees who are not otherwise exempt at least the federal minimum

wage and overtime pay of one-and-one-half-times the regular rate of pay. For nonagricultural

operations, it restricts the hours that children under age 16 can work and forbids the employment of

children under age 18 in certain jobs deemed too dangerous. For agricultural operations, it prohibits

the employment of children under age 16 during school hours and in certain jobs deemed too

dangerous. The Act is administered by the Employment Standards Administration's Wage and Hour

Division within the U.S. Department of Labor.

ACCESS AND RETENTION OF RECORDS: (24 CFR 92.508)
The awarding agency, the State of California, the U S DOL, the Comptroller General of the United
States, or any of their duly authorized representatives, shall have access to any books, documents,
papers, and records of the contractor which are directly pertinent to this specific contract, for the
purpose of making audit, examination, excerpts, and transcriptions. Under federal regulations all
required records must be maintained by the contractor for five years after grantee makes final
payments and all other pending matters are closed (this is two years longer than the old federal
requirement of three years). The Contractor agrees to the above specified requirements.

WORKMAN’S COMP. & LIABILITY INSURANCES.
Contractor shall at his own expense carry all workmen's compensation insurance to protect
Contractor's employees and public liability insurance necessary for the full protection of Contractor
and Awarding Agency from injury to persons or property arising from the acts of Contractor or his
Subcontractors during the progress of the work. Certificates of such insurance shall be filed with
Awarding Agency and with the Construction Lender if Awarding Agency so requires, and shall be
subject to the approval of both of them as to adequacy of protection.
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INSURANCE & BONDING:
The Contractor shall carry sufficient insurance coverage for unemployment, disability, and liability to
protect contract assets from loss due to theft, fraud and/or undue physical damage, and as a
minimum shall purchase a blanket fidelity bond covering all employees in an amount equal to cash
advances from the Grantee. The Consultant shall comply with the bonding and insurance
requirements of Attachment B of OMB Circular A-110, Bonding and Insurance.

CLEAN AIR ACT:
The contractor is required to comply with all aspects for the federal Clean Air Act which is the law
that defines EPA's responsibilities for protecting and improving the nation's air quality and the
stratospheric ozone layer. The last major change in the law, the Clean Air Act Amendments of 1990,
was enacted by Congress in 1990. Legislation passed since then has made several minor changes.
The Clean Air Act, like other laws enacted by Congress, was incorporated into the United States
Code as Title 42, Chapter 85. The House of Representatives maintains a current version of the U.S.
Code, which includes Clean Air Act changes enacted since 1990.

LOBBYING:

The Contractor hereby certifies that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of it, to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress 'in
connection with the awarding of any Federal contract, the making of any Federal grant, the
making of any Federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or
cooperative agreement;

b. If any funds other than Federal appropriated funds have been paid or will be paid to any persons
for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, it will complete and
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
'instructions;

c. It will require that the language of paragraph (d) of this certification be included in the award
documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts under
grants, loans, and cooperative agreements) and that all Consultants shall certify and disclose
accordingly; and

d. Lobbying Certification - Paragraph This certification is a material representation of fact upon
which reliance was placed when this transaction was made or entered into. Submission of this
certification is a prerequisite for making or entering into this transaction imposed by section 1352,
title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil
penalty of not less than $10,000 and not more than $ 100,000 for each such failure.
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY, AND

VOLUNTARY EXCLUSION

LOWER TIER COVERED TRANSACTIONS
NONDEBARMENT CERTIFICATION

This certification is required by the regulations implementing Executive Order 12549, Debarment and
Suspension, 29 CFR Part 98, Section 98.510, Participants’ Responsibilities. The regulations were
published as Part VII of the May 26, 1988 Federal Register (pages 19160 – 19211).

(BEFORE COMPLETING CERTIFICATION, READ INSTRUCTIONS FOR CERTIFICATION)

(1) The prospective recipient of Federal assistance funds certifies, by submission of this proposal,
that neither it nor its principals are presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any Federal department or
agency.

(2) Where the prospective recipient of Federal assistance funds is unable to certify to any of the
statements in this certification, such prospective participant shall attach an explanation to this proposal.

Organization

Name & Title of Authorized Representative

Signature Date



10
Initials ________________

INSTRUCTIONS FOR CERTIFICATION REGARDING DEBARMENT:

1. By signing and submitting this proposal, the prospective recipient of Federal assistance funds is
providing the certification as set out below.

2. The certification in this clause is a material representation of fact upon which reliance was placed
when this transaction was entered into. If it is later determined that the prospective recipient of
Federal assistance funds knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal government, the Department of Labor (DOL) may pursue
available remedies, including suspension and/or debarment.

3. The prospective recipient of Federal assistance funds shall provide immediate written notice to the
person to which this proposal is submitted if at any time the prospective recipient of Federal
assistance funds learns that its certification was erroneous when submitted or has become
erroneous by reason of changed circumstances.

4. The terms “covered transaction” “debarred”, “suspended,” “ineligible,” “lower tie covered
transaction,” “participant,” “person,” “primary covered transaction,” ”principal,” “proposal,” and
“voluntarily excluded,” as used in this clause, have the meanings set out in the definitions and
coverage sections of rules implementing Executive Order 12549. You may contact the person to
which this proposal is submitted for assistance in obtaining a copy of those regulations.

5. The prospective recipient of Federal assistance funds agrees by submitting the proposal that,
should the proposed covered transaction be entered into, it shall not knowingly enter into any
lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by the DOL.

6. The prospective recipient of Federal assistance funds further agrees by submitting this proposal
that it will include the clause titled “Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion – Lower Tier Covered Transactions,” without modification, in all lower
tier covered transactions and in all solicitations for lower tier covered transactions.

7. A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded
from the covered transaction, unless it knows that the certification is erroneous. A participant may
decide the method and frequency by which it determines the eligibility of its principals. Each
participant may, but it is not required to, check the List of Parties Excluded from Procurement or
Non-procurement Programs.

8. Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this clause. The knowledge
and information of a participant is not required to exceed that which is normally possessed by a
prudent person in the ordinary course of business dealings.

9. Except for transactions authorized under paragraph 5 of these instructions, if a participant in a
covered transactions knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in
addition to other remedies available to the Federal government, the DOL may pursue available
remedies, including suspension and/or debarment.
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STANDARD CONTRACT LANGUAGE REQUIRED FOR ALL
CONTRACTS AND SUBCONTRACTS

1. The Civil Rights, HCD, and Age Discrimination Acts Assurances:

During the performance of this Contract, the Contractor assures that no otherwise qualified
person shall be excluded from participation or employment, denied program benefits, or be
subjected to discrimination based on race, color, national origin, sex, age, or handicap, under any
program or activity funded by this Contract, as required by Title VI of the Civil Rights Act of 1964,
Title I of the Housing and Community Development Act of 1974, as amended, and the Age
Discrimination Act of 1975, and all implementing regulations.

2. State Nondiscrimination Clause:

a. During the performance of this contract, Contractor and its subcontractors shall not
unlawfully discriminate, harass, or allow harassment against any employee or applicant
for employment because of the following: race, religion, color, national origin, ancestry,
disability, medical condition, marital status, age (over 40) or sex. Contractors and
subcontractors shall insure that the evaluation and treatment of their employees and
applicants for employment are free of such discrimination and harassment. Contractors
and subcontractors shall comply with the provisions of the Fair Employment and Housing
Act (Government Code, Section 12900 et seq.) and the applicable regulations
promulgated there under (California Code of Regulations, Title 2, Section 7258.0 et seq.)
The applicable regulations of the Fair Employment and Housing Commission
implementing Government Code, Section 12990 (a-f), set forth in Chapter 5 of Division 4
of Title 2 of the California Code of Regulations are incorporated into this contract by
reference and made a part hereof as if set forth in full, Contractor and its subcontractors
shall give written notice of their obligations under this clause to labor organizations with
which they have a collective bargaining or other agreement.

b. This Contractor shall include the nondiscrimination and compliance provisions of this
clause in all subcontracts to perform work under the contract.
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STANDARD EQUAL OPPORTUNITY CLAUSE
(CONSTRUCTION OVER $10,000)

The Contractor hereby agrees that it will incorporate or cause to be incorporated into any contract for
construction work, or modification thereof, as defined in the regulations of the Secretary of Labor at 41
CFR Chapter 60, which is paid for in whole or in part with funds obtained from the Federal Government or
borrowed on the credit of the Federal Government pursuant to a grant, contract, loan insurance, or
guarantee, or undertaken pursuant to any Federal program involving such grant, contract, loan,
insurance, or guarantee, the following equal opportunity clause:

During the performance of this contract, the Contractor agrees as follows:

1. The Contractor will not discriminate against any employee or applicant for employment because
of race, color, religion, sex, national origin or disabilities. The Contractor will take affirmative
action to ensure that applicants are employed, and that employees are treated during
employment without regard to their race, color, religion, sex, or national origin. Such action shall
include, but not be limited to, the following: employment, upgrading, demotion or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship. The Contractor agrees to post
in conspicuous places, available to employees and applicants for employment, notices to be
provided setting forth the provisions of this nondiscrimination clause.

2. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of
the Contractor, state that all qualified applicants will receive consideration for employment without
regard to race, color, religion, sex, national origin or disabilities.

3. The Contractor will send to each labor union or representative of workers with which the
Contractor has a collective bargaining agreement or other contract or understanding, a notice to
be provided advising the said labor union or workers' representatives of the Contractor's
commitments under this section, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

4. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965,
and of the rules, regulations, and relevant orders of the Secretary of Labor.

5. The Contractor will furnish all information and reports required by Executive Order 11246 of
September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant
thereto, and will permit access to its books, records, and accounts by the administering agency
and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules,
regulations, and orders.

6. In the event of the Contractor's noncompliance with the discrimination clauses of this contract or
with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or
suspended in whole or in part and the Contractor may be declared ineligible for further
government contracts or federally assisted construction contracts in accordance with procedures
authorized in Executive Order 11246 of September 24, 1965, and such other sanctions may be
imposed and remedies invoked as provided in Executive Order 11246 of September 24, 1965, or
by rules, regulations, or orders of the Secretary of Labor, or as otherwise provided by law.

7. The Contractor will include the portion of the sentence immediately preceding paragraph "1" and
the provisions of paragraphs "1" through "7" in every contract or purchase order unless exempted
by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 504 of
Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each
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contractor or vendor. The Contractor will take such action with respect to any contract or
purchase order as the administering agency may direct as a means of enforcing such provisions,
including sanctions for noncompliance; provided, however, that in the event a Contractor
becomes involved in, or is threatened with, litigation with a contractor or vendor as a result of
such direction by the administering agency, the Contractor may request the United States to enter
into such litigation to protect the interests of the United States.

8. The Contractor further agrees that it will be bound by the above equal opportunity clause with
respect to its own employment practices when it participates in federally- assisted construction
work; provided that if the Contractor so participating is a State or local government, the above
equal opportunity clause is not applicable to any agency, instrumentality, or subdivision of such
government which does not participate in work on or under the contract.

9. The Contractor agrees that it will assist and cooperate actively with the administering agency and
the Secretary of Labor in obtaining the compliance of Contractors and subcontractors with the
equal opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor,
that it will furnish the Department and HUD and the Secretary of Labor such information as they
may require for the supervision of such compliance, and that it will otherwise assist the
administering agency in the discharge of the agency's primary responsibility for securing
compliance.

10. The Contractor further agrees that it will refrain from entering into any contract or contract
modification subject to Executive Order 11246 of September 24, 1965, with a contractor debarred
from, or who has not demonstrated eligibility for, government contracts and federally-assisted
construction contracts, pursuant to the Executive Order and will carry out such sanctions and
penalties for violation of the equal opportunity clause as may be imposed upon contractors and
subcontractors by the administering agency or the Secretary of Labor pursuant to Part II, Subpart
D of the Executive Order. In addition, the Contractor agrees that if it fails or refuses to comply
with these undertakings, the administering agency may take any or all of the following actions:
Cancel, terminate, or suspend in whole or in part this funding commitment (contract, loan, grant,
insurance, guarantee); refrain from extending any further assistance to the applicant under the
program with respect to which the failure or refund occurred until satisfactory assurance of future
compliance has been received from such Contractor; and refer the case to the Department of
Justice for appropriate legal proceedings.
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MBE/WBE STANDARD
BID DOCUMENT LANGUAGE FOR CONSTRUCTION CONTRACTS OVER $10,000

(The following notice shall be included in and shall be a part of all solicitations for offers and bids on all
Federal and Federally assisted construction contracts or subcontracts in excess of $10,000 to be performed
in geographical areas designated by the Secretary of Labor.)

Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive Order
11246)

1. The Offeror’s or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard
Federal Equal Employment Opportunity Construction Contract Specifications" set forth herein.

2. The goals and timetables for minority and female participation, expressed in percentage terms for the
contractor's aggregate workforce in each trade on all construction work in the covered areas are as
follows:

Time- tables Goals for female participation in each trade

From December 30, 1980, until further notice 6.9%

Time- tables Goals for minority participation for each trade

From November 3, 1980, until further notice
16.2% - Imperial County – Non SMSA Counties
16.9% - San Diego County – SMSA Counties

These goals are applicable to all contractor's construction work (whether or not it is Federal or
Federally assisted) performed in the covered area. If the contractor performs construction work in a
geographical area located outside of the covered area, it shall apply the goals established for such
geographical area where the work is actually performed. With regard to this second area, the
contractor also is subject to the goals for both its Federally involved and non-Federally involved
construction.

The contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations
required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals
established for the geographical area where the contract resulting from this solicitation is to be
performed. The hours of minority and female employment and training must be substantially uniform
through the length of the contract, and in each trade, and the contractor shall make a good faith effort
to employ minorities and women evenly on each of its projects. The transfer of minority or female
employees or trainees from contractor to contractor or from project to project for the sole purpose of
meeting the contractor's goals shall be a violation of the contract, the Executive Order and the
regulations in 41 CFR Part 60-4. Compliance with the goals will be measured against the total work
hours performed.

3. The contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs, U.S. Department of Labor, within 10 working days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract resulting from this
solicitation. The notification shall list the name, address, and telephone number of the subcontract;
estimated starting and completion dates of the subcontract; and the geographical area in which the
contract is to be performed.

4. As used in this notice, and in the contract resulting from this solicitation, the "covered area" is (insert
description of the geographical areas where the contract is to be performed giving the state, county,
and city, if any).
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MBE/WBE
STANDARD CONTRACT LANGUAGE - CONSTRUCTION OVER $10,000

FEMALE AND MINORITY GOALS AND TIMETABLES

The following goals and timetables for female utilization shall be included in all Federal and Federally-
assisted construction contracts and subcontracts in excess of $10,000. The goals are applicable to the
contractor's aggregate on-site construction workforce whether or not part of that workforce is performing work
on a Federal or Federally-assisted construction contract or subcontract.

AREA COVERED
(Goals for females apply nationwide)

Timetable Goal

From December 30, 1980, until further notice 6.9%

Until further notice, the following goals for minority utilization in each construction craft and trade shall be
included in all Federal or Federally-assisted construction contracts and subcontracts in excess of $10,000 to
be performed in the respective geographical areas. The goals are applicable to each nonexempt contractor's
total on-site construction workforce, regardless of whether or not part of that workforce is performing work on
a Federal, Federally-assisted, or non-Federally related project, contract, or subcontract.

Construction contractors participating in an approved Hometown Plan (see 41 CFR 60-4.5) are required to
comply with the goals of the Hometown Plan with regard to construction work they perform in the area
covered by the Hometown Plan. With regard to all their other covered construction work, such contractors
are required to comply with the applicable SMSA or EA goal contained in this appendix.

SMSA/Non-SMSA Counties

Area Covered Goal Percent

Imperial County – Non SMSA Counties 16.2%
San Diego County – SMSA Counties 16.9%
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MBE/WBE SUGGESTED
BID DOCUMENT LANGUAGE FOR

MINORITY/WOMEN'S BUSINESS ENTERPRISE CONSTRUCTION PROJECTS

(a) It is the policy of the County of Imperial to take positive steps to maximize the utilization of minority
and women's business enterprises in all contract activity administered by the
County of Imperial.

(b) The contractor will utilize his best efforts to carry out this policy in the award of his subcontracts to the
fullest extent consistent with the efficient performance of this contract. As used in this contract, the
term "minority or women's business enterprise" means a business, at least 50% of which is owned
by minority group members or women or, in the case of publicly-owned businesses, at least 51% of
the stock is owned by minority group members or women. For the purpose of this definition, minority
group members are Black, Hispanics, Asians, Native Americans, Alaskans or Pacific Islanders.

(c) The contractor will submit the following statement as part of his/her sealed bid:

I have taken affirmative action to seek out and consider minority and women's business
enterprises for the portions of work to be subcontracted. Such actions are fully documented
in my records and available upon request. Results are as follows:

Name and Address of Minority/
Women's Firms Contractor Dollar Value of
Anticipates Utilizing* Category of Work Participation

Total Bid Total Subcontract Amount

Minority/Women's Enterprise Total of Subcontract Amount

*Indicate whether business is owned by a minority or a woman.

NOTE: Use additional sheets of paper to demonstrate Good Faith Effort, if necessary.



17
Initials ________________

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY
CONSTRUCTION CONTRACT SPECIFICATIONS (CONSTRUCTION OVER $10,000)

1. As used in these specifications:

a. "Covered area" means the geographical area described in the solicitation from which this
contract resulted.

b. "Director" means Director, Office of Federal Contract Compliance Programs, United
States Department of Labor, or any person to whom the Director delegates authority.

c. "Employer identification number" means the federal social security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

d. "Minority" includes:

(1)Black (all persons having origins in any of the Black African racial groups not of
Hispanic origin).

(2)Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South
American or other Spanish culture or origin, regardless of race).

(3)Asian and Pacific Islander (all persons having origins in any of the original
peoples of the Far East, southeast Asia, the Indian subcontinent or the Pacific
Islands).

(4)American Indian or Alaskan Native (all persons having origins in any of the
original peoples of North America and maintaining identifiable tribal affiliations
through membership and participation or community identification).

2. Whenever the Contractor, or any subcontractor at any tier, contracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of
$10,000 the provisions of these specifications and the notice which contains the applicable goals
for minority and women participation and which is set forth in the solicitations from which this
contract resulted.

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved
by the U. S. Department of Labor in the covered area either individually or through an
association, its affirmative action obligations on all work in the plan area (including goals and
timetables) shall be in accordance with that plan for those trades which have unions participating
in the plan. Contractors must be able to demonstrate their participation in and compliance with
the provisions of any such Hometown Plan. Each Contractor or subcontractor participating in an
approved plan is individually required to comply with its obligations under the EEO clause, and to
make a good faith effort to achieve each goal under the plan in each trade in which it has
employees. The overall good faith performance by other contractors or subcontractors toward a
goal in an approved plan does not excuse any covered contractor's or subcontractor's failure to
take good faith efforts to achieve the plan's goals and timetables.

4. The Contractor shall implement the specific affirmative action standards provided in
paragraphs 7.a. through 7.p. of these specifications. The goals set forth in the solicitation from
which this contract resulted are expressed as percentages of the total hours of employment and
training of minority and women utilization the Contractor should reasonably be able to achieve in
each construction trade in which it has employees in the covered area. Covered construction
contractors performing construction work in geographical areas where they do not have a federal
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or federally assisted construction contract shall apply the minority and women goals established
for the geographical area where the work is being performed. Goals are published periodically in
the Federal Register in notice form and such notices may be obtained from any Office of Federal
Contract Compliance Programs or from federal procurement contracting officers. The Contractor
is expected to make substantially uniform progress in meeting its goals in each craft during the
period specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union
with whom the Contractor has a collective bargaining agreement, to refer either minorities or
women shall excuse the Contractor's obligations under these specifications, Executive Order
11246, or the regulations promulgated pursuant thereto.

6. In order for the nonworking training hours of apprentices and trainees to be counted in
meeting the goals, such apprentices and trainees must be employed by the contractor during the
training period, and the contractor must have made a commitment to employ the apprentices and
trainees at the completion of their training, subject to the availability of employment opportunities.
Trainees must be trained pursuant to training programs approved by the U.S. Department of
Labor.

7. The Contractor shall take specific affirmative action’s to ensure equal employment
opportunity. The evaluation of the Contractor's compliance with these specifications shall be
based upon its effort to achieve maximum results from its actions. The Contractor shall document
these efforts fully and shall implement affirmative action steps at least as extensive as the
following:

a. Ensure and maintain a working environment free of harassment, intimidation, and
coercion at all sites, and in all facilities at which the Contractor's employees are assigned
to work. The Contractor, where possible, will assign two or more women to each
construction project. The Contractor shall specifically ensure that all foremen,
superintendents, and other on-site supervisory personnel are aware of and carry out the
Contractor's obligation to maintain such a working environment, with specific attention to
minority individuals or women working at such sites or in such facilities.

b. Establish and maintain a current list of minority and women recruitment sources, provide
written notification to minority and women recruitment sources and to community
organizations when the contractor or its unions have employment opportunities available,
and maintain a record of the organizations' responses.

c. Maintain a current file of the names, addresses and telephone numbers of each minority
and female off the street applicant and minority or women referral from a union, a
recruitment source or community organization and of what action was taken with respect
to each such individual. If such individual was sent to the union hiring hall for referral
and was not referred back to the contractor by the union or, if referred, not employed by
the contractor, this shall be documented in the file with the reason therefore, along with
whatever additional actions the contractor may have taken.

d. Provide immediate written notification to the Director when the union or unions with which
the contractor has a collective bargaining agreement has not referred to the contractor a
minority person or woman sent by the Contractor or when the contractor has other
information that the union referral process has impeded the contractor's efforts to meet its
obligations.

e. Develop on the job training opportunities and/or participate in training programs for the
area which expressly include minorities and women, including upgrading programs and
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apprenticeship and trainee programs relevant to the contractor's employment needs,
especially those programs funded or approved by the Department of Labor. The
contractor shall provide notice of these programs to the sources compiled under 7b.
above.

f. Disseminate the contractor's EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting
its EEO obligations; by including it in any policy manual and collective bargaining
agreement; by publicizing it in the company newspaper, annual report, etc; by specific
review of the policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy on bulletin
boards accessible to all employees at each location where construction work is
performed.

g. Review at least annually, the company's EEO policy and affirmative action obligations
under these specifications with all employees having any responsibility for hiring,
assignment, layoff, termination or other employment decisions, including specific review
of these items with on-site supervisory personnel such as superintendents, general
foremen, etc., prior to the initiation of construction work at any job site. A written record
shall be made and maintained identifying the time and place of these meetings, persons
attending, subject matter discussed, and disposition of the subject matter.

h. Disseminate the contractor's EEO policy externally by including it in any advertising in the
news media, specifically including minority and women-focused news media, and
providing written notification to and discussing the contractor's EEO policy with other
contractors and subcontractors with whom the contractor does or anticipates doing
business.

I. Direct its recruitment efforts, both oral and written, to minority, women and community
organizations, to schools with minority- and women-students and to minority and women-
recruitment and training organizations serving the contractor's recruitment area and
employment needs. Not later than one month prior to the date for the acceptance of
applications for apprenticeship or other training by any recruitment source, the contractor
shall send written notification to organizations such as the above, describing the
openings, screening procedures, and tests to be used in the selection process.

j. Encourage present minority and women employees to recruit other minority persons and
women and, where reasonable, provide after-school summer and vacation employment
to minority and female youth both on the site and in other areas of a contractor's
workforce.

k. Validate all tests and other selection requirements where there is an obligation to do so
under 41 CFR Part 60.3.

l. Conduct at least annually, an inventory and evaluation at least of all minority and women
personnel for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., or other advancement opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel- and
employment-related activities to ensure that the EEO policy and the Contractor's
obligations under these specifications are being carried out.

n. Ensure that all facilities and company activities are non-segregated except that separate
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or single user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.

o. Document and maintain a record of all solicitations of offers for subcontracts from
minority- and women-owned construction companies, contractors and suppliers, including
circulation of solicitations to minority- and women-focused Contractor associations and
other business associations.

p. Conduct a review, at least annually, of all supervisors' adherence to and performance
under the contractor's EEO policies and affirmative action obligations.

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling
one or more of their affirmative action obligations (7.a. through 7.p.). The efforts of a contractor
association, joint contractor/union, contractor/community, or other similar group of which the
contractor is a member and participant, may be asserted as fulfilling any one or more of its
obligations under 7.a. through 7.p. of these specifications provided that the contractor actively
participates in the group, makes every effort to assure that the group has a positive impact on the
employment of minorities and women in the industry, ensures that the concrete benefits of the
program are reflected in the contractor's minority and women workforce participation, makes a
good faith effort to meet its individual goals and timetables, and can provide access to
documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor.
The obligation to comply, however, is the Contractor's and failure of such a group to fulfill an
obligation shall not be a defense for the Contractor's noncompliance.

9. A single goal for minorities and a separate single goal for women have been established.
The Contractor, however, is required to provide equal employment opportunity and to take
affirmative action for all minority groups, both men and women, and all women, both minority and
non-minority. Consequently, the Contractor may be in violation of the Executive Order if a
particular group is employed in a substantially disparate manner (for example, even though the
Contractor has achieved its goals for women generally, the Contractor may be in violation of the
Executive Order if a specific minority group of women is underutilized).

10. The Contractor shall not use the goals and timetables or affirmative action standards to
discriminate against any person because of race, color, religion, sex or national origin.

11. The Contractor shall not enter into any subcontract with any person or firm debarred from
government contracts pursuant to Executive Order 11246.

12. The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension, termination and
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive Order
11246, as amended, and its implementing regulations, by the Office of Federal Contract
Compliance Programs. Any Contractor who fails to carry out such sanctions and penalties shall
be in violation of these specifications and Executive Order 11246, as amended.

13. The Contractor, in fulfilling its obligations under these specifications, shall implement
specific affirmative action steps, at least as extensive as those standards prescribed in paragraph
7 of these specifications, to achieve maximum results from its efforts to ensure equal employment
opportunity. If the Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations, or these specifications, the Director shall proceed in accordance with
41 CFR 60-4.8.

14. The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the company's EEO policy is being carried out, to submit reports relating to
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the provisions hereof as may be required by the government and to keep records. Records shall
at least include for each employee the name, address, telephone number, construction trade,
union affiliation, if any, employee identification number when assigned, social security number,
race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in
status, hours worked per week in the indicated trade, rate of pay, and locations at which the work
was performed. Records shall be maintained in an easily understandable and retrievable form;
however, to the degree that existing records satisfy this requirement, Contractors shall not be
required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws
which establish different standards of compliance or upon the application of requirements for the
hiring of local or other area resident (e.g., those under the Public Works Employment Act of 1977
and the Community Development Block Grant Program).

16. By the submission of this bid, the bidder, offeror, applicant, or subcontractor certifies that
he/she does not maintain or provide for his/her employees any segregated facility at any of
his/her establishments, and that he/she does not permit employees to perform their services at
any location under his/her control where segregated facilities are maintained. He/she certifies
further that he/she will not maintain or provide for employees any segregated facilities at any of
his/her establishments, and he/she will not permit employees to perform their services at any
location under his/her control where segregated facilities are maintained. The bidder, offeror,
applicant, or subcontractor agrees that a breach of this certification is a violation of the Equal
Opportunity Clause of this contract. As used in this certification, the term "segregated facilities"
means any waiting rooms, work areas, rest rooms and wash rooms, restaurants and other eating
areas, time clocks, locker rooms, and other storage or dressing areas,* transportation and
housing facilities provided for employees which are segregated by explicit directive or are in fact
segregated on the basis of race, color, religion, or national origin, habits, local custom, or
otherwise. He/she further agrees that (except where he/she has obtained identical certifications
from proposed subcontractors for specific time periods) he/she will obtain identical certifications
from proposed subcontractors prior to the award of subcontracts exceeding $10,000 which are
not exempt from the provisions of the Equal Opportunity Clause; that he/she will retain such
certifications in his/her files; and that he/she will forward the following notice to such proposed
subcontractors (except where proposed subcontractors have submitted identical certifications for
specific time periods).*Parking lots, drinking fountains, recreation or entertainment areas.
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CALIFORNIA STATE LABOR STANDARDS AND PREVAILING WAGES

All contractors and subcontractors shall give the following certification to the grantee and forward this
certification to the grantee within 10 days after the execution of any contract or subcontract.

A. "I am aware of the provisions of Section 1720 et seq. of the California Labor Code which
requires that the State prevailing wage rate shall be paid to employees where this rate
exceeds the Federal wage rate."

B. "I am aware of the provisions of Section 3700 of the California Labor Code which require
every employer to be insured against liability for workers' compensation or to undertake
self-insurance in accordance with the provisions of that Code, and I will comply with such
provisions before commencing the performance of the work of this contract."

C. "It is further agreed that, except as may be provided in Section 1810-1814 of the California
Labor Code, the maximum hours a worker is to be employed is limited to eight hours a day
and 40 hours a week and the subcontractor shall forfeit, as a penalty, $25 for each worker
employed in the execution of the subcontract for each calendar day during which a worker is
required or permitted to labor more than eight hours in any calendar day or more than 40
hours in any calendar week."

D. “I am aware of the provisions of California Labor Code Section 1815 notwithstanding the
provisions of 1810-1814 inclusive, of this code, and not withstanding any stipulation inserted
in any contract pursuant to the requirements of said sections, work performed by employees
of contractors in excess of 8 hours per day, and 40 hours during any one week, shall be
permitted upon public work upon compensation for all hours worked in excess of 8 hours per
day at not less than 1-1/2 times the basic rate.”

E. “I am aware of the provisions of California Labor Code, Section 1777.5 which requires the
employment of apprentices on all public works projects and the payment of training
contributions to the proper agency.”

F. Section 1861 of the California Labor Code; Each contractor to whom a public works
contract is awarded shall sign and file with the awarding body the following certification
prior to performing the work of the contract: "I am aware of the provisions of Section
3700 of the Labor Code which require every employer to be insured against liability for
workers' compensation or to undertake self-insurance in accordance with the provisions
of that code, and I will comply with such provisions before commencing the performance
of the work of this contract."
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STATE LABOR STANDARDS PROVISIONS

State prevailing wage rates shall apply when the State wage rate is higher than the Federal wage rate. All
contractors and subcontractors are subject to the application of Section 1720 et seq. of the California Labor
Code which details the regulations and procedures governing the payment of State prevailing wages.

All contractors and subcontractors are subject to the provisions of Section 3700 of the California Labor Code
which requires that every employer be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of the code.

All contractors and subcontractors are subject to the provisions of Sections 1810-1814 of the California Labor
Code which provide that the maximum hours a worker is to be employed is limited to eight hours a day and
40 hours a week and the contractor or subcontractor shall forfeit, as a penalty, $25 for each worker employed
in the execution of the contract for each calendar day during which a worker is required or permitted to labor
more than eight hours in any calendar day or more than 40 hours in any calendar week and is not paid
overtime.

Section 1815 of the California Labor Code requires that not withstanding the provisions of Sections 1810-
1814, employees of contractors who work in excess of eight hours per day and 40 hours per week shall be
compensated for all hours worked in excess of eight hours per day at not less than l-l/2 times the basic rate of
pay.
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Federal Labor Standards Provisions:

Applicability

The Project or Program to which the construction work covered by this contract pertains is being assisted by the United States of
America and the following Federal Labor Standards Provisions are included in this Contract pursuant to the provisions applicable to
such Federal assistance.

A. 1. (1) Minimum Wages. All laborers and mechanics employed or working upon the site of the work (or under the
United States Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the project), will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account (except such
payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFFT Part 3), the
full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to exist between the contractor and such laborers and mechanics.
Contributions made or costs reasonably anticipated for bona fide fringe benefits under Section l(b)(2) of the Davis-Bacon Act an
behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of 29 CFR-
5.5(a)(1)(iv); also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly)
under plans, funds, or programs, which cover the particular weekly period, are deemed to be constructively made or incurred during
such weekly period.

Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination
for the classification of work actually performed, without regard to skill, except as provided in 29 CFR Part 5.5(a)(4). Laborers or
mechanics performing work in more than one classification may be compensated at the rate specified for each classification for the
time actually worked therein: Provided, That the employer's pay- roll records accurately set forth the time spent in each classification
in which work is performed. The wage determination (including any additional classification and wage rates conformed under 29
CFR Part 5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1 321) shall W posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible. place where it can be easily seen by the workers.

(ii) (a) Any class of laborers or mechanics which is not listed in the wage determination and which is to be employed
under the contract shall t>e classified in conformance with the wage determination. HUD shall approve an additional classification
and wage rate and fringe benefits therefore only when the following criteria have been met

(1) The work to be performed by the classification requested is not performed by a classification in the wage
determination; and

(2) The classification is utilized in the area by the construction industry; and
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage

rates contained in the wage determination.
(b) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their

representatives. and HUD or its designee agree on the classification and wage rate (including the amount designated for fringe
benefits where appropriate), a report of the action taken shall be sent by HUD or its designee to the Administrator of the Wage and
Hour Division, Employment Standards Administration, U.S. Department of Labor, Washington, D.C. 20210. The Administrator, or an
authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so
advise HUD or its designee or will notify HUD or its designee within the 30-day period that additional time is necessary. (Approved
by the Office of Management and Budget under OMB control number 1215-0140.)

(c) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives,
and HUD or its designee do not agree on the proposed classification and wage rate (including the amount designated for fringe
benefits, where appropriate), HUD or its designee shall refer the questions, including the views of all interested parties and the
recommendation of HUD or its designee, to the Administrator for determination. The Administrator, or an authorized representative,
will issue a determination within 30 days of receipt and so advise HUD or its designee or will notify HUD or its designee within the
30-day period that additional time is necessary. (Approved by the Office of Management and Budget under OMB Control Number
1215-0140.)

(d) The wage rate (including fringe benefits where appropriate) determined pursuant to subparagraphs (1)(b) or (c) of
this paragraph, shall be paid to all workers performing work in the classification under this con- tract from the first day on which work
is performed in the classification.

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(iv) If the contractor does not make payments to a trustee or other third person, the contractor may consider as part
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has found, upon the written request of the
contractor, that the applicable standards of the Davis-Bacon Act have been met The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of obligations under the plan or program. (Approved by the Office of
Management and Budget under OMB Control Number 1215-0140.)

2. Withholding. HUD or its designee shall upon its own action or upon written request of an authorized
representative of the Department of Labor withhold or cause to be withheld from the contractor under this contract or any other
Federal contract with the same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor so much of the accrued payments or advances as may be considered
necessary to pay laborers and mechanics, including apprentices, trainees and helpers, employed by the contractor or any
subcontractor the full amount of wages required by the contract In the event of failure to pay any laborer or mechanic, including any
apprentice, trainee or helper, employed or working on the site of the work (or under the United States Housing Act of 1937 or under



25
Initials ________________

the Housing Act of 1949 in the construction or development of the project), all or part of the wages required by the contract HUD or
its designee may, after written notice to the contractor, sponsor, applicant or owner, take such action as may be necessary to cause
the suspension of any further payment advance, or guarantee of funds until such violations have ceased. HUD or its designee may,
after written notice to the contractor, disburse such amounts withheld for and on account of the contractor or sub- contractor to the
respective employees to whom they are due. The Comptroller General shall make such disbursements in the case of direct Davis-
Bacon Act contracts.

3. (I) Payrolls and basic records. Payrolls and basic records relating thereto shall be maintained by the contractor
during the course of the work preserved for a period of three years thereafter for all laborers and mechanics working at the site of
the work (or under the United States Housing Act of 1937, or under the Housing Act of 1949, in the construction or development of
the project). Such records shall contain the name, address, and social security number of each such worker. his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash
equivalents thereof of the types described in Section I (b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 5.5 (a)(1)(iv) that the wages of
any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or pro- gram
described in Section I (b)(2)(B) of the Davis-Bacon Act the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost
incurred in providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written
evidence of the registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the applicable programs. (Approved by the Office of Management and Budget
under OMB Control Numbers 1215-0140 and 1215-0017.)

(ii) (a) The contractor shall submit weekly for each week in which any contract work is performed a copy of all
payrolls to HUD or its designee if the agency is a party to the contract but if the agency is not such a party, the contractor will submit
the payrolls to the applicant sponsor, or owner, as the case may be, for transmission to HUD or its designee. The payrolls submitted
shall set out accurately and completely all of the information required to be maintained under 29 CFR Part 5.5(a)(3)(i). This
information may be submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased from
the Superintendent of Documents (Federal Stock Number 029-005-WO14-1), U.S. Government Printing Office, Washington, DC.
20402. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. (Approved by the Office of
Management and Budget under OMB Control Number 1215-0149.)

(b) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract and shall certify
the following:

(1) That the payroll for the payroll period contains the information required to be maintained under 29 CFR Part 5.5
(a)(3)(i) and that such information is correct and complete;

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full wages earned, other than permissible deductions as set forth in 29 CFR
Part 3;

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated into the contract

(c) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347
shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph A.3.(ii)(b) of this section.

(d) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal
prosecution under Section 1001 of Title 18 and Section 231 of Title 31 of the United States Code.

(iii) The contractor or subcontractor shall make the records required under paragraph A.3.(i) of this section available
for inspection, copying, or transcription by authorized representatives of HUD or its designee or the Department of Labor, and shall
permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit
the required records or to make them available, HUD or its designee may, after written notice to the contractor, sponsor, applicant or
owner, take such action as may be necessary to cause the suspension of any further payment advance, or guarantee of funds.
Further- more, failure to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR Part 5.1 2.

4. (i) Apprentices and Trainees. Apprentices. Apprentices will be permitted to work at less than the predetermined
rate for the work they per- formed when they are employed pursuant to and individually registered in a bona fide apprenticeship
program registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship and
Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually registered in the program, but
who has been certified by the Bureau of Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be
eligible for probationary employment as an apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered program.
Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually performed. In addition,
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the work actually performed. Where a contractor is performing
construction on a project in a locality other than that in which its program is registered, the ratios and wage rates (expressed in
percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed.
Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid
fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify
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fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the applicable
classification. If the Administrator determines that a different practice prevails for the applicable apprentice classification, fringes
shall be paid in accordance with that determination. In the event the Bureau of Apprenticeship and Training, or a State
Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an acceptable program is
approved.

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training
Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by
the Employment and Training Administration. Every trainee must be paid at not less than the rate specified in the approved program
for the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If the trainee program
does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination which provides for less than full fringe benefits for apprentices. Any employee
listed on the payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable wage rate on the wage determination for the work actually
performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. In the event the
Employment and Training Administration withdraws approval of a training program, the contractor will no longer be permitted to
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved.

(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR Part 30.

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR
Part 3 which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor will insert in any sub- contracts the clauses contained in 29 CFR
5.5(a)(1) through (10) and such other clauses as HUD or its designee may by appropriate instructions require, and also a clause
requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for
the compliance by any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR Part 5.5.

7. Contract Termination; debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for
termination of the contract and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act Requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are herein incorporated by reference in this contract

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract
shall not be subject to the general disputes clause of this contract Such disputes shall be resolved in accordance with the
procedures of the Department of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes within the meaning of this clause include
disputes between the contractor (or any of its subcontractors) and HUD or its designee, the U.S. Department of Labor, or the
employees or their representatives.

10. (1) Certification of Eligibility. By entering into this contract the con- tractor certifies that neither it (nor he or she)
nor any person or firm who has an interest in the contractor's firm is a person or firm ineligible to be awarded Government contracts
by virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD
programs pursuant to 24 CFR Part 24.

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract
by virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD
programs pursuant to 24 CFR Part 24.

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. Additionally,
U.S. Criminal Code, Section 1010, Title 18, U.S.C., "Federal Housing Administration transactions", provides in part "Whoever, for
the purpose of . . . influencing in any way the action of such Administration . . .makes, utters or publishes any statement knowing
the same to be false . . .shall be fined not more than $5,000 or imprisoned not more than two years, or both."

11. Complaints, Proceedings, or Testimony by Employees. No laborer or mechanic to whom the wage, salary, or
other labor standards provisions of this Contract are applicable shall be discharged or in any other manner discriminated against by
the Contractor or any subcontractor because such employee has filed any complaint or instituted or caused to be instituted any
proceeding or has testified or is about to testify in any proceeding under or relating to the labor standards applicable under this
Contract to his employer.

B. Contract Work Hours and Safety Standards Act. As used in this paragraph, the terms "laborers" and
"mechanics" include watchmen and guards.

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may
require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in
which he or she is employed on such work to work in excess of forty hours in such workweek unless such laborer or mechanic
receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in excess of eight
hours in any calendar day or in excess of forty hours in such workweek, whichever is greater.

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth
in subparagraph (1) of this paragraph, the contractor and any subcontractor responsible therefore shall be liable for the unpaid
wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract
for the District of Columbia or a territory, to such District or to such territory, for liquidated damages. Such liquidated damages shall
be computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of the
clause set forth in sub- paragraph (1) of this paragraph, in the sum of $1 0 for each calendar day on which such individual was
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required or permitted to work in excess of eight hours or in excess of the standard workweek of forty hours without payment of the
overtime wages required by the clause set forth in subparagraph (1) of this paragraph.

(3) Withholding for unpaid wages and liquidated damages. HUD or its designee shall upon its own action or
upon written request of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys
payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with
the same prime contract or any other Federally-assisted con- tract subject to the Contract Work Flours and Safety Standards Act
which is held by the same prime contractor such sums as may be determined to be necessary to satisfy any liabilities of such
contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in subparagraph (2) of this
paragraph.

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in
subparagraph (1) through (4) of this paragraph and also a clause requiring the subcontractors to include these clauses in any lower
tier subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with the
clauses set forth in subparagraphs (1) through (4) of this paragraph.

C. Health and Safety
(1) No laborer or mechanic shall be required to work in surroundings or under working conditions which are

unsanitary, hazardous, or dangerous to his health and safety as determined under construction safety and health standards
promulgated by the Secretary of Labor by regulation.

(2) The Contractor shall comply with all regulations issued by the Secretary of Labor pursuant to Title 29 Part 1926
(formerly part 1518) and failure to comply may result in imposition of sanctions pursuant to the Contract Work Hours and Safety
Standards Act (Public Law 91 -54, 83 Stat 96).

(3) The Contractor shall include the provisions of this Article in every subcontract so that such provisions will be
binding on each subcontractor. The Contractor shall take such action with respect to any subcontract as the Secretary of Housing
and Urban Development or the Secretary of Labor shall direct as a means of enforcing such provisions.

_________________________________
(Organization/Firm)

______________________________
(Name & Title of Authorized Representative)

_________________________________ ______________________________
(Signature) (Date)
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9. CERTIFICATION FOR CONTRACTS, GRANTS AND LOANS

The undersigned certifies, to the best of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant or Federal loan, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant or loan.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any agency, a member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant or loan,
the undersigned shall complete and submit Standard Form – LLL, “Disclosure of Lobbying Activities,” in
accordance with its instructions.

3. The undersigned shall require that the language of this certification be included in the award documents for all
subawards at all tiers (including contracts, subcontracts, and subgrants under grants and loans) and that all
subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by Section 1354, Title 34, US Code. Any person who fails to file the required certification shall be subject to a civil
penalty of not less than $10,000 and not more than $100,000 for each such failure.

_________________________________
(Organization/Firm)

______________________________
(Name & Title of Authorized Representative)

_________________________________ ____________________________________
(Signature) (Date)
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10. CONTRACTOR’S CERTIFICATION REGARDING WORKER’S
COMPENSATION INSURANCE

State of California

County of

I am aware of the requirements that every employer to be insured against liability for workers’ compensation or to
undertake self-insurance in accordance with the provisions of that applicable codes, and I will comply with such
provisions before commending the performance of the work of this Contract.

_________________________________
(Organization/Firm)

______________________________
(Name & Title of Authorized Representative)

_________________________________ ____________________________________
(Signature) (Date)
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11. TABULATION OF SUBCONTRACTORS

No. Subcontractor Work To Be Performed
Percent Of

Total
Contract

1.

Name:

Address:

2.

Name:

Address:

3.

Name:

Address:

4.

Name:

Address:

5.

Name:

Address:

6.

Name:

Address:

7.

Name:

Address:

8.

Name:

Address:

9.

Name:

Address:

10.

Name:

Address:

11.

Name:

Address:

12.

Name:

Address:

(ATTACH ADDITIONAL NUMBERED PAGES IF NEEDED)
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12. BIDDER QUALIFICATIONS STATEMENT

The bidder shall submit, as part of its proposal, the following statements as to its experience qualifications. The
bidder certifies that all statements and information set forth are true and accurate.

a. The bidder has been engaged in the contracting business under its present business name for
years.

b. Experience in work of nature similar in type and magnitude to that set forth in the specification extends
over a period of years.

c. The bidder, as Contractor, has satisfactorily completed all contracts awarded to it, except as follows:
(Name any and all exceptions and reasons therefore. Bidder should attach additional pages if
necessary).

1.

2.

d. The following contracts cover work similar in type and magnitude to that set forth in the specification
have been satisfactorily completed within the last five (5) years for the following owners (person,
firms or authorities):

No. Owner
Telephone

No.
Contract
Amount Type of Work

Year
Complete

1.

2.

3.

4.

5.

6.

7.
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13. TABULATION OF MAJOR MATERIAL SUPPLIERS

The contractor shall indicate opposite each item of equipment or material listed below the name of the manufacturer
and supplier of the equipment or material proposed to be furnished under the bid.

No. Item Manufacturer Supplier

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.
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13.

14

15

16

17

18

19

20

21.

22.

23.

24.

(ATTACH ADDITIONAL NUMBERED PAGES IF NEEDED)
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14. NOTICE OF AWARD

Dated:

Project:

Seeley Community Park Improvements
Project

Owner:
Imperial County Community &
Economic Development

Owner's Contract No.:

ICCED-006

Contract: Engineer's Project No.:

Bidder:

Bidder's Address (send Certified Mail, Return Receipt Requested):

You are notified that your Bid dated for the above Contract has been considered. You are the
Successful Bidder and are awarded a Contract for the construction of the Seeley Community Park Improvements
Project

The Contract Price of your Contract is

Dollars ($ ).

You must comply with the following conditions within fifteen (15) days of the date you receive this Notice of Award.

1. Deliver to the Owner four (4) fully executed counterparts of the Contract Documents.

2. Deliver with the executed Contract Documents the Performance and Payment Bonds and Insurance
Certificate as specified in the Instructions to Bidders (Article 20), and General Conditions (Paragraph 5.01)

Failure to comply with these conditions within the time specified will entitle the Owner to consider you in default, annul
this Notice of Award and declare your Bid Security forfeited.

Within ten (10) days after you comply with the above conditions, the Owner will return to you one (1) fully executed
counterpart of the Contract Documents.

You are required to return an acknowledged copy of this NOTICE OF AWARD to the OWNER.

Imperial County Community & Economic Development
(Owner)

(Authorized Signature)

(Title)
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ACCEPTANCE NOTICE

Receipt of above NOTICE OF AWARD is hereby acknowledged

By: _________________________________________________________________________________,

this the ___________________ day of __________________________, 2009.

By:
(Authorized Signature)

(Title)

State of ____________________________ }

County of ___________________________ }

On ________________________________, before me, _________________,

Notary Public, personally appeared __________________________________,
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that
by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted,
executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true
and correct.

WITNESS my hand and official seal.

Signature of Notary Public
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15. AGREEMENT
BETWEEN OWNER AND CONTRACTOR

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)
FUNDING AGENCY EDITION

THIS AGREEMENT is by and between County of Imperial (“Owner”)
and

(“Contractor”).

Owner and Contractor, in consideration of the mutual covenants hereinafter set forth, agree as follows:

TABLE OF ARTICLES Page
Agreement 00521-1
Article 1-Work 00521-1
Article 2-The Project 00521-1
Article 3-Engineer 00521-1
Article 4-Contract Times 00521-2
Article 5-Contract Place 00521-2
Article 6-Payment Procedures 00521-2
Article 7-Interest 00521-3
Article 8-Contractor’s Representatives 00521-3
Article 9-Contract Documents 00521-4
Article 10-Miscellaneous 00521-5

ARTICLE 1 – WORK

1.01 The Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is
generally described as follows:

Seeley Community Park Improvements Project

ARTICLE 2 – THE PROJECT

2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally
described as follows:

Seeley Community Park Improvements Project

ARTICLE 3 – ENGINEER

3.01 The Project has been designed by Dynamic Consulting Engineers, Inc. The County shall contract with a
Construction Manager to be the Owner’s representative (hereafter referred to as the Engineer) during
construction, assume all duties and responsibilities, and have the rights and authority assigned to the
Engineer in the Contract Documents in connection with the completion of the Work in accordance with the
Contract Documents.
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ARTICLE 4 – CONTRACT TIMES

4.01 Time is of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final
payment as stated in the Contract Documents are of the essence of the Contract.

4.02 Days to Achieve Final Completion

A. The Work will be completed and ready for Final Payment within forty five (45) calendar days after the
date when the Contract Time commences to run as provided in Paragraph 2.03 of the General Conditions.

4.03 Liquidated Damages

A. The Contractor and the Owner recognize that time is of the essence for this Agreement and that the
Owner will suffer financial loss if the Work is not completed within the times specified in Paragraph 4.02
above, plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. The
parties also recognize the delays, expense, and difficulties involved in proving in a legal or arbitration
preceding the actual loss suffered by the Owner if the Work is not completed on time. Accordingly,
instead of requiring any such proof, the Owner and the Contractor agree that as liquidated damages for
delay (but not as a penalty), the Contractor shall pay Owner $500.00 for each day that expires after the
time specified in Paragraph 4.02 for completion and readiness for final payment until the Work is
completed and ready for final payment.

ARTICLE 5 – CONTRACT PRICE

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an
amount in current funds equal to the sum of the amounts determined pursuant to Paragraphs 5.01.A and
5.01.B below:

A. For all Unit Price Work, an amount equal to the sum of the established unit price for each separately
identified item of Unit Price Work times the estimated quantity of that item as indicated in this paragraph
5.01.B:

B. As provided in Paragraph 11.03 of the General Conditions, estimated quantities are not guaranteed, and
determinations of actual quantities and classifications are to be made by Engineer as provided in
Paragraph 9.07 of the General Conditions. Unit prices have been computed as provided in Paragraph
11.03 of the General Conditions.

ARTICLE 6 – PAYMENT PROCEDURES

6.01 Submittal and Processing of Payments

A. The Contractor shall submit Applications for Payment in accordance with Article 14 of the General
Conditions. Applications for Payment will be reviewed and approved by the Engineer as provided in the
General Conditions. After approval, the Engineer will then forward the Application for Payment to the
County for processing.

6.02 Progress Payments; Retainage

A. The Owner shall make progress payments on account of the Contract Price on the basis of the
Contractor’s Applications for Payment on or about the 20th day of each month during performance of the
Work as provided in Paragraphs 6.02.A.1 and 6.02.A.2 below. All such payments will be measured by
the Schedule of Values established as provided in Paragraph 2.07.A of the General Conditions.
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1. Prior to Substantial Completion, Progress Payments will be made in an amount equal to the
percentage indicated below but, in each case, less the aggregate of payments previously made and
less such amounts as the Engineer may determine or the Owner may withhold, including but not
limited to liquidated damages, in accordance with Paragraph 14.02 of the General Conditions:

a. Ninety-five percent (95%) of Work completed (with the balance being retainage); and

b. Ninety-five percent (95%) of cost of materials and equipment not incorporated in the Work
(with the balance being retainage).

2. Upon Substantial Completion, the Owner shall pay an amount sufficient to increase total payments to
the Contractor to ninety-five percent (95%) of the Work completed, less such amounts as the
Engineer shall determine in accordance with Paragraph 14.02.B.5 of the General Conditions.

6.03 Final Payment

A. Upon receipt of the final Application for Payment accompanied by the Engineer’s recommendation of
payment in accordance with Paragraph 14.07 of the General Conditions, the Owner shall pay the
Contractor as provided in Paragraph 14.07 of the General Conditions the remainder of the Contract Price
as recommended by the Engineer as provided in said Paragraph 14.07, less any sum the Owner is entitled
to set off against the Engineer’s recommendation, including but not limited to liquidated damages.

ARTICLE 7 – INTEREST

7.01 All moneys not paid when due as provided in Article 14 of the General Conditions shall bear interest at
eight percent (8%) per annum.

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS

8.01 In order to induce the Owner to enter into this Agreement the Contractor makes the following
representations:

A. The Contractor has examined and carefully studied the Contract Documents and the other related data
identified in the Bidding Documents.

B. The Contractor has visited the Site and become familiar with and is satisfied as to the General, Local, and
Site Conditions that may affect cost, progress, and performance of the Work.

C. The Contractor is familiar with and is satisfied as to all Federal, State, and Local Laws and Regulations
that may affect the cost, progress, and performance of the Work.

D. The Contractor has obtained and carefully studied (or assumes responsibility for doing so) all additional
or supplementary examinations, investigations, explorations, tests, studies, and data concerning
conditions (Surface, Subsurface, and Underground Facilities) at or contiguous to the Site which may
affect the cost, progress, or performance of the Work or which relate to any aspect of the means, methods,
techniques, sequences, and procedures of construction to be employed by the Contractor, including any
specific means, methods, techniques, sequences, and procedures of construction expressly required by the
Bidding Documents, and safety precautions and programs incident thereto.

E. The Contractor does not consider that any further examinations, investigations, explorations, tests,
studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract
Times, and in accordance with the other terms and conditions of the Contract Documents.
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F. The Contractor is aware of the general nature of work to be performed by the Owner and others at the
Site that relates to the Work as indicated in the Contract Documents.

G. The Contractor has correlated the information known to the Contractor, information and observations
obtained from visits to the Site, reports and drawings identified in the Contract Documents, and all
additional examinations, investigations, explorations, tests, studies, and data with the Contract
Documents.

H. The Contractor has given the County written notice of all conflicts, errors, ambiguities, or discrepancies
that the Contractor has discovered in the Contract Documents, and the written resolution thereof by the
County is acceptable to the Contractor.

I. The Contract Documents are generally sufficient to indicate and convey a clear understanding of all terms
and conditions for the performance and furnishing of the Work.

ARTICLE 9 – CONTRACT DOCUMENTS

9.01 Contents

A. The Contract Documents consist of the following:

1. This Agreement (pages 1 to 7, inclusive).

2. Performance Bond (pages to , inclusive).

3. Payment Bond (pages to , inclusive).

4. Other bonds (pages to , inclusive).

a. (pages to , inclusive).

b. (pages to , inclusive).

c. (pages to , inclusive).

5. General Conditions (pages to , inclusive).

6. Supplementary Conditions (pages to , inclusive).

7. Technical Conditions (pages to , inclusive).

8. Special Conditions (pages to , inclusive).

9. Specifications as listed in the Table of Contents of the Project Manual.

10. Drawings consisting of sheets.

11. Addenda (numbers to , inclusive).

12. Exhibits to this Agreement (enumerated as follows):

a. The Contractor’s Bid (pages to , inclusive).
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b. Documentation submitted by the Contractor prior to the Notice of Award (pages to
, inclusive).

c. Exhibit ‘A’ – FEDERAL AND STATE CONTRACT LANGUAGE INCLUSION –
JANUARY 01, 2014 (Specification Section 00451, pages 1-27 inclusive)

13. The following which may be delivered or issued on or after the Effective Date of the Agreement and
are not attached hereto:

a. Notice to Proceed (pages to , inclusive).

b. Work Change Directives (pages to , inclusive).

c. Change Order(s).

B. The documents listed in Paragraph 9.01.A are attached to this Agreement.

C. There are no Contract Documents other than those listed above in this Article 9.

D. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph
3.04 of the General Conditions.

ARTICLE 10 – MISCELLANEOUS

10.01 Terms

A. Terms used in this Agreement will have the meanings stated in the General Conditions and the
Supplementary Conditions.

10.02 Assignment of Contract

A. No assignment by a party hereto of any rights under or interests in the Contract will be binding on another
party hereto without the written consent of the party sought to be bound; and, specifically but without
limitation, moneys that may become due and moneys that are due may not be assigned without such
consent (except to the extent that the effect of this restriction may be limited by law), and unless
specifically stated to the contrary in any written consent to an assignment, no assignment will release or
discharge the assignor from any duty or responsibility under the Contract Documents.

10.03 Successors and Assigns

A. The Owner and the Contractor each binds itself, its partners, successors, assigns, and legal representatives
to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all
covenants, agreements, and obligations contained in the Contract Documents.

10.04 Severability

A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or
Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding
upon the Owner and the Contractor, who agree that the Contract Documents shall be reformed to replace
such stricken provision or part thereof with a valid and enforceable provision that comes as close as
possible to expressing the intention of the stricken provision.

10.05 Prevailing Wage
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Pursuant to 1773 of the Labor Code of the State of California, the Owner has obtained from the Director of the

Department of Industrial Relations the general prevailing rate of per diem wages and the general prevailing

rate for holidays and overtime work for each craft, classification, or type of worker required to execute the

Contract.

A copy of said prevailing rate of per diem wages is on file in the principal office of the Owner, to which

reference is hereby made for further particulars. Said prevailing rate of per diem wages will be made available

upon request, and a copy thereof shall be posted at each job site by the contractor. Information on the current

prevailing wages can be obtained by contacting the State of California, Department of Industrial Relations,

Division of Labor Statistics and Research, P.O. Box 603, San Francisco, California 94101 (415) 737-2794.

This project will be under the Davis-Bacon and State of California Prevailing determinations. The particular

wage rates will be determined by the highest rate between the Davis Bacon and State determinations.

10.06 Securities in Lieu of Retention

Pursuant to Section 22300 of the California Public Contract Code, the Contractor may substitute securities
for any money withheld by the County to insure performance under the Contract. At the request and
expense of the Contractor, securities equivalent to the amount withheld shall be deposited with the County
or with a State- or Federally-chartered bank as the escrow agent, who shall return such securities to the
Contractor upon satisfactory completion of the Contract. Deposit of securities with an escrow agent shall
be subject to a written agreement between the escrow agent and the County which provides that no portion
of the securities shall be paid to the Contractor until the County has certified to the escrow agent, in
writing, that the Contract has been satisfactorily completed. The County will not certify that the Contract
has been satisfactorily completed until at least thirty (30) days after filing by the County of a Notice of
Completion. Securities eligible for investment under Section 22300 shall be limited to those listed in
Section 16430 of the Government Code and to bank or savings and loan certificates of deposit, interest
bearing demand deposit accounts, standby letters of credit or any other security mutually agreed to by the
Contractor and the County.

IN WITNESS WHEREOF, the Owner and the Contractor have signed this Agreement in four (4) copies. One (1)
counterpart each has been delivered to the Owner, the Contractor, the Engineer, and the Agency. All portions of the
Contract Documents have been signed, initialed, or identified by the Owner and the Contractor or identified by the
Engineer on their behalf.



Seeley Community Park Improvements Project

EJCDC C-521 Agreement Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
00521 - 7

This Agreement is dated_________________________. This Agreement shall not be effective unless and until the Agency's
designated representative concurs.

OWNER: County of Imperial CONTRACTOR:

By: By:

Title: Title:

[CORPORATE SEAL] [CORPORATE SEAL]

Attest: Attest:

Title: Title:

Address for giving notices: Address for giving notices:

Agent for service of process:

(If Contractor is a corporation or a partnership, attach
evidence of authority to sign.)

Agency Concurrence:
As lender or insurer of funds to defray the costs of this Contract, and without liability for any payments there under, the
Agency hereby concurs in the form, content, and execution of this Agreement.

Agency: By:

Date: Title:
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16. NOTICE TO PROCEED

Dated:

Project:

Seeley Community Park
Improvements Project

Owner:

Imperial County Community &
Economic Development

Owner's Contract No.:

ICCED-006

Contract: Engineer's Project No.:

Contractor:

Contractor's Address (send Certified Mail, Return Receipt requested):

You are notified that the Contract Times under the above contract will commence to run on ___________________.
On or before that date, you are to start performing your obligations under the Contract Documents.

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you and the
Owner must each deliver to the other (with copies to the Engineer and other identified additional insured’s)
Certificates of Insurance which each is required to purchase and maintain in accordance with the Contract
Documents.

You are required to return an acknowledged copy of this NOTICE TO PROCEED to the OWNER.

Imperial County Community & Economic
Development

Contractor Owner

Given by: Given by:

Authorized Signature Authorized Signature

Title Title

Date Date

Copy to Engineer
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17. PERFORMANCE BOND

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable.

CONTRACTOR (Name and Address): SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

County of Imperial
Imperial County Community & Economic Development
940 W. Main Street, Suite 203
El Centro, CA 92243

CONTRACT
Date:
Amount:
Description: Seeley Community Park Improvements Project

BOND
Bond Number:
Date (Not earlier than Contract Date):
Amount:
Modifications to this Bond Form:

The Surety and the Contractor, intending to be legally bound hereby, subject to the terms hereof, do each cause this
Performance Bond to be duly executed on its behalf by its authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
Company:

Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal

By:
Signature and Title
(Attach Power of Attorney)

(Space is provided below for signatures of
additional parties, if required.)

Attest:
Signature and Title

CONTRACTOR AS PRINCIPAL SURETY
Company:

Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal

By:
Signature and Title
(Attach Power of Attorney)

Attest:

Signature and Title:
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1. The Contractor and the Surety, jointly and
severally, bind themselves, their heirs, executors,
administrators, successors, and assigns to the
Owner for the performance of the Contract,
which is incorporated herein by reference.

2. If the Contractor performs the Contract, the
Surety and the Contractor have no obligation
under this Bond, except to participate in
conferences as provided in Paragraph 3.1.

3. If there is no Owner Default, the Surety's
obligation under this Bond shall arise after:

3.1 The Owner has notified the Contractor and
the Surety, at the addresses described in
Paragraph 10 below, that the Owner is
considering declaring a Contractor Default
and has requested and attempted to arrange a
conference with the Contractor and the
Surety to be held not later than fifteen (15)
days after receipt of such notice to discuss
methods of performing the Contract. If the
Owner, the Contractor and the Surety agree,
the Contractor shall be allowed a reasonable
time to perform the Contract, but such an
agreement shall not waive the Owner's right,
if any, subsequently to declare a Contractor
Default; and

3.2 The Owner has declared a Contractor
Default and formally terminated the
Contractor's right to complete the Contract.
Such Contractor Default shall not be
declared earlier than twenty (20) days after
the Contractor and the Surety have received
notice as provided in Paragraph 3.1; and

3.3 The Owner has agreed to pay the Balance of
the Contract Price to:

1. The Surety in accordance with the terms
of the Contract;

2. Another contractor selected pursuant to
Paragraph 4.3 to perform the Contract.

4. When the Owner has satisfied the conditions of
Paragraph 3, the Surety shall promptly and at the
Surety's expense take one of the following
actions:

4.1 Arrange for the Contractor, with consent of
the Owner, to perform and complete the
Contract; or

4.2 Undertake to perform and complete the
Contract itself, through its agents or through
independent contractors; or

4.3 Obtain bids or negotiated proposals from
qualified contractors acceptable to the
Owner for a contract for performance and
completion of the Contract, arrange for a
contract to be prepared for execution by the
Owner and the Contractor selected with the
Owner's concurrence, to be secured with
performance and payment bonds executed
by a qualified surety equivalent to the bonds
issued on the Contract, and pay to the
Owner the amount of damages as described
in Paragraph 6 in excess of the Balance of
the Contract Price incurred by the Owner
resulting from the Contractor Default; or

4.4 Waive its right to perform and complete,
arrange for completion, or obtain a new
contractor and with reasonable promptness
under the circumstances:

1. After investigation, determine the amount
for which it may be liable to the Owner
and, as soon as practicable after the
amount is determined, tender payment
therefore to the Owner; or

2. Deny liability in whole or in part and
notify the Owner citing reasons therefore.

5. If the Surety does not proceed as provided in
Paragraph 4 with reasonable promptness, the
Surety shall be deemed to be in default on this
Bond fifteen (15) days after receipt of an
additional written notice from the Owner to the
Surety demanding that the Surety perform its
obligations under this Bond, and the Owner shall
be entitled to enforce any remedy available to the
Owner. If the Surety proceeds as provided in
Paragraph 4.4, and the Owner refuses the
payment tendered or the Surety has denied
liability, in whole or in part, without further
notice the Owner shall be entitled to enforce any
remedy available to the Owner.

6. After the Owner has terminated Contractor's right
to complete the Contract, and if the Surety elects
to act under Paragraph 4.1, 4.2, or 4.3 above,
then the responsibilities of the Surety to the
Owner shall not be greater than those of the
Contractor under the Contract, and the
responsibilities of the Owner to the Surety shall
not be greater than those of the Owner under the
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Contract. To a limit of the amount of this Bond,
but subject to commitment by the Owner of the
Balance of the Contract Price to mitigation of
costs and damages on the Contract, the Surety is
obligated without duplication for:

6.1 The responsibilities of the Contractor for
correction of defective Work and
completion of the Contract;

6.2 Additional Legal, Design Professional, and
delay costs resulting from the Contractor's
Default, and resulting from the actions or
failure to act of the Surety under Paragraph
4; and

6.3 Liquidated damages, or if no liquidated
damages are specified in the Contract, actual
damages caused by delayed performance or
non-performance of the Contractor.

7. The Surety shall not be liable to the Owner or
others for obligations of the Contractor that are
unrelated to the Contract, and the Balance of the
Contract Price shall not be reduced or set off on
account of any such unrelated obligations. No
right of action shall accrue on this Bond to any
person or entity other than the Owner or its heirs,
executors, administrators, or successors.

8. The Surety hereby waives notice of any change,
including changes of time, to the Contract or to
related subcontracts, purchase orders, and other
obligations.

9. Any proceeding, legal or equitable, under this
Bond may be instituted in any court of
competent jurisdiction in the location in which
the Work or part of the Work is located and shall
be instituted within two (2) years after
Contractor Default or within two (2) years after
the Contractor ceased working or within two (2)
years after the Surety refuses or fails to perform
its obligations under this Bond, whichever
occurs first. If the provisions of this paragraph
are void or prohibited by law, the minimum
period of limitation available to sureties

as a defense in the jurisdiction of the suit shall be
applicable.

10. Notice to the Surety, the Owner, or the
Contractor shall be mailed or delivered to the
address shown on the signature page.

11. When this Bond has been furnished to comply
with a statutory requirement in the location
where the Contract was to be performed, any
provision in this Bond conflicting with said
statutory requirement shall be deemed deleted
here from and provisions conforming to such
statutory requirement shall be deemed
incorporated herein. The intent is that this Bond
shall be construed as a statutory bond and not as
a common law bond.

12. Definitions.

12.1 Balance of the Contract Price: The total
amount payable by the Owner to the
Contractor under the Contract after all
proper adjustments have been made,
including allowance to the Contractor of
any amounts received or to be received by
the Owner in settlement of insurance or
other Claims for damages to which the
Contractor is entitled, reduced by all valid
and proper payments made to or on behalf
of the Contractor under the Contract.

12.2 Contract: The agreement between the
Owner and the Contractor identified on
the signature page, including all the
Contract Documents and changes thereto.

12.3 Contractor Default: Failure of the
Contractor, which has neither been
remedied nor waived, to perform or
otherwise to comply with the terms of the
Contract.

12.4 Owner Default: Failure of the Owner, which
has neither been remedied nor waived, to
pay the Contractor as required by the
Contract or to perform and complete or
comply with the other terms thereof.

FOR INFORMATION ONLY
(Name, Address and Telephone)

SURETY AGENCY OR BROKER:

OWNER’S REPRESENTATIVE: TBD
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18. PAYMENT BOND

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable.

CONTRACTOR (Name and Address): SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):
County of Imperial
Imperial County Community & Economic Development
940 W. Main Street, Suite 203
El Centro, CA 92243

CONTRACT
Date:
Amount:
Description: Seeley Community Park Improvements Project

BOND
Bond Number:
Date (Not earlier than Contract Date):
Amount:
Modifications to this Bond Form:

The Surety and the Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side
hereof, do each cause this Payment Bond to be duly executed on its behalf by its authorized officer, agent, or
representative.

CONTRACTOR AS PRINCIPAL SURETY
Company:

Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal

By:
Signature and Title
(Attach Power of Attorney)

(Space is provided below for signatures of
additional parties, if required.)

Attest:
Signature and Title

CONTRACTOR AS PRINCIPAL SURETY
Company:

Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal

By:
Signature and Title
(Attach Power of Attorney)

Attest:
Signature and Title:
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1. The Contractor and the Surety, jointly and
severally, bind themselves, their heirs, executors,
administrators, successors, and assigns to the
Owner to pay for labor, materials, and equipment
furnished by Claimants for use in the
performance of the Contract, which is
incorporated herein by reference.

2. With respect to the Owner, this obligation shall be
null and void if the Contractor:

2.1 Promptly makes payment, directly or
indirectly, for all sums due Claimants, and

2.2 Defends, indemnifies, and holds harmless
the Owner from all claims, demands, liens,
or suits alleging non-payment by the
Contractor by any person or entity who
furnished labor, materials, or equipment for
use in the performance of the Contract,
provided the Owner has promptly notified
the Contractor and the Surety (at the
addresses described in Paragraph 12) of any
claims, demands, liens, or suits and tendered
defense of such claims, demands, liens, or
suits to the Contractor and the Surety, and
provided there is no Owner Default.

3. With respect to Claimants, this obligation shall
be null and void if the Contractor promptly
makes payment, directly or indirectly, for all
sums due.

4. The Surety shall have no obligation to Claimants
under this Bond until:

4.1 Claimants who are employed by or have a
direct contract with the Contractor have
given notice to the Surety (at the addresses
described in Paragraph 12) and sent a copy,
or notice thereof, to the Owner, stating that a
claim is being made under this Bond and,
with substantial accuracy, the amount of the
claim.

4.2 Claimants who do not have a direct contract
with the Contractor:

1. Have furnished written notice to the
Contractor and sent a copy, or notice
thereof, to the Owner, within ninety (90)
days after having last performed labor or
last furnished materials or equipment
included in the claim stating, with
substantial accuracy, the amount of the
claim and the name of the party to whom

the materials or equipment were furnished
or supplied, or for whom the labor was
done or performed; and

2. Have either received a rejection in whole
or in part from the Contractor, or not
received within thirty (30) days of
furnishing the above notice any
communication from the Contractor by
which the Contractor had indicated the
claim will be paid directly or indirectly;
and

3. Not having been paid within the above
thirty (30) days, have sent a written
notice to the Surety and sent a copy, or
notice thereof, to the Owner, stating that a
claim is being made under this Bond and
enclosing a copy of the previous written
notice furnished to the Contractor.

5. If a notice by a Claimant required by Paragraph 4
is provided by the Owner to the Contractor or to
the Surety that is sufficient compliance.

6. When a Claimant has satisfied the conditions of
Paragraph 4, the Surety shall promptly and at the
Surety's expense take the following actions:

6.1 Send an answer to that Claimant, with a
copy to the Owner, within forty-five (45)
days after receipt of the claim, stating the
amounts that are undisputed and the basis
for challenging any amounts that are
disputed.

6.2 Pay or arrange for payment of any
undisputed amounts.

7. The Surety's total obligation shall not exceed the
amount of this Bond, and the amount of this
Bond shall be credited for any payments made in
good faith by the Surety.

8. Amounts owed by the Owner to the Contractor
under the Contract shall be used for the
performance of the Contract and to satisfy
claims, if any, under any performance bond. By
the Contractor furnishing and the Owner
accepting this Bond, they agree that all funds
earned by the Contractor in the performance of
the Contract are dedicated to satisfy obligations
of the Contractor and the Surety under this Bond,
subject to the Owner's priority to use the funds
for the completion of the Work.
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9. The Surety shall not be liable to the Owner,
Claimants, or others for obligations of the
Contractor that are unrelated to the Contract.
The Owner shall not be liable for payment of any
costs or expenses of any Claimant under this
Bond, and shall have under this Bond no
obligations to make payments to, give notices on
behalf of, or otherwise have obligations to
Claimants under this Bond.

10. The Surety hereby waives notice of any change,
including changes of time, to the Contract or to
related Subcontracts, purchase orders and other
obligations.

11. No suit or action shall be commenced by a
Claimant under this Bond other than in a court of
competent jurisdiction in the location in which
the Work or part of the Work is located or after
the expiration of one (1) year from the date (1)
on which the Claimant gave the notice required
by Paragraph 4.1 or Paragraph 4.2.3, or (2) on
which the last labor or service was performed by
anyone or the last materials or equipment were
furnished by anyone under the Construction
Contract, whichever of (1) or (2) first occurs. If
the provisions of this paragraph are void or
prohibited by law, the minimum period of
limitation available to sureties as a defense in the
jurisdiction of the suit shall be applicable.

12. Notice to the Surety, the Owner, or the
Contractor shall be mailed or delivered to the
addresses shown on the signature page. Actual
receipt of notice by the Surety, the Owner, or the
Contractor, however accomplished, shall be
sufficient compliance as of the date received at
the address shown on the signature page.

13. When this Bond has been furnished to comply
with a statutory requirement in the location
where the Contract was to be performed, any
provision in this Bond conflicting with said
statutory requirement shall be deemed deleted
herefrom and provisions

conforming to such statutory requirement shall
be deemed incorporated herein. The intent is
that this Bond shall be construed as a statutory
Bond and not as a common law bond.

14. Upon request of any person or entity appearing to
be a potential beneficiary of this Bond, the
Contractor shall promptly furnish a copy of this
Bond or shall permit a copy to be made.

15. Definitions.

15.1 Claimant: An individual or entity having a
direct contract with the Contractor, or
with a first-tier subcontractor of the
Contractor, to furnish labor, materials, or
equipment for use in the performance of
the Contract. The intent of this Bond shall
be to include without limitation in the
terms "labor, materials or equipment" that
part of water, gas, power, light, heat, oil,
gasoline, telephone service, or rental
equipment used in the Contract,
Architectural and Engineering Services
required for performance of the Work of
the Contractor and the Contractor's
Subcontractors, and all other items for
which a mechanic's lien may be asserted
in the jurisdiction where the labor,
materials, or equipment were furnished.

15.2 Contract: The agreement between the
Owner and the Contractor identified on
the signature page, including all Contract
Documents and changes thereto.

15.3 Owner Default: Failure of the Owner,
which has neither been remedied nor
waived, to pay the Contractor as required
by the Contract or to perform and
complete or comply with the other terms
thereof.

FOR INFORMATION ONLY
(Name, Address and Telephone)

SURETY AGENCY OR BROKER:

OWNER’S REPRESENTATIVE: TBD
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19. CERTIFICATE OF OWNER’S ATTORNEY
EXHIBIT GC-A

I, the undersigned, the duly authorized and acting legal representative of

County of Imperial do hereby certify as follows:

I have examined the attached Contract(s) and performance and payment bond(s) and the manner of execution thereof,
and I am of the opinion that each of the aforesaid agreements is adequate and has been duly executed by the proper
parties thereto acting through their duly authorized representatives; that said representatives have full power and
authority to execute said agreements on behalf of the respective parties named thereon; and that the foregoing
agreements constitute valid and legally binding obligations upon the parties executing the same in accordance with the
terms, conditions, and provisions thereof.

Signature:

Name:

Title:

Date:
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20. CERTIFICATE OF SUBSTANTIAL COMPLETION

Project:

Seeley Community Park
Improvements Project

Owner:

Imperial County Community &
Economic Development

Owner's Contract No.:

ICCED-006

Contract: Date of Contract:

Contractor: Engineer's Project No.:

This [tentative] [definitive] Certificate of Substantial Completion applies to:

 All Work under the Contract Documents:  The following specified portions:

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of the Owner, the
Contractor and the Engineer, and found to be substantially complete. The Date of Substantial Completion of the
Project or portion thereof designated above is hereby declared and is also the date of commencement of applicable
warranties required by the Contract Documents, except as stated below.

A (tentative) (revised tentative) (definitive) list of items to be completed or corrected, is attached hereto. This list
may not be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the
Contractor to complete all Work in accordance with the Contract Documents.

The responsibilities between the OWNER and the CONTRACTOR for security, operation, safety,
maintenance, heat, utilities, insurance and warranties shall be as provided in the Contract Documents
except as amended as follows:

 Amended Responsibilities  Not Amended

Owner's Amended Responsibilities:

Contractor's Amended Responsibilities:

The following documents are attached to and made part of this Certificate:
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This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it
a release of the Contractor's obligation to complete the Work in accordance with the Contract Documents.

Executed by Engineer Date

Accepted by Contractor Date

Accepted by Owner Date
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21. STANDARD GENERAL CONDITIONS

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters,
the terms listed below will have the meanings indicated which are applicable to both the singular and plural
thereof. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents
include references to identified articles and paragraphs, and the titles of other documents or forms.

1. Addenda – Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or
change the Bidding Requirements or the proposed Contract Documents.

2. Agency – The Federal or State Agency named as such in the Agreement.

3. Agreement – The written instrument which is evidence of the agreement between the Owner and the
Contractor covering the Work.

4. Application for Payment – The form acceptable to the Engineer which is to be used by the Contractor
during the course of the Work in requesting progress or final payments and which is to be accompanied
by such supporting documentation as is required by the Contract Documents.

5. Asbestos – Any material that contains more than one percent asbestos and is friable or is releasing
asbestos fibers into the air above current action levels established by the United States Occupational
Safety and Health Administration.

6. Bid – The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the
Work to be performed.

7. Bidder – The individual or entity who submits a Bid directly to the Owner.

8. Bidding Documents – The Bidding Requirements and the proposed Contract Documents (including all
Addenda).

9. Bidding Requirements – The Advertisement or Invitation to Bid, Instructions to Bidders, Bid Security of
Acceptable Form, if any, and the Bid Form with any supplements.

10. Change Order – A document recommended by the Engineer which is signed by the Contractor and the
Owner and Agency and authorizes an addition, deletion, or revision in the Work or an adjustment in the
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.

11. Claim – A demand or assertion by the Owner or Contractor seeking an adjustment of the Contract Price
or Contract Times, or both, or other relief with respect to the terms of the Contract. A demand for money
or services by a third party is not a Claim.

12. Contract – The entire and integrated written agreement between the Owner and Contractor concerning
the Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or
oral.

13. Contract Documents – Those items so designated in the Agreement. Only printed or hard copies of the
items listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor’s
submittals, and the reports and drawings of subsurface and physical conditions are not Contract
Documents.
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14. Contract Price – The moneys payable by the Owner to the Contractor for completion of the Work in
accordance with the Contract Documents as stated in the Agreement (subject to the provisions of
Paragraph 11.03 in the case of Unit Price Work).

15. Contract Times – The number of days or the dates stated in the Agreement to: (i) achieve Milestones, if
any, (ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment
as evidenced by the Engineer’s written recommendation of final payment.

16. Contractor – The individual or entity with whom the Owner has entered into the Agreement.

17. Construction Manager – The Owner’s representative (hereafter referred to as the Engineer) that assumes
all duties and responsibilities, and have the rights and authority assigned to the Engineer in the Contract
Documents in connection with the completion of the Work in accordance with the Contract Documents.

18. Cost of the Work – See Paragraph 11.01.A for definition.

19. Drawings – That part of the Contract Documents prepared or approved by the Engineer which
graphically shows the scope, extent, and character of the Work to be performed by the Contractor. Shop
Drawings and other Contractor submittals are not Drawings as so defined.

20. Effective Date of the Agreement – The date indicated in the Agreement on which it becomes effective; if
no such date is indicated, it means the date on which the Agreement is signed and delivered by the last of
the two parties to sign and deliver.

21. Engineer – The individual or entity named as such in the Agreement.

22. Field Order – A written order issued by the Engineer which requires minor changes in the Work but
which does not involve a change in the Contract Price or the Contract Times.

23. General Requirements – Sections of Division 1 of the Specifications. The General Requirements pertain
to all sections of the Specifications.

24. Hazardous Environmental Condition – The presence at the Site of Asbestos, PCBs, Petroleum,
Hazardous Waste, or Radioactive Material in such quantities or circumstances that may present a
substantial danger to persons or property exposed thereto in connection with the Work.

25. Hazardous Waste – The term Hazardous Waste shall have the meaning provided in Section 1004 of the
Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

26. Laws and Regulations; Laws or Regulations – Any and all applicable laws, rules, regulations, ordinances,
codes, and orders of any and all governmental bodies, agencies, authorities, and courts having
jurisdiction.

27. Liens – Charges, security interests, or encumbrances upon Project funds, real property, or personal
property.

28. Milestone – A principal event specified in the Contract Documents relating to an intermediate completion
date or time prior to the Substantial Completion of all of the Work.

29. Notice of Award – The written notice by the Owner to the Successful Bidder stating that upon timely
compliance by the Successful Bidder with the conditions precedent listed therein, the Owner will sign and
deliver the Agreement.
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30. Notice to Proceed – A written notice given by the Owner to the Contractor fixing the date on which the
Contract Times will commence to run and on which the Contractor shall start to perform the Work under
the Contract Documents.

31. Owner – The individual or entity with whom the Contractor has entered into the Agreement and for
whom the Work is to be performed.

32. PCBs – Polychlorinated Biphenyls.

33. Petroleum – Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions
of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as
oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous
Waste and crude oils.

34. Progress Schedule – A schedule prepared and maintained by the Contractor, describing the sequence and
duration of the activities comprising the Contractor’s plan to accomplish the Work within the Contract
Times.

35. Project – The total construction of which the Work to be performed under the Contract Documents may
be the whole, or a part.

36. Project Manual – The bound documentary information prepared for bidding and constructing the Work.
A listing of the contents of the Project Manual, which may be bound in one or more volumes, is
contained in the Table(s) of Contents.

37. Radioactive Material – Source, special nuclear, or byproduct material as defined by the Atomic Energy
Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

38. Related Entity – An officer, director, partner, employee, agent, consultant, or subcontractor.

39. Resident Project Representative – The authorized representative of the Engineer who may be assigned to
the Site or any part thereof.

40. Samples – Physical examples of materials, equipment, or workmanship that are representative of some
portion of the Work and which establish the standards by which such portion of the Work will be judged.

41. Schedule of Submittals – A schedule, prepared and maintained by the Contractor, of required submittals
and the time requirements to support scheduled performance of related construction activities.

42. Schedule of Values – A schedule, prepared and maintained by the Contractor, allocating portions of the
Contract Price to various portions of the Work and used as the basis for reviewing the Contractor’s
Applications for Payment.

43. Shop Drawings – All drawings, diagrams, illustrations, schedules, and other data or information which
are specifically prepared or assembled by or for the Contractor and submitted by the Contractor to
illustrate some portion of the Work.

44. Site – Lands or areas indicated in the Contract Documents as being furnished by the Owner upon which
the Work is to be performed, including rights-of-way and easements for access thereto, and such other
lands furnished by the Owner which are designated for the use of the Contractor.

45. Specifications – That part of the Contract Documents consisting of written requirements for materials,
equipment, systems, standards and workmanship as applied to the Work, and certain administrative
requirements and procedural matters applicable thereto.
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46. Subcontractor – An individual or entity having a direct contract with the Contractor or with any other
Subcontractor for the performance of a part of the Work at the Site.

47. Substantial Completion – The time at which the Work (or a specified part thereof) has progressed to the
point where, in the opinion of the Engineer, the Work (or a specified part thereof) is sufficiently
complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof) can
be utilized for the purposes for which it is intended. The terms “substantially complete” and
“substantially completed” as applied to all or part of the Work refer to Substantial Completion thereof.

48. Successful Bidder – The Bidder submitting a responsive Bid to whom the Owner makes an award.

49. Supplementary Conditions – That part of the Contract Documents which amends or supplements these
General Conditions.

50. Supplier – A manufacturer, fabricator, supplier, distributor, material man, or vendor having a direct
contract with the Contractor or with any Subcontractor to furnish materials or equipment to be
incorporated in the Work by the Contractor or any Subcontractor.

51. Underground Facilities – All underground pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities,
including those that convey electricity, gases, steam, liquid petroleum products, telephone or other
communications, cable television, water, wastewater, storm water, other liquids or chemicals, or traffic or
other control systems.

52. Unit Price Work – Work to be paid for on the basis of unit prices.

53. Work – The entire construction or the various separately identifiable parts thereof required to be provided
under the Contract Documents. Work includes and is the result of performing or providing all labor,
services, and documentation necessary to produce such construction, and furnishing, installing, and
incorporating all materials and equipment into such construction, all as required by the Contract
Documents.

54. Work Change Directive – A written statement to the Contractor issued on or after the Effective Date of
the Agreement and signed by the Owner and the Agency upon recommendation of the Engineer ordering
an addition, deletion, or revision in the Work, or responding to differing or unforeseen subsurface or
physical conditions under which the Work is to be performed or to emergencies. A Work Change
Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect
that the change ordered or documented by a Work Change Directive will be incorporated in a
subsequently issued Change Order following negotiations by the parties as to its effect, if any, on the
Contract Price or Contract Times.

1.02 Terminology

A. The following words or terms are not defined but, when used in the Bidding Requirements or Contract
Documents, have the following meaning.

B. Intent of Certain Terms or Adjectives

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered”, “as directed” or
terms of like effect or import to authorize an exercise of Professional Judgment by the Engineer. In
addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of
like effect or import are used to describe an action or determination of the Engineer as to the Work. It is
intended that such exercise of Professional Judgment, Action or Determination will be solely to evaluate,
in general, the Work for compliance with the requirements of and information in the Contract Documents
and conformance with the Design Concept of the Completed Project as a functioning whole as shown or
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indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use
of any such term or adjective is not intended to and shall not be effective to assign to the Engineer any
duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the Contract
Documents.

C. Day

1. The word “day” means a calendar day of twenty-four (24) hours measured from midnight to the next
midnight.

D. Defective

1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or
deficient in that it:

a. Does not conform to the Contract Documents, or

b. Does not meet the requirements of any applicable inspection, reference standard, test, or approval
referred to in the Contract Documents, or

c. Has been damaged prior to the Engineer’s recommendation of final payment (unless responsibility
for the protection thereof has been assumed by the Owner at Substantial Completion in accordance
with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide

1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to
supply and deliver said services, materials, or equipment to the Site (or some other specified location)
ready for use or installation and in usable or operable condition.

2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put
into use or place in final position said services, materials, or equipment complete and ready for intended
use.

3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall
mean to furnish and install said services, materials, or equipment complete and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials, or
equipment in a context clearly requiring an obligation of the Contractor, “provide” is implied.

F. Unless stated otherwise in the Contract Documents, words or phrases which have a well-known technical or
construction industry or trade meaning are used in the Contract Documents in accordance with such
recognized meaning.

ARTICLE 2 – PRELIMINARY MATTERS

2.01 Delivery of Bonds and Evidence of Insurance

A. When the Contractor delivers the executed counterparts of the Agreement to the Owner, the Contractor
shall also deliver to the Owner such bonds as the Contractor may be required to furnish.

B. Evidence of Insurance: Before any Work at the Site is started, the Contractor and Owner shall each deliver
to the other, with copies to each additional insured identified in the Supplementary Conditions, certificates
of insurance (and other evidence of insurance which either of them or any additional insured may
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reasonably request) which the Contractor and Owner respectively are required to purchase and maintain in
accordance with Article 5.

2.02 Copies of Documents

A. The Owner shall furnish to the Contractor ten (10) sets of printed or hard copies of the “Issued for
Construction” Drawings and “Conformed” Project Manuals. Additional copies will be furnished upon
request at the cost of reproduction.

2.03 Commencement of Contract Times; Notice to Proceed

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or,
if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be
given at any time within 30 days after the Effective Date of the Agreement.

2.04 Starting the Work

A. The Contractor shall start to perform the Work on the date when the Contract Times commence to run. No
Work shall be done at the Site prior to the date on which the Contract Times commence to run.

2.05 Before Starting Construction

A. Preliminary Schedules: Within ten (10) days after the Effective Date of the Agreement (unless otherwise
specified in the General Requirements), the Contractor shall submit to the Engineer for timely review:

1. A Preliminary Progress Schedule;

2. A Preliminary Schedule of Submittals; and

3. A Preliminary Schedule of Values for all of the Work which includes quantities and prices of items which
when added together equal the Contract Price and subdivides the Work into component parts in sufficient
detail to serve as the basis for progress payments during the performance of the Work. Such prices will
include an appropriate amount of overhead and profit applicable to each item of Work.

2.06 Preconstruction Conference

A. Before any Work at the Site is started, a Conference attended by the Owner, Contractor, Engineer, Agency,
and others as appropriate will be held to establish a working understanding among the parties as to the
Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings
and other submittals, processing Applications for Payment, and maintaining required project records.

2.07 Initial Acceptance of Schedules

A. At least ten (10) days before submission of the first Application for Payment a conference attended by the
Contractor, Engineer, and others as appropriate will be held to review for acceptability to the Engineer as
provided below the schedules submitted in accordance with Paragraph 2.05.A. The Contractor shall have an
additional five (5) days to make corrections and adjustments and to complete and resubmit the schedules.
No progress payment shall be made to the Contractor until acceptable schedules are submitted to the
Engineer.

1. The Progress Schedule will be acceptable to the Engineer if it provides an orderly progression of the
Work to completion within the Contract Times. Such acceptance will not impose on the Engineer
responsibility for the Progress Schedule, for sequencing, scheduling, or progress of the Work nor interfere
with or relieve the Contractor from the Contractor’s full responsibility therefore.
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2. The Contractor’s Schedule of Submittals will be acceptable to the Engineer if it provides a workable
arrangement for reviewing and processing the required submittals.

3. The Contractor’s Schedule of Values will be acceptable to the Engineer as to form and substance if it
provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01 Intent

A. The Contract Documents are complementary; what is required by one is as binding as if required by all.

B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be
constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or
equipment that may reasonably be inferred from the Contract Documents or from prevailing custom or
trade usage as being required to produce the intended result will be provided whether or not specifically
called for at no additional cost to the Owner.

C. Clarifications and interpretations of the Contract Documents shall be issued by the Engineer as provided in
Article 9.

3.02 Reference Standards

A. Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or
association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean
the standard, specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids
(or on the Effective Date of the Agreement if there were no Bids), except as may be otherwise
specifically stated in the Contract Documents.

2. No provision of any such standard, specification, manual or code, or any instruction of a Supplier shall be
effective to change the duties or responsibilities of the Owner, Contractor, or Engineer, or any of their
subcontractors, consultants, agents, or employees from those set forth in the Contract Documents. No
such provision or instruction shall be effective to assign to the Owner, or Engineer, or any of their Related
Entities, any duty or authority to supervise or direct the performance of the Work or any duty or authority
to undertake responsibility inconsistent with the provisions of the Contract Documents.

3.03 Reporting and Resolving Discrepancies

A. Reporting Discrepancies

1. Contractor’s Review of Contract Documents Before Starting Work: Before undertaking each part of the
Work, the Contractor shall carefully study and compare the Contract Documents and check and verify
pertinent figures therein and all applicable field measurements. The Contractor shall promptly report in
writing to the Engineer any conflict, error, ambiguity, or discrepancy which the Contractor may discover
and shall obtain a written interpretation or clarification from the Engineer before proceeding with any
Work affected thereby.

2. Contractor’s Review of Contract Documents During Performance of Work: If, during the performance of
the Work, the Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract
Documents or between the Contract Documents and any provision of any Law or Regulation applicable
to the performance of the Work or of any standard, specification, manual or code, or of any instruction of
any Supplier, the Contractor shall promptly report it to the Engineer in writing. The Contractor shall not
proceed with the Work affected thereby (except in an emergency as required by Paragraph 6.16.A) until
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an amendment or supplement to the Contract Documents has been issued by one of the methods indicated
in Paragraph 3.04.

3. The Contractor shall not be liable to the Owner or Engineer for failure to report any conflict, error,
ambiguity, or discrepancy in the Contract Documents unless the Contractor knew or reasonably should
have known thereof.

B. Resolving Discrepancies

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract
Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the
provisions of the Contract Documents and:

a. The provisions of any standard, specification, manual, code, or instruction (whether or not
specifically incorporated by reference in the Contract Documents); or

b. The provisions of any Laws or Regulations applicable to the performance of the Work (unless such
an interpretation of the provisions of the Contract Documents would result in violation of such Law
or Regulation).

3.04 Amending and Supplementing Contract Documents

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or
to modify the terms and conditions thereof by either a Change Order or a Work Change Directive.

B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in
the Work may be authorized, by one or more of the following ways:

1. A Field Order;

2. Engineer’s approval of a Shop Drawing or Sample; (Subject to the provisions of Paragraph 6.17.D.3) or

3. Engineer’s written interpretation or clarification.

3.05 Reuse of Documents

A. The Contractor and any Subcontractor or Supplier shall not:

1. Have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other
documents (or copies of any thereof) prepared by or bearing the seal of the Engineer or the Engineer’s
consultants, including electronic media editions; or

2. Reuse any of such Drawings, Specifications, other documents, or copies thereof on extensions of the
Project or any other project without the written consent of the Owner and Engineer and specific written
verification or adaptation by the Engineer.

B. The prohibition of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing
herein shall preclude the Contractor from retaining copies of the Contract Documents for record purposes.

3.06 Electronic Data

A. Copies of data furnished by the Owner or Engineer to the Contractor or the Contractor to the Owner or
Engineer that may be relied upon are limited to the printed copies (also known as hard copies). Files in
electronic media format of text, data, graphics, or other types are furnished only for the convenience of the
receiving party. Any conclusion or information obtained or derived from such electronic files will be at the
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user’s sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies
shall govern.

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise
without authorization of the data’s creator, the party receiving electronic files agrees that it will perform
acceptance tests or procedures within sixty (60) days, after which the receiving party shall be deemed to
have accepted the data thus transferred. Any errors detected within the sixty (60) days acceptance period
will be corrected by the transferring party.

C. When transferring documents in electronic media format, the transferring party makes no representations as
to long term compatibility, usability, or readability of documents resulting from the use of software
application packages, operating systems, or computer hardware differing from those used by the data’s
creator.

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; REFERENCE
POINTS; HAZARDOUS ENVIRONMENTAL CONDITIONS

4.01 Availability of Lands

A. The Owner shall furnish the Site. The Owner shall notify the Contractor of any encumbrances or restrictions
not of general application but specifically related to use of the Site with which the Contractor must comply
in performing the Work. The Owner will obtain in a timely manner and pay for easements for permanent
structures or permanent changes in existing facilities. If the Contractor and Owner are unable to agree on
entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times,
or both, as a result of any delay in the Owner’s furnishing the Site or a part thereof, the Contractor may
make a Claim therefore as provided in Paragraph 10.05.

B. Upon reasonable written request, the Owner shall furnish the Contractor with a current statement of record
legal title and legal description of the lands upon which the Work is to be performed and the Owner’s
interest therein as necessary for giving notice of or filing a mechanic’s or construction lien against such
lands in accordance with applicable Laws and Regulations.

C. The Contractor shall provide for all additional lands and access thereto that may be required for temporary
construction facilities or storage of materials and equipment.

4.02 Subsurface and Physical Conditions

A. Reports and Drawings:

B. The Supplementary Conditions identify:

1. Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that the
Engineer has used in preparing the Contract Documents; and

2. Those drawings of physical conditions in or relating to existing surface or subsurface structures at or
contiguous to the Site (except Underground Facilities) that the Engineer has used in preparing the
Contract Documents.

C. Limited Reliance by the Contractor on Technical Data Authorized:

D. The Contractor may rely upon the general accuracy of the “technical data” contained in such reports and
drawings, but such reports and drawings are not Contract Documents. Such “technical data” is identified in
the Supplementary Conditions. Except for such reliance on such “technical data,” the Contractor may not
rely upon or make any claim against the Owner or Engineer, or any of their Related Entities with respect to:
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1. The completeness of such reports and drawings for the Contractor’s purposes, including, but not limited
to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be
employed by the Contractor, and safety precautions and programs incident thereto; or

2. Other data, interpretations, opinions, and information contained in such reports or shown or indicated in
such drawings; or

3. Any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data,
interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions

A. Notice: If the Contractor believes that any subsurface or physical condition at or contiguous to the Site that
is uncovered or revealed either:

1. Is of such a nature as to establish that any “technical data” on which the Contractor is entitled to rely as
provided in Paragraph 4.02 is materially inaccurate; or

2. Is of such a nature as to require a change in the Contract Documents; or

3. Differs materially from that shown or indicated in the Contract Documents; or

4. Is of an unusual nature, and differs materially from conditions ordinarily encountered and generally
recognized as inherent in work of the character provided for in the Contract Documents;

5. then the Contractor shall, promptly after becoming aware thereof and before further disturbing the
subsurface or physical conditions or performing any Work in connection therewith (except in an
emergency as required by Paragraph 6.16.A), notify the Owner and the Engineer in writing about such
condition. The Contractor shall not further disturb such condition or perform any Work in connection
therewith (except as aforesaid) until receipt of written order to do so.

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, the Engineer will
promptly review the pertinent condition, determine the necessity of the Owner obtaining additional
exploration or tests with respect thereto, and advise the Owner in writing (with a copy to the Contractor) of
the Engineer’s findings and conclusions.

C. Possible Price and Times Adjustments

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the
existence of such differing subsurface or physical condition causes an increase or decrease in the
Contractor’s cost of, or time required for, performance of the Work; subject, however, to the following:

a. Such condition must meet any one or more of the categories described in Paragraph 4.03.A; and

b. With respect to Work that is paid for on a Unit Price Basis, any adjustment in Contract Price will be
subject to the provisions of Paragraphs 9.07 and 11.03.

2. The Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:

a. The Contractor knew of the existence of such conditions at the time the Contractor made a final
commitment to the Owner with respect to the Contract Price and Contract Times by the submission
of a Bid or becoming bound under a negotiated contract; or

b. The existence of such condition could reasonably have been discovered or revealed as a result of any
examination, investigation, exploration, test, or study of the Site and contiguous areas required by the
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Bidding Requirements or Contract Documents to be conducted by or for the Contractor prior to the
Contractor’s making such final commitment; or

c. The Contractor failed to give the written notice as required by Paragraph 4.03.A.

3. If the Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of
any adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefore as
provided in Paragraph 10.05. However, the Owner and Engineer, and any of their Related Entities shall
not be liable to the Contractor for any claims, costs, losses, or damages (including but not limited to all
fees and charges of Engineers, Architects, Attorneys, and other Professionals and all court or arbitration
or other dispute resolution costs) sustained by the Contractor on or in connection with any other project or
anticipated project.

4.04 Underground Facilities

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents with respect
to existing Underground Facilities at or contiguous to the Site is based upon information and data furnished
to the Owner or Engineer by the owners of such Underground Facilities, including the Owner, or by others.
Unless it is otherwise expressly provided in the Supplementary Conditions:

1. The Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data; and

2. the cost of all of the following will be included in the Contract Price, and the Contractor shall have full
responsibility for:

a. Reviewing and checking all such information and data,

b. Locating all Underground Facilities shown or indicated in the Contract Documents,

c. Coordination of the Work with the owners of such Underground Facilities, including the Owner,
during construction, and

d. The safety and protection of all such Underground Facilities and repairing any damage thereto
resulting from the Work.

B. Not Shown or Indicated

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or
indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, the Contractor
shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or
performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A),
identify the owner of such Underground Facility and give written notice to that owner and to the Owner
and Engineer. The Engineer will promptly review the Underground Facility and determine the extent, if
any, to which a change is required in the Contract Documents to reflect and document the consequences
of the existence or location of the Underground Facility. During such time, the Contractor shall be
responsible for the safety and protection of such Underground Facility.

2. If the Engineer concludes that a change in the Contract Documents is required, a Work Change Directive
or a Change Order will be issued to reflect and document such consequences. An equitable adjustment
shall be made in the Contract Price or Contract Times, or both, to the extent that they are attributable to
the existence or location of any Underground Facility that was not shown or indicated or not shown or
indicated with reasonable accuracy in the Contract Documents and that the Contractor did not know of
and could not reasonably have been expected to be aware of or to have anticipated. If the Owner and
Contractor are unable to agree upon entitlement to or on the amount or extent, if any, of any such
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adjustment in Contract Price or Contract Times, the Owner or Contractor may make a Claim therefore as
provided in Paragraph 10.05.

4.05 Reference Points

A. The Owner shall provide engineering surveys to establish reference points for construction which in the
Engineer’s judgment are necessary to enable the Contractor to proceed with the Work. The Contractor shall
be responsible for laying out the Work, shall protect and preserve the established reference points and
property monuments, and shall make no changes or relocations without the prior written approval of the
Owner. The Contractor shall report to the Engineer whenever any reference point or property monument is
lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be
responsible for the accurate replacement or relocation of such reference points or property monuments by
professionally qualified personnel.

4.06 Hazardous Environmental Condition at Site

A. Reports and Drawings: Reference is made to the Supplementary Conditions for the identification of those
reports and drawings relating to a Hazardous Environmental Condition identified at the Site, if any, that
have been utilized by the Engineer in the preparation of the Contract Documents.

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the general
accuracy of the “technical data” contained in such reports and drawings, but such reports and drawings are
not Contract Documents. Such “technical data” is identified in the Supplementary Conditions. Except for
such reliance on such “technical data,” Contractor may not rely upon or make any claim against Owner or
Engineer, or any of their Related Entities with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to,
any aspects of the means, methods, techniques, sequences and procedures of construction to be employed
by Contractor and safety precautions and programs incident thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or indicated in
such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data,
interpretations, opinions or information.

C. The Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed
at the Site which was not shown or indicated in the Drawings or Specifications or identified in the Contract
Documents to be within the Scope of the Work. The Contractor shall be responsible for a Hazardous
Environmental Condition created with any materials brought to the Site by the Contractor, Subcontractors,
Suppliers, or anyone else for whom the Contractor is responsible.

D. If the Contractor encounters a Hazardous Environmental Condition or if the Contractor or anyone for whom
the Contractor is responsible creates a Hazardous Environmental Condition, the Contractor shall
immediately: (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with such
condition and in any area affected thereby (except in an emergency as required by Paragraph 6.16.A); and
(iii) notify the Owner and Engineer (and promptly thereafter confirm such notice in writing). The Owner
shall promptly consult with the Engineer concerning the necessity for the Owner to retain a Qualified
Expert to evaluate such condition or take corrective action, if any.

E. The Contractor shall not be required to resume Work in connection with such condition or in any affected
area until after the Owner has obtained any required permits related thereto and delivered to the Contractor
written notice: (i) specifying that such condition and any affected area is or has been rendered safe for the
resumption of Work; or (ii) specifying any special conditions under which such Work may be resumed
safely. If the Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of
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any adjustment in the Contract Price or Contract Times, or both, as a result of such Work stoppage or such
special conditions under which the Work is agreed to be resumed by the Contractor, either party may make
a Claim therefore as provided in Paragraph 10.05.

F. If after receipt of such written notice the Contractor does not agree to resume such Work based upon a
reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then the
Owner may order the portion of the Work that is in the area affected by such condition to be deleted from
the Work. If the Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any,
of an adjustment in the Contract Price or Contract Times as a result of deleting such portion of the Work,
then either party may make a Claim therefore as provided in Paragraph 10.05. The Owner may have such
deleted portion of the Work performed by the Owner’s own forces or others in accordance with Article 7.

G. To the fullest extent permitted by Laws and Regulations, the Owner shall indemnify and hold harmless the
Contractor, Subcontractors, and Engineer, and the officers, directors, partners, employees, agents,
consultants, and subcontractors of each and any of them from and against all claims, costs, losses, and
damages (including but not limited to all fees and charges of Engineers, Architects, Attorneys, and other
Professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to a
Hazardous Environmental Condition, provided that such Hazardous Environmental Condition: (i) was not
shown or indicated in the Drawings or Specifications or identified in the Contract Documents to be included
within the scope of the Work, and (ii) was not created by Contractor or by anyone for whom the Contractor
is responsible. Nothing in this Paragraph 4.06.G shall obligate the Owner to indemnify any individual or
entity from and against the consequences of that individual’s or entity’s own negligence.

H. To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold harmless
the Owner and Engineer, and the officers, directors, partners, employees, agents, consultants, and
subcontractors of each and any of them from and against all claims, costs, losses, and damages (including
but not limited to all fees and charges of Engineers, Architects, Attorneys, and other Professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous Environmental
Condition created by the Contractor or by anyone for whom the Contractor is responsible. Nothing in
Paragraph 4.06. H shall obligate the Contractor to indemnify any individual or entity from and against the
consequences of that individual’s or entity’s own negligence.

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition
uncovered or revealed at the Site.

ARTICLE 5 – BONDS AND INSURANCE

5.01 Performance, Payment, and Other Bonds

A. The Contractor shall furnish performance and payment bonds, each in an amount at least equal to the
Contract Price as security for the faithful performance and payment of all of the Contractor’s obligations
under the Contract Documents. These bonds shall remain in effect until one (1) year after the date when
final payment becomes due or until completion of the correction period specified in Paragraph 13.07,
whichever is later, except as provided otherwise by Laws or Regulations or by the Contract Documents.
The Contractor shall also furnish such other bonds as are required by the Contract Documents.

B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws
or Regulations, and shall be executed by such sureties as are named in the current list of “Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies” as published in Circular 570 (amended) by the Financial Management Service, Surety Bond
Branch, U.S. Department of the Treasury. All bonds signed by an agent must be accompanied by a certified
copy of the agent’s authority to act.

C. If the surety on any bond furnished by the Contractor is declared bankrupt or becomes insolvent or its right
to do business is terminated in any state where any part of the Project is located or it ceases to meet the
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requirements of Paragraph 5.01.B, the Contractor shall promptly notify the Owner and Engineer and shall,
within twenty (20) days after the event giving rise to such notification, provide another bond and surety,
both of which shall comply with the requirements of Paragraphs 5.01.B and 5.02.

5.02 Licensed Sureties and Insurers

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by the Owner
or Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in
the jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and
coverage’s so required. Such surety and insurance companies shall also meet such additional requirements
and qualifications as may be provided in the Supplementary Conditions.

5.03 Certificates of Insurance

A. The Contractor shall deliver to the Owner, with copies to each additional insured identified in the
Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by the
Owner or any other additional insured) which the Contractor is required to purchase and maintain.

B. The Owner shall deliver to the Contractor, with copies to each additional insured identified in the
Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by the
Contractor or any other additional insured) which the Owner is required to purchase and maintain.

5.04 Contractor’s Liability Insurance

A. The Contractor shall purchase and maintain such liability and other insurance as is appropriate for the Work
being performed and shall provide protection from claims set forth below which may arise out of or result
from the Contractor’s performance of the Work and the Contractor’s other obligations under the Contract
Documents, whether it is to be performed by the Contractor, any Subcontractor or Supplier, or by anyone
directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts
any of them may be liable:

1. Claims under workers’ compensation, disability benefits, and other similar employee benefit acts;

2. Claims for damages because of bodily injury, occupational sickness or disease, or death of the
Contractor’s employees;

3. Claims for damages because of bodily injury, sickness or disease, or death of any person other than the
Contractor’s employees;

4. Claims for damages insured by reasonably available personal injury liability coverage which are
sustained:

a. by any person as a result of an offense directly or indirectly related to the employment of such person
by Contractor, or

b. by any other person for any other reason;

5. Claims for damages, other than to the Work itself, because of injury to or destruction of tangible property
wherever located, including loss of use resulting there from; and

6. Claims for damages because of bodily injury or death of any person or property damage arising out of the
ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall:
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1. With respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, include as
additional insurer (subject to any customary exclusion regarding professional liability) the Owner and
Engineer, and any other individuals or entities identified in the Supplementary Conditions, all of whom
shall be listed as additional insurers, and include coverage for the respective officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of all such additional insurers, and the
insurance afforded to these additional insurers shall provide primary coverage for all claims covered
thereby;

2. Include at least the specific coverage’s and be written for not less than the limits of liability provided in
the Supplementary Conditions or required by Laws or Regulations, whichever is greater;

3. Include completed operations insurance;

4. Include contractual liability insurance covering the Contractor’s indemnity obligations under Paragraphs
6.11 and 6.20;

5. Contain a provision or endorsement that the coverage afforded will not be canceled, materially changed
or renewal refused until at least thirty (30) days prior written notice has been given to the Owner and
Contractor and to each other additional insured identified in the Supplementary Conditions to whom a
certificate of insurance has been issued (and the certificates of insurance furnished by the Contractor
pursuant to Paragraph 5.03 will so provide);

6. Remain in effect at least until final payment and at all times thereafter when the Contractor may be
correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; and

7. With respect to completed operations insurance, and any insurance coverage written on a claims-made
basis, remain in effect for at least two (2) years after final payment.

a. The Contractor shall furnish the Owner and each other additional insured identified in the
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence satisfactory
to the Owner and any such additional insured of continuation of such insurance at final payment and
one (1) year thereafter.

5.05 Owner’s Liability Insurance

A. In addition to the insurance required to be provided by the Contractor under Paragraph 5.04, the Owner, at
the Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability insurance as will
protect the Owner against claims which may arise from operations under the Contract Documents.

5.06 Property Insurance

A. Unless otherwise provided in the Supplementary Conditions, the Contractor shall purchase and maintain
property insurance upon the Work at the Site in the amount of the full replacement cost thereof (the
Contractor shall be responsible for any deductible or self-insured retention.). This insurance shall:

1. Include the interests of the Owner, Contractor, Subcontractors, and Engineer, and any other individuals or
entities identified in the Supplementary Conditions, and the officers, directors, partners, employees,
agents, consultants and subcontractors of any of them, each of whom is deemed to have an insurable
interest and shall be listed as an insured or additional insured;

2. Be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy form that shall at
least include insurance for physical loss or damage to the Work, temporary buildings, false work, and
materials and equipment in transit, and shall insure against at least the following perils or causes of loss:
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, collapse, debris
removal, demolition occasioned by enforcement of Laws and Regulations, water damage (other than
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caused by flood), and such other perils or causes of loss as may be specifically required by the
Supplementary Conditions;

3. Include expenses incurred in the repair or replacement of any insured property (including but not limited
to fees and charges of Engineers and Architects);

4. Cover materials and equipment stored at the Site or at another location that was agreed to in writing by
the Owner prior to being incorporated in the Work, provided that such materials and equipment have
been included in an Application for Payment recommended by the Engineer;

5. Allow for partial utilization of the Work by the Owner;

6. Include testing and startup; and

7. Be maintained in effect until final payment is made unless otherwise agreed to in writing by the Owner,
Contractor, and Engineer within thirty (30) days written notice to each other additional insured to whom
a certificate of insurance has been issued.

B. The Contractor shall purchase and maintain such boiler and machinery insurance or additional property
insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include
the interests of the Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities
identified in the Supplementary Conditions, and the officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of them, each of whom is deemed to have an insurable
interest and shall be listed as an insured or additional insured.

C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and
maintained in accordance with Paragraph 5.06 will contain a provision or endorsement that the coverage
afforded will not be canceled or materially changed or renewal refused until at least thirty (30) days prior
written notice has been given to the Owner and Contractor and to each other additional insured to whom a
certificate of insurance has been issued and will contain waiver provisions in accordance with Paragraph
5.07.

D. The Owner shall not be responsible for purchasing and maintaining any property insurance specified in this
Paragraph 5.06 to protect the interests of the Contractor, Subcontractors, or others in the Work to the extent
of any deductible amounts that are identified in the Supplementary Conditions. The risk of loss within such
identified deductible amount will be borne by the Contractor, Subcontractors, or others suffering any such
loss, and if any of them wishes property insurance coverage within the limits of such amounts, each may
purchase and maintain it at the purchaser’s own expense.

5.07 Waiver of Rights

A. The Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect
the Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the
Supplementary Conditions to be listed as insured or additional insured (and the officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of them) in such policies and will
provide primary coverage for all losses and damages caused by the perils or causes of loss covered thereby.
All such policies shall contain provisions to the effect that in the event of payment of any loss or damage
the insurers will have no rights of recovery against any of the insured or additional insured there under. The
Owner and Contractor waive all rights against each other and their respective officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of them for all losses and damages
caused by, arising out of or resulting from any of the perils or causes of loss covered by such policies and
any other property insurance applicable to the Work; and, in addition, waive all such rights against
Subcontractors, and the Engineer, and all other individuals or entities identified in the Supplementary
Conditions to be listed as insured or additional insured (and the officers, directors, partners, employees,
agents, consultants and subcontractors of each and any of them) under such policies for losses and damages
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so caused. None of the above waivers shall extend to the rights that any party making such waiver may have
to the proceeds of insurance held by the Contractor as trustee or otherwise payable under any policy so
issued.

B. Owner waives all rights against the Contractor, Subcontractors, and Engineer, and the officers, directors,
partners, employees, agents, consultants and subcontractors of each and any of them for:

1. Loss due to business interruption, loss of use, or other consequential loss extending beyond direct
physical loss or damage to the Owner’s property or the Work caused by, arising out of, or resulting from
fire or other perils whether or not insured by the Owner; and

2. Loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or
other insured peril or cause of loss covered by any property insurance maintained on the completed
Project or part thereof by the Owner during partial utilization pursuant to Paragraph 14.05, after
Substantial Completion pursuant to Paragraph 14.04, or after final payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by the Owner covering any loss, damage or consequential loss referred to
in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss,
damage, or consequential loss, the insurers will have no rights of recovery against the Contractor,
Subcontractors, or Engineer, and the officers, directors, partners, employees, agents, consultants and
subcontractors of each and any of them.

5.08 Receipt and Application of Insurance Proceeds

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with the
Contractor and made payable to the Contractor as fiduciary for the insured, as their interests may appear,
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. The Contractor
shall deposit in a separate account any money so received and shall distribute it in accordance with such
agreement as the parties in interest may reach. If no other special agreement is reached, the damaged Work
shall be repaired or replaced, the moneys so received applied on account thereof.

B. The Contractor as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the
parties in interest shall object in writing within fifteen (15) days after the occurrence of loss to the
Contractor’s exercise of this power. If such objection be made, the Contractor as fiduciary shall make
settlement with the insurers in accordance with such agreement as the parties in interest may reach. If no
such agreement among the parties in interest is reached, the Contractor as fiduciary shall adjust and settle
the loss with the insurers and, if required in writing by any party in interest, the Contractor as fiduciary shall
provide a bond for the proper performance of such duties.

5.09 Acceptance of Bonds and Insurance; Option to Replace

A. If either the Owner or Contractor has any objection to the coverage afforded by or other provisions of the
bonds or insurance required to be purchased and maintained by the other party in accordance with Article 5
on the basis of non-conformance with the Contract Documents, the objecting party shall so notify the other
party in writing within ten (10) days after receipt of the certificates (or other evidence requested) required
by Paragraph 2.01.B. The Owner and Contractor shall each provide to the other such additional information
in respect of insurance provided as the other may reasonably request. If either party does not purchase or
maintain all of the bonds and insurance required of such party by the Contract Documents, such party shall
notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure
to maintain prior to any change in the required coverage. Without prejudice to any other right or remedy,
the other party may elect to obtain equivalent bonds or insurance to protect such other party’s interests at
the expense of the party who was required to provide such coverage, and a Change Order shall be issued to
adjust the Contract Price accordingly.
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5.10 Partial Utilization, Acknowledgment of Property Insurer

A. If the Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial
Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall commence
before the insurers providing the property insurance pursuant to Paragraph 5.06 have acknowledged notice
thereof and in writing effected any changes in coverage necessitated thereby. The insurers providing the
property insurance shall consent by endorsement on the policy or policies, but the property insurance shall
not be canceled or permitted to lapse on account of any such partial use or occupancy.

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES

6.01 Supervision and Superintendence

A. The Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such
attention thereto and applying such skills and expertise as may be necessary to perform the Work in
accordance with the Contract Documents. The Contractor shall be solely responsible for the means,
methods, techniques, sequences, and procedures of construction. The Contractor shall not be responsible for
the negligence of the Owner or Engineer in the design or specification of a specific means, method,
technique, sequence, or procedure of construction which is shown or indicated in and expressly required by
the Contract Documents.

B. At all times during the progress of the Work, the Contractor shall assign a competent Resident
Superintendent who shall not be replaced without written notice to Owner and Engineer except under
extraordinary circumstances. The superintendent will be the Contractor’s representative at the Site and shall
have authority to act on behalf of the Contractor. All communications given to or received from the
superintendent shall be binding on the Contractor.

6.02 Labor; Working Hours

A. The Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and
perform construction as required by the Contract Documents. The Contractor shall at all times maintain
good discipline and order at the Site.

B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or
adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be
performed during regular working hours. The Contractor will not permit the performance of Work on a
Saturday, Sunday, or any legal holiday without the Owner’s written consent (which will not be
unreasonably withheld) given after prior written notice to the Engineer.

6.03 Services, Materials, and Equipment

A. Unless otherwise specified in the Contract Documents, the Contractor shall provide and assume full
responsibility for all services, materials, equipment, labor, transportation, construction equipment and
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary
facilities, and all other facilities and incidentals necessary for the performance, testing, start-up, and
completion of the Work.

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of
good quality and new, except as otherwise provided in the Contract Documents. All special warranties and
guarantees required by the Specifications shall expressly run to the benefit of the Owner. If required by the
Engineer, the Contractor shall furnish satisfactory evidence (including reports of required tests) as to the
source, kind, and quality of materials and equipment.
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C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned,
and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be
provided in the Contract Documents.

6.04 Progress Schedule

A. The Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it
may be adjusted from time to time as provided below.

1. The Contractor shall submit to the Engineer for acceptance (to the extent indicated in Paragraph 2.07)
proposed adjustments in the Progress Schedule that will not result in changing the Contract Times. Such
adjustments will comply with any provisions of the General Requirements applicable thereto.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in
accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a
Change Order.

6.05 Substitutes and “Or-Equals”

A. Whenever an item of material or equipment is specified or described in the Contract Documents by using
the name of a proprietary item or the name of a particular Supplier, the specification or description is
intended to establish the type, function, appearance, and quality required. Unless the specification or
description contains or is followed by words reading that no like, equivalent, or “or-equal” item or no
substitution is permitted, other items of material or equipment or material or equipment of other Suppliers
may be submitted to the Engineer for review under the circumstances described below.

1. “Or-Equal” Items: If in the Engineer’s sole discretion an item of material or equipment proposed by the
Contractor is functionally equal to that named and sufficiently similar so that no change in related Work
will be required, it may be considered by the Engineer as an “or-equal” item, in which case review and
approval of the proposed item may, in the Engineer’s sole discretion, be accomplished without
compliance with some or all of the requirements for approval of proposed substitute items. For the
purposes of this Paragraph 6.05.A.1, a proposed item of material or equipment will be considered
functionally equal to an item so named if:

a. In the exercise of reasonable judgment the Engineer determines that:

1) It is at least equal in materials of construction, quality, durability, appearance, strength, and
design characteristics;

2) It will reliably perform at least equally well the function and achieve the results imposed by the
design concept of the completed Project as a functioning whole;

3) It has a proven record of performance and availability of responsive service; and

b. The Contractor certifies that, if approved and incorporated into the Work:

1) There will be no increase in cost to the Owner or increase in Contract Times, and

2) It will conform substantially to the detailed requirements of the item named in the Contract
Documents.

2. Substitute Items
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a. If in the Engineer’s sole discretion an item of material or equipment proposed by the Contractor does
not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a proposed
substitute item.

b. The Contractor shall submit sufficient information as provided below to allow the Engineer to
determine that the item of material or equipment proposed is essentially equivalent to that named and
an acceptable substitute therefore. Requests for review of proposed substitute items of material or
equipment will not be accepted by the Engineer from anyone other than the Contractor.

c. The procedural requirements for review by the Engineer will be as set forth in Paragraph 6.05.A.2.d,
as supplemented in the General Requirements and as the Engineer may decide is appropriate under
the circumstances.

d. The Contractor shall make written application to the Engineer for review of a proposed substitute
item of material or equipment that the Contractor seeks to furnish or use. The application:

1) Shall certify that the proposed substitute item will:
1. Perform adequately the functions and achieve the results called for by the general design,
2. be similar in substance to that specified, and be suited to the same use as that specified;

2) Will state:
1. The extent, if any, to which the use of the proposed substitute item will prejudice the

Contractor’s achievement of Substantial Completion on time;

2. whether or not use of the proposed substitute item in the Work will require a change in
any of the Contract Documents (or in the provisions of any other direct contract with the
Owner for other work on the Project) to adapt the design to the proposed substitute item;
and

3. whether or not incorporation or use of the proposed substitute item in connection with the
Work is subject to payment of any license fee or royalty;

3) Will identify:
1. All variations of the proposed substitute item from that specified and available

engineering,
2. sales, maintenance, repair, and replacement services;

4) And shall contain an itemized estimate of all costs or credits that will result directly or indirectly
from use of such substitute item, including costs of redesign and claims of other Contractors
affected by any resulting change.

B. Substitute Construction Methods or Procedures: If a specific means, method, technique, sequence, or
procedure of construction is expressly required by the Contract Documents, the Contractor may furnish or
utilize a substitute means, method, technique, sequence, or procedure of construction approved by the
Engineer. The Contractor shall submit sufficient information to allow the Engineer, in the Engineer’s sole
discretion, to determine that the substitute proposed is equivalent to that expressly called for by the Contract
Documents. The requirements for review by the Engineer will be similar to those provided in Paragraph
6.05.A.2.

C. Engineer’s Evaluation: Engineer will be allowed a reasonable time within which to evaluate each proposal
or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish
additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No “or
equal” or substitute will be ordered, installed or utilized until Engineer’s review is complete, which will be
evidenced by either a Change Order for a substitute or an approved Shop Drawing for an “or equal.”
Engineer will advise Contractor in writing of any negative determination.
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D. Special Guarantee: The Owner may require the Contractor to furnish at the Contractor’s expense a special
performance guarantee or other surety with respect to any substitute.

E. Engineer’s Cost Reimbursement: The Engineer will record the Engineer’s costs in evaluating a substitute
proposed or submitted by the Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not the
Engineer approves a substitute item so proposed or submitted by the Contractor, the Contractor shall
reimburse the Owner for the charges of the Engineer for evaluating each such proposed substitute. The
Contractor shall also reimburse the Owner for the charges of the Engineer for making changes in the
Contract Documents (or in the provisions of any other direct contract with the Owner) resulting from the
acceptance of each proposed substitute.

F. Contractor’s Expense: The Contractor shall provide all data in support of any proposed substitute or
“or-equal” at the Contractor’s expense.

6.06 Concerning Subcontractors, Suppliers, and Others

A. The Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those
acceptable to the Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against
whom the Owner may have reasonable objection. The Contractor shall not be required to employ any
Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against whom
Contractor has reasonable objection.

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other
individuals or entities to be submitted to the Owner in advance for acceptance by the Owner by a specified
date prior to the Effective Date of the Agreement, and if the Contractor has submitted a list thereof in
accordance with the Supplementary Conditions, the Owner’s acceptance (either in writing or by failing to
make written objection thereto by the date indicated for acceptance or objection in the Bidding Documents
or the Contract Documents) of any such Subcontractor, Supplier, or other individual or entity so identified
may be revoked on the basis of reasonable objection after due investigation. The Contractor shall submit an
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or entity, and the
Contract Price will be adjusted by the difference in the cost occasioned by such replacement, and an
appropriate Change Order will be issued. No acceptance by the Owner of any such Subcontractor, Supplier,
or other individual or entity, whether initially or as a replacement, shall constitute a waiver of any right of
the Owner or Engineer to reject defective Work.

C. The Contractor shall be fully responsible to the Owner and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as
the Contractor is responsible for the Contractor’s own acts and omissions. Nothing in the Contract
Documents:

1. Shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any
contractual relationship between the Owner or Engineer and any such Subcontractor, Supplier or other
individual or entity, nor

2. Shall anything in the Contract Documents create any obligation on the part of the Owner or Engineer to
pay or to see to the payment of any moneys due any such Subcontractor, Supplier, or other individual or
entity except as may otherwise be required by Laws and Regulations.

D. The Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors,
Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct or
indirect contract with the Contractor.

E. The Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing
or furnishing any of the Work to communicate with the Engineer through the Contractor.
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F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control the
Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be
performed by any specific trade.

G. All Work performed for the Contractor by a Subcontractor or Supplier will be pursuant to an appropriate
agreement between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor
or Supplier to the applicable terms and conditions of the Contract Documents for the benefit of the Owner
and Engineer. Whenever any such agreement is with a Subcontractor or Supplier who is listed as an
additional insured on the property insurance provided in Paragraph 5.06, the agreement between the
Contractor and the Subcontractor or Supplier will contain provisions whereby the Subcontractor or Supplier
waives all rights against the Owner, Contractor, and Engineer, and all other individuals or entities identified
in the Supplementary Conditions to be listed as insured or additional insured (and the officers, directors,
partners, employees, agents, consultants and subcontractors of each and any of them) for all losses and
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss covered
by such policies and any other property insurance applicable to the Work. If the insurers on any such
policies require separate waiver forms to be signed by any Subcontractor or Supplier, the Contractor will
obtain the same.

6.07 Patent Fees and Royalties

A. The Contractor shall pay all license fees and royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work of any invention, design, process, product, or
device which is the subject of patent rights or copyrights held by others. If a particular invention, design,
process, product, or device is specified in the Contract Documents for use in the performance of the Work
and if to the actual knowledge of the Owner or Engineer its use is subject to patent rights or copyrights
calling for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed
by the Owner in the Contract Documents.

B. To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold harmless
the Owner and Engineer, and the officers, directors, partners, employees, agents, consultants and
subcontractors of each and any of them from and against all claims, costs, losses, and damages (including
but not limited to all fees and charges of Engineers, Architects, Attorneys, and other Professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent
rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation
in the Work of any invention, design, process, product, or device not specified in the Contract Documents.

6.08 Permits

A. Unless otherwise provided in the Supplementary Conditions, the Contractor shall obtain and pay for all
construction permits and licenses. The Owner shall assist the Contractor, when necessary, in obtaining such
permits and licenses. The Contractor shall pay all governmental charges and inspection fees necessary for
the prosecution of the Work which are applicable at the time of opening of Bids, or, if there are no Bids, on
the Effective Date of the Agreement. The Owner shall pay all charges of utility owners for connections for
providing permanent service to the Work.

6.09 Laws and Regulations

A. The Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable
to the performance of the Work. Except where otherwise expressly required by applicable Laws and
Regulations, neither the Owner nor the Engineer shall be responsible for monitoring the Contractor’s
compliance with any Laws or Regulations.

B. If the Contractor performs any Work knowing or having reason to know that it is contrary to Laws or
Regulations, the Contractor shall bear all claims, costs, losses, and damages (including but not limited to all
fees and charges of Engineers, Architects, Attorneys and other Professionals and all court or arbitration or
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other dispute resolution costs) arising out of or relating to such Work. However, it shall not be the
Contractor’s primary responsibility to make certain that the Specifications and Drawings are in accordance
with Laws and Regulations, but this shall not relieve the Contractor of the Contractor’s obligations under
Paragraph 3.03.

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the
Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be
the subject of an adjustment in the Contract Price or the Contract Times. If the Owner and Contractor are
unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be
made therefore as provided in Paragraph 10.05.

6.10 Taxes

A. The Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by the
Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable
during the performance of the Work.

6.11 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas

1. The Contractor shall confine construction equipment, the storage of materials and equipment, and the
operations of workers to the Site and other areas permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and other areas with construction equipment or other materials or
equipment. The Contractor shall assume full responsibility for any damage to any such land or area, or to
the owner or occupant thereof, or of any adjacent land or areas resulting from the performance of the
Work.

2. Should any claim be made by any such owner or occupant because of the performance of the Work, the
Contractor shall promptly settle with such other party by negotiation or otherwise resolve the claim by
arbitration or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold
harmless the Owner and the Engineer, and the officers, directors, partners, employees, agents, consultants
and subcontractors of each and any of them from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of Engineers, Architects, Attorneys and other
Professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to any
claim or action, legal or equitable, brought by any such owner or occupant against the Owner, Engineer,
or any other party indemnified hereunder to the extent caused by or based upon Contractor’s performance
of the Work.

B. Removal of Debris during Performance of the Work: During the progress of the Work the Contractor shall
keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris.
Removal and disposal of such waste materials, rubbish, and other debris shall conform to applicable Laws
and Regulations.

C. Cleaning: Prior to Substantial Completion of the Work, the Contractor shall clean the Site and the Work
and make it ready for utilization by the Owner. At the completion of the Work the Contractor shall remove
from the Site all tools, appliances, construction equipment and machinery, and surplus materials and shall
restore to original condition all property not designated for alteration by the Contract Documents.

D. Loading Structures: The Contractor shall not load nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall the Contractor subject any part of the Work or adjacent
property to stresses or pressures that will endanger it.
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6.12 Record Documents

A. The Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications,
Addenda, Change Orders, Work Change Directives, Field Orders, and written interpretations and
clarifications in good order and annotated to show changes made during construction. These record
documents together with all approved Samples and a counterpart of all approved Shop Drawings will be
available to the Engineer for reference. Upon completion of the Work, these record documents, Samples,
and Shop Drawings will be delivered to the Engineer.

6.13 Safety and Protection

A. The Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions
and programs in connection with the Work. The Contractor shall take all necessary precautions for the
safety of, and shall provide the necessary protection to prevent damage, injury or loss to:

1. All persons on the Site or who may be affected by the Work;

2. All the Work and materials and equipment to be incorporated therein, whether in storage on or off the
Site; and

3. Other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways,
structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in
the course of construction.

B. The Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or
property, or to the protection of persons or property from damage, injury, or loss; and shall erect and
maintain all necessary safeguards for such safety and protection. The Contractor shall notify owners of
adjacent property and of Underground Facilities and other utility owners when prosecution of the Work
may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of
their property.

C. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or
indirectly, in whole or in part, by the Contractor, any Subcontractor, Supplier, or any other individual or
entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts
any of them may be liable, shall be remedied by the Contractor (except damage or loss attributable to the
fault of Drawings or Specifications or to the acts or omissions of the Owner or Engineer, or anyone
employed by any of them, or anyone for whose acts any of them may be liable, and not attributable, directly
or indirectly, in whole or in part, to the fault or negligence of the Contractor or any Subcontractor, Supplier,
or other individual or entity directly or indirectly employed by any of them).

D. The Contractor’s duties and responsibilities for safety and for protection of the Work shall continue until
such time as all the Work is completed and the Engineer has issued a notice to the Owner and Contractor in
accordance with Paragraph 14.07.B that the Work is acceptable (except as otherwise expressly provided in
connection with Substantial Completion).

6.14 Safety Representative

A. The Contractor shall designate a qualified and experienced safety representative at the Site whose duties
and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety
precautions and programs.
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6.15 Hazard Communication Programs

A. The Contractor shall be responsible for coordinating any exchange of Material Safety Data Sheets (MSDS)
or other hazard communication information required to be made available to or exchanged between or
among employers at the Site in accordance with applicable Laws or Regulations.

6.16 Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent
thereto, the Contractor is obligated to act to prevent threatened damage, injury, or loss. The Contractor shall
give the Engineer prompt written notice if the Contractor believes that any significant changes in the Work
or variations from the Contract Documents have been caused thereby or are required as a result thereof. If
the Engineer determines that a change in the Contract Documents is required because of the action taken by
the Contractor in response to such an emergency, a Work Change Directive or Change Order will be issued.

6.17 Shop Drawings and Samples

A. The Contractor shall submit Shop Drawings and Samples to the Engineer for review and approval in
accordance with the acceptable Schedule of Submittals (as required by Paragraph 2.07). Each submittal will
be identified as the Engineer may require.

1. Shop Drawings

a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified
performance and design criteria, materials, and similar data to show the Engineer the services,
materials, and equipment that the Contractor proposes to provide and to enable the Engineer to
review the information for the limited purposes required by Paragraph 6.17.D.

2. Samples

a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use
for which it is intended and other data may require to enable the Engineer to review the submittal for
the limited purposes required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals,
any related Work performed prior to the Engineer’s review and approval of the pertinent submittal will be at
the sole expense and responsibility of the Contractor.

C. Submittal Procedures

1. Before submitting each Shop Drawing or Sample, the Contractor shall have determined and verified:

a. All field measurements, quantities, dimensions, specified performance and design criteria,
installation requirements, materials, catalog numbers, and similar information with respect thereto;

b. The suitability of all materials with respect to intended use, fabrication, shipping, handling, storage,
assembly, and installation pertaining to the performance of the Work;

c. All information relative to the Contractor’s responsibilities for means, methods, techniques,
sequences, and procedures of construction, and safety precautions and programs incident thereto; and
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d. Shall also have reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings
and Samples and with the requirements of the Work and the Contract Documents.

2. Each submittal shall bear a stamp or specific written certification that the Contractor has satisfied the
Contractor’s obligations under the Contract Documents with respect to the Contractor’s review and
approval of that submittal.

3. With each submittal, the Contractor shall give the Engineer specific written notice of any variation, that
the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice
shall be both a written communication separate from the Shop Drawings or Sample Submittal; and, in
addition, by a specific notation made on each Shop Drawing or Sample submitted to the Engineer for
review and approval of each such variation.

D. Engineer’s Review

1. The Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule
of Submittals acceptable to the Engineer. The Engineer’s review and approval will be only to determine if
the items covered by the submittals will, after installation or incorporation in the Work, conform to the
information given in the Contract Documents and be compatible with the design concept of the
completed Project as a functioning whole as indicated by the Contract Documents.

2. The Engineer’s review and approval will not extend to the means, methods, techniques, sequences, or
procedures of construction (except where a particular means, method, technique, sequence, or procedure
of construction is specifically and expressly called for by the Contract Documents) or to safety
precautions or programs incident thereto. The review and approval of a separate item as such will not
indicate approval of the assembly in which the item functions.

3. The Engineer’s review and approval shall not relieve the Contractor from responsibility for any variation
from the requirements of the Contract Documents unless the Contractor has complied with the
requirements of Paragraph 6.17.C.3 and the Engineer has given written approval of each such variation
by specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample. The
Engineer’s review and approval shall not relieve Contractor from responsibility for complying with the
requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures

1. The Contractor shall make corrections required by the Engineer and shall return the required number of
corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. The
Contractor shall direct specific attention in writing to revisions other than the corrections called for by the
Engineer on previous submittals.

6.18 Continuing the Work

A. The Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or
disagreements with the Owner. No Work shall be delayed or postponed pending resolution of any disputes
or disagreements, except as permitted by Paragraph 15.04 or as the Owner and Contractor may otherwise
agree in writing.

6.19 Contractor’s General Warranty and Guarantee

A. The Contractor warrants and guarantees to the Owner that all Work shall be in accordance with the Contract
Documents and will not be defective. The Engineer and its Related Entities shall be entitled to rely on
representation of the Contractor’s warranty and guarantee.

B. The Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
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1. Abuse, modification, or improper maintenance or operation by persons other than Contractor,
Subcontractors, Suppliers, or any other individual or entity for whom the Contractor is responsible; or

2. Normal wear and tear under normal usage.

C. The Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents
shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance
with the Contract Documents or a release of the Contractor’s obligation to perform the Work in accordance
with the Contract Documents:

1. Observations by Engineer;

2. Recommendation by Engineer or payment by Owner of any progress or final payment;

3. The issuance of a certificate of Substantial Completion by the Engineer or any payment related thereto by
the Owner;

4. Use or occupancy of the Work or any part thereof by the Owner;

5. Any review and approval of a Shop Drawing or Sample Submittal or the issuance of a Notice of
Acceptability by the Engineer;

6. Any inspection, test, or approval by others; or

7. Any correction of defective Work by the Owner.

6.20 Indemnification

A. To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and hold harmless
the Owner and the Engineer, and the officers, directors, partners, employees, agents, consultants and
subcontractors of each and any of them from and against all claims, costs, losses, and damages (including
but not limited to all fees and charges of Engineers, Architects, Attorneys, and other Professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to the performance of the
Work, provided that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease,
or death, or to injury to or destruction of tangible property (other than the Work itself), including the loss of
use resulting there from but only to the extent caused by any negligent act or omission of the Contractor,
any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them
to perform any of the Work or anyone for whose acts any of them may be liable.

B. In any and all claims against the Owner or the Engineer or any of their respective consultants, agents,
officers, directors, partners, or employees by any employee (or the survivor or personal representative of
such employee) of the actor, any Subcontractor, any Supplier, or any individual or entity directly or
indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may
be liable, the indemnification obligation under Paragraph 6.20.A shall not be limited in any way by any
limitation on the amount or type of damages, compensation, or benefits payable by or for the Contractor or
any such Subcontractor, Supplier, or other individual or entity under workers’ compensation acts, disability
benefit acts, or other employee benefit acts.

C. The indemnification obligations of the Contractor under Paragraph 6.20.A shall not extend to the liability of
the Engineer and the Engineer’s officers, directors, partners, employees, agents, consultants and
subcontractors arising out of:

1. The preparation or approval of, or the failure to prepare or approve, maps, Drawings, opinions, reports,
surveys, Change Orders, designs, or Specifications; or
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6.21 Delegation of Professional Design Services

A. The Contractor will not be required to provide Professional Design Services unless such services are
specifically required by the Contract Documents for a portion of the Work or unless such services are
required to carry out the Contractor’s responsibilities for the construction means, methods, techniques,
sequences and procedures. The Contractor shall not be required to provide Professional Services in
violation of applicable law.

B. If Professional Design Services or Certifications by a design professional related to systems, materials or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the
Engineer will specify all performance and design criteria that such services must satisfy. The Contractor
shall cause such services or certifications to be provided by a properly licensed professional, whose
signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings
and other submittals prepared by such professional. Shop Drawings and other submittals related to the
Work designed or certified by such professional, if prepared by others, shall bear such professional’s
written approval when submitted to the Engineer.

C. The Owner and the Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the
services, certifications or approvals performed by such design professionals, provided the Owner and the
Engineer have specified to the Contractor all performance and design criteria that such services must
satisfy.

D. Pursuant to this Paragraph 6.21, the Engineer’s review and approval of design calculations and design
drawings will be only for the limited purpose of checking for conformance with performance and design
criteria given and the design concept expressed in the Contract Documents. The Engineer’s review and
approval of Shop Drawings and other submittals (except design calculations and design drawings) will be
only for the purpose stated in Paragraph 6.17.D.1.

E. The Contractor shall not be responsible for the adequacy of the performance or design criteria required by
the Contract Documents.

ARTICLE 7 – OTHER WORK AT THE SITE

7.01 Related Work at Site

A. The Owner may perform other work related to the Project at the Site with the Owner’s employees or via
other direct contracts therefore, or have other work performed by utility owners. If such other work is not
noted in the Contract Documents, then:

1. Written notice thereof will be given to the Contractor prior to starting any such other work; and

2. If the Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of
any adjustment in the Contract Price or Contract Times that should be allowed as a result of such other
work, a Claim may be made therefore as provided in Paragraph 10.05.

B. The Contractor shall afford each other Contractor who is a party to such a direct contract, each utility owner
and the Owner, if the Owner is performing other work with the Owner’s employees, proper and safe access
to the Site, a reasonable opportunity for the introduction and storage of materials and equipment and the
execution of such other work, and shall properly coordinate the Work with theirs. Contractor shall do all
cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its
several parts come together and properly integrate with such other work. The Contractor shall not endanger
any work of others by cutting, excavating, or otherwise altering their work and will only cut or alter their
work with the written consent of the Engineer and the others whose work will be affected. The duties and
responsibilities of the Contractor under this Paragraph are for the benefit of such utility owners and other
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Contractors to the extent that there are comparable provisions for the benefit of the Contractor in said direct
contracts between the Owner and such utility owners and other Contractors.

C. If the proper execution or results of any part of the Contractor’s Work depends upon work performed by
others under this Article 7, the Contractor shall inspect such other work and promptly report to the Engineer
in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for
the proper execution and results of the Contractor’s Work. The Contractor’s failure to so report will
constitute an acceptance of such other work as fit and proper for integration with the Contractor’s Work
except for latent defects and deficiencies in such other work.

7.02 Coordination

A. If the Owner intends to contract with others for the performance of other work on the Project at the Site, the
following will be set forth in the Supplementary Conditions:

1. The individual or entity who will have authority and responsibility for coordination of the activities
among the various Contractors will be identified;

2. The specific matters to be covered by such authority and responsibility will be itemized; and

3. The extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Supplementary Conditions, the Owner shall have sole authority and
responsibility for such coordination.

7.03 Legal Relationships

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of the Owner.

B. Each other direct contract of the Owner under Paragraph 7.01.A shall provide that the other Contractor is
liable to the Owner and the Contractor for the reasonable direct delay and disruption costs incurred by the
Contractor as a result of the other contractor’s inactions.

C. The Contractor shall be liable to the Owner and any other Contractor for the reasonable direct delay and
disruption costs incurred by such other Contractor as a result of the Contractor’s actions or inactions.

ARTICLE 8 – OWNER’S RESPONSIBILITIES

8.01 Communications to the Contractor

A. Except as otherwise provided in these General Conditions, the Owner shall issue all communications to the
Contractor through the Engineer.

8.02 Replacement of the Engineer

A. In the case of termination of the employment of the Engineer, the Owner shall appoint an Engineer to whom
the Contractor makes no reasonable objection and whose status under the Contract Documents shall be that
of the former Engineer.

8.03 Furnish Data

A. The Owner shall promptly furnish the data required of the Owner under the Contract Documents.
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8.04 Pay When Due

A. The Owner shall make payments to the Contractor when they are due as provided in Paragraphs 14.02.C
and 14.07.C.

8.05 Lands and Easements; Reports and Tests

A. The Owner’s duties in respect of providing lands and easements and providing Engineering Surveys to
establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to the Owner’s
identifying and making available to the Contractor copies of reports of explorations and tests of subsurface
conditions and drawings of physical conditions in or relating to existing surface or subsurface structures at
or contiguous to the Site that have been utilized by the Engineer in preparing the Contract Documents.

8.06 Insurance

A. The Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property
insurance are set forth in Article 5.

8.07 Change Orders

A. The owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

8.08 Inspections, Tests, and Approvals

A. The Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph
13.03.B.

8.09 Limitations on the Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, the
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any failure of the Contractor to comply with the Laws and
Regulations applicable to the performance of the Work. The Owner will not be responsible for Contractor’s
failure to perform the Work in accordance with the Contract Documents.

8.10 Undisclosed Hazardous Environmental Condition

A. The Owner’s responsibility with respect to an undisclosed Hazardous Environmental Condition is set forth
in Paragraph 4.06.

8.11 Evidence of Financial Arrangements

A. If and to the extent the Owner has agreed to furnish the Contractor reasonable evidence that financial
arrangements have been made to satisfy the Owner’s obligations under the Contract Documents, the
Owner’s responsibility with respect thereof will be as set forth in the Supplementary Conditions.

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION

9.01 Owner’s Representative

A. The Engineer (Construction Manager) will be the Owner’s representative during the construction period.
The duties and responsibilities and the limitations of authority of the Engineer as the Owner’s representative
during construction are set forth in the Contract Documents and will not be changed without the written
consent of the Owner and the Engineer.
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9.02 Visits to Site

A. The Engineer will make visits to the Site at intervals appropriate to the various stages of construction as the
Engineer deems necessary in order to observe as an experienced and Qualified Design Professional the
progress that has been made and the quality of the various aspects of the Contractor’s executed Work.
Based upon information obtained during such visits and observations, the Engineer, for the benefit of the
Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents.
The Engineer will not be required to make exhaustive or continuous inspections on the Site to check the
quality or quantity of the Work. The Engineer’s efforts will be directed toward providing for the Owner a
greater degree of confidence that the completed Work will conform generally to the Contract Documents.
On the basis of such visits and observations, the Engineer will keep the Owner informed of the progress of
the Work and will endeavor to guard the Owner against defective Work.

B. The Engineer’s visits and observations are subject to all the limitations on the Engineer’s authority and
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of the
Engineer’s visits or observations of the Contractor’s Work the Engineer will not supervise, direct, control,
or have authority over or be responsible for Contractor’s means, methods, techniques, sequences, or
procedures of construction, or the safety precautions and programs incident thereto, or for any failure of the
Contractor to comply with Laws and Regulations applicable to the performance of the Work.

9.03 Project Representative

A. The Engineer shall furnish a Resident Project Representative to assist the Engineer in providing more
extensive observation of the Work. The authority and responsibilities of the Resident Project Representative
and assistants will be as provided in the Supplementary Conditions, and limitations on the responsibilities
thereof will be as provided in Paragraph 9.09. If Owner designates another representative or agent to
represent Owner at the Site who is not Engineer’s consultant, agent or employee, the responsibilities and
authority and limitations thereon of such other individual or entity will be as provided in the Supplementary
Conditions.

9.04 Authorized Variations in Work

A. The Engineer may authorize minor variations in the Work from the requirements of the Contract
Documents which do not involve an adjustment in the Contract Price or the Contract Times and are
compatible with the design concept of the completed Project as a functioning whole as indicated by the
Contract Documents. These may be accomplished by a Field Order and will be binding on the Owner and
also on the Contractor, who shall perform the Work involved promptly. If the Owner or the Contractor
believes that a Field Order justifies an adjustment in the Contract Price or the Contract Times, or both, and
the parties are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a
Claim may be made therefore as provided in Paragraph 10.05.

9.05 Rejecting Defective Work

A. The Engineer will have authority to reject Work which the Engineer believes to be defective, or that the
Engineer believes will not produce a completed Project that conforms to the Contract Documents or that
will prejudice the integrity of the design concept of the completed Project as a functioning whole as
indicated by the Contract Documents. The Engineer will also have authority to require special inspection or
testing of the Work as provided in Paragraph 13.04, whether or not the Work is fabricated, installed, or
completed.

9.06 Shop Drawings, Change Orders and Payments

A. In connection with the Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, see
Paragraph 6.17.



Seeley Community Park Improvements Project

EJCDC C-710 Standard General Conditions of the Construction Contract, Funding Agency Edition
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.

00710 -32

B. In connection with the Engineer’s authority, and limitations thereof, as to design calculations and design
drawings submitted in response to a delegation of Professional Design Services, if any, see Paragraph 6.21.

C. In connection with the Engineer’s authority as to Change Orders, see Articles 10, 11, and 12.

D. In connection with the Engineer’s authority as to Applications for Payment, see Article 14.

9.07 Determinations for Unit Price Work

A. The Engineer will determine the actual quantities and classifications of Unit Price Work performed by the
Contractor. The Engineer will review with the Contractor the Engineer’s preliminary determinations on
such matters before rendering a written decision thereon (by recommendation of an Application for
Payment or otherwise). The Engineer’s written decision thereon will be final and binding (except as
modified by the Engineer to reflect changed factual conditions or more accurate data) upon the Owner and
the Contractor, subject to the provisions of Paragraph 10.05.

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work

A. The Engineer will be the initial interpreter of the requirements of the Contract Documents and the judge of
the acceptability of the Work there under. All matters in question and other matters between the Owner and
the Contractor arising prior to the date final payment is due relating to the acceptability of the Work, and the
interpretation of the requirements of the Contract Documents pertaining to the performance of the Work,
will be referred initially to the Engineer in writing within thirty (30) days of the event giving rise to the
question.

B. The Engineer will, with reasonable promptness, render a written decision on the issue referred. If the Owner
or the Contractor believes that any such decision entitles them to an adjustment in the Contract Price or the
Contract Times or both, a Claim may be made under Paragraph 10.05. The date of the Engineer’s decision
shall be the date of the event giving rise to the issues referenced for the purposes of Paragraph 10.05.B.

C. The Engineer’s written decision on the issue referred will be final and binding on the Owner and the
Contractor, subject to the provisions of Paragraph 10.05.

D. When functioning as interpreter and judge under this Paragraph 9.08, the Engineer will not show partiality
to the Owner or the Contractor and will not be liable in connection with any interpretation or decision
rendered in good faith in such capacity.

9.09 Limitations on Engineer’s Authority and Responsibilities

A. Neither the Engineer’s authority or responsibility under this Article 9 or under any other provision of the
Contract Documents nor any decision made by the Engineer in good faith either to exercise or not exercise
such authority or responsibility or the undertaking, exercise, or performance of any authority or
responsibility by the Engineer shall create, impose, or give rise to any duty in contract, tort, or otherwise
owed by the Engineer to the Contractor, any Subcontractor, any Supplier, any other individual or entity, or
to any surety for or employee or agent of any of them.

B. The Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s
means, methods, techniques, sequences, or procedures of construction, or the safety precautions and
programs incident thereto, or for any failure of the Contractor to comply with Laws and Regulations
applicable to the performance of the Work. The Engineer will not be responsible for the Contractor’s failure
to perform the Work in accordance with the Contract Documents.

C. The Engineer will not be responsible for the acts or omissions of the Contractor or of any Subcontractor,
any Supplier, or of any other individual or entity performing any of the Work.
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D. The Engineer’s review of the final Application for Payment and accompanying documentation and all
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and
approvals, and other documentation required to be delivered by Paragraph 14.07.A will only be to
determine generally that their content complies with the requirements of, and in the case of certificates of
inspections, tests, and approvals that the results certified indicate compliance with the Contract Documents.

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the
Resident Project Representative and assistants, if any.

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS

10.01 Authorized Changes in the Work

A. Without invalidating the Contract and without notice to any surety, the Owner may, subject to written
approval by the Agency at any time or from time to time, order additions, deletions, or revisions in the
Work by a Change Order, or a Work Change Directive. Upon receipt of any such document, the Contractor
shall promptly proceed with the Work involved which will be performed under the applicable conditions of
the Contract Documents (except as otherwise specifically provided).

B. If the Owner and the Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of
an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work
Change Directive, a Claim may be made therefore as provided in Paragraph 10.05.

10.02 Unauthorized Changes in the Work

A. The Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract
Times with respect to any work performed that is not required by the Contract Documents as amended,
modified, or supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided
in Paragraph 6.16 or in the case of uncovering Work as provided in Paragraph 13.04.B.

10.03 Execution of Change Orders

A. The Owner and the Contractor shall execute appropriate Change Orders recommended by the Engineer
covering:

1. Changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required
because of acceptance of defective Work under Paragraph 13.08.A or the Owner’s correction of defective
Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. Changes in the Contract Price or Contract Times which are agreed to by the parties, including any
undisputed sum or amount of time for Work actually performed in accordance with a Work Change
Directive; and

3. Changes in the Contract Price or Contract Times which embody the substance of any written decision
rendered by the Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such
Change Order, an appeal may be taken from any such decision in accordance with the provisions of the
Contract Documents and applicable Laws and Regulations, but during any such appeal, the Contractor
shall carry on the Work and adhere to the Progress Schedule as provided in Paragraph 6.18.A.

10.04 Notification to Surety

A. If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents
(including, but not limited to, Contract Price or Contract Times) is required by the provisions of any bond to
be given to a surety, the giving of any such notice will be the Contractor’s responsibility. The amount of
each applicable bond will be adjusted to reflect the effect of any such change.
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10.05 Claims

A. Engineer’s Decision Required: All Claims, except those waived pursuant to Paragraph 14.09, shall be
referred to the Engineer for decision. A decision by the Engineer shall be required as a condition precedent
to any exercise by the Owner or the Contractor of any rights or remedies either may otherwise have under
the Contract Documents or by Laws and Regulations in respect of such Claims.

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant to the
Engineer and the other party to the Contract promptly (but in no event later than thirty (30) days after the
start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with the party
making the Claim. Notice of the amount or extent of the Claim, with supporting data shall be delivered to
the Engineer and the other party to the Contract within sixty (60) days after the start of such event (unless
the Engineer allows additional time for claimant to submit additional or more accurate data in support of
such Claim). A Claim for an adjustment in the Contract Price shall be prepared in accordance with the
provisions of Paragraph 12.01.B. A Claim for an adjustment in the Contract Time shall be prepared in
accordance with the provisions of Paragraph 12.02.B. Each Claim shall be accompanied by the claimant’s
written statement that the adjustment claimed is the entire adjustment to which the claimant believes it is
entitled as a result of said event. The opposing party shall submit any response to the Engineer and the
claimant within thirty (30) days after receipt of the claimant’s last submittal (unless the Engineer allows
additional time).

C. Engineer’s Action: The Engineer will review each Claim and, within thirty (30) days after receipt of the
last submittal of the claimant or the last submittal of the opposing party, if any, take one of the following
actions in writing:

1. Deny the Claim in whole or in part,

2. Approve the Claim, or

3. Notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole discretion, it
would be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such
notice shall be deemed a denial.

D. In the event that the Engineer does not take action on a Claim within said thirty (30) days, the Claim shall
be deemed denied.

E. The Engineer’s written action under the Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or
10.05.D will be final and binding upon the Owner and the Contractor, unless the Owner or the Contractor
invoke the dispute resolution procedure set forth in Article 16 within thirty (30) days of such action or
denial.

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance
with this Paragraph 10.05.

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

11.01 Cost of the Work

A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded in Paragraph
11.01.B, necessarily incurred and paid by the Contractor in the proper performance of the Work. When the
value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is
determined on the basis of Cost of the Work, the costs to be reimbursed to the Contractor will be only those
additional or incremental costs required because of the change in the Work or because of the event giving
rise to the Claim. Except as otherwise may be agreed to in writing by the Owner, such costs shall be in
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amounts no higher than those prevailing in the locality of the Project, shall include only the following items,
and shall not include any of the costs itemized in Paragraph 11.01.B.

1. Payroll costs for employees in the direct employ of the Contractor in the performance of the Work under
schedules of job classifications agreed upon by the Owner and the Contractor. Such employees shall
include, without limitation, superintendents, foremen, and other personnel employed full time at the Site.
Payroll costs for employees not employed full time on the Work shall be apportioned on the basis of their
time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages plus the cost
of fringe benefits, which shall include social security contributions, unemployment, excise, and payroll
taxes, workers’ compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday
pay applicable thereto. The expenses of performing Work outside of regular working hours, on Saturday,
Sunday, or legal holidays, shall be included in the above to the extent authorized by the Owner.

2. The Cost of all materials and equipment furnished and incorporated in the Work, including costs of
transportation and storage thereof, and Suppliers’ field services required in connection therewith. All cash
discounts shall accrue to the Contractor unless the Owner deposits funds with the Contractor with which
to make payments, in which case the cash discounts shall accrue to the Owner. All trade discounts,
rebates and refunds and returns from sale of surplus materials and equipment shall accrue to the Owner,
and the Contractor shall make provisions so that they may be obtained.

3. Payments made by the Contractor to Subcontractors for Work performed by the Subcontractors. If
required by the Owner, the Contractor shall obtain competitive bids from subcontractors acceptable to the
Owner and the Contractor and shall deliver such bids to the Owner, who will then determine, with the
advice of the Engineer, which bids, if any, will be acceptable. If any subcontract provides that the
Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the
Work and fee shall be determined in the same manner as the Contractor’s Cost of the Work and fee as
provided in this Paragraph 11.01.

4. Costs of special consultants (including but not limited to Engineers, Architects, Testing Laboratories,
Surveyors, Attorneys, and Accountants) employed for services specifically related to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of the Contractor’s
employees incurred in discharge of duties connected with the Work.

b. The Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the
workers, which are consumed in the performance of the Work, and cost, less market value, of such
items used but not consumed which remain the property of the Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from the
Contractor or others in accordance with rental agreements approved by the Owner with the advice of
Engineer, and the costs of transportation, loading, unloading, assembly, dismantling, and removal
thereof. All such costs shall be in accordance with the terms of said rental agreements. The rental of
any such equipment, machinery, or parts shall cease when the use thereof is no longer necessary for
the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which the Contractor is
liable, imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of the Contractor, any Subcontractor, or anyone
directly or indirectly employed by any of them or for whose acts any of them may be liable, and
royalty payments and fees for permits and licenses.
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f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by
insurance or otherwise, sustained by the Contractor in connection with the performance of the Work
(except losses and damages within the deductible amounts of property insurance established in
accordance with Paragraph 5.06.D), provided such losses and damages have resulted from causes
other than the negligence of the Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable. Such losses shall include
settlements made with the written consent and approval of the Owner. No such losses, damages, and
expenses shall be included in the Cost of the Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site,
expressages, and similar petty cash items in connection with the Work.

i. The costs of premiums for all bonds and insurance that the Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items:

1. Payroll costs and other compensation of the Contractor’s officers, executives, principals (of partnerships
and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys,
auditors, accountants, purchasing and contracting agents, expediters, timekeepers, clerks, and other
personnel employed by the Contractor, whether at the Site or in the Contractor’s principal or branch
office for general administration of the Work and not specifically included in the agreed upon schedule of
job classifications referred to in Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all
of which are to be considered administrative costs covered by the Contractor’s fee.

2. Expenses of the Contractor’s principal and branch offices other than the Contractor’s office at the Site.

3. Any part of the Contractor’s capital expenses, including interest on the Contractor’s capital employed for
the Work and charges against the Contractor for delinquent payments.

4. Costs due to the negligence of the Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable, including but not limited to, the
correction of defective Work, disposal of materials or equipment wrongly supplied, and making good any
damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not specifically and
expressly included in Paragraphs 11.01.A and 11.01.B.

C. Contractor’s Fee: When all the Work is performed on the basis of cost-plus, the Contractor’s fee shall be
determined as set forth in the Agreement. When the value of any Work covered by a Change Order or when
a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, the Contractor’s
fee shall be determined as set forth in Paragraph 12.01.C.

D. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to
Paragraphs 11.01.A and 11.01.B, the Contractor shall establish and maintain records thereof in accordance
with generally accepted accounting practices and submit in a form acceptable to the Engineer an itemized
cost breakdown together with supporting data.

11.02 Allowances

A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract
Documents and shall cause the Work so covered to be performed for such sums and by such persons or
entities as may be acceptable to Owner and Engineer.
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B. Cash Allowances:

1. The Contractor agrees that:

a. The cash allowances include the cost to the Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the Site, and all applicable
taxes; and

b. The Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit,
and other expenses contemplated for the cash allowances have been included in the Contract Price
and not in the allowances, and no demand for additional payment on account of any of the foregoing
will be valid.

C. Contingency Allowance

1. The Contractor agrees that a contingency allowance, if any, is for the sole use of the Owner to cover
unanticipated costs.

D. Prior to final payment, an appropriate Change Order will be issued as recommended by the Engineer to
reflect actual amounts due the Contractor on account of Work covered by allowances, and the Contract
Price shall be correspondingly adjusted.

11.03 Unit Price Work

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the
Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit
price for each separately identified item of Unit Price Work times the estimated quantity of each item as
indicated in the Agreement.

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of
the Comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities
and classifications of Unit Price Work performed by the Contractor will be made by Engineer subject to the
provisions of Paragraph 9.07.

C. Each unit price will be deemed to include an amount considered by the Contractor to be adequate to cover
Contractor’s overhead and profit for each separately identified item.

D. The Owner or the Contractor may make a Claim for an adjustment in the Contract Price in accordance with
Paragraph 10.05 if:

1. The Bid price of a particular item of Unit Price Work amounts to more than five percent (5%) of the
Contract Price and the variation in the quantity of that particular item of Unit Price Work performed by
the Contractor differs by more than twenty-five percent (25%) from the estimated quantity of such item
indicated in the Agreement; and

2. There is no corresponding adjustment with respect to any other item of Work; and

3. The Contractor believes that the Contractor is entitled to an increase in the Contract Price as a result of
having incurred additional expense or the Owner believes that the Owner is entitled to a decrease in the
Contract Price and the parties are unable to agree as to the amount of any such increase or decrease.
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ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

12.01 Change of Contract Price

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract
Price shall be based on written notice submitted by the party making the Claim to the Engineer and the
other party to the Contract in accordance with the provisions of Paragraph 10.05.

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price
will be determined as follows:

1. Where the Work involved is covered by unit prices contained in the Contract Documents, by application
of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03);
or

2. Where the Work involved is not covered by unit prices contained in the Contract Documents, by a
mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in
accordance with Paragraph 12.01.C.2); or

3. Where the Work involved is not covered by unit prices contained in the Contract Documents and
agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work
(determined as provided in Paragraph 11.01) plus a Contractor’s fee for overhead and profit (determined
as provided in Paragraph 12.01.C).

C. Contractor’s Fee: The Contractor’s fee for overhead and profit shall be determined as follows:

1. A mutually acceptable fixed fee; or

2. If a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of
the Cost of the Work:

a. For costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall be fifteen
percent (15%);

b. For costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent (5%);

c. Where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed
fee is agreed upon, the intent of Paragraph 12.01.C.2.a is that the Subcontractor who actually
performs the Work, at whatever tier, will be paid a fee of fifteen percent (15%) of the costs incurred
by such Subcontractor under Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier
Subcontractor and Contractor will each be paid a fee of five percent (5%) of the amount paid to the
next lower tier Subcontractor;

d. No fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and
11.01.B;

e. The amount of credit to be allowed by the Contractor to the Owner for any change which results in a
net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in the
Contractor’s fee by an amount equal to five percent (5%) of such net decrease; and

f. When both additions and credits are involved in any one change, the adjustment in the Contractor’s
fee shall be computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a
through 12.01.C.2.e, inclusive.
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12.02 Change of Contract Times

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract
Times shall be based on written notice submitted by the party making the Claim to the County and the other
party to the Contract in accordance with the provisions of Paragraph 10.05.

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the
Contract Times will be determined in accordance with the provisions of this Article 12.

12.03 Delays

A. Where the Contractor is prevented from completing any part of the Work within the Contract Times due to
delay beyond the control of the Contractor, the Contract Times will be extended in an amount equal to the
time lost due to such delay if a Claim is made therefore as provided in Paragraph 12.02.A. Delays beyond
the control of the Contractor shall include, but not be limited to, acts or neglect by the Owner, acts or
neglect of utility owners or other Contractors performing other work as contemplated by Article 7, fires,
floods, epidemics, abnormal weather conditions, or acts of God.

B. If the Owner, Engineer, or other Contractors or utility owners performing other work for the Owner as
contemplated by Article 7, or anyone for whom the Owner is responsible, delays, disrupts, or interferes with
the performance or progress of the Work, then the Contractor shall be entitled to an equitable adjustment in
the Contract Price or the Contract Times, or both. The Contractor’s entitlement to an adjustment of the
Contract Times is conditioned on such adjustment being essential to the Contractor’s ability to complete the
Work within the Contract Times.

C. If the Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal
weather conditions, acts of God, acts or failures to act of utility owners not under the control of the Owner,
or other causes not the fault of and beyond control of the Owner and the Contractor, then the Contractor
shall be entitled to an equitable adjustment in the Contract Times, if such adjustment is essential to the
Contractor’s ability to complete the Work within the Contract Times. Such an adjustment shall be the
Contractor’s sole and exclusive remedy for the delays described in this Paragraph 12.03.B.

D. The Owner, the Engineer and the Related Entities of each of them shall not be liable to the Contractor for
any claims, costs, losses, or damages (including but not limited to all fees and charges of Engineers,
Architects, Attorneys, and other Professionals and all court or arbitration or other dispute resolution costs)
sustained by the Contractor on or in connection with any other project or anticipated project.

E. The Contractor shall not be entitled to an adjustment in the Contract Price or Contract Times for delays
within the control of the Contractor. Delays attributable to and within the control of a Subcontractor or
Supplier shall be deemed to be delays within the control of the Contractor.

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

13.01 Notice of Defects

A. Prompt notice of all defective Work of which the Owner or the Engineer has actual knowledge will be
given to the Contractor. All defective Work may be rejected, corrected, or accepted as provided in this
Article 13.

13.02 Access to Work

A. The Owner, the Engineer, their consultants and other representatives and personnel of the Owner,
independent testing laboratories, and governmental agencies with jurisdictional interests will have access to
the Site and the Work at reasonable times for their observation, inspecting, and testing. The Contractor shall
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provide them proper and safe conditions for such access and advise them of the Contractor’s Site safety
procedures and programs so that they may comply therewith as applicable.

13.03 Tests and Inspections

A. The Contractor shall give the Engineer timely notice of readiness of the Work for all required inspections,
tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required
inspections or tests.

B. The Owner shall employ and pay for the services of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract Documents except:

1. For inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. That costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall
be paid as provided in said Paragraph 13.04.C; and

3. As otherwise specifically provided in the Contract Documents.

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof)
specifically to be inspected, tested, or approved by an employee or other representative of such public body,
the Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or
approvals, pay all costs in connection therewith, and furnish the Engineer the required certificates of
inspection or approval.

D. The Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with
any inspections, tests, or approvals required for the Owner’s and the Engineer’s acceptance of materials or
equipment to be incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted
for approval prior to the Contractor’s purchase thereof for incorporation in the Work. Such inspections,
tests, or approvals shall be performed by organizations acceptable to the Owner and the Engineer.

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by the Contractor
without written concurrence of the Engineer, it must, if requested by the Engineer, be uncovered for
observation.

F. Uncovering Work as provided in Paragraph 13.03.E shall be at the Contractor’s expense unless the
Contractor has given the Engineer timely notice of the Contractor’s intention to cover the same and the
Engineer has not acted with reasonable promptness in response to such notice.

13.04 Uncovering Work

A. If any Work is covered contrary to the written request of the Engineer, it must, if requested by the Engineer,
be uncovered for the Engineer’s observation and replaced at the Contractor’s expense.

B. If the Engineer considers it necessary or advisable that covered Work be observed by the Engineer or
inspected or tested by others, the Contractor, at the Engineer’s request, shall uncover, expose, or otherwise
make available for observation, inspection, or testing as the Engineer may require, that portion of the Work
in question, furnishing all necessary labor, material, and equipment.

C. If it is found that the uncovered Work is defective, the Contractor shall pay all claims, costs, losses, and
damages (including but not limited to all fees and charges of Engineers, Architects, Attorneys, and other
Professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such
uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or reconstruction
(including but not limited to all costs of repair or replacement of work of others); and the Owner shall be
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entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as to the amount
thereof, the Owner may make a Claim therefore as provided in Paragraph 10.05.

D. If, the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract
Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure,
observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the
amount or extent thereof, the Contractor may make a Claim therefore as provided in Paragraph 10.05.

13.05 Owner May Stop the Work

A. If the Work is defective, or the Contractor fails to supply sufficient skilled workers or suitable materials or
equipment, or fails to perform the Work in such a way that the completed Work will conform to the
Contract Documents, the Owner may order the Contractor to stop the Work, or any portion thereof, until the
cause for such order has been eliminated; however, this right of the Owner to stop the Work shall not give
rise to any duty on the part of the Owner to exercise this right for the benefit of the Contractor, any
Subcontractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of any of
them.

13.06 Correction or Removal of Defective Work

A. Promptly after receipt of notice, the Contractor shall correct all defective Work, whether or not fabricated,
installed, or completed, or, if the Work has been rejected by the Engineer, remove it from the Project and
replace it with Work that is not defective. The Contractor shall pay all claims, costs, losses, and damages
(including but not limited to all fees and charges of Engineers, Architects, Attorneys, and other
Professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such
correction or removal (including but not limited to all costs of repair or replacement of work of others).

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, the Contractor
shall take no action that would void or otherwise impair the Owner’s special warranty and guarantee, if any,
on said Work.

13.07 Correction Period

A. If within one (1) year after the date of Substantial Completion (or such longer period of time as may be
prescribed by the terms of any applicable special guarantee required by the Contract Documents, i.e.10
years for playground equipment) or by any specific provision of the Contract Documents, any Work is
found to be defective, or if the repair of any damages to the land or areas made available for Contractor’s
use by the Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to be
defective, the Contractor shall promptly, without cost to the Owner and in accordance with the Owner’s
written instructions:

1. Repair such defective land or areas; or

2. Correct such defective Work; or

3. If the defective Work has been rejected by the Owner, remove it from the Project and replace it with
Work that is not defective, and

4. Satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or
other land or areas resulting there from.

B. If the Contractor does not promptly comply with the terms of the Owner’s written instructions, or in an
emergency where delay would cause serious risk of loss or damage, the Owner may have the defective
Work corrected or repaired or may have the rejected Work removed and replaced. All claims, costs, losses,
and damages (including but not limited to all fees and charges of Engineers, Architects, Attorneys, and
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other Professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to
such correction or repair or such removal and replacement (including but not limited to all costs of repair or
replacement of work of others) will be paid by the Contractor.

C. In special circumstances where a particular item of equipment is placed in continuous service before
Substantial Completion of all the Work, the correction period for that item may start to run from an earlier
date if so provided in the Specifications.

D. Where defective Work (and damage to other Work resulting there from) has been corrected or removed and
replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be
extended for an additional period of one (1) year after such correction or removal and replacement has been
satisfactorily completed.

E. The Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or warranty.
The provisions of this Paragraph 13.07 shall not be construed as a substitute for or a waiver of the
provisions of any applicable statute of limitation or repose.

13.08 Acceptance of Defective Work

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to the
Engineer’s recommendation of final payment, the Engineer) prefers to accept it, the Owner may do so. The
Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges
of Engineers, Architects, Attorneys, and other Professionals and all court or arbitration or other dispute
resolution costs) attributable to the Owner’s evaluation of and determination to accept such defective Work
(such costs to be approved by the Engineer as to reasonableness) and the diminished value of the Work to
the extent not otherwise paid by the Contractor pursuant to this sentence. If any such acceptance occurs
prior to the Engineer’s recommendation of final payment, a Change Order will be issued incorporating the
necessary revisions in the Contract Documents with respect to the Work, and the Owner shall be entitled to
an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the
parties are unable to agree as to the amount thereof, the Owner may make a Claim therefore as provided in
Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate amount will be paid
by the Contractor to the Owner.

13.09 Owner May Correct Defective Work

A. If the Contractor fails within a reasonable time after written notice from the Engineer to correct defective
Work or to remove and replace rejected Work as required by the Engineer in accordance with Paragraph
13.06.A, or if the Contractor fails to perform the Work in accordance with the Contract Documents, or if the
Contractor fails to comply with any other provision of the Contract Documents, the Owner may, after seven
(7) days written notice to the Contractor, correct or remedy any such deficiency.

B. In exercising the rights and remedies under this Paragraph 13.09, the Owner shall proceed expeditiously. In
connection with such corrective or remedial action, the Owner may exclude the Contractor from all or part
of the Site, take possession of all or part of the Work and suspend the Contractor’s services related thereto,
take possession of the Contractor’s tools, appliances, construction equipment and machinery at the Site, and
incorporate in the Work all materials and equipment stored at the Site or for which the Owner has paid the
Contractor but which are stored elsewhere. The Contractor shall allow the Owner, the Owner’s
representatives, agents and employees; the Owner’s other Contractors, and the Engineer and the Engineer’s
Consultants access to the Site to enable the Owner to exercise the rights and remedies under this Paragraph.

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of Engineers,
Architects, Attorneys, and other Professionals and all court or arbitration or other dispute resolution costs)
incurred or sustained by the Owner in exercising the rights and remedies under this Paragraph 13.09 will be
charged against the Contractor, and a Change Order will be issued incorporating the necessary revisions in
the Contract Documents with respect to the Work; and the Owner shall be entitled to an appropriate
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decrease in the Contract Price. If the parties are unable to agree as to the amount of the adjustment, the
Owner may make a Claim therefore as provided in Paragraph 10.05. Such claims, costs, losses and damages
will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged
by correction, removal, or replacement of the Contractor’s defective Work.

D. The Contractor shall not be allowed an extension of the Contract Times because of any delay in the
performance of the Work attributable to the exercise by the Owner of the Owner’s rights and remedies
under this Paragraph 13.09.

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION

14.01 Schedule of Values

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress
payments and will be incorporated into a form of Application for Payment acceptable to the Engineer.
Progress payments on account of Unit Price Work will be based on the number of units completed.

14.02 Progress Payments

A. Applications for Payments

1. At least twenty (20) days before the date established in the Agreement for each progress payment (but
not more often than once a month), the Contractor shall submit to the Engineer for review an Application
for Payment filled out and signed by the Contractor covering the Work completed as of the date of the
Application and accompanied by such supporting documentation as is required by the Contract
Documents. If payment is requested on the basis of materials and equipment not incorporated in the Work
but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for
Payment shall also be accompanied by a bill of sale, invoice, or other documentation warranting that the
Owner has received the materials and equipment free and clear of all Liens and evidence that the
materials and equipment are covered by appropriate property insurance or other arrangements to protect
the Owner’s interest therein, all of which must be satisfactory to the Owner.

2. Beginning with the second Application for Payment, each Application shall include an affidavit of the
Contractor stating that all previous progress payments received on account of the Work have been applied
on account to discharge the Contractor’s legitimate obligations associated with prior Applications for
Payment.

3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.

B. Review of Applications

1. The Engineer will, within ten (10) days after receipt of each Application for Payment, either indicate in
writing a recommendation of payment and present the Application to the Owner or return the Application
to the Contractor indicating in writing the Engineer’s reasons for refusing to recommend payment. In the
latter case, the Contractor may make the necessary corrections and resubmit the Application.

2. The Engineer’s recommendation of any payment requested in an Application for Payment will constitute
a representation by the Engineer to the Owner, based on the Engineer’s observations on the Site of the
executed Work as an experienced and qualified design professional and on the Engineer’s review of the
Application for Payment and the accompanying data and schedules, that to the best of the Engineer’s
knowledge, information and belief:

a. The Work has progressed to the point indicated;
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b. The quality of the Work is generally in accordance with the Contract Documents (subject to an
evaluation of the Work as a functioning whole prior to or upon Substantial Completion, to the results
of any subsequent tests called for in the Contract Documents, to a final determination of quantities
and classifications for Unit Price Work under Paragraph 9.07, and to any other qualifications stated
in the recommendation); and

c. The conditions precedent to the Contractor’s being entitled to such payment appear to have been
fulfilled in so far as it is the Engineer’s responsibility to observe the Work.

3. By recommending any such payment the Engineer will not thereby be deemed to have represented that:

a. Inspections made to check the quality or the quantity of the Work as it has been performed have been
exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the
Work beyond the responsibilities specifically assigned to the Engineer in the Contract Documents;
or

b. That there may not be other matters or issues between the parties that might entitle the Contractor to
be paid additionally by the Owner or entitle the Owner to withhold payment to the Contractor.

4. Neither the Engineer’s review of the Contractor’s Work for the purposes of recommending payments nor
the Engineer’s recommendation of any payment, including final payment, will impose responsibility on
the Engineer:

a. To supervise, direct, or control the Work, or

b. For the means, methods, techniques, sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or

c. For the Contractor’s failure to comply with Laws and Regulations applicable to the Contractor’s
performance of the Work, or

d. To make any examination to ascertain how or for what purposes the Contractor has used the moneys
paid on account of the Contract Price, or

e. To determine that title to any of the Work, materials, or equipment has passed to the Owner free and
clear of any Liens.

5. The Engineer may refuse to recommend the whole or any part of any payment if, in the Engineer’s
opinion, it would be incorrect to make the representations to the Owner stated in Paragraph 14.02.B.2.
The Engineer may also refuse to recommend any such payment or, because of subsequently discovered
evidence or the results of subsequent inspections or tests, revise or revoke any such payment
recommendation previously made, to such extent as may be necessary in the Engineer’s opinion to
protect the Owner from loss because:

a. The Work is defective, or completed Work has been damaged, requiring correction or replacement;

b. The Contract Price has been reduced by Change Orders;

c. The Owner has been required to correct defective Work or complete Work in accordance with
Paragraph 13.09; or

d. The Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph
15.02.A.

C. Payment Becomes Due
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1. Ten (10) days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D) become
due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment

1. The Owner may refuse to make payment of the full amount recommended by the Engineer because:

a. claims have been made against the Owner on account of the Contractor’s performance or furnishing
of the Work;

b. Liens have been filed in connection with the Work, except where the Contractor has delivered a
specific bond satisfactory to the Owner to secure the satisfaction and discharge of such Liens;

c. The Contractor's performance or furnishing of the Work is inconsistent with funding Agency
requirements;

d. There are other items entitling the Owner to a set-off against the amount recommended; or

e. The Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs
14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

2. If the Owner refuses to make payment of the full amount recommended by the Engineer, the Owner will
give the Contractor immediate written notice (with a copy to the Engineer) stating the reasons for such
action and promptly pay the Contractor any amount remaining after deduction of the amount so withheld.
The Owner shall promptly pay the Contractor the amount so withheld, or any adjustment thereto agreed
to by the Owner and the Contractor, when the Contractor corrects to the Owner’s satisfaction the reasons
for such action.

3. If it is subsequently determined that the Owner’s refusal of payment was not justified, the amount
wrongfully withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1.

14.03 Contractor’s Warranty of Title

A. The Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any
Application for Payment, whether incorporated in the Project or not, will pass to the Owner no later than the
time of payment free and clear of all Liens.

14.04 Substantial Completion

A. When the Contractor considers the entire Work ready for its intended use the Contractor shall notify the
Owner and the Engineer in writing that the entire Work is substantially complete (except for items
specifically listed by the Contractor as incomplete) and request that the Engineer issue a certificate of
Substantial Completion.

B. Promptly after the Contractor’s notification, the Owner, Agency, Contractor, and Engineer shall make a
pre-final inspection of the Work to determine the status of completion. If the Engineer does not consider the
Work substantially complete, the Engineer will notify the Contractor in writing giving the reasons therefore.

C. If the Engineer considers the Work substantially complete, the Engineer will deliver to the Owner a
Tentative Certificate of Substantial Completion which shall fix the date of Substantial Completion. There
shall be attached to the certificate a tentative list of items to be completed or corrected before final payment.
The Owner shall have seven (7) days after receipt of the Tentative Certificate during which to make written
objection to the Engineer as to any provisions of the certificate or attached list. If, after considering such
objections, the Engineer concludes that the Work is not substantially complete, the Engineer will within
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fourteen (14) days after submission of the Tentative Certificate to the Owner notify the Contractor in
writing, stating the reasons therefore. If, after consideration of the Owner’s objections, the Engineer
considers the Work substantially complete, the Engineer will within said fourteen (14) days execute and
deliver to the Owner and the Contractor a Definitive Certificate of Substantial Completion (with a revised
tentative list of items to be completed or corrected) reflecting such changes from the tentative certificate as
the Engineer believes justified after consideration of any objections from the Owner.

D. At the time of delivery of the Tentative Certificate of Substantial Completion, the Engineer will deliver to
the Owner and the Contractor a written recommendation as to division of responsibilities pending final
payment between the Owner and the Contractor with respect to security, operation, safety, and protection of
the Work, maintenance, heat, utilities, insurance, and warranties and guarantees. Unless the Owner and the
Contractor agree otherwise in writing and so inform the Engineer in writing prior to the Engineer’s issuing
the Definitive Certificate of Substantial Completion, the Engineer’s aforesaid recommendation will be
binding upon the Owner and the Contractor until final payment.

E. The Owner shall have the right to exclude the Contractor from the Site after the date of Substantial
Completion subject to allowing the Contractor reasonable access to complete or correct items on the
tentative list.

14.05 Partial Utilization

A. Prior to the Substantial Completion of all the Work, the Owner may use or occupy any substantially
completed part of the Work which has specifically been identified in the Contract Documents, or which the
Owner, the Engineer, and the Contractor agree constitutes a separately functioning and usable part of the
Work that can be used by the Owner for its intended purpose without significant interference with
Contractor’s performance of the remainder of the Work, subject to the following conditions.

1. The Owner at any time may request the Contractor in writing to permit the Owner to use or occupy any
such part of the Work which the Owner believes to be ready for its intended use and substantially
complete. If and when the Contractor agrees that such part of the Work is substantially complete, the
Contractor will certify to the Owner and the Engineer that such part of the Work is substantially complete
and request Engineer to issue a certificate of Substantial Completion for that part of the Work.

2. The Contractor at any time may notify the Owner and the Engineer in writing that the Contractor
considers any such part of the Work ready for its intended use and substantially complete and request the
Engineer to issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, the Owner, the Contractor, and the Engineer shall
make an inspection of that part of the Work to determine its status of completion. If the Engineer does not
consider that part of the Work to be substantially complete, the Engineer will notify the Owner and the
Contractor in writing giving the reasons therefore. If the Engineer considers that part of the Work to be
substantially complete, the provisions of Paragraph 14.04 will apply with respect to Certification of
Substantial Completion of that part of the Work and the division of responsibility in respect thereof and
access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the
requirements of Paragraph 5.10 regarding property insurance.

14.06 Final Inspection

A. Upon written notice from the Contractor that the entire Work or an agreed portion thereof is complete, the
Engineer will promptly make a final inspection with the Owner, the Agency, and the Contractor and will
notify the Contractor in writing of all particulars in which this inspection reveals that the Work is
incomplete or defective. The Contractor shall immediately take such measures as are necessary to complete
such Work or remedy such deficiencies.
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14.07 Final Payment

A. Application for Payment

1. After the Contractor has, in the opinion of the Engineer, satisfactorily completed all corrections identified
during the final inspection and has delivered, in accordance with the Contract Documents, all
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection,
marked-up record documents (as provided in Paragraph 6.12), and other documents, the Contractor may
make application for final payment following the procedure for progress payments.

2. The final Application for Payment shall be accompanied (except as previously delivered) by:

a. All documentation called for in the Contract Documents, including but not limited to the evidence of
insurance required by Paragraph 5.04.B.7;

b. Consent of the surety, if any, to final payment;

c. A list of all Claims against the Owner that the Contractor believes are unsettled; and

d. Complete and legally effective releases or waivers (satisfactory to the Owner) of all Lien rights
arising out of or Liens filed in connection with the Work.

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by the
Owner, the Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (i) the
releases and receipts include all labor, services, material, and equipment for which a Lien could be filed;
and (ii) all payrolls, material and equipment bills, and other indebtedness connected with the Work for
which the Owner or the Owner’s property might in any way be responsible have been paid or otherwise
satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full, the Contractor
may furnish a bond or other collateral satisfactory to the Owner to indemnify the Owner against any Lien.

B. Engineer’s Review of Application and Acceptance

1. If, on the basis of the Engineer’s observation of the Work during construction and final inspection, and
the Engineer’s review of the final Application for Payment and accompanying documentation as required
by the Contract Documents, the Engineer is satisfied that the Work has been completed and the
Contractor’s other obligations under the Contract Documents have been fulfilled, the Engineer will,
within ten (10) days after receipt of the final Application for Payment, indicate in writing the Engineer’s
recommendation of payment and present the Application for Payment to the Owner for payment. At the
same time the Engineer will also give written notice to the Owner and the Contractor that the Work is
acceptable subject to the provisions of Paragraph 14.09. Otherwise, the Engineer will return the
Application for Payment to the Contractor, indicating in writing the reasons for refusing to recommend
final payment, in which case the Contractor shall make the necessary corrections and resubmit the
Application for Payment.

C. Payment Becomes Due

1. Thirty (30) days after the presentation to Owner of the Application for Payment and accompanying
documentation, the amount recommended by Engineer, less any sum Owner is entitled to set off against
Engineer’s recommendation, including but not limited to liquidated damages, will become due and will
be paid by Owner to Contractor.

14.08 Final Completion Delayed

A. If, through no fault of the Contractor, final completion of the Work is significantly delayed, and if the
Engineer so confirms, the Owner shall, upon receipt of the Contractor’s final Application for Payment (for
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Work fully completed and accepted) and recommendation of the Engineer, and without terminating the
Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If
the remaining balance to be held by the Owner for Work not fully completed or corrected is less than the
retainage stipulated in the Agreement, and if bonds have been furnished as required in Paragraph 5.01, the
written consent of the surety to the payment of the balance due for that portion of the Work fully completed
and accepted shall be submitted by the Contractor to the Engineer with the Application for such payment.
Such payment shall be made under the terms and conditions governing final payment, except that it shall
not constitute a waiver of Claims. The remaining balance of any sum included in the final Application for
Payment but held by the Owner for Work not fully completed and accepted will become due when the
Work is fully completed and accepted.

14.09 Waiver of Claims

A. The making and acceptance of final payment will constitute:

1. A waiver of all Claims by the Owner against the Contractor, except Claims arising from unsettled Liens,
from defective Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply
with the Contract Documents or the terms of any special guarantees specified therein, or from the
Contractor’s continuing obligations under the Contract Documents; and

2. A waiver of all Claims by the Contractor against the Owner other than those previously made in
accordance with the requirements herein and expressly acknowledged by the Owner in writing as still
unsettled.

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION

15.01 Owner May Suspend Work

A. At any time and without cause, the Owner may suspend the Work or any portion thereof for a period of not
more than ninety (90) consecutive days by notice in writing to the Contractor and the Engineer which will
fix the date on which Work will be resumed. The Contractor shall resume the Work on the date so fixed.
The Contractor shall be granted an adjustment in the Contract Price or an extension of the Contract Times,
or both, directly attributable to any such suspension if the Contractor makes a Claim therefore as provided
in Paragraph 10.05.

15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will justify termination for cause:

1. The Contractor’s persistent failure to perform the Work in accordance with the Contract Documents
(including, but not limited to, failure to supply sufficient skilled workers or suitable materials or
equipment or failure to adhere to the Progress Schedule established under Paragraph 2.07 as adjusted
from time to time pursuant to Paragraph 6.04);

2. The Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;

3. The Contractor’s disregard of the authority of the Engineer; or

4. The Contractor’s violation in any substantial way of any provisions of the Contract Documents.

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving the Contractor
(and surety) seven (7) days written notice of its intent to terminate the services of the Contractor:
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1. Exclude the Contractor from the Site, and take possession of the Work and of all the Contractor’s tools,
appliances, construction equipment, and machinery at the Site, and use the same to the full extent they
could be used by the Contractor (without liability to the Contractor for trespass or conversion),

2. Incorporate in the Work all materials and equipment stored at the Site or for which the Owner has paid
the Contractor but which are stored elsewhere, and

3. Complete the Work as the Owner may deem expedient.

C. If the Owner proceeds as provided in Paragraph 15.02.B, the Contractor shall not be entitled to receive any
further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims,
costs, losses, and damages (including but not limited to all fees and charges of Engineers, Architects,
Attorneys, and other Professionals and all court or arbitration or other dispute resolution costs) sustained by
the Owner arising out of or relating to completing the Work, such excess will be paid to the Contractor. If
such claims, costs, losses, and damages exceed such unpaid balance, the Contractor shall pay the difference
to the Owner. Such claims, costs, losses, and damages incurred by the Owner will be reviewed by the
Engineer as to their reasonableness and, when so approved by the Engineer, incorporated in a Change
Order. When exercising any rights or remedies under this Paragraph the Owner shall not be required to
obtain the lowest price for the Work performed.

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, the Contractor’s services will not be terminated if the
Contractor begins within seven (7) days of receipt of notice of intent to terminate to correct its failure to
perform and proceeds diligently to cure such failure within no more than thirty (30) days of receipt of said
notice.

E. Where the Contractor’s services have been so terminated by the Owner, the termination will not affect any
rights or remedies of the Owner against the Contractor then existing or which may thereafter accrue. Any
retention or payment of moneys due the Contractor by the Owner will not release the Contractor from
liability.

F. If and to the extent that the Contractor has provided a performance bond under the provisions of Paragraph
5.01.A, the termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B, and
15.02.C.

15.03 Owner May Terminate For Convenience

A. Upon seven (7) days written notice to the Contractor and the Engineer, the Owner may, without cause and
without prejudice to any other right or remedy of the Owner, terminate the Contract. In such case, the
Contractor shall be paid for (without duplication of any items):

1. Completed and acceptable Work executed in accordance with the Contract Documents prior to the
effective date of termination, including fair and reasonable sums for overhead and profit on such Work;

2. Expenses sustained prior to the effective date of termination in performing services and furnishing labor,
materials, or equipment as required by the Contract Documents in connection with uncompleted Work,
plus fair and reasonable sums for overhead and profit on such expenses;

3. All claims, costs, losses, and damages (including but not limited to all fees and charges of Engineers,
Architects, Attorneys, and other Professionals and all court or arbitration or other dispute resolution costs)
incurred in settlement of terminated contracts with Subcontractors, Suppliers, and others; and

4. Reasonable expenses directly attributable to termination.

B. The Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss
arising out of or resulting from such termination.



Seeley Community Park Improvements Project

EJCDC C-710 Standard General Conditions of the Construction Contract, Funding Agency Edition
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.

00710 -50

15.04 Contractor May Stop Work or Terminate

A. If, through no act or fault of the Contractor, (i) the Work is suspended for more than ninety (90)
consecutive days by the Owner or under an order of court or other public authority, or (ii) the Engineer
fails to act on any Application for Payment within thirty (30) days after it is submitted, or (iii) the Owner
fails for thirty (30) days to pay the Contractor any sum finally determined to be due, then the Contractor
may, upon seven (7) days written notice to the Owner and the Engineer, and provided the Owner or the
Engineer do not remedy such suspension or failure within that time, terminate the Contract and recover
from the Owner payment on the same terms as provided in Paragraph 15.03.

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if the Engineer has
failed to act on an Application for Payment within thirty (30) days after it is submitted, or the Owner has
failed for thirty (30) days to pay the Contractor any sum finally determined to be due, the Contractor may,
seven (7) days after written notice to the Owner and the Engineer, stop the Work until payment is made of
all such amounts due the Contractor, including interest thereon. The provisions of this Paragraph 15.04 are
not intended to preclude the Contractor from making a Claim under Paragraph 10.05 for an adjustment in
Contract Price or Contract Times or otherwise for expenses or damage directly attributable to the
Contractor’s stopping the Work as permitted by this Paragraph.

ARTICLE 16 – DISPUTE RESOLUTION

16.01 Methods and Procedures

A. The Owner and the Contractor may mutually request mediation of any Claim submitted to the Engineer for
a decision under Paragraph 10.05 before such decision becomes final and binding. The mediation will be
governed by the Construction Industry Mediation Rules of the American Arbitration Association in effect
as of the Effective Date of the Agreement. The request for mediation shall be submitted in writing to the
American Arbitration Association. Timely submission of the request shall stay the effect of Paragraph
10.05.E.

B. The Owner and the Contractor shall participate in the mediation process in good faith. The process shall be
concluded within sixty (60) days of filing of the request. The date of termination of the mediation shall be
determined by application of the mediation rules referenced above.

C. If the claim is not resolved by mediation, the Engineer’s action under Paragraph 10.05.C or a denial
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding thirty (30) days after
termination of the mediation unless, within that time period, the Owner or the Contractor:

1. Elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions,
or

2. Agrees with the other party to submit the Claim to another dispute resolution process, or

3. Gives written notice to the other party of their intent to submit the Claim to a court of competent
jurisdiction.

ARTICLE 17 – MISCELLANEOUS

17.01 Giving Notice

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed
to have been validly given if:

1. Delivered in person to the individual or to a member of the firm or to an officer of the corporation for
whom it is intended, or
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2. Delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to
the giver of the notice.

17.02 Computation of Times

A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude
the first and include the last day of such period. If the last day of any such period falls on a Saturday or
Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted
from the computation.

17.03 Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies available
hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of,
any rights and remedies available to any or all of them which are otherwise imposed or available by Laws
or Regulations, by special warranty or guarantee, or by other provisions of the Contract Documents. The
provisions of this Paragraph will be as effective as if repeated specifically in the Contract Documents in
connection with each particular duty, obligation, right, and remedy to which they apply.

17.04 Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in
accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract
Documents, will survive final payment, completion, and acceptance of the Work or termination or
completion of the Contract or termination of the services of the Contractor.

17.05 Controlling Law

A. This Contract is to be governed by the law of the State of California.

17.06 Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these
General Conditions.

ARTICLE 18 – FEDERAL REQUIREMENTS

18.01 Agency Not a Party

A. This Contract is expected to be funded in part with funds provided by the Agency. Neither the Agency, nor
any of its departments, entities, or employees is a party to this Contract.

18.02 Contract Approval

A. The Owner and the Contractor will furnish the Owner’s attorney such evidence as required so that the
Owner’s attorney can complete and execute the following “Certificate of Owner’s Attorney” (Exhibit GC-
A) before the Owner submits the executed Contract Documents to the Agency for approval.

B. Concurrence by Agency in the award of the Contract is required before the Contract is effective.

18.03 Conflict of Interest

A. The Contractor may not knowingly contract with a supplier or manufacturer if the individual or entity who
prepared the plans and specifications has a corporate or financial affiliation with the supplier or
manufacturer.
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B. The Owner’s officers, employees, or agents shall not engage in the award or administration of this Contract
if a conflict of interest, real or apparent, would be involved. Such a conflict would arise when: (i) the
employee, officer or agent; (ii) any member of their immediate family; (iii) their partner or (iv) an
organization that employs, or is about to employ, any of the above, has a financial interest in the Contractor.
The Owner’s officers, employees, or agents shall neither solicit nor accept gratuities, favors or anything of
monetary value from the Contractor or subcontractors.

18.04 Gratuities

A. If the Owner finds after a notice and hearing that the Contractor, or any of the Contractor’s agents or
representatives, offered or gave gratuities (in the form of entertainment, gifts, or otherwise) to any official,
employee, or agent of the Owner or the Agency in an attempt to secure this Contract or favorable treatment
in awarding, amending, or making any determinations related to the performance of this Contract, the
Owner may, by written notice to the Contractor, terminate this Contract. The Owner may also pursue other
rights and remedies that the law or this Contract provides. However, the existence of the facts on which the
Owner bases such findings shall be an issue and may be reviewed in proceedings under the dispute
resolution provisions of this Contract.

B. In the event this Contract is terminated as provided in paragraph 18.04.A, the Owner may pursue the same
remedies against the Contractor as it could pursue in the event of a breach of this Contract by the
Contractor. As a penalty, in addition to any other damages to which it may be entitled by law, the Owner
may pursue exemplary damages in an amount (as determined by the Owner) which shall not be less than
three (3) nor more than ten (10) times the costs the Contractor incurs in providing any such gratuities to any
such officer or employee.

18.05 Audit and Access to Records

A. For all negotiated contracts and negotiated modifications (except those of $10,000 or less), the Owner, the
Agency, the Controller General, or any of their duly authorized representatives, shall have access to any
books, documents, papers, and records of the Contractor, which are pertinent to the Contract, for the
purpose of making audits, examinations, excerpts and transcriptions. The Contractor shall maintain all
required records for three (3) years after final payment is made and all other pending matters are closed.

18.06 Small, Minority and Women’s Businesses

A. If the Contractor intends to let any subcontracts for a portion of the work, the Contractor shall take
affirmative steps to assure that small, minority and women’s businesses are used when possible as sources
of supplies, equipment, construction, and services. Affirmative steps shall consist of: (1) including
qualified small, minority and women’s businesses on solicitation lists; (2) assuring that small, minority and
women’s businesses are solicited whenever they are potential sources; (3) dividing total requirements when
economically feasible, into small tasks or quantities to permit maximum participation of small, minority,
and women’s businesses; (4) establishing delivery schedules, where the requirements of the work permit,
which will encourage participation by small, minority and women’s businesses; (5) using the services and
assistance of the Small Business Administration and the Minority Business Development Agency of the
U.S. Department of Commerce; (6) requiring each party to a subcontract to take the affirmative steps of this
section; and (7) the Contractor is encouraged to procure goods and services from labor surplus area firms.

18.07 Anti-Kickback

A. The Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 USC 276c) as
supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on
Public Buildings or Public Works Financed in Whole or in Part by Loans or Grants of the United States”).
The Act provides that the Contractor or subcontractor shall be prohibited from inducing, by any means, any
person employed in the construction, completion, or repair of public facilities, to give up any part of the
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compensation to which they are otherwise entitled. The Owner shall report all suspected or reported
violations to the Agency.

18.08 Clean Air and Pollution Control Acts

A. If this Contract exceeds $100,000, Contractor shall comply with all applicable standards, orders or
regulations issued pursuant to the Clean Air Act (42 USC 7401 et seq.) and the Federal Water Pollution
Control Act as amended (33 USC 1251 et seq.). Contractor will report violations to the Agency and the
Regional Office of the EPA.

18.09 State Energy Policy

A. The Contractor shall comply with the Energy Policy and Conservation Act (P.L. 94-163). Mandatory
standards and policies relating to energy efficiency, contained in any applicable State Energy Conservation
Plan, shall be utilized.

18.10 Equal Opportunity Requirements

A. If this Contract exceeds $10,000, the Contractor shall comply with Executive Order 11246, “Equal
Employment Opportunity,” as amended by Executive Order 11375, “Amending Executive Order 11246
Relating to Equal Employment Opportunity,” and as supplemented by regulations at 41 CFR Part 60,
“Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department of Labor.”

B. Contractor’s compliance with Executive Order 11246 shall be based on its implementation of the Equal
Opportunity Clause, specific affirmative action obligations required by the Standard Federal Equal
Employment Opportunity Construction Contract Specifications, as set forth in 41 CFR Part 60-4 and its
efforts to meet the goals established for the geographical area where the Contract is to be performed. The
hours of minority and female employment and training must be substantially uniform throughout the length
of the Contract, and in each trade, and the Contractor shall make a good faith effort to employ minorities
and women evenly on each of its projects. The transfer of minority or female employees or trainees from
Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor’s goals
shall be a violation of the Contract, the Executive Order, and the regulations in 41 CFR Part 60-4.
Compliance with the goals will be measured against the total work hours performed.

C. The Contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs within ten (10) working days of award of any construction subcontract in excess of
$10,000 at any tier for construction work under the Contract resulting from this solicitation. The notification
shall list the name, address, and telephone number of the subcontractor; employer identification number;
estimated dollar amount of subcontract; estimated starting and completion dates of the subcontract; and the
geographical area in which the Contract is to be performed.

18.11 Restrictions on Lobbying

A. The Contractor and each subcontractor shall comply with Restrictions on Lobbying (Public Law 101-121,
Section 349) as supplemented by applicable Agency regulations. This Law applies to the recipients of
contracts and subcontracts that exceed $100,000 at any tier under a Federal loan that exceeds $150,000 or a
Federal grant that exceeds $100,000. If applicable, the Contractor must complete a certification form on
lobbying activities related to a specific Federal loan or grant that is a funding source for this Contract. Each
tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay any person
or organization for influencing or attempting to influence an officer or employee of any agency, a member
of Congress, or an employee of a member of Congress in connection with obtaining any Federal contract,
grant, or any other award covered by 34 USC 1354. Each tier shall disclose any lobbying with non-Federal
funds that takes place in connection with obtaining any Federal award. Certifications and disclosures are
forwarded from tier to tier up to the Owner. Necessary certification and disclosure forms shall be provided
by the Owner.
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18.12 Environmental Requirements

A. When constructing a project involving trenching and/or other related earth excavations, the Contractor shall
comply with the following environmental constraints:

1. Wetlands – When disposing of excess, spoil, or other construction materials on public or private property,
the Contractor shall not fill in or otherwise convert wetlands.

2. Floodplains – When disposing of excess, spoil, or other construction materials on public or private
property, the Contractor shall not fill in or otherwise convert one-hundred (100) year floodplain areas
delineated on the latest Federal Emergency Management Agency Floodplain Maps, or other appropriate
maps, i.e., alluvial soils on NRCS Soil Survey Maps.

3. Historic Preservation – Any excavation by the Contractor that uncovers an historical or archaeological
artifact shall be immediately reported to the Owner and a representative of the Agency. Construction shall
be temporarily halted pending the notification process and further directions issued by the Agency after
consultation with the State Historic Preservation Officer (SHPO).

4. Endangered Species – The Contractor shall comply with the Endangered Species Act, which provides for
the protection of endangered and/or threatened species and critical habitat. Should any evidence of the
presence of endangered and/or threatened species or their critical habitat be brought to the attention of the
Contractor, the Contractor will immediately report this evidence to the Owner and a representative of the
Agency. Construction shall be temporarily halted pending the notification process and further directions
issued by the Agency after consultation with the U.S. Fish and Wildlife Service.
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These Supplementary Conditions amend or supplement the Standard General Conditions of the Construction Contract
Funding Agency Edition (No. C-710, 2002 Edition) and other provisions of the Contract Documents as indicated below.
All provisions which are not so amended or supplemented remain in full force and effect.

The terms used in these Supplementary Conditions will have the meanings indicated in the General Conditions.
Additional terms used in these Supplementary Conditions have the meanings indicated below, which are applicable to
both the singular and plural thereof. Every effort has been made to already have incorporated the following into the
General Conditions.

SC-1.01.A.2 Add the following language to the end of Paragraph 1.01.A.2:
The Project is financed in whole or in part by California Department of Housing and Community Development (HCD)
through its Housing-Related Parks Program. The Agency for these documents is HCD.

SC-1.01.A.4 Add the following language to the end of Paragraph 1.01.A.4:
The Application for Payment form to be used on this Project is EJCDC No. C-620. The Agency must approve all
Applications for Payment before payment is made.

SC-1.01.A.10 Add the following language to the end of Paragraph 1.01.A.10:
The Change Order form to be used on this Project is EJCDC No. C-941. Agency approval is required before Change
Orders are effective.

SC-1.01.A.20 Add the following language to the end of Paragraph 1.01.A.20:
The Engineer for this project is: Dynamic Consulting Engineers, Inc. The Engineer’s Consultants on this project are:

1) Geotechnical Engineer – N/A

2) Structural Engineer – N/A

3) Electrical Engineer – N/A

4) Operation Building – N/A

SC-2.03.A Delete Paragraph 2.03.A in its entirety and insert the following in its place:

A. The Contract Times will commence to run on the day indicated in the Notice to Proceed. A Notice to Proceed
may be given at any time within thirty (30) days after the Effective Date of the Agreement.

SC-4.02 Add the following new paragraphs immediately after Paragraph 4.02.B:

C. In the preparation of Drawings and Specifications, Engineer relied upon the following reports of exploration
and tests of subsurface conditions at the Site:

1. N/A

D. In the preparation of Drawings and Specifications, Engineer relied upon the following drawings of physical
conditions in or relating to existing surface and subsurface structures (except Underground Facilities)
which are at or contiguous to the Site:
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1. N/A

E. Copies of reports and drawings itemized in 4.02.C and 4.02.D that are not included with Bidding
Documents may be examined at Dynamic Consulting Engineers, Imperial CA office during regular
business hours. These reports and drawings are not part of the Contract Documents, but the “technical
data” contained therein upon which the Contractor may rely as identified and established above are
incorporated therein by reference. Contractor is not entitled to rely upon other information and data
utilized by Engineer in the preparation of the Drawings and Specifications.

SC-4.06 Delete Paragraphs 4.06.A and 4.06.B in their entirety an insert the following:

A. No reports or explorations or tests of subsurface conditions at or contiguous to the Site are known to the Owner
or Engineer.

SC-4.06.D Amend the beginning of Paragraph 4.06.D to read as follows:

If Contractor encounters a Hazardous Environmental Condition or material that the Contractor believes may be material
that is hazardous waste, as defined in Section 25117 of the Health and Safety Code, that is required to be removed to a
Class I, Class II, or Class III disposal site in accordance with provisions of existing law, or if Contractor or anyone for
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall immediately:

SC-5.03 Add the following new paragraph immediately after Paragraph 5.03.B:

C. Failure of the Owner to demand such certificates or other evidence of full compliance with these insurance
requirements or failure of the Owner to identify a deficiency from evidence provided shall not be construed as a
waiver of Contractor’s obligation to maintain such insurance.

SC-5.04 Add the following new paragraph immediately after Paragraph 5.04.B:

C. The limits of liability for insurance required by paragraph 5.04 of the General Conditions shall provide
coverage for not less than the following amounts or greater where required by Laws and Regulations:

1. Workers’ Compensation and related coverage’s under paragraphs 5.04.A.1 and A.2 of the General
Conditions:

a. State: Statutory
b. Employer’s Liability $1,000,000

2. Contractor’s General Liability under paragraphs 5.04.A.3 through A.6 of the General Conditions which
shall include completed operations and product liability coverage’s and eliminate the exclusion with respect
to property under the care, custody, and control of the Contractor:

a. General Aggregate $2,000,000
b. Products – Completed Operations Aggregate $1,000,000
c. Personal and Advertising Injury $1,000,000
d. Each Occurrence (Bodily Injury and Property Damage) $1,000,000
e. Excess or Umbrella Liability

1) General Aggregate $5,000,000
2) Each Occurrence $2,000,000

3. Automobile Liability under paragraph 5.04.6 of the General Conditions:
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a. Combined Single Limit $1,000,000

4. Property Damage liability insurance will provide Explosion, Collapse and Underground (X,C,U)
coverage’s where applicable.

5. Contractual Liability coverage required by paragraph 5.04.B.4 of the General Conditions shall be provided
as part of the General Liability coverage.

6. The Owner and Engineer are to be included as additional insureds.

SC-5.06. Add the following new paragraph immediately after Paragraph 5.06.D:

E. The Contractor shall purchase and maintain property insurance upon the Work at the Site in the amount of the
full replacement cost thereof in accordance with Paragraph 5.06. The following persons or entities are to be
included as additional insured on the policy:

SC-6.05.C. Amend the paragraph by making two subparagraphs under the title C.
Engineer’s Evaluation. The paragraph text is re-titled, 6.05.C.2 After Effective Date of Agreement. A new paragraph is
added before this paragraph to read as follows:

1. During Bidding: The Contract, if awarded, will be on the basis of materials and equipment specified or
described in the Bidding Documents, or “or-equal” materials and equipment as defined in paragraph 6.05 of the
General Conditions, or those substitute or materials and equipment approved by the Engineer and identified by
Addendum. The materials and equipment described in the Bidding Documents establish a standard of the
required type, function, and quality to be met by any proposed substitute or “or-equal” item. A request for the
Engineer’s clarification of materials and equipment considered “or-equal” prior to the Effective Date of the
Agreement must be received by the Engineer at least five (5) days prior to the date for receipt of Bids. No item
of material or equipment will be considered by the Engineer as a substitute unless written request for approval
has been submitted by the Bidder and has been received by the Engineer at least fifteen (15) days prior to the
date for receipt of Bids. Each request shall conform to the requirements of paragraph 6.05 of the General
Conditions. The burden of proof of the merit of the proposed item is upon the Bidder. The Engineer’s decision
of approval or disapproval of a proposed item will be final. If the Engineer approves any proposed substitute
item, such approval will be set forth in an Addendum issued to all prospective Bidders. The Bidders shall not
rely upon approvals made in any other manner.

2. After the Effective Date of the Agreement: The Engineer will be allowed a reasonable time within which to
evaluate each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. The Engineer may require
the Contractor to furnish additional data about the proposed substitute item. The Engineer will be the sole judge
of acceptability. No “or equal” or substitute will be ordered, installed or utilized until the Engineer’s review is
complete, which will be evidenced by either a Change Order for a substitute or an approved Shop Drawing for
an “or equal.” The Engineer will advise the Contractor in writing of any negative determination.

SC-6.06. Add a new paragraph immediately after paragraph 6.06.G:

H. The Contractor shall not award work valued at more than fifty percent (50%) of the Contract Price to
Subcontractor(s), without prior written approval of the Owner.

SC-6.13. Add the following language to the end of paragraph 6.13.B:

For all excavations in excess of five (5) feet, the Contractor shall, pursuant to Labor Code Section 6705, submit in
advance of any excavation hereunder a detailed plan showing the design of shoring, bracing, sloping, or other provisions
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to be made for worker protection from caving ground. No such excavation shall be made until said detailed plan is
submitted by Contractor and accepted by Engineer.

SC-6.20.Delete Paragraph 6.20.C.2 in its entirety:

SC-9.03. Add the following language at the end of paragraph 9.03:

The Duties, Responsibilities, and Limitations of Authority of the Resident Project Representative will be stated in the
Agreement for Engineering Services executed for this specific Project.

SC-10.05. Add the following new paragraph immediately after paragraph 10.05.F:

G. If this is a “Public Works Contract” as defined in Section 22200 of the California Public Contract Code, claims shall
be resolved pursuant to Sections 20104 et seq. of the California Public Contract Code. These sections are summarized as
follows:

1. Claim means a separate demand by the Contractor for (a) a time extension, (b) payment of money or damages
arising from work done by, or on behalf of the contractor, pursuant to this Contract, payment not otherwise
expressly provided the Contract, or (c) any separate demand by the Contractor, the amount of which is disputed by
the Owner.

2. For claims less than $50,000, the Owner shall respond in writing to all written claims within forty-five (45) days
of receipt of the claim, or may request in writing, within thirty (30) days of receipt of the claim, any additional
documentation supporting the claim or relating to any defenses the Owner may have against such claim. The
Owner’s written response to the claim, as further documented, will be submitted to the Contractor within fifteen
(15) days from receipt of the further documentation, or within a period of time no greater than that taken by the
Contractor in producing the additional documentation, whichever is greater.

3. For claims over $50,000 and less than or equal to $375,000, the Owner shall respond in writing to all written
claims within sixty (60) days of receipt of the claim, or may request in writing, within thirty (30) days of receipt of
the claim, any additional documentation supporting the claim or relating to any defenses the Owner may have
against such claim. The Owner’s written response to the claim, as further documented, will be submitted to the
Contractor within thirty (30) days from receipt of the further documentation, or within a period of time no greater
than that taken by the Contractor in producing the additional documentation, whichever is greater.

4. If the Contractor disputes the Owner’s written response, or the Owner fails to respond within the time specified,
the Contractor may notify the Owner in writing within either fifteen (15) days of receipt of the Owner’s response, or
within fifteen (15) days of the Owner’s failure to respond within the statutorily prescribed time, and demand an
informal conference to meet and confer for settlement of the issues in dispute. Upon demand, the Owner shall
schedule a meet and confer conference within thirty (30) days for settlement of the dispute.

5. Following the meet and confer conference, if the claim or any portion remains in dispute, the Contractor may file
a claim pursuant to Government Code Sections 900, et seq. The period of time within to file such a claim shall be
defined in Public Contract Code Section 20104.2(e).

SC-14.02.A.3 Add the following language at the end of paragraph 14.02.A.3:

No payments will be made that would deplete the retainage, place in escrow any funds that are required for retainage, or
invest the retainage for the benefit of the Contractor.
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SC-14.02.C.1. Delete Paragraph 14.02.C.1 in its entirety and insert the following in its place:

1. Thirty (30) days after presentation of the Application for Payment to Owner with Engineer’s recommendation,
the amount recommended will (subject to the provisions of paragraph 14.02.D) become due, and when due will
be paid by Owner to Contractor.

SC-14.07.C Delete Paragraph 14.07.C1 in its entirety and insert the following in its place:

1. Thirty-five (35) days after the filing of a Notice of Completion with the County Recorder and after presentation
to Owner of the Application for Payment and accompanying documentation, the amount recommended by
Engineer, less any sum Owner is entitled to set off against Engineer’s recommendation, including but not limited
to liquidated damages, will become due and will be paid by Owner to Contractor.

SC-18.08 Delete paragraph 18.08.A in its entirety and insert the following in its place:

A. If this Contract exceeds $100,000, the Contractor shall comply with all applicable standards, orders, or
requirements issued under Section 306 of the Clean Air Act (42 USC §1857(h)), Section 508 of the Clean
Water Act (33 USC §1368), Executive Order 11738, and Environmental Protection Agency regulations (40
CFR Part 15).

SC-19 Add the following new paragraph:

ARTICLE 19 - PROJECT SIGN

19.01 Contractor will place a temporary construction project sign at a location designated by the Engineer. This sign
measuring 4' x 8', will be made of 3/4” exterior grade plywood and adhere to the format and details illustrated on the
sheet included in Section 23., “Project Signs,” of these Contract Documents. The sign will be prepared by a professional
sign painter.

SC-20 Add the following new paragraphs:

ARTICLE 20 - ADDITIONAL STATE REQUIREMENTS

20.01 In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to a
public works contract, the Contractor or Subcontractor offers and agrees to assign to the awarding body all rights, title,
and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or under
the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions
Code), arising from purchases of goods, services, or materials pursuant to the public works contract or the subcontract.
This assignment shall be made and become effective at the time the awarding body tenders final payment to the
Contractor, without further acknowledgment by the parties.

20.02 Unless otherwise indicated in the Contract Documents, all utility lines, conduits, wires, or structures shall be
maintained by the Contractor and shall not be disturbed, disconnected, or damaged by him during the progress of the
Work, provided, that should the Contractor in the performance of the Work disturb, disconnect, or damage any of the
above, all expenses arising from such disturbance or in the replacement or repair thereof shall be borne by the
Contractor. However, in accordance with Section 4215 of the California Government Code, the Contractor shall be
compensated for all costs of locating and repairing damage to main or trunkline utility facilities located on the work site
and for costs of operating equipment on the work site necessarily idled during such work where the Contractor has
exercised reasonable care in removing or relocating utility facilities which are inaccurately indicated in the Contract
Documents.
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 Below is a typical project identity sign to
include the project identity, credit to the State
and/or Federal grant agencies and the
awarding agency.

 Below is a typical contractor
identity sign.

THIS PROJECT IS ADMINISTERED BY THE
COUNTY OF IMPERIAL, WITH FUNDING FROM THE
CALIFORNIA DEPARTMENT OF HOUSING &
COMMUNITY DEVELOPMENT’S (HCD) HOUSING-
RELATED PARKS PROGRAM

Seeley
Community
Park
Improvements
Project

IMPERIAL
COUNTY
940 W. Main
Street, Suite 203
El Centro, CA
92243
(442) 265-1100

CONTRACTOR’S NAME
BUSINESS ADDRESS
BUSINESS PHONE #
STATE CONTRACTOR’S LICENSE #
EMERGENCY AFTER HOURS #

 Project identity sign to be placed on white
background with black lettering.

 Provide and install logos.
 Sign to measure at a minimum 48” wide and

36” high.
 Both signs may be incorporated into one sign 8’

x 4’.

 Contractors Identity sign to be
placed on white background with
black lettering.

 Provide art work and logo.
 Sign to measure a minimum 36”

wide and 36” high
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24. CONTRACTOR’S APPLICATION FOR PAYMENT NO. ________

Application Period: Application Date:

To (Owner): County of Imperial From (Contractor): Via (Engineer)

Project: Seeley Community Park
Improvements Project

Contract:

Owner's Contract No.: ICCED-006 Contractor's Project No.: Engineer's Project No.:
APPLICATION FOR PAYMENT

Change Order Summary

Approved Change Orders 1. ORIGINAL CONTRACT PRICE................................................ $

Number Additions Deductions 2. Net change by Change Orders...................................................... $

3. CURRENT CONTRACT PRICE (Line 1 ± 2)............................. $

4. TOTAL COMPLETED AND STORED TO DATE

(Column F on Progress Estimate) ................................................ $

5. RETAINAGE:

a. _____ % x $_________________ Work Completed ................. $

b. _____ % x $_________________ Stored Material ................... $

c. Total Retainage (Line 5a + Line 5b) ........................................ $

6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c).................... $
TOTALS

7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application) $

8. AMOUNT DUE THIS APPLICATION....................................... $
NET

CHANGE
9. BALANCE TO FINISH, PLUS RETAINAGE

CHANGE
ORDERS

(Column G on Progress Estimate + Line 5 above) ....................... $

CONTRACTOR’S CERTIFICATION

The undersigned Contractor certifies that: (1) all previous progress
payments received from Owner on account of Work done under the
Contract have been applied on account to discharge Contractor's
legitimate obligations incurred in connection with Work covered by
prior Applications for Payment; (2) title of all Work, materials and
equipment incorporated in said Work or otherwise listed in or covered
by this Application for Payment will pass to Owner at time of payment
free and clear of all Liens, security interests and encumbrances (except
such as are covered by a Bond acceptable to Owner indemnifying
Owner against any such Liens, security interest or encumbrances); and
(3) all Work covered by this Application for Payment is in accordance
with the Contract Documents and is not defective.

Payment of: $____________________________________________________
(Line 8 or other - attach explanation of other amount)

is recommended by: ____________________________________________________ ____________________
(Engineer) (Date)

Payment of: $___________________________________________________
(Line 8 or other - attach explanation of other amount)

is approved by: ____________________________________________________ ____________________

(Owner) (Date)

By: Date: Approved by: _____________________________________________________ ____________________
Funding Agency (if applicable) (Date)



Seeley Community Park Improvements Project

EJCDC 620 Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved
00820-2

PROGRESS ESTIMATE CONTRACTOR’S APPLICATION

For (contract):
Application
Number:

Application Period: Application Date:

A B Work Completed E F G

Item C D Total
Completed

% Balance
to

Specification
Section No.

Description Scheduled
Value

From Previous
Application (C +

D)

This Period Materials
Presently

Stored (not in C or
D)

and Stored to
Date

(C + D + E)

(F)
B

Finish
(B - F)

TOTALS
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PROGRESS ESTIMATE CONTRACTOR’S APPLICATION

For (contract): Application Number:

Application Period: Application Date:

A B C D E F G

Item Bid
Quantity

Unit
Price

Bid
Value

Estimated
Quantity
Installed

Value Materials
Presently

Stored
(not in C)

Total
Completed and
Stored to Date

(D + E)

%
(F)
B

Balance to
Finish
(B - F)

Bid Item No. Description

TOTALS
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STORED MATERIAL SUMMARY CONTRACTOR’S APPLICATION

For (contract):
Application
Number:

Application
Period: Application Date:

A B C D E F G

Invoice
No.

Shop
Drawing
Transmittal
No.

Materials Description
Stored Previously Stored this Month Incorporated in Work

Materials
Remaining in
Storage ($)
(D + E – F)

Date
(Month/Year)

Amount
($)

Amount
($) Subtotal

Date
(Month/Year)

Amount
($)

TOTALS
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TECHNICAL SPECIFICATIONS

A-1 CAST-IN-PLACE CONCRETE

1.1 DESCRIPTION

The Contractor shall furnish all materials for cast-in-place concrete in accordance with
the provisions of this Section and shall form, mix, place, cure, repair, finish, and do all
other work as required to produce finished concrete, in accordance with the
requirements of the Contract Documents.

Unless specifically indicated otherwise in the Contract Documents, all concrete work,
including steel reinforcing, shall be in accordance with the best standard practices as set
forth in the ACI Building Code, Manuals and Recommended Practices.

1.2 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS

A. American Concrete Institute (ACI)

1. ACI 301 - Specifications for Structural Concrete for Buildings

2. ACI 315 - Details and Detailing of Concrete Reinforcement

3. ACI 318 - Building Code Requirements for Structural Concrete

4. ACI 350 - Code Requirements for Environmental Concrete Structure

B. American Society for Testing and Materials (ASTM)

1. C 31 - Practice for Making and Curing Concrete Test Specimens in the
Field.

2. C 33 - Specification for Concrete Aggregates.

3. C 39 - Test Method for Compressive Strength of Cylindrical Concrete
Specimens.

4. C 40 - Test Method for Organic Impurities in Fine Aggregates for
Concrete.

5. C 42 - Method of Obtaining and Testing Drilled Cores and Sawed Beams
of Concrete.

6. C 88 - Test Method of Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate.

7. C 94 - Specification for Ready-Mixed Concrete.

8. C 114 - Test Methods for Chemical Analysis of Hydraulic Cement.

9. C 131 - Test Method for Resistance to Degradation of Small-Size Coarse
Aggregate by Abrasion

and Impact in the Los Angeles Machine.

10. C 136 - Test Method for Sieve Analysis of Fine and Coarse Aggregates.

11. C 143 - Test Method for Slump of Hydraulic Cement Concrete.

12. C 150 – Specification for Portland Cement.

13. C 157 - Test Method for Length Change of Hardened Hydraulic-Cement
Mortar and Concrete.



14. C 172 - Practice for Sampling Freshly Mixed Concrete.

15. C 173 - Test Method for Air Content of Freshly Mixed Concrete by the
Volumetric Method.

16. C 203 - Test Methods for Breaking Load and Flexural Properties of
Block-Type Thermal Insulation.

17. C 227 - Test Method for Potential Alkali Reactivity of Cement-Aggregate
Combinations (Mortar-Bar

Method).

18. C 260 - Specification for Air-Entraining Admixtures for Concrete.

19. C 289 - Test Method for Potential Alkali-Silica Reactivity of Aggregates
(Chemical Method).

20. C 309 - Specification for Liquid Membrane-Forming Compounds for
Curing Concrete.

21. C 311 - Test Methods for Sampling and Testing Fly Ash or Natural
Pozzolans for Use as a Mineral

Admixture in Portland-Cement Concrete.

22. C 469 - Test Method for Static Modulus of Elasticity and Poisson's Ratio
of Concrete in

Compression.

23. C 494 - Specification for Chemical Admixtures for Concrete.

24. C 595M - Specification for Blended Hydraulic Cements.

25. C 618 - Specification for Coal Fly Ash and Raw or Calcined Natural
Pozzolan for Use as a Mineral

Admixture in Portland-Cement Concrete.

26. D 75 - Practices for Sampling Aggregates.

1.3 SUBMITTALS

A. The following submittals and specific information shall be provided

1. Mix Designs: Prior to beginning the work, the Contractor shall submit to
the Engineer, for review, and approval, preliminary concrete mix designs
for each class and type of concrete specified herein. Mix designs shall be
signed and stamped by a California registered Civil or Structural
Engineer. The mix designs shall be tested by an independent testing
laboratory acceptable to the Engineer. All costs related to such mix
design shall be borne by the Contractor.

2. Each concrete mix submittal shall contain the following information:

a) Slump on which the design is based.

b) Total gallons of water per cubic yard.

c) Brand, type, composition and quantity of cement.

d) Brand, type, composition and quantity of fly ash.

e) Source, specific gravity, gradation, and a copy of ASTM C289 testing
certification of each aggregate.

f) Ratio of fine to total aggregate per cubic yard.



g) Weight (surface dry) of each aggregate per cubic yard.

h) Brand, type, and ASTM designation, active chemical ingredients and
quantity of each admixture.

i) Copy of the Building and Safety Research Report Approval for each
concrete admixture.

j) Air content.

k) Compressive strength based on 7 day and 28 day compression tests,
including standard deviation calculations, corroborative data (if
applicable), and required average comprehensive strength per ACI 318,
Section 5.

l) Time of Initial Set

m) Certification stamp and signature by a Civil or Structural Engineer
registered in the State of California.

n) Certificate of Compliance for Cement.

3. Certified Delivery Tickets: Where ready-mix concrete is used, the Contractor
shall provide certified weighmaster delivery tickets at the time of delivery
of each load of concrete, which shall contain the following information:

a. Date

b. Name of Vendor

c. Name of Contractor

d. City job/contract number

e. Public weighmaster's signature

f. Number of cubic yards in the load

g. Actual weights of cement, pozzolan and of each size of aggregate

h. Amount of water added at the plant (including free water in aggregate)

i. Amount of water in the aggregate

j. Brand and type of cement

k. Brand and amount of admixture (if used)

I. Amount of water allowed to be added at the site for the specific design
mix

m. Amount of water added at the jobsite

n. Time and when the batch was dispatched

o. Time when the batch left the plant

p. Time unloading began

q. Time unloading finished

4. When a water reducing admixture is to be used, the Contractor shall
furnish mix designs for concrete both with and without the admixture.

5. The Contractor shall furnish a Certificate of Compliance signed by the
supplier identifying the type of fly ash and stating that the fly ash complies
with ASTM C 618 and these Specifications, together with all supporting
test data prior to the use of the fly ash the sample represents. The
supporting data shall also contain test results confirming that the fly ash in



combination with the cement and water to be used meets all strength
requirements and is compatible with air-entraining agents and other
admixtures.

The Contractor shall submit to the Engineer for review the design mix for fly ash
concrete together with the design mix for Portland cement (non-fly ash) concrete
as specified in this Section.

B. The Contractor shall submit to the Engineer for review the design mix for fly ash
concrete together with the design mix for Portland cement (non-fly ash) concrete as
specified in this Section.

1.4 QUALITY ASSURANCE

A. Tests on component materials and for compressive strength and shrinkage of
concrete will be performed as specified herein. Test for determining slump will be
in accordance with the requirements of ASTM C 143.

B. The cost of all laboratory tests on cement, aggregates, and concrete, will be
borne by the City. However, the Contractor shall be charged for the cost of any
additional tests and investigation on work performed which does not meet the
specifications.

C. Concrete for testing shall be supplied by the Contractor at no cost to the City, and
the
Contractor shall provide assistance and facilities to the Inspector in obtaining
samples, and disposal and cleanup of excess material.

A-2 STRUCTURAL STEEL

PART 1 - GENERAL

The Contractor shall furnish material, fabricate, and install, the structural steel
framing and all appurtenant metal parts required for permanent connection of the
structural steel, complete, all in accordance with the requirements of the Contract
Documents. Structural members such as wide flange beams, I-beams, channels
or angles which are non-standard or not available in the type and size specified
shall be fabricated by welding flat plates of the specified material in accordance
with AISC Specifications. Fabricated members shall have the same section
modulus and moment of inertia as the sections specified. Design of the fabricated
member shall be based on the capacity of the specified member and shall
conform to the latest edition of the Specifications of the (AISC) American Institute
of Steel Construction. The design of fabricated members shall be submitted to
the Engineer prior to furnishing submittals and / or fabrication of structural
elements.

REFERENCE SPECIFICATIONS, CODES AND STANDARDS

A. Comply with the current provisions of the following Codes and Standards.

1.1 COMMERCIAL STANDARDS

a. AISC "Specifications for the Design, Fabrication, and Erection of
Structural Steel for Buildings" and including the "Commentary of
the AISC Specification"



b. AISC "Specifications for Structural Joints Using ASTM A325 or
A490 Bolts" approved by the Research Council of Riveted and
Bolted Structural Joints of the Engineering Foundation

c. AISC Structural Welding Code AWS D1.1-96 and "Standard
Qualification Procedure"

d. ASTM A36 - Standard Specification for Carbon Structural Steel

e. ASTM A992 - Standard Specification for Structural Steel

f. ASTM A53 - Standard Specification for, Pipe, Steel, Black and
Hot- Dipped, Zinc-Coated, Welded and Seamless

g. ASTM A123 - Standard Specification for Zinc Coating (Hot-Dip
Galvanized) Coatings on Iron and Steel Products

h. ASTM A153 - Standard Specification for Zinc Coating (Hot-Dip) on
Iron and Steel Hardware.

i. ASTM A193 - Standard Specification for alloy-Steel and Stainless
steel Bolting Materials for High-Temperature Service.

j. ASTM A 194 - Standard Specification for Carbon and Alloy Steel
Nuts for Bolts for High Pressure and High Temperature Service

k. ASTM A307 - Standard Specification for Carbon Steel Bolts and
Studs, 60,000 psi Tensile Strength

l. ASTM A325 - Standard Specification for Structural Bolts, Steel,
Heat Treated, 120/105 ksi Minimum Tensile Strength

m. ASTM A490 - Standard Specification for Structural Bolts, Steel,
150 ksi Minimum Tensile Strength

n. ASTM A500 - Standard Specification for Cold-formed Welded and
Seamless Carbon Steel Structural Tubing in Rounds and Shapes

o. ASTM A501 - Standard Specification for Hot-Formed Welded and
Seamless Carbon Steel Structural Tubing

1.2 SUBMITTALS

A. Shop drawings shall conform to AISC recommendations and specifications and
shall show all holes, etc. required for other work. Drawings shall include complete
details showing all members and their connections, anchor bolt layouts, field welds,
schedules for fabrication procedures, and diagrams showing the sequence of
erection. Members and connections for any portion of the structure not shown on
the drawings shall be detailed by the fabricator and indicated on the shop
drawings. All welds shall be indicated by standard welding symbols of the AWS.
Shop drawings shall show reference marks and cross references to drawings.
Fabricator shall be responsible for correct interpretation of drawings and shall call
to the Engineer's attention any discrepancies found on drawings.

B. Certified alloy test reports shall be furnished for all materials specified herein
upon request of the Engineer.



C. Welder certifications shall be submitted for shop and field welders in triplicate,
directly to the Engineer from a recognized testing laboratory, with copies to the
Contractor and others as required.

D. Copies of reports of tests and inspection conducted on shop and field welded and
bolted connections shall be submitted to the Engineer.

PART 2 - PRODUCTS

2.1 MATERIALS

A. All structural steel shapes, plates, bars, rods and their products shall be
ASTM 36 or ASTM A992 unless otherwise indicated.

B. All steel shall be delivered clean and free from mill scale, rust or pitting.

C. Certified copies of mill test reports shall be furnished to the Engineer
when requested.

D. Structural steel pipe shall be ASTM A501, or ASTM A53, Type E or S.

E. Structural tubing shall be ASTM A500, Grade B with Fy=46 ksi.

F. Bolts shall have hexagonal heads and nuts. Threads shall be clean cut of
American Standard size.

G. High strength bolts for structural framing connections shall be ASTM A325
or A490; use A325 unless otherwise shown. Bolts used to connect
dissimilar metals shall be ASTM Al 93, Type 316 stainless steel.

H. Nuts shall be compatible with, and have the same finish as, the attached
bolt and shall be ASTM A563, Grade DH or ASTM A194.

I. All bolts, nuts, studs and fasteners exposed to water, groundwater,
sewage, sewer gas or enclosed areas above sewage shall be Type 316
stainless steel.

J. Steel bolts, nuts, washers, studs and fasteners for general use shall
conform to ASTM A307 and shall be hot-dip galvanized per ASTM A153.

K. A hardened flat washer shall be provided under the nut or bolt head
turned in tightening. Hardened flat washers shall be provided under the
bolt head and nut for bolts in slotted holes.

L. All bolts, nuts, washers, and fasteners used in contact with aluminum
shall be Type 304 or Type 316 stainless steel.

M. Bolts required to be bent shall be bent cold. The bend radi6s shall not be
less than twice the bolt diameter.

N. Structural steel shall be cleaned, sharp edges and corners removed, and
coated with a shop paint primer; except, that primer shall be omitted for surfaces to
be galvanized, or welded or embedded in concrete with no further coating.

O. Material to be galvanized shall have no corner with a radius of less than
1/16 inch.



P. All structural members shall be furnished full length without splices unless
otherwise noted or approved by the engineer.

PART 3 - EXECUTION

3.1 GENERAL

A. The Contractor shall furnish and install all steel and miscellaneous ferrous metal items
as shown on the Contract Documents. All fabrication and erection of steel items shall
conform to AISC "Specification for the Design, Fabrication, and Erection of Structural
Steel for Buildings", wherever applicable, unless otherwise noted. The Contractor shall
take all measurements necessary to properly fit the work in the field.

B. Damaged structural steel shall be replaced. Use of salvaged, reprocessed, or
scrap materials shall not be permitted.

C. Dissimilar metals shall be protected from galvanic corrosion by means of
pressure tapes, coatings, or isolators.

3 .2 MEASUREMENT

A. The Contractor shall verify all dimensions, grades, elevations, job conditions, and shall
make any field measurements necessary and shall be fully responsible for accuracy and
layout of work. The Contractor shall review the drawings and any discrepancies shall be
reported to the Engineer for clarification prior to starting fabrication.

3.3 FABRICATION

A. Fabricate items of structural steel in accordance with the drawings, AISC Specifications,
and as indicated on the final reviewed shop drawings. Fabrication and assembly shall be
done in the shop to the greatest extent possible.

B. All steel and miscellaneous ferrous metal items shall be carefully fabricated to
true dimensions without warp or twist.

C. Properly mark and match mark materials for field assembly.

D. Where finishing is required, complete the assembly, including bolting and welding
of units, before start of finishing operations.

1. shall be re-inspected.

2. Welders found performing unsatisfactory work shall be removed from the
welding process.

3. All costs associated with testing and inspection, unless specified
otherwise on the Contract Documents, shall be borne by the Contractor.

3.4 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Load structural members in such a manner that they may be transported and
unloaded without being excessively stressed, deformed, or otherwise damaged.



B. Protect structural steel members and packaged materials from corrosion and
deterioration. Material shall be stored in a dry area and shall not be placed in
direct contact with the ground. Do not place materials on the structure in a
manner that might cause distortion or damage to the members or the supporting
structures. Repair or replace damaged materials or structures as directed.

3.5 ERECTION

A. The Contractor shall comply with the AISC Specifications and Code of Standard
Practice, and with specified requirements.

B. High-strength bolts shall be installed in accordance with the AISC Specification
for Structural Joints using ASTM A325 or ASTM A490 Bolts. The connections
shall be the bearing type with threads excluded from the shear plane unless
noted otherwise.

C. Anchor bolts and other connectors required for securing structural steel to in-
place work, and templates and other devices for presetting bolts and other
anchors to accurate locations shall be furnished.

A-3 ASPHALT CONCRETE PAVEMENT

Asphalt Concrete shall be Type A ¾-inch Hot Mix Asphalt conforming to the Section 39
of the Caltrans Standard Specification updated to 2009. Use PG 70-10 binder in
conformance with Caltrans Standard Specifications. The work under this item shall
include removal and replacement of existing asphalt concrete pavement or existing
native material. Repair locations will be as marked by the Engineer on the existing
pavement. The perimeter of all repairs shall be sawcut minimum 5-inches deep.

A-4 TRAFFIC STRIPING, PAVEMENT MARKINGS, AND PAVEMENT MARKERS

The work to be done hereunder consists of furnishing and installing new traffic stripes,
pavement markings/legends, and traffic signs and do all necessary work to achieve the
intent of the work as shown on the Project Plans.

Traffic stripes, pavement legends and markings shall conform to the provisions in
Section 84, “Traffic Stripes and Pavement Markings” of the State Standard Specifications
and Standard Plans, latest editions, and these Special Provisions. Pavement Markers
shall conform to the provisions in Section 85, “Pavement Markers” of the State Standard
Specifications and Standard Plans, latest editions, and these Special Provisions.

Traffic striping, pavement markings and pavement markers shall be replaced in kind and
on the same pattern as existing or as directed by the engineer in conformance with these
Special Provisions.

All details and dimensions for traffic striping and marking shall conform to the Caltrans
Standard Plans and Specifications.



4.1 Layout, Alignment, and Spotting.

The Contractor shall furnish the necessary control points for all striping, markers
and markings, and shall be responsible for the completeness and accuracy
thereof to the satisfaction of the Engineer.

Contractor shall supply the Engineer with a copy of a complete inventory of
striping, markers and marking prior to any cold milling or installation of any
material. For each stripe, marker and marking, the inventory shall include
sufficient definition about type of marker, stripe or marking, and dimensions for
control points to allow for accurate reestablishment.

4.2 Application of Paint.

All paint shall be applied in two coats. The second coat shall be applied no less
than 24 hours from application of the first coat and the first coat applied 7 days
after paving.

Paint for traffic striping shall be rapid dry type per Subsection 84-3.02 of the
Standard Specifications. Reflective material, as specified in Subsection 84-3.02
of the Standard Specifications and these Special Provisions, shall be dropped on
during application.

Paint for crosswalks, stop bars, arrows, other pavement legends and reflectorized
curb markings shall be rapid dry type per Subsection 84-3.02 of the Standards
Specifications, with reflective material added directly to the paint during
manufacture.
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	PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1
	FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS
	CRAFT:   # IRON WORKER
	DETERMINATION:  C-20-X-1-2015-2
	ISSUE DATE: August 22, 2015
	LOCALITY:  All localities within the State of California

	Laborer Increase
	PREDETERMINED INCREASES FOR
	LABORER AND RELATED CLASSIFICATIONS (SC-23-102-2-2015-2)
	ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN, LOS ANGELES, MONO, ORANGE, RIVERSIDE, SAN BERNARDINO, SAN LUIS OBISPO, SANTA BARBARA, AND VENTURA COUNTIES


	Laborer
	CRAFT:  #LABORER AND RELATED CLASSIFICATIONS

	Landscape -  Irrigation Laborer
	FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS
	CRAFT:  #LANDSCAPE/IRRIGATION LABORER/TENDER

	Landscape Operating Engineeer Increase
	PREDETERMINED INCREASES FOR
	LANDSCAPE OPERATING ENGINEER (SC-63-12-33-2015-1)
	IN IMPERIAL, INYO, KERN, LOS ANGELES, MONO,
	ORANGE, RIVERSIDE, SAN BERNARDINO, SAN DIEGO,
	SAN LUIS OBISPO, SANTA BARBARA AND VENTURA COUNTIES


	Landscape Operating Engineer
	10-C

	Metal Roof
	Modular Furniture Installer (Carpenter)
	MODULAR INSTALLER
	4A


	Operating Engineer
	23-63-2

	Stripping & Slurry Seal Laborer Increase
	PREDETERMINED INCREASE FOR
	PARKING AND HIGHWAY IMPROVEMENT
	(STRIPING, SLURRY AND SEAL COAT OPERATIONS-LABORER)
	(SC-23-102-6-2015-1)
	IN ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN, LOS ANGELES, MONO, ORANGE, RIVERSIDE, SAN BERNARDINO, SAN DIEGO,
	SAN LUIS OBISPO, SANTA BARBARA, AND VENTURA COUNTIES


	Stripping & Slurry Seal Laborer
	Teamster


